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AGENCY STATE FEDERAL OTHER TOTAL

AR AGRICULTURE DEPARTMENT $22,747,200 $0 $60,000,000 $82,747,200

AR ECONOMIC DEVELOPMENT COMMISSION $30,500,000 $0 $37,500,000 $68,000,000

ARKANSAS DEPARTMENT OF HEALTH $10,181,109 $0 $0 $10,181,109

ARKANSAS GEOLOGICAL SURVEY $1,308,080 $0 $0 $1,308,080

ARKANSAS PUBLIC DEFENDER COMMISSION $2,000,000 $0 $0 $2,000,000

ARKANSAS STATE POLICE $25,550,000 $0 $0 $25,550,000

CROWLEY'S RIDGE TECHNICAL INSTITUTE $1,851,375 $0 $1,000,000 $2,851,375

DAH - CENTRAL ADMINISTRATION $535,700 $0 $1,344,300 $1,880,000

DEPARTMENT OF COMMUNITY CORRECTION $12,011,165 $0 $0 $12,011,165

DEPARTMENT OF CORRECTION $52,129,447 $0 $3,320,000 $55,449,447

DEPARTMENT OF EDUCATION $0 $0 $5,000,000 $5,000,000

DEPARTMENT OF HIGHER EDUCATION $4,000,000 $0 $0 $4,000,000

DEPARTMENT OF PARKS AND TOURISM $11,495,779 $0 $0 $11,495,779

DFA - BUILDING AUTHORITY $159,772,132 $0 $0 $159,772,132

DFA - DISBURSING OFFICER $16,200,000 $0 $0 $16,200,000

DFA - MANAGEMENT SERVICES $32,200,000 $0 $0 $32,200,000

DHS - BEHAVIORAL HEALTH SERVICES $3,357,218 $0 $0 $3,357,218

DHS - DEVELOPMENTAL DISABILITIES SERVICES $2,722,800 $1,893,820 $0 $4,616,620

DHS - YOUTH SERVICES $3,550,077 $0 $0 $3,550,077

EDUCATIONAL TELEVISION COMMISSION $4,116,000 $0 $0 $4,116,000

LAW ENFORCEMENT STANDARDS & TRAINING $2,381,000 $0 $0 $2,381,000
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AGENCY STATE FEDERAL OTHER TOTAL

NORTHWEST TECHNICAL INSTITUTE $12,217,226 $0 $1,135,000 $13,352,226

RIVERSIDE VOCATIONAL TECHNICAL SCHOOL $0 $0 $1,000,000 $1,000,000

SCHOOL FOR THE BLIND $4,330,650 $0 $0 $4,330,650

SCHOOL FOR THE DEAF $90,875,858 $0 $0 $90,875,858

SECRETARY OF STATE $45,592,485 $0 $0 $45,592,485

STATE CRIME LABORATORY $5,950,000 $0 $0 $5,950,000

STATE MILITARY DEPARTMENT $22,712,606 $60,830,555 $2,500,000 $86,043,161

WAR MEMORIAL STADIUM COMMISSION $500,000 $0 $1,500,000 $2,000,000

AR STATE UNIVERSITY - BEEBE $5,000,250 $0 $0 $5,000,250

AR STATE UNIVERSITY - JONESBORO $17,322,774 $0 $0 $17,322,774

AR STATE UNIVERSITY - MOUNTAIN HOME $3,322,705 $0 $0 $3,322,705

AR STATE UNIVERSITY - NEWPORT $3,474,730 $0 $0 $3,474,730

AR TECH UNIVERSITY $13,163,364 $0 $0 $13,163,364

ARKANSAS NORTHEASTERN COLLEGE $3,698,225 $0 $0 $3,698,225

ARKANSAS STATE UNIVERSITY - MID-SOUTH $741,060 $0 $0 $741,060

BLACK RIVER TECHNICAL COLLEGE $3,451,595 $0 $0 $3,451,595

COLLEGE OF THE OUACHITAS $3,229,325 $0 $0 $3,229,325

COSSATOT COMMUNITY COLLEGE-UNIV OF AR $3,344,070 $0 $0 $3,344,070

EAST AR COMMUNITY COLLEGE $2,786,675 $0 $0 $2,786,675

HENDERSON STATE UNIVERSITY $10,361,895 $0 $0 $10,361,895

NATIONAL PARK COLLEGE $3,846,755 $0 $0 $3,846,755
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NORTH AR COLLEGE $4,044,955 $0 $0 $4,044,955

NORTHWEST AR COMMUNITY COLLEGE $4,790,390 $0 $0 $4,790,390

OZARKA COLLEGE $3,218,510 $0 $0 $3,218,510

PHILLIPS COMMUNITY COLLEGE OF U/A $3,032,145 $0 $0 $3,032,145

PULASKI TECHNICAL COLLEGE $1,820,945 $0 $0 $1,820,945

RICH MOUNTAIN COMMUNITY COLLEGE $2,062,065 $0 $0 $2,062,065

SOUTH AR COMMUNITY COLLEGE $3,516,910 $0 $0 $3,516,910

SOUTHEAST ARKANSAS COLLEGE $3,426,625 $0 $0 $3,426,625

SOUTHERN AR UNIVERSITY $10,018,586 $0 $0 $10,018,586

SOUTHERN AR UNIVERSITY-TECH BRANCH $5,449,540 $0 $0 $5,449,540

U OF A  MEDICAL SCIENCES CAMPUS $22,887,257 $0 $0 $22,887,257

U OF A COMMUNITY COLLEGE AT BATESVILLE $3,493,800 $0 $0 $3,493,800

U OF A COMMUNITY COLLEGE AT HOPE $3,276,535 $0 $0 $3,276,535

U OF A COMMUNITY COLLEGE AT MORRILTON $2,271,395 $0 $0 $2,271,395

UNIVERSITY OF AR AT FAYETTEVILLE $35,647,400 $0 $0 $35,647,400

UNIVERSITY OF AR AT LITTLE ROCK $22,422,560 $0 $0 $22,422,560

UNIVERSITY OF AR AT MONTICELLO $12,154,694 $0 $0 $12,154,694

UNIVERSITY OF AR AT PINE BLUFF $8,237,294 $0 $0 $8,237,294

UNIVERSITY OF ARKANSAS AT FORT SMITH $9,279,488 $0 $0 $9,279,488

UNIVERSITY OF CENTRAL ARKANSAS $15,231,509 $0 $0 $15,231,509

GRAND TOTAL $830,813,933 $62,724,375 $114,299,300 $1,007,837,608
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AR AGRICULTURE
DEPARTMENT

State $6,000,000 $350,000 $450,000 $15,947,200 $22,747,200

Federal

Other $60,000,000 $60,000,000

Total $66,000,000 $350,000 $450,000 $15,947,200 $82,747,200

AR ECONOM IC
DEVELOPMENT
COM M ISSION

State $3,000,000 $20,000,000 $7,000,000 $500,000 $30,500,000

Federal

Other $37,500,000 $37,500,000

Total $3,000,000 $20,000,000 $7,000,000 $38,000,000 $68,000,000

ARKANSAS DEPARTMENT
OF HEALTH

State $10,181,109 $10,181,109

Federal

Other

Total $10,181,109 $10,181,109

ARKANSAS GEOLOGICAL
SURVEY

State $1,132,005 $176,075 $1,308,080

Federal

Other

Total $1,132,005 $176,075 $1,308,080

ARKANSAS PUBLIC
DEFENDER COMMISSION

State $2,000,000 $2,000,000

Federal

Other

Total $2,000,000 $2,000,000
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ARKANSAS STATE POLICE State $15,500,000 $9,300,000 $750,000 $25,550,000

Federal

Other

Total $15,500,000 $9,300,000 $750,000 $25,550,000

CROWLEY'S RIDGE
TECHNICAL INSTITUTE

State $894,375 $957,000 $1,851,375

Federal

Other $1,000,000 $1,000,000

Total $894,375 $957,000 $1,000,000 $2,851,375

DAH - CENTRAL
ADMINISTRATION

State $535,700 $535,700

Federal

Other $1,344,300 $1,344,300

Total $1,880,000 $1,880,000

DEPARTMENT OF
COMMUNITY
CORRECTION

State $8,250,000 $1,726,165 $2,035,000 $12,011,165

Federal

Other

Total $8,250,000 $1,726,165 $2,035,000 $12,011,165

DEPARTMENT OF
CORRECTION

State $40,129,924 $1,420,210 $79,313 $10,500,000 $52,129,447

Federal

Other $2,430,250 $889,750 $3,320,000

Total $42,560,174 $1,420,210 $969,063 $10,500,000 $55,449,447
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DEPARTMENT OF
EDUCATION

State

Federal

Other $5,000,000 $5,000,000

Total $5,000,000 $5,000,000

DEPARTMENT OF HIGHER
EDUCATION

State $4,000,000 $4,000,000

Federal

Other

Total $4,000,000 $4,000,000

DEPARTMENT OF PARKS
AND TOURISM

State $11,495,779 $11,495,779

Federal

Other

Total $11,495,779 $11,495,779

DFA - BUILDING
AUTHORITY

State $22,793,000 $120,271,164 $3,557,563 $13,150,405 $159,772,132

Federal

Other

Total $22,793,000 $120,271,164 $3,557,563 $13,150,405 $159,772,132

DFA - DISBURSING
O FFICER

State $500,000 $15,700,000 $16,200,000

Federal

Other

Total $500,000 $15,700,000 $16,200,000
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DFA - MANAGEMENT
SERVICES

State $32,200,000 $32,200,000

Federal

Other

Total $32,200,000 $32,200,000

DHS - BEHAVIORAL
HEALTH SERVICES

State $275,301 $381,917 $2,500,000 $200,000 $3,357,218

Federal

Other

Total $275,301 $381,917 $2,500,000 $200,000 $3,357,218

DHS - DEVELOPMENTAL
DISABILITIES SERVICES

State $1,010,000 $1,712,800 $2,722,800

Federal $1,893,820 $1,893,820

Other

Total $2,903,820 $1,712,800 $4,616,620

DHS - YOUTH SERVICES State $2,700,077 $850,000 $3,550,077

Federal

Other

Total $2,700,077 $850,000 $3,550,077

EDUCATIONAL
TELEVISION
COM M ISSION

State $3,856,000 $260,000 $4,116,000

Federal

Other

Total $3,856,000 $260,000 $4,116,000
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LAW ENFORCEMENT
STANDARDS & TRAINING

State $2,145,000 $236,000 $2,381,000

Federal

Other

Total $2,145,000 $236,000 $2,381,000

NORTHWEST TECHNICAL
INSTITUTE

State $8,276,832 $3,940,394 $12,217,226

Federal

Other $135,000 $1,000,000 $1,135,000

Total $8,411,832 $3,940,394 $1,000,000 $13,352,226

RIVERSIDE VOCATIONAL
TECHNICAL SCHOOL

State

Federal

Other $1,000,000 $1,000,000

Total $1,000,000 $1,000,000

SCHOOL FOR THE BLIND State $3,856,650 $474,000 $4,330,650

Federal

Other

Total $3,856,650 $474,000 $4,330,650

SCHOOL FOR THE DEAF State $71,359,050 $19,516,808 $90,875,858

Federal

Other

Total $71,359,050 $19,516,808 $90,875,858
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SECRETARY OF STATE State $13,842,485 $1,500,000 $30,250,000 $45,592,485

Federal

Other

Total $13,842,485 $1,500,000 $30,250,000 $45,592,485

STATE CRIME
LABORATORY

State $4,700,000 $1,250,000 $5,950,000

Federal

Other

Total $4,700,000 $1,250,000 $5,950,000

STATE MILITARY
DEPARTMENT

State $10,988,665 $9,877,631 $750,000 $1,070,000 $26,310 $22,712,606

Federal $11,018,855 $16,435,920 $11,450,000 $11,225,780 $10,700,000 $60,830,555

Other $2,500,000 $2,500,000

Total $22,007,520 $26,313,551 $12,200,000 $12,295,780 $13,226,310 $86,043,161

WAR MEMORIAL STADIUM
COM M ISSION

State $500,000 $500,000

Federal

Other $1,000,000 $500,000 $1,500,000

Total $1,500,000 $500,000 $2,000,000

Sub-Total - State Agencies $261,650,851 $40,827,119 $218,206,354 $3,557,563 $29,950,000 $34,420,185 $169,199,510 $757,811,582
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AR STATE UNIVERSITY -
BEEBE

State $2,110,000 $1,375,000 $1,070,000 $445,250 $5,000,250

Federal

Other

Total $2,110,000 $1,375,000 $1,070,000 $445,250 $5,000,250

AR STATE UNIVERSITY -
JONESBORO

State $5,840,000 $4,200,000 $4,940,000 $2,342,774 $17,322,774

Federal

Other

Total $5,840,000 $4,200,000 $4,940,000 $2,342,774 $17,322,774

AR STATE UNIVERSITY -
MOUNTAIN HOME

State $1,000,000 $1,850,000 $310,000 $162,705 $3,322,705

Federal

Other

Total $1,000,000 $1,850,000 $310,000 $162,705 $3,322,705

AR STATE UNIVERSITY -
NEWPORT

State $1,750,000 $1,100,000 $20,000 $340,000 $264,730 $3,474,730

Federal

Other

Total $1,750,000 $1,100,000 $20,000 $340,000 $264,730 $3,474,730

AR TECH UNIVERSITY State $2,367,467 $228,320 $2,650,000 $2,085,044 $5,832,533 $13,163,364

Federal

Other

Total $2,367,467 $228,320 $2,650,000 $2,085,044 $5,832,533 $13,163,364
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ARKANSAS
NORTHEASTERN COLLEGE

State $2,850,000 $360,000 $488,225 $3,698,225

Federal

Other

Total $2,850,000 $360,000 $488,225 $3,698,225

ARKANSAS STATE
UNIVERSITY - MID-SOUTH

State $102,000 $480,000 $159,060 $741,060

Federal

Other

Total $102,000 $480,000 $159,060 $741,060

BLACK RIVER TECHNICAL
COLLEGE

State $1,414,500 $319,500 $10,000 $591,595 $1,116,000 $3,451,595

Federal

Other

Total $1,414,500 $319,500 $10,000 $591,595 $1,116,000 $3,451,595

COLLEGE OF THE
O UACH ITAS

State $2,600,000 $250,000 $250,000 $129,325 $3,229,325

Federal

Other

Total $2,600,000 $250,000 $250,000 $129,325 $3,229,325

COSSATOT COM M UNITY
COLLEGE-UNIV OF AR

State $2,192,000 $350,000 $144,070 $658,000 $3,344,070

Federal

Other

Total $2,192,000 $350,000 $144,070 $658,000 $3,344,070
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EAST AR COMMUNITY
COLLEGE

State $1,250,000 $736,500 $290,000 $480,175 $30,000 $2,786,675

Federal

Other

Total $1,250,000 $736,500 $290,000 $480,175 $30,000 $2,786,675

HENDERSON STATE
UNIVERSITY

State $3,800,000 $4,200,000 $1,820,000 $541,895 $10,361,895

Federal

Other

Total $3,800,000 $4,200,000 $1,820,000 $541,895 $10,361,895

NATIONAL PARK COLLEGE State $885,000 $2,325,000 $470,000 $166,755 $3,846,755

Federal

Other

Total $885,000 $2,325,000 $470,000 $166,755 $3,846,755

NORTH AR COLLEGE State $1,550,000 $990,000 $204,955 $1,300,000 $4,044,955

Federal

Other

Total $1,550,000 $990,000 $204,955 $1,300,000 $4,044,955

NORTHWEST AR
COMMUNITY COLLEGE

State $1,361,325 $1,814,300 $934,765 $490,000 $190,000 $4,790,390

Federal

Other

Total $1,361,325 $1,814,300 $934,765 $490,000 $190,000 $4,790,390
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OZARKA COLLEGE State $2,850,000 $240,000 $128,510 $3,218,510

Federal

Other

Total $2,850,000 $240,000 $128,510 $3,218,510

PHILLIPS COMMUNITY
COLLEGE OF U/A

State $2,872,145 $160,000 $3,032,145

Federal

Other

Total $2,872,145 $160,000 $3,032,145

PULASKI TECHNICAL
COLLEGE

State $410,000 $560,000 $850,945 $1,820,945

Federal

Other

Total $410,000 $560,000 $850,945 $1,820,945

RICH MOUNTAIN
COMMUNITY COLLEGE

State $438,500 $1,211,000 $90,000 $282,565 $40,000 $2,062,065

Federal

Other

Total $438,500 $1,211,000 $90,000 $282,565 $40,000 $2,062,065

SOUTH AR COMMUNITY
COLLEGE

State $2,850,000 $70,000 $430,000 $166,910 $3,516,910

Federal

Other

Total $2,850,000 $70,000 $430,000 $166,910 $3,516,910
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SOUTHEAST ARKANSAS
COLLEGE

State $1,772,831 $890,000 $420,000 $343,794 $3,426,625

Federal

Other

Total $1,772,831 $890,000 $420,000 $343,794 $3,426,625

SOUTHERN AR
UNIVERSITY

State $1,350,000 $2,384,250 $3,885,750 $1,780,000 $618,586 $10,018,586

Federal

Other

Total $1,350,000 $2,384,250 $3,885,750 $1,780,000 $618,586 $10,018,586

SOUTHERN AR
UNIVERSITY-TECH
BRANCH

State $3,400,000 $1,000,000 $820,000 $169,540 $60,000 $5,449,540

Federal

Other

Total $3,400,000 $1,000,000 $820,000 $169,540 $60,000 $5,449,540

U OF A  MEDICAL
SCIENCES CAM PUS

State $1,000,000 $6,200,000 $2,030,000 $10,730,000 $2,927,257 $22,887,257

Federal

Other

Total $1,000,000 $6,200,000 $2,030,000 $10,730,000 $2,927,257 $22,887,257

U OF A COMMUNITY
COLLEGE AT BATESVILLE

State $1,250,000 $500,000 $143,800 $1,600,000 $3,493,800

Federal

Other

Total $1,250,000 $500,000 $143,800 $1,600,000 $3,493,800
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U OF A COMMUNITY
COLLEGE AT HOPE

State $1,745,000 $685,000 $230,000 $136,535 $480,000 $3,276,535

Federal

Other

Total $1,745,000 $685,000 $230,000 $136,535 $480,000 $3,276,535

U OF A COMMUNITY
COLLEGE AT MORRILTON

State $600,000 $1,000,000 $440,000 $231,395 $2,271,395

Federal

Other

Total $600,000 $1,000,000 $440,000 $231,395 $2,271,395

UNIVERSITY OF AR AT
FAYETTEVILLE

State $11,975,000 $2,900,000 $3,470,000 $10,810,000 $5,223,900 $1,268,500 $35,647,400

Federal

Other

Total $11,975,000 $2,900,000 $3,470,000 $10,810,000 $5,223,900 $1,268,500 $35,647,400

UNIVERSITY OF AR AT
LITTLE ROCK

State $3,000,000 $4,000,000 $11,920,000 $1,802,560 $1,700,000 $22,422,560

Federal

Other

Total $3,000,000 $4,000,000 $11,920,000 $1,802,560 $1,700,000 $22,422,560

UNIVERSITY OF AR AT
MONTICELLO

State $5,600,000 $2,700,000 $1,410,000 $2,000,000 $444,694 $12,154,694

Federal

Other

Total $5,600,000 $2,700,000 $1,410,000 $2,000,000 $444,694 $12,154,694
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UNIVERSITY OF AR AT
PINE BLUFF

State $3,350,000 $3,000,000 $1,887,294 $8,237,294

Federal

Other

Total $3,350,000 $3,000,000 $1,887,294 $8,237,294

UNIVERSITY OF
ARKANSAS AT FORT
SMITH

State $3,700,000 $3,000,000 $290,000 $1,460,000 $829,488 $9,279,488

Federal

Other

Total $3,700,000 $3,000,000 $290,000 $1,460,000 $829,488 $9,279,488

UNIVERSITY OF CENTRAL
ARKANSAS

State $4,200,000 $4,000,000 $1,340,000 $3,650,000 $2,041,509 $15,231,509

Federal

Other

Total $4,200,000 $4,000,000 $1,340,000 $3,650,000 $2,041,509 $15,231,509

Sub-Total - Institutions of Higher
Education

$78,603,623 $56,201,015 $13,460,515 $63,368,889 $24,729,157 $13,662,827 $250,026,026

$264,776,549STATE $79,592,214 $213,827,119

FEDERAL

OTHER

GRAND TOTAL

$66,926,452 $54,679,157 $23,194,405 $127,818,037 $830,813,933

$12,912,675 $16,435,920 $11,450,000 $11,225,780 $10,700,000 $62,724,375

$62,565,250 $1,000,000 $6,389,750 $44,344,300 $114,299,300

$340,254,474 $97,028,134 $231,666,869 $66,926,452 $54,679,157 $34,420,185 $182,862,337 $1,007,837,608
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State Agencies

AR AGRICULTURE DEPARTMENT

Project NameRank AmountPage

New Office Space, Laboratories, and Support Facilities for the Department of
Agriculture

1 $6,000,00037

Bureau of Standards Electronic Inspection Software2 $300,00040

AFC - Various Arkansas Forestry Commission Projects3 $1,000,00043

L&P - Construction & Renovation of County & District Fairs4 $847,20047

Plant Board Chemistry Lab Mass Spectrometer5 $450,00050

PB - Boll Weevil Suppression Eradication6 $13,800,00053

Plant Board-Bureau of Standards Building Roof Replacement & Renovation7 $350,00056

Sub-Total $22,747,200

AR ECONOMIC DEVELOPMENT COMMISSION

Project NameRank AmountPage

Economic Infrastructure Grants1 $20,000,00060

Amendment 82 Bond Payments1 $7,000,00063

New and Existing Worker Training Program3 $3,000,00069

Strategic Planning Grants4 $500,00072

Sub-Total $30,500,000

ARKANSAS DEPARTMENT OF HEALTH

Project NameRank AmountPage

Elevator Modernization1 $2,100,00076

Roof Renovations, Main Campus2 $1,759,90079

Restroom Renovations, Main Campus3 $880,94082

Fire Alarm System Upgrade, Main Campus4 $540,00085

Cooling Tower Replacement, Main Campus5 $425,17288

Steam Plant Conversion, Main Campus6 $867,00091

Chilled Water Piping Upgrades, Main Campus7 $734,95294

HVAC, Domestic Water Riser Renovations, Main Campus8 $1,025,00097

Basement - 4th Floors HVAC Renovation - Main Campus9 $948,145100

Surface Parking Repair/Renovation, Main Campus10 $900,000103

Sub-Total $10,181,109

ARKANSAS GEOLOGICAL SURVEY

Project NameRank AmountPage

AGS Warehouse Roof Replacement1 $141,075107

AGS Building Repair2 $35,000110
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ARKANSAS GEOLOGICAL SURVEY (Continued)

Project NameRank AmountPage

Geological Education Center3 $1,132,005113

Sub-Total $1,308,080

ARKANSAS PUBLIC DEFENDER COMMISSION

Project NameRank AmountPage

Juvenile Offenders - Life without parole1 $2,000,000117

Sub-Total $2,000,000

ARKANSAS STATE POLICE

Project NameRank AmountPage

ASP Fleet Rotation Plan1 $9,200,000121

ASP Helicopter Maintenance2 $250,000124

CACD Online Reporting Software3 $750,000127

AWIN Microwave4 $12,900,000130

Lonoke County Tower Replacement5 $850,000134

Building and Tower Remediation - Multiple Sites Statewide6 $1,500,000137

AWIN User Management System7 $100,000140

Sub-Total $25,550,000

CROWLEY'S RIDGE TECHNICAL INSTITUTE

Project NameRank AmountPage

Cosmetology Classroom/Lab Facility1 $894,375144

Major Maintenance or Repair of Existing Facility2 $957,000147

Sub-Total $1,851,375

DAH - CENTRAL ADMINISTRATION

Project NameRank AmountPage

MRI Building Acquisition1 $535,700154

Sub-Total $535,700

DEPARTMENT OF COMMUNITY CORRECTION

Project NameRank AmountPage

East Central Communtiy Correction Expansion1 $500,000158

Southwest Community Correction Center Expansion2 $576,165161

Replace HVAC at Potential Benton Unit3 $300,000164

Northwest Community Correction Center Expansion4 $650,000167
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DEPARTMENT OF COMMUNITY CORRECTION (Continued)

Project NameRank AmountPage

Replace HVAC at NEACC in Osceola5 $350,000170

Air Handler Upgrades at SWACC in Texarkana6 $150,000173

Replace HVAC at CAC in Little Rock7 $585,000176

Roof Replacement at CACC in Little Rock8 $60,000179

Repave/Resurface parking lot at NEACC in Osceola9 $90,000182

Replace HVAC at NWCCC in Fayetteville10 $250,000185

Roof Replacement at ECCCC in West Memphis11 $250,000188

Omega Technical Violator Center Expansion - Malvern12 $8,250,000191

Sub-Total $12,011,165

DEPARTMENT OF CORRECTION

Project NameRank AmountPage

Lease Payments - Mandatory Debt Service1 $10,500,000195

Visitation Expansion - McPherson Unit2 $312,430198

Administration Building Addition - McPherson3 $395,439201

North Central Unit Expansion - 576 bed expansion4 $39,283,656204

Parking Lot Expansion - Ouachita River Unit5 $326,362207

New Armories - Varner/Maximum Security Units6 $138,399210

East Arkansas Unit Lift Station7 $79,313213

Tucker Water Treatment (Phase I of III)8 $1,093,848216

Sub-Total $52,129,447

DEPARTMENT OF HIGHER EDUCATION

Project NameRank AmountPage

Governor's Distinguished Scholar Program1 $4,000,000230

Sub-Total $4,000,000

DEPARTMENT OF PARKS AND TOURISM

Project NameRank AmountPage

Delta Heritage Trail State Park Development1 $3,795,779234

Construct a New / Replacement Visitor Center at Petit Jean State Park2 $7,700,000237

Sub-Total $11,495,779

DFA - BUILDING AUTHORITY

Project NameRank AmountPage

501 04-16-03 Safety Upgrade1 $379,500245

501 04-16-05 Central Equipment HVAC1 $6,227,250248
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DFA - BUILDING AUTHORITY (Continued)

Project NameRank AmountPage

Crime Lab 12-12-01 Energy Retro Commissioning1 $254,000252

DFA 04-05-03 - Renovation Of 2nd Floor1 $758,500255

DFA 04-05-04 - Renovation of 3rd Floor1 $958,000258

DFA 08-05-02 Exterior Renovations/Improvements1 $333,500262

DFA 12-05-2 Energy Retro-Commissioning1 $58,000265

Nat. Resources 12-10-01  Replace Roofing System1 $992,450268

Nat. Resources 12-10-02 - Replace VFDs on AHU  #71 $50,600271

DBA Shop 10-21-01 Shop Safety1 $66,600274

Nat. Resources 10-10-02 - Security Upgrades1 $276,000277

616 Garrison 14-14-01 Construct ADA  Areas of Refuge at Stair Towers1 $44,275280

MainStreet 14-17-02 Total Re-Roofing All Areas1 $1,280,000283

PSC 1000 Center 14-11-01 -Window Replacement1 $200,000286

501 14-16-02 Re-Roof Sixfth Floor1 $464,255289

Crime Lab 16-12-01 Replacement of AHU #41 $86,000292

Crime Lab 16-12-02 Renovation of Existing Morgue & Addition of New Morgue
Building

1 $14,087,500295

PSC 1000 Center 16-11-01 - Reroof PSC Bulding1 $201,365298

PSC 1000 Center 16-11-02 - PSC Parking Lot Improvements1 $67,500301

Crime Lab 16-12-03 Renovation of Existing Lab Space & Addition of New Lab
Building

1 $70,725,000304

Crime Lab 16-12-04 - Replace Building Automation (Controls) Systems1 $860,000307

410 14-19-04 Life Safety Upgrades1 $5,692310

410 16-19-01 Restroom Upgrades for Accessibility1 $7,500313

CP 16-30-01 CAPITOL PLACE NEW OFFICE BUIDING & PARKING1 $22,793,000316

501 04-16-02 ADA Modifications and Upgrades2 $493,235319

501 10-16-07 Electrical Sub-Panel Service Upgrade2 $853,875322

616 Garrison 04-14-07 Replace Obsolete and Failing Equipment2 $928,990325

616 Garrison 04-14-08  Fire  Sprinkler System2 $632,500328

616 Garrison 10-14-02 Exterior Improvements2 $308,027331

616 Garrison 12-14-01 Energy Improvements and Retro-Commission2 $139,150334

1515 Bldg 04-06-03 Public Space Upgrades2 $140,000337

1515 Bldg 08-06-02 Exterior Improvements2 $137,000340

1515 Bldg 12-06-01 Energy Retro Commissioning2 $147,000343

Crime Lab 04-12-01 Repair Parking Lots, Driveways, and Sidewalks2 $212,750346

Crime Lab 12-12-03 ADA  Accessibility Survey and Improvements2 $35,000349

DFA 04-05-05 Exterior Renovations/Improvements2 $198,000352

Big Mac 10-09-02 Exterior Waterproofing2 $605,000355

Big Mac 10-09-04 Upgrades to Building Elevators2 $1,525,590358

Big Mac 12-09-01 Energy Assessment and Retro-Commission2 $640,750361
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DFA - BUILDING AUTHORITY (Continued)

Project NameRank AmountPage

Big Mac 04-09-02 Interior Improvements & Upgrades2 $7,007,215364

MainStreet 04-17-04 ADA Improvements2 $349,000367

MainStreet 04-17-06 General Maintenance and Improvements2 $1,085,000370

MainStreet 12-17-01 Electrical Distribution System Upgrades2 $279,000373

Nat. Resources 04-10-02 - Surface and General Building Improvements2 $273,500376

Nat. Resources 08-10-03 Resurface Parking Lots and Loop Drives2 $214,000379

Big Mac 12-09-03 ADA  Accessibility Survey and Improvements2 $57,500382

1515 Bldg 14-06-01 Chiller Replacement2 $443,500385

Crime Lab 14-12-01 Chiller and Boiler Replacement2 $633,000388

DFA 14-05-01 Chiller and Boiler Replacement2 $443,500391

DFA 14-05-02 Exterior Waterproofing2 $160,000394

MainStreet 14-17-01 Repair or Replace Leaking Skylights2 $158,000397

Nat. Resources 14-10-01 - Chiller and Boiler Replacement2 $760,000400

PSC 1000 Center 14-11-02 - Chiller Replacement2 $190,000403

PSC 1000 Center 14-11-03 - Waterproof Exterior of Bulding2 $160,000406

501 14-16-03 Entry Repairs/Code Complaince2 $151,800409

DBA Shop 16-21-01 Reroof of Shop Operations Facility2 $77,000412

Nat. Resources 16-10-01 Replace Building Automation (Controls) Systems2 $701,500415

Nat. Resources 16-10-03 - Renovate Existing Lab for General Use2 $11,250,000418

Miscellaneous 16-15-01 Parking Lot Upgrades2 $70,000421

DBA Shop 16-21-04 Replace HVAC at Shop Breakroom Area2 $29,000424

501 04-16-06 Energy Efficiencies - Window Replacement3 $3,085,450427

501 04-16-07 Life Safety and Security - Fire Sprinklers3 $1,851,500430

616 Garrison 10-14-01 Rest Room Upgrades3 $459,448433

Big Mac 04-09-09 Exterior Maintenance  - Landscape Upgrade3 $743,365436

Big Mac 08-09-04 ADA & Directional/Suite Signage3 $66,500439

MainStreet 14-17-03 Exterior Cleaning and Waterproofing3 $900,000442

Sub-Total $159,772,132

DFA - DISBURSING OFFICER

Project NameRank AmountPage

State Motor Vehicle Acquisition1 $15,700,000446

Major Maintenance2 $500,000449

Sub-Total $16,200,000
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DFA - MANAGEMENT SERVICES

Project NameRank AmountPage

AASIS Modernization1 $32,200,000453

Sub-Total $32,200,000

DHS - BEHAVIORAL HEALTH SERVICES

Project NameRank AmountPage

Emergency power upgrades - Arkansas Health Center2 $200,000457

AHC- Seal, Tuck Point, Re-Roof of Various Buildings4 $2,500,000460

ASH- Front Parking Lot Expansion9 $78,587463

ASH- Replace All Kitchen Equipment10 $275,301466

ASH- Construct Central Warehouse11 $303,330469

Sub-Total $3,357,218

DHS - DEVELOPMENTAL DISABILITIES SERVICES

Project NameRank AmountPage

JHDC- 8 Bed Crisis Home7 $1,010,000476

CHDC- New Infirmary8 $1,712,800479

Sub-Total $2,722,800

DHS - YOUTH SERVICES

Project NameRank AmountPage

DYS Surveillance System Upgrade - Alexander1 $1,000,076483

DYS Mansfield Juvenile Treatement Center Sewer5 $350,000486

DYS Locking Systems (AJATC; Dermott)6 $1,700,001489

DYS Foundation AJATC School Building12 $500,000492

Sub-Total $3,550,077

EDUCATIONAL TELEVISION COMMISSION

Project NameRank AmountPage

Maintenance and Matching1 $3,856,000496

Honoring Arkansas War Heroes2 $260,000500

Sub-Total $4,116,000

LAW ENFORCEMENT STANDARDS & TRAINING

Project NameRank AmountPage

North Dorm Renovation of Heat/AC1 $700,000504

IT - Various2 $236,000507



Page 26 of 872

SUMMARY OF PROJECTS REQUESTED,
STATE FUNDS, 2017 - 2019 BIENNIUM

C

Page 23

State Agencies

LAW ENFORCEMENT STANDARDS & TRAINING (Continued)

Project NameRank AmountPage

Upgrades to Facility3 $1,127,000510

Training Needs4 $68,000513

General Purpose Building at NW Springdale Academy5 $250,000516

Sub-Total $2,381,000

NORTHWEST TECHNICAL INSTITUTE

Project NameRank AmountPage

Allied Health Addition1 $3,940,394520

Allied Health Facility2 $5,805,432524

Industrial Technology Center3 $2,471,400528

Sub-Total $12,217,226

SCHOOL FOR THE BLIND

Project NameRank AmountPage

ASB ADA Compliance1 $829,500539

ASB Waterproofing Various Buildings2 $949,800542

ASB Electrical Upgrades3 $474,000545

ASB Plumbing and Sewer Line Repair and Upgrades4 $355,500548

ASB Renovation and Updating of Dormitories5 $949,800551

ASB Renovation and Updating of Physical Education Building6 $475,800554

ASB Sidewalks and Covered Sidewalks7 $296,250557

Sub-Total $4,330,650

SCHOOL FOR THE DEAF

Project NameRank AmountPage

ASD Various Facilities and Real Property1 $19,516,808561

ASD Education & Vocational Center2 $30,673,849564

ASD Residental Life/Life Skills/Dining3 $20,857,650569

ASD Athletics/Admin/Maintenance4 $19,827,551573

Sub-Total $90,875,858

SECRETARY OF STATE

Project NameRank AmountPage

Replacement of Voting Machine Equipment -  Statewide1 $30,000,000579

HVAC Upgrade  - North end of Capitol2 $6,500,000582

Roof and Window Repair of the Capitol3 $2,500,000585

North Entry Promenade I & II4 $538,112588
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SECRETARY OF STATE (Continued)

Project NameRank AmountPage

Drains and Storm Water System Renovations5 $483,000591

Interior Plumbing and Sump Pump Replacement6 $108,393594

Electrical Panel Replacement in the Capitol7 $212,980597

Capitol As-Built Drawings8 $250,000600

Green initiatives9 $1,500,000603

Stone restoration of east side of Capitol Buidling10 $3,500,000606

Sub-Total $45,592,485

STATE CRIME LABORATORY

Project NameRank AmountPage

Lowell Lab1 $4,700,000610

Laboratory Scientific Equipment and LIMS upgrade2 $1,250,000613

Sub-Total $5,950,000

STATE MILITARY DEPARTMENT

Project NameRank AmountPage

Youth Program Facility Civilian Student Training Program & Youth Challenge
Program

1 $10,000,000618

ADA Compliance for Armories2 $750,000621

Readiness Center Addition/Alteration Bldg. 17303 Camp J. T. Robinson13 $1,852,606654

Readiness Center Addition/Alteration Bldg. 24346 Camp J. T. Robinson14 $988,665657

Readiness Centers Energy Projects15 $1,070,000660

Readiness Centers Sustainment, Restoration and Modernization16 $8,025,025663

KBMB53 (ACt 96 Section 1(D)17 $26,310666

Sub-Total $22,712,606

WAR MEMORIAL STADIUM COMMISSION

Project NameRank AmountPage

North & South Scoreboards1 $500,000670

Sub-Total $500,000

Sub-Total - $580,787,907State Agencies
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Institutions of Higher Education

AR STATE UNIVERSITY - BEEBE

Project NameRank Amount

IT Services Data Center1 $2,000,000

State Hall2 $1,375,000

Critical Maintenance3 $110,000

Deferred Maintenance4 $1,070,000

Replacement Equipment & Library5 $445,250

Sub-Total $5,000,250

AR STATE UNIVERSITY - JONESBORO

Project NameRank Amount

New College of Egineering Building1 $4,000,000

College of Ed/Comm Restrooms Renovation2 $908,500

Library HVAC System Modernization3 $2,000,000

Lab Sciences Lab and HVAC System Modernization4 $1,291,500

Critical Maintenance5 $1,840,000

Deferred Maintenance6 $4,940,000

Replacement Equipment & Library7 $2,342,774

Sub-Total $17,322,774

AR STATE UNIVERSITY - MOUNTAIN HOME

Project NameRank Amount

Occupational Technical Center1 $1,850,000

Health and Wellness Center2 $1,000,000

Critical Maintenance3 $90,000

Deferred Maintenance4 $220,000

Replacement Equipment & Library5 $162,705

Sub-Total $3,322,705

AR STATE UNIVERSITY - NEWPORT

Project NameRank Amount

STEM Classroom/Lab Building ASUN Jonesboro Campus1 $1,000,000

Administration Building ASUN Newport Campus2 $750,000

Building and Transportation Tech Building ASUN Newport3 $547,500

Main Building Remodel ASUN Jonesboro Campus4 $552,500

Critical Maintenance5 $20,000

Deferred Maintenance6 $340,000

Replacement Equipment & Library7 $264,730

Sub-Total $3,474,730
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AR TECH UNIVERSITY

Project NameRank Amount

Allied Health Building Re-Roof - Ozark Campus1 $107,731

Technology1 $5,832,533

Academic Classroom Facility2 $2,367,467

Instructional Technology - Ozark Campus2 $244,213

Critical Maintenance3 $300,000

Technology Building Restroom Renovation - Ozark Campus3 $120,589

Deferred Maintenance4 $2,460,000

Critical Maintenance - Ozark Campus4 $30,000

Replacement Equipment & Library5 $1,361,321

Deferred Maintenance - Ozark Campus5 $190,000

Replacement Equipment & Library - Ozark Campus6 $149,510

Sub-Total $13,163,364

ARKANSAS NORTHEASTERN COLLEGE

Project NameRank Amount

Workforce Training Building1 $1,850,000

Nursing and Allied Health Building (Paragould)2 $1,000,000

Critical Maintenance3 $350,000

Deferred Maintenance4 $360,000

Replacement Equipment & Library5 $138,225

Sub-Total $3,698,225

ARKANSAS STATE UNIVERSITY - MID-SOUTH

Project NameRank Amount

Classroom Instructional Technology Equipment Replacement1 $102,000

Critical Maintenance2 $20,000

Deferred Maintenance3 $460,000

Replacement Equipment & Library4 $159,060

Sub-Total $741,060

BLACK RIVER TECHNICAL COLLEGE

Project NameRank Amount

Student Information System Upgrade1 $1,062,000

"A" & "B" Bldg. Renovation2 $157,500

Fire Science Equipment Storage3 $157,500

AC/Library Equipment Replacement4 $54,000

Grounds Maintenance Equipment Storage5 $90,000
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BLACK RIVER TECHNICAL COLLEGE (Continued)

Project NameRank Amount

Technical Education Building6 $1,167,000

RCDC Renovation7 $162,000

Critical Maintenance8 $10,000

Deferred Maintenance9 $390,000

Replacement Equipment & Library10 $201,595

Sub-Total $3,451,595

COLLEGE OF THE OUACHITAS

Project NameRank Amount

Health/Science Technology Building1 $1,600,000

Technology Infrastructure Improvements2 $250,000

Conference and Student Center3 $1,000,000

Critical Maintenance4 $50,000

Deferred Maintenance5 $200,000

Replacement Equipment & Library6 $129,325

Sub-Total $3,229,325

COSSATOT COMMUNITY COLLEGE-UNIV OF AR

Project NameRank Amount

Technology Upgrades1 $600,000

HVAC Replacement2 $58,000

Student Commons2 $1,000,000

Convocation/Education Center4 $1,192,000

Critical Maintenance5 $50,000

Deferred Maintenance6 $300,000

Replacement Equipment & Library7 $144,070

Sub-Total $3,344,070

EAST AR COMMUNITY COLLEGE

Project NameRank Amount

Technology Infrastructure & Systems1 $363,500

Maintenance Building2 $280,950

Student Center3 $1,250,000

Renovation of Classroom Bld. 34 $455,550

Critical Maintenance5 $30,000

Deferred Maintenance6 $290,000
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Institutions of Higher Education

EAST AR COMMUNITY COLLEGE (Continued)

Project NameRank Amount

Replacement Equipment & Library7 $116,675

Sub-Total $2,786,675

HENDERSON STATE UNIVERSITY

Project NameRank Amount

HPER Building1 $3,000,000

Russell Fine Arts Building2 $3,000,000

School of Business Building3 $1,200,000

Critical Maintenance4 $800,000

Deferred Maintenance5 $1,820,000

Replacement Equipment & Library6 $541,895

Sub-Total $10,361,895

NATIONAL PARK COLLEGE

Project NameRank Amount

Infrastructure Improvements2 $1,605,000

Classroom Technology2 $720,000

Construction of Learning Commons3 $775,000

Critical Maintenance4 $110,000

Deferred Maintenance5 $470,000

Replacement Technology & Library6 $166,755

Sub-Total $3,846,755

NORTH AR COLLEGE

Project NameRank Amount

Admin. ERP & SIS Software System1 $1,300,000

Roof Renovations2 $1,000,000

N. Campus Student Resource Area3 $100,000

S. Campus Library Renovation4 $450,000

Critical Maintenance5 $520,000

Deferred Maintenance6 $470,000

Replacement Equipment & Library7 $204,955

Sub-Total $4,044,955

NORTHWEST AR COMMUNITY COLLEGE

Project NameRank Amount

Washington County Center1 $961,325
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Institutions of Higher Education

NORTHWEST AR COMMUNITY COLLEGE (Continued)

Project NameRank Amount

Burns Hall Bathroom Renovation2 $160,000

Library Remodel3 $111,300

Storm Drainage, Leveling, Replanting (after removal of railroad spur)4 $190,000

Burns Hall East WIng Renovation5 $151,900

Parking Garage6 $1,500,000

NCPTC Generator7 $40,000

New Physical Plant Facility8 $400,000

Emergency Notification Enhancements9 $43,000

Deferred Maintenance10 $490,000

Replacement Equipment and Library Holdings11 $742,865

Sub-Total $4,790,390

OZARKA COLLEGE

Project NameRank Amount

Information Technology Center1 $1,500,000

Fulton County Education Center2 $1,000,000

Health and Fitness Center3 $350,000

Deferred Maintenance4 $240,000

Replacement Equipment and Library5 $128,510

Sub-Total $3,218,510

PHILLIPS COMMUNITY COLLEGE OF U/A

Project NameRank Amount

Roof Repair and Replacement- 6 Buildings1 $1,100,000

Renovation of Gymnasium2 $220,000

ADA Improvements3 $280,000

Campus Security Upgrades4 $100,000

Small Business Incubator Elevator5 $120,000

Critical Maintenance6 $160,000

Deferred Maintenance7 $910,000

Replacement Equipment and Library Holdings8 $142,145

Sub-Total $3,032,145

PULASKI TECHNICAL COLLEGE

Project NameRank Amount

Science Building Remodel1 $200,000

Critical Maintenance2 $210,000
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PULASKI TECHNICAL COLLEGE (Continued)

Project NameRank Amount

Deferred Maintenance3 $560,000

Replacement Equipment and Library4 $850,945

Sub-Total $1,820,945

RICH MOUNTAIN COMMUNITY COLLEGE

Project NameRank Amount

Technology Upgrade of Science Labs1 $620,500

Technology Upgrade of Lecture Hall2 $590,500

Allied Health Equipment3 $200,500

Fine Arts Performance Center4 $438,500

Critical Maintenance5 $40,000

Deferred Maintenance6 $90,000

Replacement Equipment and Library7 $82,065

Sub-Total $2,062,065

SOUTH AR COMMUNITY COLLEGE

Project NameRank Amount

Advanced Manufacturing Center1 $844,643

Health Science Center Addition2 $1,250,000

Library/Learning Center Expansion3 $755,357

Critical Maintenance4 $70,000

Deferred Maintenance5 $430,000

Replacement Equipment and Library6 $166,910

Sub-Total $3,516,910

SOUTHEAST ARKANSAS COLLEGE

Project NameRank Amount

General Studies North-South Sewer1 $790,000

General Studies South - Transformer2 $25,000

McGeorge Hall - Boiler3 $25,000

Founders Hall - Boiler4 $25,000

Core Server Switch5 $82,169

Library - Brick Failure6 $25,000

Projectors for Classrooms7 $105,000

Wellness Center / Classrooms8 $1,772,831

Critical Maintenance9 $90,000

Deferred Maintenance10 $330,000
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SOUTHEAST ARKANSAS COLLEGE (Continued)

Project NameRank Amount

Replacement Equipment and Library11 $156,625

Sub-Total $3,426,625

SOUTHERN AR UNIVERSITY

Project NameRank Amount

Educational Building1 $1,350,000

Technology Upgrades2 $3,465,750

STEM Training Center3 $2,384,250

Critical Maintenance4 $420,000

Deferred Maintenance5 $1,780,000

Replacement Equipment & Library6 $618,586

Sub-Total $10,018,586

SOUTHERN AR UNIVERSITY-TECH BRANCH

Project NameRank Amount

Career and Workforce Development Center1 $1,850,000

Deferred Maintenance - Environmental Training Academy1 $20,000

Dormitory - Fire Training Academy1 $1,050,000

Confined Space/Rescue Tech - Fire Training Academy2 $500,000

Critical Maintenance2 $60,000

Administration/Business Building Renovation2 $1,000,000

Deferred Maintenance - Fire Training Academy3 $50,000

Deferred Maintenance4 $750,000

Replacement Equipment and Library5 $169,540

Sub-Total $5,449,540

U OF A  MEDICAL SCIENCES CAMPUS

Project NameRank Amount

Central Building Code Upgrade1 $4,200,000

EPIC Expansion/Implementation Primary Care & Northwest Clinics2 $2,000,000

EPIC Expansion/Implementation Hospital Clinical Equipment3 $1,000,000

EPIC Expansion/Implementation North East Central Energy Station4 $1,000,000

Critical Maintenance5 $2,030,000

Deferred Maintenance6 $10,730,000

Replacement Equipment & Library7 $1,927,257

Sub-Total $22,887,257
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Institutions of Higher Education

U OF A COMMUNITY COLLEGE AT BATESVILLE

Project NameRank Amount

Workforce Training Center1 $1,250,000

Instructional Equipment2 $600,000

Stabilization for Vehicular Bridge3 $250,000

Land Acquisition4 $750,000

Critical Maintenance5 $330,000

Deferred Maintenance6 $170,000

Replacement Equipment and Library Holdings7 $143,800

Sub-Total $3,493,800

U OF A COMMUNITY COLLEGE AT HOPE

Project NameRank Amount

Instructional Technology1 $420,000

Testing Center2 $685,000

Texarkana Student & Career Services Center3 $1,745,000

Critical Maintenance4 $60,000

Deferred Maintenance5 $230,000

Replacement Equipment and Library6 $136,535

Sub-Total $3,276,535

U OF A COMMUNITY COLLEGE AT MORRILTON

Project NameRank Amount

Workforce Training Center1 $600,000

Technology III2 $1,000,000

Critical Maintenance3 $40,000

Deferred Maintenance4 $400,000

Replacement Equipment and Library5 $231,395

Sub-Total $2,271,395

UNIVERSITY OF AR AT FAYETTEVILLE

Project NameRank Amount

Arkansas Agricultural Research and Extention Centers and Stations - UA-Agri1 $2,900,000

Servers/Production Upgrade - UA - Clinton School1 $75,000

CJI Forensic Lab and Classroom Equipment - UA - Criminal Justice Institute1 $103,700

Technology Upgrades - UA - System1 $250,000

ADA  Accessible Doors - UA-AAS1 $43,500

Center for Learning and Student Support - UA-Proper1 $5,000,000
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UNIVERSITY OF AR AT FAYETTEVILLE (Continued)

Project NameRank Amount

Technology Infrastructure Improvements - Arkansas Cloud Equipment Upgrades -
AREON

1 $525,000

Coleman Creek Bank Stabilization - UA-Agri2 $200,000

CJI Facility Equipment Upgrades - UA - Criminal Justice Institute2 $240,000

Multi-purpose Building (Community Hall) - UA - ASMSA2 $500,000

System Office Expansion - UA - System2 $775,000

Learning Courtyard - ASMSA2 $500,000

Research Laboratory and Office Building - UA-Proper2 $3,000,000

Technology Infrastructure Improvements Fiber Renewal/Acquisition - Mena, De
Queen, West Helena - UA - AREON

2 $500,000

Deferred Maintenance - UA - AAS3 $80,000

Critical Maintenance - UA - System3 $10,000

RIce Innovation Center - UA-Agri3 $1,000,000

Critical Maintenance - UA - Agri3 $70,000

Fine Arts Center - UA-Proper3 $1,200,000

Deferred Maintenance - UA-Agri4 $1,600,000

Deferred Maintenance - UA - System4 $40,000

Critical Maintenance - UA-Proper4 $3,390,000

Deferred Maintenance - UA-Proper5 $9,090,000

Replacement Equipment & Library - UA-Proper6 $4,555,200

Sub-Total $35,647,400

UNIVERSITY OF AR AT LITTLE ROCK

Project NameRank Amount

Technology Infrastructure Improvements1 $4,000,000

Nanotechnology Center (CINS)2 $3,000,000

Bldg. Infrastructure / Critical Maint.3 $1,700,000

Critical Maintenance4 $6,620,000

Deferred Maintenance5 $5,300,000

Replacement Equipment & Library6 $1,802,560

Sub-Total $22,422,560

UNIVERSITY OF AR AT MONTICELLO

Project NameRank Amount

Construction of New Math and Science Center1 $3,500,000

Workforce/Collegiate Center UAM - Crossett Campus1 $1,050,000

General Education Building - McGehee Campus1 $1,050,000

Renovation of Old Student Union2 $2,000,000
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UNIVERSITY OF AR AT MONTICELLO (Continued)

Project NameRank Amount

Critical Maintenance - Crossett Campus2 $40,000

Deferred Maintenance - Crossett Campus3 $110,000

Deferred Maintenance - McGehee Campus3 $140,000

Critical Maintenance - McGehee3 $70,000

Renovation of Library and Technology Center3 $325,000

Renovation of Fine Arts Center4 $375,000

Replacement Equipment & Library - Crossett Campus4 $27,895

Replacment Equipment & Library - McGehee Campus4 $28,830

Critical Maintenance5 $1,340,000

Deferred Maintenance6 $1,710,000

Replacement Equipment & Library7 $387,969

Sub-Total $12,154,694

UNIVERSITY OF AR AT PINE BLUFF

Project NameRank Amount

Campus Renovations & Repair1 $3,000,000

Nanotechnology/Biotechnology Center2 $2,000,000

Life Sciences3 $1,200,000

Critical Maintenance4 $150,000

Deferred Maintenance5 $1,500,000

Replacement Equipment & Library6 $387,294

Sub-Total $8,237,294

UNIVERSITY OF ARKANSAS AT FORT SMITH

Project NameRank Amount

Math-Science Building Upgrade and Lab Modernization1 $3,000,000

Math-Science Building Expansion2 $2,000,000

College of Business Building3 $1,700,000

Critical Maintenance4 $290,000

Deferred Maintenance5 $1,460,000

Replacement Equipment & Library6 $829,488

Sub-Total $9,279,488

UNIVERSITY OF CENTRAL ARKANSAS

Project NameRank Amount

Lewis Science Center Replacement1 $4,000,000

Critical Maintenance1 $1,340,000
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UNIVERSITY OF CENTRAL ARKANSAS (Continued)

Project NameRank Amount

Institute for Wellness & Restorative Health2 $2,100,000

Fine Arts Building3 $2,100,000

Deferred Maintenance5 $3,650,000

Replacment Equipment & Library6 $2,041,509

Sub-Total $15,231,509

Sub-Total - $250,026,026Institutions of Higher Education

TOTAL REQUESTS FOR STATE FUNDS $830,813,933
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STATE AGENCY SUBMITTED BY DATE

RANK PROJECT TITLE STATE FEDERAL OTHER PROJECT TOTAL

AR AGRICULTURE DEPARTMENT Wes Ward, Secretary 12/27/2016

1 New Office Space, Laboratories, and
Support Facilities for the Department of
Agriculture

$6,000,000 $60,000,000 $66,000,000

2 Bureau of Standards Electronic
Inspection Software

$300,000 $300,000

3 AFC - Various Arkansas Forestry
Commission Projects

$1,000,000 $1,000,000

4 L&P - Construction & Renovation of
County & District Fairs

$847,200 $847,200

5 Plant Board Chemistry Lab Mass
Spectrometer

$450,000 $450,000

6 PB - Boll Weevil Suppression Eradication $13,800,000 $13,800,000

7 Plant Board-Bureau of Standards Building
Roof Replacement & Renovation

$350,000 $350,000

TOTAL AGENCY REQUEST $22,747,200 $60,000,000 $82,747,200
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

Yes

X

No

No

No

7/1/2017

6/30/2019

50

X

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

This project will allow the location of all
Agriculture Dept. agencies and laboratories in
one location and one facility.

No

No

It has become plainly evident that a new facility
to consolidate all Agriculture Dept. operations is
the most efficient use of State resources.  Some
existing facilities are beyond the state of cost
effective repair and the need for additional
laboratory space requires new construction in
the short term future.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: New Office Space, Laboratories, and Support Facilities for the
Department of Agriculture

Consolidating the facilities of the various agencies and divisions of the Department into a central location is essential to maximizing
the efficiency and operating budget of the Department by removing duplication of services and support facilities and modernizing
the Departments technical equipment and capabilities to meet the growing demand for the services provided by the Department
and the increasing credentialing required to ensure services provided by the various agencies and division of the Department meet
Federal and State regulations and the needs of our customers at the lowest possible cost.  The proposed facility will consist of
one or more new buildings and appurtenances to house the following Department functions and will replace aging and inefficient
facilities in multiple locations around Pulaski County.
1. Administrative and business offices.
2. Plant Board laboratories,
3. Livestock and Poultry Commission laboratories,
4. Bureau of Standards laboratories
5. Forestry Commission offices
6. Aquaculture Division offices
7. Combined meeting and conference spaces
8. Combined IT/Data center
9. Combined secured and general storage facilities
The combined facility will be approximately 100,000 SF and will be located on existing State owned property located in Pulaski
County.  The facility will replace multiple buildings of various ages ranging from 2-years old to approximately 60-years old.

Renovations to existing facilities will not accomplish the goals of consolidating the various agencies and programs into a unified
Agriculture Dept..  Due to the layout of the Natural Resources Complex, extensive renovation would be required to make any
efforts toward this consolidation but would not fully accomplish the goals.  Also, the costs of renovations of the various facilities
will be expensive for the results obtained and will be outdated in the near future also.
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PROJECT TITLE & LOCATION: New Office Space, Laboratories, and Support Facilities for the
Department of Agriculture

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

100,000 $620.00 $62,000,000

6.00 $4,000,000

$66,000,000

$6,000,000

$60,000,000

$66,000,000

$6,000,000

$3,000,000

$9,000,000

$6,100,000

$3,060,000

$9,160,000

$6,150,000

$3,150,000

$9,300,000

$6,300,000

$3,200,000

$9,500,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities

$8,000,000

125

$300,000

$9,000,000

$700,000

$8,160,000

125

$300,000

$9,160,000

$700,000

$8,300,000

125

$300,000

$9,300,000

$700,000

$8,500,000

125

$300,000

$9,500,000

$700,000
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PROJECT TITLE AND LOCATION:

AGENCY RANK:

Bureau of Standards Electronic Inspection Software

2

STATE AGENCY (OR INSTITUTION): AR AGRICULTURE DEPARTMENT
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X Computer software to automate
inspection data in a near real time
environment

X

No

No

No

No

7/1/2017

6/30/2019

10

50

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Software that will allow Bureau of Standards
field inspectors to perform inspections and
record results into a modern real-time data base
system instead of printing reports and sending
to the office for entry.

No

No

The State Plant Board does not request these
funds for construction or renovation of its own
facilities.  It requests them to purchase
Software that will allow Bureau of Standards
field inspectors to perform inspections and
record results into a modern real-time data base
system instead of printing reports and sending
to the office for entry.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Bureau of Standards Electronic Inspection Software

Software that will allow Bureau of Standards field inspectors to perform inspections and record results into a modern real-time
data base system instead of printing reports and sending to the office for entry.
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PROJECT TITLE & LOCATION: Bureau of Standards Electronic Inspection Software

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$300,000

$300,000

$300,000

$300,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

AFC - Various Arkansas Forestry Commission Projects

3

STATE AGENCY (OR INSTITUTION): AR AGRICULTURE DEPARTMENT

AR AGRICULTURE DEPARTMENT  - 0400

Wes Ward, Secretary
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

X Various maintenance, renovation,
equipping, professional services,
construction, improvements and
upgrades.

X

No

Yes

Yes

Yes

7/1/2017

6/30/2019

N/A

N/A

2015-2017

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Funds will be used for major renovations,
equipment, professional services, etc.

No

No

This request is mostly for non-construction
projects. Will be used for extraordinary
maintenence and equipment costs.
Replacement of two district office buildings is
possible if sufficient funding is provided.

Section VIII. Project Usage

Parking available for vehicles500

CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

AFC - Various Arkansas Forestry Commission Projects

3

STATE AGENCY (OR INSTITUTION): AR AGRICULTURE DEPARTMENT
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PROJECT TITLE & LOCATION: AFC - Various Arkansas Forestry Commission Projects

For the Arkansas Forestry Commission for various maintenance, renovation, equipping, professional services contracts for air
tankers, construction, acquisition, improvement, upgrade, and repair of real property and facilities.
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PROJECT TITLE & LOCATION: AFC - Various Arkansas Forestry Commission Projects

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,000,000This request is mostly for non-construction projects. Will be used for
extraordinary maintenence and equipment costs with possible use to
replace two district offices if funding is provided.

$1,000,000

$1,000,000

$1,000,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

L&P - Construction & Renovation of County & District Fairs

4

STATE AGENCY (OR INSTITUTION): AR AGRICULTURE DEPARTMENT

AR AGRICULTURE DEPARTMENT  - 0400

Wes Ward, Secretary

Page 47

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X Grants for Construction & Renovation of
County & District Fairs

X

No

Yes

Yes

Yes

7/1/2017

6/30/2019

25

N/A

X

X

X

X 500

2015-2017

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Repairing and improving fair facilities.

No

No

The Livestock & Poultry Commission does not
request these funds for construction or
renovation of its own facilities.  It requests them
each biennium in order to provide grants to
county and district livestock show associations
for construction and renovation of facilities of
the various fairs.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: L&P - Construction & Renovation of County & District Fairs

Funds have been approved for County, District and State Fairs for 45 + years to be used in the promotion and development of
Arkansas' Agricultural Industries.  Construction funds are used for building and repairing fair facilities, site clearing , grubbing,
excavation, drainage, construction and repair of streets, electrical distribution, street and flood lighting facilities, fencing and
paying for existing indebtedness for the above.  These valuable funds assists the various fair associations in providing a showcase
for Arkansas' Agricultural Industries.  The economic, social and cultural impacts are priceless.  County Livestock Show
Associations: $511,200.  District Livestock Show Associations: $288,000.  Four-States Livestock Show Association: $48,000.
Total - $847,200
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PROJECT TITLE & LOCATION: L&P - Construction & Renovation of County & District Fairs

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$847,200

$847,200

$847,200

$847,200

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Plant Board Chemistry Lab Mass Spectrometer

5

STATE AGENCY (OR INSTITUTION): AR AGRICULTURE DEPARTMENT

AR AGRICULTURE DEPARTMENT  - 0400

Wes Ward, Secretary
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

7/1/2017

6/30/2019

15

50

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

The new machine will replace an aging piece of
equipment and the improved sensitivity of the
new equipment will allow the lab to raise the
detectability range by at least 10 fold and
shorten the analysis time.

No

No

The State Plant Board does not request these
funds for construction or renovation of its own
facilities.  It requests them to  purchase a new
machine will replace an aging piece of
equipment and the improved sensitivity of the
new equipment will allow the lab to raise the
detectability range by at least 10 fold and
shorten the analysis time.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Plant Board Chemistry Lab Mass Spectrometer

Plant Board, Chemistry Lab, Waters LC Mass Spectrometer to be used for analysis of samples in our EPA-Groundwater program,
soil samples taken in our Pest Control regulatory activities, plant samples and clothing samples to check for residues resulting
from accidental exposures to pesticides.  The new machine will replace an aging piece of equipment and the improved sensitivity
of the new equipment will allow the lab to raise the detectability range by at least 10 fold and shorten the analysis time.  This will
provide for a more efficient and timely response to potential problems found in the regulatory programs carried out by the Plant
Board.
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PROJECT TITLE & LOCATION: Plant Board Chemistry Lab Mass Spectrometer

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$450,000

$450,000

$450,000

$450,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

PB - Boll Weevil Suppression Eradication

6

STATE AGENCY (OR INSTITUTION): AR AGRICULTURE DEPARTMENT

AR AGRICULTURE DEPARTMENT  - 0400

Wes Ward, Secretary

Page 53

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X Grant or low interest loan to pay for debts

X

No

Yes

Yes

Yes

7/1/2017

6/30/2019

N/A

N/A

500

2015-2017

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Funds will provide for grants or low interest
loans

No

No

The State Plant Board does not request these
funds for construction or renovation of its own
facilities.  It requests them each biennium in
order to provide a grant or low interest loan to
pay for th debts associated with the Arkansas
Boll Weevil Suppression Eradication Act.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: PB - Boll Weevil Suppression Eradication

This request is to provide a grant or low interest loan to pay for the debts associated with the Arkansas Boll Weevil Suppression
Eradication Act.
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PROJECT TITLE & LOCATION: PB - Boll Weevil Suppression Eradication

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$13,800,000a grant or low interest loan.

$13,800,000

$13,800,000

$13,800,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Plant Board-Bureau of Standards Building Roof Replacement &
Renovation

7

STATE AGENCY (OR INSTITUTION): AR AGRICULTURE DEPARTMENT

AR AGRICULTURE DEPARTMENT  - 0400

Wes Ward, Secretary

Page 56

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

7/1/2017

6/30/2019

N/A

N/A

X

X

X

X 50

2015-2017

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Funds will be used for roof replacement and
renovations

No

No

The roof of this building has deteriorated to the
point of being a safety issue due to excessive
leaking during rains.  Also, the petroleum lab
needs ventilation modifications.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Plant Board-Bureau of Standards Building Roof Replacement &
Renovation

The State Plant Board-Bureau of Standards building roof has been repaired as many times as is possible.  It is now imparative
that the roof be replaced to ensure the safety of the workforce and the integrity of the underlying workspaces.  Additionally, the
petroleum lab is in need of renovation to improve ventilation and efficiency to prevent petroleum fumes from permeating the other
parts of the building.
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PROJECT TITLE & LOCATION: Plant Board-Bureau of Standards Building Roof Replacement &
Renovation

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$350,000

$350,000

$350,000

$350,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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STATE AGENCY SUBMITTED BY DATE

RANK PROJECT TITLE STATE FEDERAL OTHER PROJECT TOTAL

AR ECONOMIC DEVELOPMENT COMMISSION Mike Preston, Director 12/27/2016

1 Economic Infrastructure Grants $20,000,000 $20,000,000

1 Amendment 82 Bond Payments $7,000,000 $7,000,000

2 Economic Development Incentive
Program - Create Rebate

$37,500,000 $37,500,000

3 New and Existing Worker Training
Program

$3,000,000 $3,000,000

4 Strategic Planning Grants $500,000 $500,000

TOTAL AGENCY REQUEST $30,500,000 $37,500,000 $68,000,000



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Economic Infrastructure Grants

1

STATE AGENCY (OR INSTITUTION): AR ECONOMIC DEVELOPMENT COMMISSION

AR ECONOMIC DEVELOPMENT COMMISSION  - 0790

Mike Preston, Director

Page 60

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

7/1/2017

6/30/2019

2015-2017

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Grants

Yes

Included in agency's strategic plan

9/10/2016

Yes

Included in agency's strategic plan

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Economic Infrastructure Grants

Funding for the purpose of providing grants and/or loans to state agencies, cities, counties, community-based non-profit
organizations and other entities determined by the Arkansas Economic Development Commission to be eligible to: (1) undertake
public works projects and/or job training efforts which support private sector job creation opportunities; (2) alleviate conditions
which constitute a threat to public health and wellbeing; (3) partially defray the cost of providing access to publicly owned
industrial parks, and/or technology parks; (4) provide for the expansion of the aircraft and aerospace industry; (5) provide for
port, rail and waterway economic development projects; (6) provide for technology based economic development projects; (7)
provide for industrial site development costs (including, but not limited to land acquisition, construction, renovation, and equipment
acquisition); (8) provide for development of intermodal facilities (including, but not limited to port and/or waterway projects, rail
spur construction and/or road and highway improvement); (9) pay the costs of environmental mitigation projects; (8) provide for
construction and/or improvement of water and sewer systems.
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PROJECT TITLE & LOCATION: Economic Infrastructure Grants

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$20,000,000Economic Infrastructure Grants

$20,000,000

$20,000,000

$20,000,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Amendment 82 Bond Payments

1

STATE AGENCY (OR INSTITUTION): AR ECONOMIC DEVELOPMENT COMMISSION

AR ECONOMIC DEVELOPMENT COMMISSION  - 0790

Mike Preston, Director

Page 63

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

No

X

Yes

Yes

Yes

7/1/2017

6/30/2019

2015-2017

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

No

N/A

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Amendment 82 Bond Payments

Amendment 82 Bond Financing



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

AR ECONOMIC DEVELOPMENT COMMISSION  - 0790

Mike Preston, Director
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PROJECT TITLE & LOCATION: Amendment 82 Bond Payments

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$7,000,000

$7,000,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Economic Development Incentive Program - Create Rebate

2

STATE AGENCY (OR INSTITUTION): AR ECONOMIC DEVELOPMENT COMMISSION

AR ECONOMIC DEVELOPMENT COMMISSION  - 0790

Mike Preston, Director

Page 66

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X Reimbursement Grants to Companies
Meeting Specific Criteria

X

No

Yes

Yes

Yes

7/1/2017

6/30/2019

2015-2017

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Rebates

Yes

Incluided in agency's strategic plan

9/10/2016

Yes

Included in agency's strategic plan

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Economic Development Incentive Program - Create Rebate

Financial incentives to companies locating a new facility or expanding an existing facility with the state of Arkansas and for
companies that hire and maintain specified levels of employment, as identified in signed financial agreements with the Arkansas
Economic Development Commission.
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PROJECT TITLE & LOCATION: Economic Development Incentive Program - Create Rebate

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$37,500,000Reimbursement Grants to Companies Meeting Specific Criteria

$37,500,000

$37,500,000Special Revenue

$37,500,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

New and Existing Worker Training Program

3

STATE AGENCY (OR INSTITUTION): AR ECONOMIC DEVELOPMENT COMMISSION

AR ECONOMIC DEVELOPMENT COMMISSION  - 0790

Mike Preston, Director

Page 69

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

7/1/2017

6/30/2019

2015-2017

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Grants

Yes

Included in agency's strategic plan

9/10/2016

Yes

Included in agency's strategic plan

Section VIII. Project Usage
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Mike Preston, Director
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PROJECT TITLE & LOCATION: New and Existing Worker Training Program

For funding for an investment in Arkansas' workforce through training incentives for companies located in Arkansas to upgrade
skills of their existing workforce, or for a potential new workforce, and to build capacity within Arkansas to supply on-going
training needs of Arkansas companies and to increase participation in the State's school-to-work initiatives.
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PROJECT TITLE & LOCATION: New and Existing Worker Training Program

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$3,000,000Grants for Workforce Training Projects

$3,000,000

$3,000,000

$3,000,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Strategic Planning Grants

4

STATE AGENCY (OR INSTITUTION): AR ECONOMIC DEVELOPMENT COMMISSION

AR ECONOMIC DEVELOPMENT COMMISSION  - 0790

Mike Preston, Director

Page 72

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X Strategic Planning Grants

X

No

Yes

Yes

Yes

7/1/2017

6/30/2019

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Grants

Yes

Included in the agency's strategic plan

9/10/2016

Yes

Included in the agency's strategic plan

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Strategic Planning Grants

For actitivies associated with the implementation of the State's strategic plan for economic development.
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PROJECT TITLE & LOCATION: Strategic Planning Grants

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$500,000Strategic Planning Grants

$500,000

$500,000

$500,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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STATE AGENCY SUBMITTED BY DATE

RANK PROJECT TITLE STATE FEDERAL OTHER PROJECT TOTAL

ARKANSAS DEPARTMENT OF HEALTH Dr. Nathaniel Smith, Director 12/20/2016

1 Elevator Modernization $2,100,000 $2,100,000

2 Roof Renovations, Main Campus $1,759,900 $1,759,900

3 Restroom Renovations, Main Campus $880,940 $880,940

4 Fire Alarm System Upgrade, Main
Campus

$540,000 $540,000

5 Cooling Tower Replacement, Main
Campus

$425,172 $425,172

6 Steam Plant Conversion, Main Campus $867,000 $867,000

7 Chilled Water Piping Upgrades, Main
Campus

$734,952 $734,952

8 HVAC, Domestic Water Riser
Renovations, Main Campus

$1,025,000 $1,025,000

9 Basement - 4th Floors HVAC Renovation
- Main Campus

$948,145 $948,145

10 Surface Parking Repair/Renovation, Main
Campus

$900,000 $900,000

TOTAL AGENCY REQUEST $10,181,109 $10,181,109



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Elevator Modernization

1

STATE AGENCY (OR INSTITUTION): ARKANSAS DEPARTMENT OF HEALTH

ARKANSAS DEPARTMENT OF HEALTH  - 0645

Dr. Nathaniel Smith, Director

Page 76

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

7/1/2017

2/28/2018

X

X

X

X 360

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Equipment is located on ADH property and used
by ADH

No

No

This building was constructed in two pieces in
1968 and 1977.  The elevators date to the
original construction dates and are in need of
major renovation.

Section VIII. Project Usage
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Dr. Nathaniel Smith, Director
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PROJECT TITLE & LOCATION: Elevator Modernization

Arkansas Department of Health (ADH), located at 4815 West Markham Street, Little Rock, Arkansas, is in need of elevator
modernization.  This location houses all ADH programs, the Arkansas Public Health Laboratory (PHL), and the Emergency
Operations Center (EOC).  Currently, more than 900 employees work at this site.  There are 8 elevators (6 passenger and 2
freight) located on the main ADH campus.  The elevators date from the original building construction dates (1966 and 1977) and
are in need of update and modernization.  All elevators received sufficient upgrades in 2011 to bring them into compliance with
current minimum life-safety code requirements.  However, the control systems and motors are original installations which makes
them unreliable and difficult to repair due to poor parts availability.  Installation of new controls and motors will greatly improve
safety, reliability, and will generate energy savings.
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PROJECT TITLE & LOCATION: Elevator Modernization

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

7.00

5.00

$131,062

$93,616

$1,872,322

$2,097,000

$800

$2,200Health Dept plans review ($500+); reproduction & printing (blueprint
costs vary from $500 to $5,000 depending on project size)

$3,000

$2,100,000

$2,100,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Roof Renovations, Main Campus

2

STATE AGENCY (OR INSTITUTION): ARKANSAS DEPARTMENT OF HEALTH

ARKANSAS DEPARTMENT OF HEALTH  - 0645

Dr. Nathaniel Smith, Director

Page 79

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

No

No

7/1/2017

5/31/2018

50

20

X

X

X

X 360

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Renovation work is located on ADH property
and will be used by ADH

No

No

Recent heavy rains have exacerbated the
existing poor condition of the roof and caused
numerous leaks which damaged the facility and
its furnishings

Section VIII. Project Usage
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Dr. Nathaniel Smith, Director

Page 80

PROJECT TITLE & LOCATION: Roof Renovations, Main Campus

Arkansas Department of Health, located at 4815 West Markham Street, Little Rock, AR, is in need of roof renovation work.  This
location houses all ADH programs, the Arkansas Public Health Laboratory (PHL), and the Emergency Operations Center (EOC).
Currently, more than 900 employees work at this site.  The main building contains approximately 75,000 square feet of flat-roof
area.  There is a mix of several different ages of roofs on the main building, and the last major roofing project was performed in
2012, but not all the roof was replaced.  There are constantly small leaks throughout the facility, but the recent heavy rains
created even more large leaks resulting in damaged carpet, ceilings, walls, electronic office equipment (copiers, printers), and
other office furnishings.  This has increased the necessity of replacing the roof over the entire main building to resolve all of the
problems, protect state property, and eliminate personnel hazards in the wet areas.  The estimated cost includes removal of all
abandoned rooftop appurtenances and patching the roof openings left when the labs relocated to the PHL.  Failure to perform this
work will result in continuation of these issues and posssibly create health hazards over the long term.
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PROJECT TITLE & LOCATION: Roof Renovations, Main Campus

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

7.00

5.00

$109,725

$78,375

$1,567,500

$1,755,600

$800

$2,000

$1,500Health Dept. plans review-($500+); reproduction and printing.
(Blueprint costs vary from $500 to $5,000 depending on project size)

$4,300

$1,759,900

$1,759,900

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Restroom Renovations, Main Campus

3

STATE AGENCY (OR INSTITUTION): ARKANSAS DEPARTMENT OF HEALTH

ARKANSAS DEPARTMENT OF HEALTH  - 0645

Dr. Nathaniel Smith, Director

Page 82

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

No

No

7/1/2017

5/31/2018

50

20

X

X

X

X 360

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Equipment is located on ADH property and used
by ADH

No

No

This building was constructed in two pieces in
1968 and 1977.  The restrooms date to the
original construction dates and are in need of
major renovation.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Restroom Renovations, Main Campus

Arkansas Department of Health(ADH), located at 4815 West Markham Street, Little Rock, Arkansas, is in need of restroom
renovations.  This location houses all ADH programs, the Arkansas Public Health Laboratory (PHL), and the Emergency Operations
Center (EOC).  Currently, more than 900 employees work at this site.  There are 38 restrooms located in the main building which
date from 1968 and 1977.  The spaces have had only the repairs needed to keep them functional over the years, but are in need
of major renovations to bring them up to current ventilation codes and to install low-flush and low-water-consumption fixtures.
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PROJECT TITLE & LOCATION: Restroom Renovations, Main Campus

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

7.00

5.00

$54,915

$39,225

$784,500

$878,640

$800

$1,500Health Dept plans review-($500+); reproduction & printing.  (Blueprint
costs vary from  $500 to $5,000 depending on project size)

$2,300

$880,940

$880,940

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

No

No

7/1/2017

2/28/2018

50

20

X

X

X

X 360

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Equipment is located on ADH property and used
by ADH

No

No

The ADH fire alarm system needs to be
upgraded to current life-safety code
requirements in order to adequately protect
state property and agency personnel

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Fire Alarm System Upgrade, Main Campus

Arkansas Department of Health (ADH), located at 4815 West Markham Street, Little Rock, Arkansas, is in need of fire alarm
upgrades.  This location houses all ADH programs, the Arkansas Public Health Laboratory (PHL), and the Emergency Operations
Center (EOC).  Currently, more than 900 employees work in the main building which contains approximately 280,000 square feet
of space.  The original 1968 and 1977 vintage fire alarm system has been upgraded in all areas where renovation work has been
performed for the last three years, and the entire PHL constructed in 2006 meets all current life-safety codes.  The proposed
upgrades would provide the entire facility with identifiable addresses at the device level and be capable of loading voice-direction
functionality.  The upgrades would also bring the entire building into ADA compliance by installation of audible and visual alarms
throughout.  The existing system infrastructure and hardware will be utilized to the extent possible in order to reduce costs.
Failure to perform these upgrades leaves the facility open to possible damage and personnel injury.
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PROJECT TITLE & LOCATION: Fire Alarm System Upgrade, Main Campus

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

7.00

5.00

$33,637

$24,027

$480,536

$538,200

$800

$1,000Health Dept plans review-($500+); reproduction & printing.  (Blueprint
costs vary from $500 to $5,000 depending on project size)

$1,800

$540,000

$540,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

No

No

12/1/2017

6/30/2018

50

20

X

X

X

X 360

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Equipment is located on ADH property and used
by ADH

No

No

Numerous recent mechanical and structural
problems with this cooling tower indicates
replacement is required.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Cooling Tower Replacement, Main Campus

Arkansas Department of Health, located at 4815 West Markham Street, Little Rock, Arkansas, is in need of cooling tower
replacement.  This location houses all ADH programs, the Arkansas Public Health Laboratory (PHL), and the Emergency Operations
Center (EOC).  Currently, more than 900 employees work at this site.  The cooling tower, which was in place prior to the addition
of a second cooling tower in 2006, is experiencing repeated structural and mechanical problems and is need of replacement.  This
tower provides cooling water to three of the four 400-ton water chillers located at ADH, and which also serve the PHL.  The wood
construction of this tower has had spot replacement repairs to maintain its structural integrity and to keep it in operation.  Several
recent mechanical repairs of increasing seriousness have been performed on each of the two fans.  Replacing the wooden tower
with one similar to the metal-constructed tower installed in 2006 is recommended.  This would provide increased life expectancy
and dependability for this critical system.  Failure to replace this tower leaves open the possibility of a catastrophic tower failure
resulting in loss of ability to provide chilled water to the main ADH building and PHL, which could then compromise the agency's
missions.
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PROJECT TITLE & LOCATION: Cooling Tower Replacement, Main Campus

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

7.00

5.00

$26,461

$18,901

$378,010

$423,372

$800

$1,000Health Dept plans review-($500+); reproduction & printing.  Blueprint
costs vary from $500 to $5,000 depending on project size

$1,800

$425,172

$425,172

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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PROJECT TITLE AND LOCATION:

AGENCY RANK:

Steam Plant Conversion, Main Campus

6

STATE AGENCY (OR INSTITUTION): ARKANSAS DEPARTMENT OF HEALTH

ARKANSAS DEPARTMENT OF HEALTH  - 0645

Dr. Nathaniel Smith, Director

Page 91

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

No

No

7/1/2017

10/31/2017

50

40

X

X

X

X 360

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Equipment is located on ADH property and used
by ADH

No

No

Relocation of the labs and their functions to the
ADH PHL building have changed the needs of
the facility by eliminating the need for steam
outside the boiler plant.  Conversion of the
steam plant to hot water will result in large
energy cost savings

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Steam Plant Conversion, Main Campus

Arkansas Department of Health, located at 4815 West Markham Street, Little Rock, is in need of steam plant conversion to hot
water.  This location houses all ADH programs, The Arkansas Public Health Laboratory (PHL) and the Emergency Operations
Center (EOC).  Currently, more than 900 employees work at this site.  With the construction of the new ADH-PHL building in 2006,
the lab functions were moved out of the main building.  The existing steam plant was constructed in 1968 to provide steam to the
labs and a heating source for the heating and domestic hot water systems.  The labs no longer require steam production in the
main plant, so the steam is generated and turned back into hot water which is greatly inefficient in both directions.  There is an
opportunity for large energy savings by converting the steam plant to heat water in a single step instead of a two-step process by
elimination of hugh thermal losses.  The heating water plant operates at lower temperatures and pressures and requires far less
maintenance than steam plants.  Additional cost savings can be attained by reducing manpower requirements with the elimination
of 24/7 manning when steam production is eliminated.  Failure to institute this project will result in continued highly inefficient
operation of the steam plant, and continued high rates of energy consumption.
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PROJECT TITLE & LOCATION: Steam Plant Conversion, Main Campus

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

7.00

5.00

$54,075

$38,625

$772,500

$865,200

$800

$1,000Health Dept. plans review-($500+); reproduction & printing.
(Blueprint costs vary from $500 to $5,000 depending on project size)

$1,800

$867,000

$867,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

No

No

11/1/2017

5/1/2018

50

40

X

X

X

X 360

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Equipment is located on ADH property and used
by ADH

No

No

Modifications to piping are required to provide
efficient operation of the chilled water plant to
reduce energy consumption

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Chilled Water Piping Upgrades, Main Campus

Arkansas Department of Health (ADH), located at 4815 West Markham Street, Little Rock, Arkansas, is in need of chilled water
plant piping upgrades.  This location houses all ADH programs, the Arkansas Public Health Laboratory (PHL), and the Emergency
Operations Center (EOC).  Currently, more than 900 employees work at this site.  The existing chilled water plant at ADH was
upgraded in 1994, when two chillers were replaced.  and again in 2006 when a fourth chiller, second cooling tower, and
additional pumps were added to support operation of PHL, which at that time was under construction.  Several minor
modifications have been made to improve the operating efficiency since the last major changes and have resulted in reduced
energy consumption and lower cost.  Significent further savings can be attained with the major piping changes proposed to the
1968-vintage piping.  Failure to make these changes will result in excessive energy costs in addition to continued energy-inefficient
operation of the chilled water plant.
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PROJECT TITLE & LOCATION: Chilled Water Piping Upgrades, Main Campus

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

7.00

5.00

$45,822

$32,730

$654,600

$733,152

$800

$1,000Health Dept plans review-($500+); reproduction & printing.  Blueprint
costs (vary from $500 to $5,000,  depending on  project size)

$1,800

$734,952

$734,952

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

No

No

9/30/2017

5/31/2018

50

30

X

X

X

X 360

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Renovation work is located on ADH property
and will be used by ADH

No

No

Failure of piping systems' joints are becoming
more common in the 1968-vintage building due
to age related deterioration

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: HVAC, Domestic Water Riser Renovations, Main Campus

Arkansas Department of Health (ADH), located at 4815 West Markham Street, Little Rock, Arkansas, is in need of piping system
renovation work.  This location houses all ADH programs, the Arkansas Public Health Laboratory (PHL), and the Emergency
Operations Center (EOC).  Currently more than 900 employees work at this site.  The vertical piping risers from the basement to
the fifth floor have deteriorated substantially due to age since installation in 1968.  These risers deliver chilled water and heating
water, and domestic hot and cold water throughout the building.  Recent failures and leaks have become more common due to
corrosion attacking the soldered joints.  Failure to replace these risers will result in more frequent damage to ADH property and
create additional possible personnel hazards due to temperatures and pressure of the piped fluids.
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PROJECT TITLE & LOCATION: HVAC, Domestic Water Riser Renovations, Main Campus

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

7.00

5.00

$63,951

$45,679

$913,570

$1,023,200

$800

$1,000Health Dept. plans review-($500+); reproduction & printing (blueprint
cost vary from $500 to $5,000, depending on project size).

$1,800

$1,025,000

$1,025,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Basement - 4th Floors HVAC Renovation - Main Campus

9

STATE AGENCY (OR INSTITUTION): ARKANSAS DEPARTMENT OF HEALTH

ARKANSAS DEPARTMENT OF HEALTH  - 0645

Dr. Nathaniel Smith, Director
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

No

No

10/1/2017

6/30/2018

50

20

X

X

X

X 360

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Renovation is at the ADH location and will be
used by ADH.

No

No

Existing HVAC equipment on these floors is 40+
years old and is operating below designed
capacity.  This creates ventilation and comfort
problems, which must be resolved as soon as
possible

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Basement - 4th Floors HVAC Renovation - Main Campus

Arkansas Department of Health, located at 4815 West Markham Street, Little Rock, Arkansas, is in need of 4th floors HVAC
upgrades.  This location houses all ADH programs, the Arkansas Public Health Laboratory (PHL), and the Emergency Operations
Center (EOC).  Currently, more than 900 employees work at this site.  The existing 40+ year old HVAC equipment serving floors
basement-4th, consists of thirteen air handlers installed during the original building construction in 1968, which means that the
expected service lives of twenty years were exceeded twenty-eight years ago.  These units are beginning to deteriorate beyond
the ability to safely repair them and repairs are frequent and costly.  The new equipment will provide for DDC-based control
operation using occupied/unoccupied modes to establish energy savings, and will allow individual space temperature control for
further savings.  All systems will also be brought into compliance with current life-safety codes and current ventilation code
requirements.  Failure to accomplish this work will result in continued levels of poor ventilation and discomfort and the units
remain out of date with respect to current codes.
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PROJECT TITLE & LOCATION: Basement - 4th Floors HVAC Renovation - Main Campus

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

7.00

5.00

$59,147

$42,248

$844,950

$946,345

$800

$1,000Health Dept plans review-($500+); reproduction & printing.  Blueprint 
(costs vary from $500 to $5,000, depending on project size)

$1,800

$948,145

$948,145

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Surface Parking Repair/Renovation, Main Campus

10

STATE AGENCY (OR INSTITUTION): ARKANSAS DEPARTMENT OF HEALTH

ARKANSAS DEPARTMENT OF HEALTH  - 0645

Dr. Nathaniel Smith, Director
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

No

No

7/1/2017

2/28/2018

50

20

X

X

X

X 360

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Parking lots are located on ADH property and
used by ADH

No

No

The parking lots are in need of drainage work
and resurfacing to eliminate deterioration

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Surface Parking Repair/Renovation, Main Campus

Arkansas Department of Health (ADH) , located at 4815 West Markham Street, Little Rock, Arkansas, is in need of parking lot
repairs and resurfacing.  This location houses all ADH programs, the Arkansas Public Health Laboratory (PHL), and the Emergency
Operations Center (EOC).  Currently, more than 900 employees work in this building.  The current parking areas are deteriorating
due to excessive underground water, which eliminates the option of simply repaving the lots.  The source of the water is a natural
spring located under the lot.  In order to remediate the situation,  a drainage system consisting of a series of french drains will be
designed and installed to move the water to existing storm drains and drainage culverts.  After completion of drainage repairs, the
lots on all sides of the main ADH building will be repaired and resurfaced.  These lots were originally constructed in 1968, and
have had only minor repairs and patching since that time.  Failure to address this item will result in continued deterioration of the
lots resulting in vehicle and personnel hazards.
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PROJECT TITLE & LOCATION: Surface Parking Repair/Renovation, Main Campus

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

7.00

5.00

$55,200

$39,429

$788,571

$883,200

$800

$15,000

$1,000Health Dept plans review-($500+); reproduction & printing.  Blueprint
costs (vary from $500 to $5,000, depending on project size)

$16,800

$900,000

$900,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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Bekki White, State Geologist
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STATE AGENCY SUBMITTED BY DATE

RANK PROJECT TITLE STATE FEDERAL OTHER PROJECT TOTAL

ARKANSAS GEOLOGICAL SURVEY Bekki White, State Geologist 12/20/2016

1 AGS Warehouse Roof Replacement $141,075 $141,075

2 AGS Building Repair $35,000 $35,000

3 Geological Education Center $1,132,005 $1,132,005

TOTAL AGENCY REQUEST $1,308,080 $1,308,080



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

AGS Warehouse Roof Replacement

1

STATE AGENCY (OR INSTITUTION): ARKANSAS GEOLOGICAL SURVEY

ARKANSAS GEOLOGICAL SURVEY  - 0420

Bekki White, State Geologist
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

7/1/2017

10/31/2017

30

X

X

X

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

No

AGS has only recently discovered the degree of
need for the repairs and has not had ABA
review.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: AGS Warehouse Roof Replacement

Roof replacement project will include the following repairs:

1)Tear off existing gutters, downspouts and dispose
2) Attach a new framing system to the existing purlins of the existing roof
3) Install new 26 gauge r-panel per manufacturer’s requirements
4) Install necessary trim, rake metal, eave metal, gutters & downspouts
5)clean jobsite free of roof related trash and debris
6) 30 year no fade mfg warranty
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PROJECT TITLE & LOCATION: AGS Warehouse Roof Replacement

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

4.50 $6,075

$135,000

$141,075

$141,075

$141,075

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

AGS Building Repair

2

STATE AGENCY (OR INSTITUTION): ARKANSAS GEOLOGICAL SURVEY

ARKANSAS GEOLOGICAL SURVEY  - 0420

Bekki White, State Geologist
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

7/1/2017

10/1/2017

30

X

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

This is the main office facility for the Arkansas
Geological Survey

No

No

Water damage to the north side of the AGS
office building is beginning to errode the
structual integrity of the building.

Section VIII. Project Usage
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Bekki White, State Geologist
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PROJECT TITLE & LOCATION: AGS Building Repair

Water is penitrating the cinder block walls on the north end of the AGS main office building. Strip the existing paint on the north
and east sides of the building. Repair and seal cinder block walls. Prime and paint the cinder block walls with appropriate
materials.
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Bekki White, State Geologist
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PROJECT TITLE & LOCATION: AGS Building Repair

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$35,000

$35,000

$35,000

$35,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Geological Education Center

3

STATE AGENCY (OR INSTITUTION): ARKANSAS GEOLOGICAL SURVEY

ARKANSAS GEOLOGICAL SURVEY  - 0420

Bekki White, State Geologist
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

No

X

No

No

No

7/1/2017

10/31/2017

30

X

X

X

X 38

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

No

The Division of Building Authority has requested
the Agency to possession of an existing state
owned building that is adjacent to the Agency's
current building. They have requested that we
find a use for this building so that it will not sit
vacant.

Section VIII. Project Usage
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ARKANSAS GEOLOGICAL SURVEY  - 0420

Bekki White, State Geologist
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PROJECT TITLE & LOCATION: Geological Education Center

The Arkansas Building Authority has contacted the Agency to inquire if we would be interested in taking possession of the Forestry
Commission building that is adjacent to the Agency's existing office building. This would allow continued utilization of the Forestry
Commission building for the benefit of the citizens of Arkansas and prevent the building from sitting vacant. No other state entity
has expressed an interest in relocating to this property. The Agency would like to create a Geological learning center as a part of
our education program and remodel the existing building to suit that purpose. We would remove the existing office walls on the
north side of the main level of the building to create a museum\display environment for the Agency’s collections to allow
accessibility by school groups for educational purposes. We would also remove the office walls in the southwest portion of the
building’s main level and in the northwest portion of the building’s lower level to create two large training rooms for teacher
workshops and other educational purposes. We would replace flooring, where necessary, to create a cohesive environment for
learning. We would upgrade the existing equipment and technology to allow for state of the art presentations and communication.
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PROJECT TITLE & LOCATION: Geological Education Center

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

13,334 $60.00

6.50

10.00

$800,040
$199,960

$52,001

$80,004

$1,132,005

$1,132,005

$1,132,005

$160,000

$160,000

$160,000

$160,000

$160,000

$160,000

$160,000

$160,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities

$95,000

2

$65,000

$160,000

$95,000

2

$65,000

$160,000

$95,000

2

$65,000

$160,000

$95,000

2

$65,000

$160,000
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STATE AGENCY SUBMITTED BY DATE

RANK PROJECT TITLE STATE FEDERAL OTHER PROJECT TOTAL

ARKANSAS PUBLIC DEFENDER COMMISSION Gregg Parrish, Executive Director 12/20/2016

1 Juvenile Offenders - Life without parole $2,000,000 $2,000,000

TOTAL AGENCY REQUEST $2,000,000 $2,000,000



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Juvenile Offenders - Life without parole

1

STATE AGENCY (OR INSTITUTION): ARKANSAS PUBLIC DEFENDER COMMISSION

ARKANSAS PUBLIC DEFENDER COMMISSION  - 0324

Gregg Parrish, Executive Director

Page 117

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X resentence Juvenile homicide offenders

X

No

Yes

Yes

Yes

7/1/2017

6/28/2019

2015-2017

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

help pay for resentencing of Juvenile offenders

Yes

There are presently pending over 55 cases
dealing with the issue of resentencing of
juvenile offenders.  The Arkansas Public
Defender Commission (APDC) has begun
appointing counsel for approximately 50 of
these defenders to be resentenced in
accordance with Miller and Montgomery.
There are presently pending over 55 cases
dealing with the issue of resentencing of
juvenile offenders.  The Arkansas Public
Defender Commission (APDC) has begun
appointing counsel for approximately 50 of
these defender

10/3/2016

Yes

defending indigent offenders

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Juvenile Offenders - Life without parole

The Arkansas Public Defender Commission (APDC) is requesting $2,000,000 in General Improvement Funds for the FY2018 - FY
2019 Biennium to comply with the United States Supreme Court mandates in Miller v. Alabama, 132 S. Ct. 2455 (2012), and
Montgomery v. Louisiana, 136 S. Ct. 718 (2016).  In Miller, the United States Supreme Court held it unconstitutional for juveniles
to be sentenced to mandatory life without parole and established that certain factors must be considered before a juvenile can be
sentenced to the most severe of penalties. Those factors include, but are not limited to, the age of the juvenile at the time of the
crime and circumstances attendant; family and home life of which the juvenile likely could not extricate himself or herself;
circumstances of the homicide offense, including the extent of the juvenile’s participation in the conduct and the way families and
peer pressures may have affected that participation; and incompetency of the juvenile. The Miller decision directly impacted the
State of Arkansas wherein juveniles convicted of capital murder were automatically sentenced to life without parole because the
only other sentencing option---death---was no longer constitutionally permitted.

In Montgomery, the court recognized that Miller announced a new substantive constitutional rule that was retroactive on state
collateral review. The practical effect of these two federal cases in Arkansas is that over fifty juveniles currently serving life-
without-parole sentences must be resentenced in accordance with Miller and Montgomery. Of those juveniles, roughly 10% are
represented by private counsel; around fifty juveniles will be represented by the Arkansas Public Defender Commission for
resentencing.

APDC is requesting these funds to help pay for the costs preparing these cases for resentencing.  Although some of these cases
may be resolved without trial resentencing, an effective defense attorney must prepare the case for trial to properly evaluate and
negotiate any offer. Moreover, offers will not be made in all of these cases, and jury resentencings will be required. Evidence will
have to be uncovered to present to these juries so that the jurors can make individualized sentencing decisions for each
defendant.  This task will be particularly difficult because of the years that have lapsed since the defendants were originally
sentenced.  Many of these cases span the 1970s to early 1990s.  Most are at least several decades old.  Transcripts and files will
have to be uncovered and obtained.  Significantly, many of these defendants were convicted and sentenced before Arkansas
required minimum qualifications and two attorneys for handling capital murder cases; hence, more extensive investigation may be
required.
 
Perhaps one of the most difficult things will be trying to locate witnesses after such a long passage of time. Identifying, locating,
and securing these witnesses’ presence at a new sentencing trial will be extremely time consuming and require intensive
investigation and research.  Again, efforts of original trial counsel may well impact the ability to locate these witnesses now.
 
Due to the passage of time, the complexity of the cases, and the current caseload of the Capitol, Conflicts, and Appellate Office
(CCA) as well as our local public defenders’ offices, it is anticipated that many of these cases will require appointed counsel in
order to render constitutionally-mandated effective assistance of counsel.  The CCA office will handle as many as feasible;
however, their current caseload is high with many cases going to trial.

In addition to counsel, these cases will require an investigator for purposes of mitigation research and likely experts of various
types such as psychologist, psychiatrist, child development experts, and perhaps experts regarding incarceration. It goes without
saying that the defendants being resentenced will be markedly different from the juvenile that committed the offense.  As adults,
some may have exemplary prison records. Others will not. Importantly, the physical and psychological impact of incarcerating a
juvenile with no hope of release and how that affects their behavior during incarceration may need to be explored and presented
to jurors. There will be costs to secure the presence of any necessary professionals and potential witnesses at trial.

Resentencing juveniles currently serving life without parole is mandatory.  Each defendant, at a minimum, is entitled to new
sentencing trial which fully complies with all constitutional dictates and protections. For the foregoing reasons, APDC is respectfully
requesting $2,000,000.
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PROJECT TITLE & LOCATION: Juvenile Offenders - Life without parole

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$2,000,000

$2,000,000

$1,000,000

$1,000,000

$1,000,000

$1,000,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities

$750,000

$250,000

$1,000,000

$750,000

$250,000

$1,000,000
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STATE AGENCY SUBMITTED BY DATE

RANK PROJECT TITLE STATE FEDERAL OTHER PROJECT TOTAL

ARKANSAS STATE POLICE Colonel William Bryant, Director 12/20/2016

1 ASP Fleet Rotation Plan $9,200,000 $9,200,000

2 ASP Helicopter Maintenance $250,000 $250,000

3 CACD Online Reporting Software $750,000 $750,000

4 AWIN Microwave $12,900,000 $12,900,000

5 Lonoke County Tower Replacement $850,000 $850,000

6 Building and Tower Remediation -
Multiple Sites Statewide

$1,500,000 $1,500,000

7 AWIN User Management System $100,000 $100,000

TOTAL AGENCY REQUEST $25,550,000 $25,550,000
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PROJECT TITLE AND LOCATION:

AGENCY RANK:

ASP Fleet Rotation Plan

1

STATE AGENCY (OR INSTITUTION): ARKANSAS STATE POLICE

ARKANSAS STATE POLICE  - 0960

Colonel William Bryant, Director
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

7/1/2017

6/30/2019

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Will be used to purchase fleet vehicles for ASP
during the biennium.

No

Yes

Compliance with agency fleet rotation plan.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: ASP Fleet Rotation Plan

The Arkansas State Police Fleet Rotation Plan replaces 1/4 of our Highway Patrol and 1/5 of our Administrative vehicles each year
totaling approximately 170 cars annually.  Criteria for replacement is safety, vehicle maintenance expense, and mileage.  The plan
considers not only the cost associated with vehicle purchase and sales tax, but the total funding necessary to convert the vehicle
into an ASP patrol unit. These costs include emergency lighting, communication equipment, video camera, and the MOVEAR
computer system and printer.  Estimated annual cost is $4.6 million.
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PROJECT TITLE & LOCATION: ASP Fleet Rotation Plan

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$9,200,000

$9,200,000

$9,200,000

$9,200,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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PROJECT TITLE AND LOCATION:

AGENCY RANK:

ASP Helicopter Maintenance

2

STATE AGENCY (OR INSTITUTION): ARKANSAS STATE POLICE

ARKANSAS STATE POLICE  - 0960

Colonel William Bryant, Director
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

7/1/2017

6/30/2019

5

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Helicopter is used for Agency missions

No

No

Not applicable

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: ASP Helicopter Maintenance

Major engine overhaul of ASP Bell Helicopte ris required by FFA regulations. Work will need to be performed in upcoming
biennium.
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PROJECT TITLE & LOCATION: ASP Helicopter Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$250,000250000

$250,000

$250,000

$250,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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PROJECT TITLE AND LOCATION:

AGENCY RANK:

CACD Online Reporting Software

3

STATE AGENCY (OR INSTITUTION): ARKANSAS STATE POLICE

ARKANSAS STATE POLICE  - 0960

Colonel William Bryant, Director
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X Software and hardware

X

No

No

No

No

7/1/2017

6/30/2019

10

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

No

Not applicable

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: CACD Online Reporting Software

Develop and implement an online reporting system for Crimes Against Children Division (CACD) mandated reporters.

Project will include process analysis, system development, training, hardware and necessary components to implent an online
reporting system for CACD. This reporting system will be utilized by mandated reporters throughout the State of Arkansas to aid
in timely submission of child maltreatment.
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PROJECT TITLE & LOCATION: CACD Online Reporting Software

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$750,000750000

$750,000

$750,000

$750,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

AWIN Microwave

4

STATE AGENCY (OR INSTITUTION): ARKANSAS STATE POLICE

ARKANSAS STATE POLICE  - 0960

Colonel William Bryant, Director
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

7/1/2017

6/30/2019

12

X

X

X

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

Yes

A high level proposal and statement of work
was prepared by Motorola at the State's
request.

9/1/2014

Yes

This project is to replace aging microwave
equipment that is installed on the Arkansas
Wireless Information Network (AWIN).  It is
becoming increasingly difficult to obtain
replacement parts when the microwave systems
needs repair.  If this equipment replacement
project is not performed there is an ever
increasing chance of serious failure of the
system.  This failure would result in the state's
first responders being unable to communicate.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: AWIN Microwave

AWIN is Arkansas's statewide public safety radio system.  Twenty-two thousand Arkansas first responders use the AWIN system
for daily operations and emergency response.  The Arkansas State Police, the Arkansas Department of Emergency Management,
the Arkansas Department of Corrections, Arkansas Parks and Tourism and several other state agencies use the AWIN system,
along with public safety personnel from every county in the state.  The AWIN system consists of 114 dispatch and radio sites, with
104 of these sites relying on microwave backhaul to provide the network connection to one of two AWIN master sites.  The
majority of these microwave links use Harris-Stratex Megastar microwave radios that were installed in the late 1990's and were
discontinued at the end of 2008.  This project will consist of the replacing the Harris-Stratex Megastar microwave radio equipment
at 55 of the remote AWIN sites statewide.  These sites where work will be performed are listed below.
A05 Shinall (NE)
B21 Floyd
B19 Heber Springs
B15 Irons Mountain
B24 Batesville
J20 Round Mountain (NE)
C09 Jonesboro Repeater
B01 Newport HQ
D10 Fair Oaks
D01 Forest City
D19 Becton
D19 DeValls Bluff
A10 Lonoke (NE)
A01 Roosevelt
J04 Guy
J03 Red Hill
I03 Marshall
I15 Tar Kiln
I19 Gaither Mountain
I18 Shiloh Mountain
L21 Combs
L03 Springdale
L10 Vaughn
L17 West Fork
H18 Bowels Mountain
H00 Ft Smith HQ
H03 White Oak
H02 Mt. Magazine
J02 Clarksville HQ
J09 Katies Knob
J05 Hector
J15 Nimrod
K20 Lake Winona
K23 Magnet
A05 Shinall
K06 Blowout
K07 Jack Mountain
K03 Gurdon
G04 Prescott
G01 Hope HQ
G10 Mt. Moriah
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PROJECT TITLE & LOCATION: AWIN Microwave

F03 Camden
F07 Hampton
F01 Warren HQ
H22 Rose Hill
F14 Winchester
E10 Cummins
E05 Dewitt
E06 Lodge Corner
E11 Jefferson Arsenal
A09 State HQ
B04 Oakland
B21 Floyd
D00 Forrest City HQ
I05 Harrison HQ
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PROJECT TITLE & LOCATION: AWIN Microwave

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$11,400,000
$1,500,000

$12,900,000

$12,900,000

$12,900,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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PROJECT TITLE AND LOCATION:

AGENCY RANK:

Lonoke County Tower Replacement

5

STATE AGENCY (OR INSTITUTION): ARKANSAS STATE POLICE
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Colonel William Bryant, Director
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

7/1/2017

6/30/2019

20

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

No

Current landowner has indicated they will not be
renewing the land lease.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Lonoke County Tower Replacement

Arkansas State Police has a 360 foot guyed tower in Lonoke County that provides most of the AWIN radio coverage for Lonoke
County.  The current landowner has indicated they will not be renewing the land lease.  ASP will need to identify a new tower site
location and relocate the tower.
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PROJECT TITLE & LOCATION: Lonoke County Tower Replacement

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$850,000Tower lease and relocation

$850,000

$850,000

$850,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Building and Tower Remediation - Multiple Sites Statewide

6

STATE AGENCY (OR INSTITUTION): ARKANSAS STATE POLICE

ARKANSAS STATE POLICE  - 0960

Colonel William Bryant, Director
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

7/1/2017

6/30/2019

25

X

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

The long range capital plan would address
replacement of the physical infrastructure of the
AWIN system. By moving forward with repairs
now, the State may avoid having to completely
replace sites due to failure of the tower.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Building and Tower Remediation - Multiple Sites Statewide

The initial implementation of the Arkansas Wireless Information Network (AWIN) leveraged new and existing wireless resources
to create a statewide, interoperable, wireless communication system for first responders and Arkansas public service entities.
AWIN is a standards based 700/800 MHz Motorola ASTRO25 IP network consisting of two (2) Master Sites, 75 RF Sites, 110
microwave sites, 22 console locations, and three (3) High Performance Data (HPD) locations, providing statewide interoperable
communication and integrated voice and data capabilities to 18,000 users throughout the state.

The AWIN system was developed as an upgrade to the former Arkansas State Police Automatic Multiple Site Selection (AMSS)
system.  The AMSS system was constructed in the early 1980's.  During the implementation of the AMSS system the State built or
upgraded 96 remote sites to support the system.  During the 2004 upgrade to AWIN the State made significant investment in the
technical infrastructure, however, little was done to the physical infrastructure.

Many AWIN sites have become damaged by heavy rains, high winds, erosion, or age.  Of these damaged sites, several are critical
to the successful operation of the AWIN system.  It is essential that these damaged equipment buildings and towers are repaired
or replaced before their condition becomes worse and negatively impacts the ability of AWIN to continue to perform at mission
critical levels of service.  The scope of this project is to assess the physical infrastructure, determine the types of remediation
needed and to begin remediation of the physical infrastructure in a prioritized fashion.

The return on investment in AWIN for the state is not only proven through the increased reliability for emergency responders to
communicate throughout the state, but through lives saved because of the increased communications among agencies.
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PROJECT TITLE & LOCATION: Building and Tower Remediation - Multiple Sites Statewide

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

20.00 $250,000

$1,250,000

$1,500,000

$1,500,000

$1,500,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

AWIN User Management System

7

STATE AGENCY (OR INSTITUTION): ARKANSAS STATE POLICE

ARKANSAS STATE POLICE  - 0960

Colonel William Bryant, Director
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

7/1/2017

6/30/2019

20

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

Install hardware and software to track radio
system traffic.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: AWIN User Management System

Project is to install hardware and software necessary to track radio system traffic by users.  This will be used to manage grade of
service.  Currently the system is not able to track system usage adequately to identify where additional capacity is needed that
may result in congestion on the system.
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PROJECT TITLE & LOCATION: AWIN User Management System

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$100,000Hardware and software

$100,000

$100,000

$100,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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STATE AGENCY SUBMITTED BY DATE

RANK PROJECT TITLE STATE FEDERAL OTHER PROJECT TOTAL

CROWLEY'S RIDGE TECHNICAL INSTITUTE David W. Brown, Interim President 12/20/2016

1 Cosmetology Classroom/Lab Facility $894,375 $894,375

2 Major Maintenance or Repair of Existing
Facility

$957,000 $957,000

3 Capital Improvements - GR Reclaim ACA
§19-5-1004

$1,000,000 $1,000,000

TOTAL AGENCY REQUEST $1,851,375 $1,000,000 $2,851,375



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Cosmetology Classroom/Lab Facility

1

STATE AGENCY (OR INSTITUTION): CROWLEY'S RIDGE TECHNICAL INSTITUTE

CROWLEY'S RIDGE TECHNICAL INSTITUTE  - 0534

David W. Brown, Interim President
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

Yes

Yes

No

No

7/1/2017

6/28/2019

25

5

X

X

X

X 250

2011-2013

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Cosmetology training program

$33,750

No

Yes

Master Campus Plan provides for new facility for
Cosmetology
training program.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Cosmetology Classroom/Lab Facility

The Cosmetology training program is now housed in two portable classroom buildings that were put together in 1989 to provide
the necessary space required at that time by the State Board of Cosmetology. This originally was to have been a temporary facility
for the program. Due to the age of the buildings, the maintenance and repairs of the buildings are becoming more costly.
The Master Campus Plan provides for a new facility to be built as soon as funds are available. The facility would be approximately
5,000 square feet and provide the required space needed for the classroom, lab, supply room, office, and restrooms.
There would be very little additional operating cost since the program already exists in the portable buildings. Heating and cooling
costs could possibly decrease since the proposed facility would be much more energy efficient and require less maintenance than
the current portable buildings.
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PROJECT TITLE & LOCATION: Cosmetology Classroom/Lab Facility

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

5,000 $150.00 $750,000

8.25

5.00

$61,875

$37,500
$30,000

$879,375

$1,000

$10,000

$4,000Blueprint Cost

$15,000

$894,375

$894,375

$68,800

$68,800

$72,675

$72,675

$76,700

$76,700

$80,850

$80,850

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities

$53,300

1

$8,000

$68,800

$7,500

$56,300

1

$8,500

$72,675

$7,875

$59,400

1

$9,000

$76,700

$8,300

$62,700

1

$9,450

$80,850

$8,700
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PROJECT TITLE AND LOCATION:

AGENCY RANK:

Major Maintenance or Repair of Existing Facility

2

STATE AGENCY (OR INSTITUTION): CROWLEY'S RIDGE TECHNICAL INSTITUTE
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

No

No

7/1/2017

6/28/2019

25

5

X

X

X

X 250

2011-2013

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

Project would allow for the growth of the
agency.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Major Maintenance or Repair of Existing Facility

Renovation of the classrooms, shop areas, storage, and restrooms are needed due to the age and growth of the institution. The
institution must meet safety and space criteria to retain its accreditation under the Commission of the Council on Occupational
Education. Renovation is needed in many of the shop labs due to technology changes. Areas of renovation or major repair include
resurfacing the parking lot and drive way of the agency, renovation of restrooms that were built in 1967, and renovation of shop
areas and classrooms built in 1967 and 1976.
Since this is a renovation of the existing facility, there would be no anticipated increase in operating costs or additional revenue
being generated.
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PROJECT TITLE & LOCATION: Major Maintenance or Repair of Existing Facility

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

8.00

5.00

$64,000

$40,000

$850,000

$954,000

$1,000

$2,000Blueprint Cost

$3,000

$957,000

$957,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
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PROJECT TITLE AND LOCATION:

AGENCY RANK:

Capital Improvements - GR Reclaim ACA §19-5-1004

3

STATE AGENCY (OR INSTITUTION): CROWLEY'S RIDGE TECHNICAL INSTITUTE

CROWLEY'S RIDGE TECHNICAL INSTITUTE  - 0534
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X ACA §19-5-1004 GR RECLAIM

X

No

No

No

No

7/1/2017

6/30/2019

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

CRTI Use

No

No

ACA 19-5-1004

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Capital Improvements - GR Reclaim ACA §19-5-1004

ACA 19-5-1004
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PROJECT TITLE & LOCATION: Capital Improvements - GR Reclaim ACA §19-5-1004

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,000,000

$1,000,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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STATE AGENCY SUBMITTED BY DATE

RANK PROJECT TITLE STATE FEDERAL OTHER PROJECT TOTAL

DAH - CENTRAL ADMINISTRATION Stacy Hurst, Director 12/20/2016

1 MRI Building Acquisition $535,700 $1,344,300 $1,880,000

TOTAL AGENCY REQUEST $535,700 $1,344,300 $1,880,000



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

MRI Building Acquisition

1

STATE AGENCY (OR INSTITUTION): DAH - CENTRAL ADMINISTRATION

DAH - CENTRAL ADMINISTRATION  - 0865

Stacy Hurst, Director

Page 154

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X MRI Building Acquisition

X

No

Yes

Yes

Yes

7/1/2017

6/30/2019

50

10

X

X

X

X 15

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

This acquisition would consolidate all the
property once under the operation of the
original Mosaic Templars organization.  The
building is the oldest building of the Templars
still standing.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: MRI Building Acquisition

DAH Priority #1

MRI Building Acquisition:

The Mosaic Templars Cultural Center proposal includes the acquisition of 906 Broadway, Little Rock, which is immediately south of
the present location of the Center.  The property consists of a renovated 10,000 square foot office building and adjacent parking
lot.  This acquisition would consolidate all the property once under the operation of the original Mosaic Templars organization. It is
the only building which remains of the three originally built in the early 20th century by the Fraternal Order at the corner of 9th
and Broadway.  In addition to its importance as an historic building, the purchase will provide much needed space to house the
expanding programs and collections of the Mosaic Templars Cultural Center, as well as providing possible rental income from
small state agencies whose needs could be met with this facility.

GIF Request                                          $   535,700
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PROJECT TITLE & LOCATION: MRI Building Acquisition

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$880,000

$880,000

$1,000,000

$1,000,000

$535,700

$1,344,300ANCRC Grants, Private Funds, HRPG Grant

$1,880,000

$30,720

$30,720

$30,720

$30,720

$30,720

$30,720

$30,720

$30,720

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities

$5,170

$30,720

$25,550

$5,170

$30,720

$25,550

$5,170

$30,720

$25,550

$5,170

$30,720

$25,550
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STATE AGENCY SUBMITTED BY DATE

RANK PROJECT TITLE STATE FEDERAL OTHER PROJECT TOTAL

DEPARTMENT OF COMMUNITY CORRECTION Sheila Sharp, Director 12/20/2016

1 East Central Communtiy Correction
Expansion

$500,000 $500,000

2 Southwest Community Correction Center
Expansion

$576,165 $576,165

3 Replace HVAC at Potential Benton Unit $300,000 $300,000

4 Northwest Community Correction Center
Expansion

$650,000 $650,000

5 Replace HVAC at NEACC in Osceola $350,000 $350,000

6 Air Handler Upgrades at SWACC in
Texarkana

$150,000 $150,000

7 Replace HVAC at CAC in Little Rock $585,000 $585,000

8 Roof Replacement at CACC in Little Rock $60,000 $60,000

9 Repave/Resurface parking lot at NEACC
in Osceola

$90,000 $90,000

10 Replace HVAC at NWCCC in Fayetteville $250,000 $250,000

11 Roof Replacement at ECCCC in West
Memphis

$250,000 $250,000

12 Omega Technical Violator Center
Expansion - Malvern

$8,250,000 $8,250,000

TOTAL AGENCY REQUEST $12,011,165 $12,011,165



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

East Central Communtiy Correction Expansion

1

STATE AGENCY (OR INSTITUTION): DEPARTMENT OF COMMUNITY CORRECTION

DEPARTMENT OF COMMUNITY CORRECTION  - 0485

Sheila Sharp, Director
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

7/1/2017

6/30/2019

30

10

X

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Department expansion

No

No

To accomodate the ever-growing jail back-up
list and greatly enhance the agency's ability to
fulfill its mission by housing significantly more
offenders.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: East Central Communtiy Correction Expansion

Arkansas Community Correction is seeking to increase its capacity by adding one hundred (100) beds to its East Central
Community Correction Center in West Memphis.  The substantial expansion necessitates considerable construction, site
improvements, and equipment outlay, but such an enlargement will greatly enhance the agency's ability to fulfill its mission by
housing significantly more offenders.
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PROJECT TITLE & LOCATION: East Central Communtiy Correction Expansion

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

23,630 $19.78

6.50

5.00

$467,401

$30,315

$2,284

$500,000

$500,000

$500,000

$1,223,602

$1,223,602

$1,223,602

$1,223,602

$1,223,602

$1,223,602

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities

$444,192

11

$686,141

$1,223,602

$93,269

$444,192

11

$686,141

$1,223,602

$93,269

$444,192

11

$686,141

$1,223,602

$93,269



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Southwest Community Correction Center Expansion

2

STATE AGENCY (OR INSTITUTION): DEPARTMENT OF COMMUNITY CORRECTION

DEPARTMENT OF COMMUNITY CORRECTION  - 0485

Sheila Sharp, Director
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

7/1/2017

6/30/2019

30

10

X

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Department expansion.

No

No

To accomodate the ever-growing jail back-up
list and greatly enhance the agency's ability to
fulfill its mission by housing significantly more
offenders.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Southwest Community Correction Center Expansion

Arkansas Community Correction is seeking to increase its capacity by adding sixty (60) beds to its Southwest Community
Correction Center in Texarkana.  The substantial expansion necessitates considerable construction, site improvements, and
equipment outlay, but such an enlargement will greatly enhance the agency's ability to fulfill its mission by housing significantly
more offenders.
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PROJECT TITLE & LOCATION: Southwest Community Correction Center Expansion

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

10,677 $50.43

6.50

5.00

$538,441

$35,057

$2,667

$576,165

$576,165

$576,165

$1,017,300

$1,017,300

$1,017,300

$1,017,300

$1,017,300

$1,017,300

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities

$437,395

11

$490,047

$1,017,300

$89,858

$437,395

11

$490,047

$1,017,300

$89,858

$437,395

11

$490,047

$1,017,300

$89,858



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Replace HVAC at Potential Benton Unit

3

STATE AGENCY (OR INSTITUTION): DEPARTMENT OF COMMUNITY CORRECTION

DEPARTMENT OF COMMUNITY CORRECTION  - 0485

Sheila Sharp, Director
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

7/1/2017

6/30/2019

30

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

HVAC unit at Benton Unit

No

No

If acquired by the agency, the HVAC unit at the
Benton unit would need to be updated

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Replace HVAC at Potential Benton Unit

The agency is requesting to replace the HVAC unit at the Benton Unit if it becomes an ACC facility.
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PROJECT TITLE & LOCATION: Replace HVAC at Potential Benton Unit

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$300,000

$300,000

$300,000

$300,000

$300,000

$300,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Northwest Community Correction Center Expansion

4

STATE AGENCY (OR INSTITUTION): DEPARTMENT OF COMMUNITY CORRECTION

DEPARTMENT OF COMMUNITY CORRECTION  - 0485

Sheila Sharp, Director
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

7/1/2017

6/30/2019

30

10

X

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Department Expansion

No

No

To accomodate the ever-growing jail back-up
list and greatly enhance the agency's ability to
fulfill its mission by housing significantly more
offenders.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Northwest Community Correction Center Expansion

Arkansas Community Correction is seeking to increase its capacity by adding fourty-six (46) beds to its Northwest Community
Correction Center in Fayetteville.  The substantial expansion necessitates considerable construction, site improvements and
equipment outlay, but such an enlargement will greatly enhance the agency's ability to fulfill its mission by housing significantly
more offenders.
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PROJECT TITLE & LOCATION: Northwest Community Correction Center Expansion

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

2,500 $243.00

6.50

5.00

$607,500

$39,470

$3,030

$650,000

$650,000

$650,000

$749,246

$749,246

$749,246

$749,246

$749,246

$749,246

$749,246

$749,246

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities

$356,744

9

$325,302

$749,246

$67,200

$356,744

9

$325,302

$749,246

$67,200

$356,744

9

$325,302

$749,246

$67,200

$356,744

9

$325,302

$749,246

$67,200



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Replace HVAC at NEACC in Osceola

5

STATE AGENCY (OR INSTITUTION): DEPARTMENT OF COMMUNITY CORRECTION

DEPARTMENT OF COMMUNITY CORRECTION  - 0485

Sheila Sharp, Director
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

No

No

7/1/2017

6/28/2019

30

X

X

X

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

HVAC unit at NEACC in Osceola

No

No

The original unit cannot be depended on. When
it does not work, the entire facility is without air
conditioning. Replacing the unit with multiple
HVAC units throughout the facility would fix the
need at hand and allow for energy usage
savings long-term.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Replace HVAC at NEACC in Osceola

The original construction of this unit utilized one chiller for the entire facility.  When it fails, the entire facility is without air
conditioning; conversely, this design also means we are unable to save on energy by turning off air to unused areas, as it is an 'all
or nothing' unit.   The chiller is reaching the end of its life expectancy, and the cost of repairs is astronomical - each set of coils
for the unit are $49,000, and each compressor costs $8,000.  General maintenance on this unit is expensive, and with its age, this
cost is expected to increase.  Instead, we would like to purchase twenty-four (24) separate HVAC units which would be operated
individually and could be turned off or on based upon the building's needs, resulting in energy usage savings on monthly utility
bills.
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PROJECT TITLE & LOCATION: Replace HVAC at NEACC in Osceola

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$350,000

$350,000

$350,000

$350,000

$350,000

$350,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

No

No

7/1/2017

6/28/2019

30

X

X

X

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Air handler upgrades at SWACC in Texarkana

No

No

Upgrading the air handlers in this converted
unit, would allow for centralized control and
would increase utility efficiency.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Air Handler Upgrades at SWACC in Texarkana

This unit was once an old hospital before being converted to fit correctional needs. As such, the structure itself presents some
major maintenance issues. Another feature of the building’s previous purpose, a major upgrade is needed for the air handlers.
With the age of the current unit, changes in temperature are done on a room to room basis rather than by floor. Staff is unable to
control the air and heat by area, but rather room by room.  An upgrade to this aging system would enable centralized control,
which would reduce staff workload and increase efficiency.
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PROJECT TITLE & LOCATION: Air Handler Upgrades at SWACC in Texarkana

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$150,000

$150,000

$150,000

$150,000

$150,000

$150,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

7/1/2017

6/30/2019

30

X

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

HVAC unit at CAC in Little Rock

No

No

The current unit is original to the building and
updating it would allow for centralized control
and increase efficiency and save agency funds.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Replace HVAC at CAC in Little Rock

With the age of the current unit, staff is unable to to control the heat and air by area, but rather room by room.  This request
would replace each part of this system including the boiler units which need to be coordinated with air handling replacement due
to existing AHU's having steam coils for heating and would also require new piping for hot water.  The boilers are original from
when the center was built in the 1960s and work off heat exchangers within the chiller in order to heat the building.  An upgrade
to this aging system would enable centralized control, which would reduce staff workload, increase efficiency and save the agency
funds and resources.
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PROJECT TITLE & LOCATION: Replace HVAC at CAC in Little Rock

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$585,000

$585,000

$585,000

$585,000

$585,000

$585,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

No

No

7/1/2017

6/30/2019

30

X

X

X

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Roof at CACC in Little Rock

No

No

Without replacement, the facility's roof poses a
safety risk and even more possible damage to
the facility in the future.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Roof Replacement at CACC in Little Rock

The center’s roof has long been in need of replacement. As far back as 1999 there were suggestions to place the cost of
replacement into the agency's budget. It has exceeded its life expectancy, and there have been a domino effect of issues
stemming from its deterioration. In spite of the efforts to patch it and repair it, with each year, the cost of repairs grows, as does
the damage done to other parts of the building and to the facility’s electrical systems through water leakage. Continued
deterioration poses a safety risk and the promise of more structural damage in the future, burdening the center with unnecessary
and expensive costs. Replacement is a critical need.
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PROJECT TITLE & LOCATION: Roof Replacement at CACC in Little Rock

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$60,000

$60,000

$60,000

$60,000

$60,000

$60,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

No

No

7/1/2017

6/30/2019

15

X

X

X

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Parking lot at NEACC in Osceola

No

No

Due to poor original paving, the current parking
lot is constantly having to be patched and
updated to reduce damage to visitor and state
vehicles.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Repave/Resurface parking lot at NEACC in Osceola

Although this center has been open for only fifteen (15) years, deficiencies in the original construction have made capital repairs a
pressing concern. Since its construction, the parking lot has been a problem area. Pot holes appear with regularity, particularly
during wet spring months and inclement weather in the winter, leading to damage to state, staff, and visitor vehicles alike and
using up maintenance funds that could be used elsewhere for the constant pavement patching.
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PROJECT TITLE & LOCATION: Repave/Resurface parking lot at NEACC in Osceola

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$90,000

$90,000

$90,000

$90,000

$90,000

$90,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

7/1/2017

6/30/2019

30

X

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

HVAC unit at NWCCC in Fayetteville

No

No

The current unit is not dependable and
upgrading the system would enable centralized
control and increase energy efficiency.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Replace HVAC at NWCCC in Fayetteville

The Northwest Community Correction Center in Fayetteville is requesting replacement of their HVAC system which is original to
the building and over thirty (30) years old.  This would replace the two existing chillers and cooling tower with a single unit system
and remove parts of this system which would be unnecessary with an updated system.  An upgrade to this aging system would
enable centralized control, save the agency maintenance costs and provide significant energy savings.
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PROJECT TITLE & LOCATION: Replace HVAC at NWCCC in Fayetteville

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$250,000

$250,000

$250,000

$250,000

$250,000

$250,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Roof Replacement at ECCCC in West Memphis

11

STATE AGENCY (OR INSTITUTION): DEPARTMENT OF COMMUNITY CORRECTION

DEPARTMENT OF COMMUNITY CORRECTION  - 0485

Sheila Sharp, Director

Page 188

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

7/1/2017

6/30/2019

30

X

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Replace roof at ECCCC in West Memphis

No

No

Replacing the roof is a priority considering the
potential safety risk and damage to the newly
acquired property.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Roof Replacement at ECCCC in West Memphis

The East Central Arkansas Community Correction Center's roof was last repaired in 1975.  Since acquiring the property in FY16,
ACC has made repairs to 20% of the current roof, but without total replacement, the cost of repairs will continue to rise from year
to year.  Continued deterioration poses a safety risk and the potential of damage to the property.  The agency has extended the
lease for the building in order to provide for a warranty for a new roof.
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PROJECT TITLE & LOCATION: Roof Replacement at ECCCC in West Memphis

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$250,000

$250,000

$250,000

$250,000

$250,000

$250,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

Yes

Yes

No

No

7/1/2017

6/30/2019

30

10

X

X

X

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Department expansion

No

No

To accommodate the ever-growing jail back-up
list and greatly enhance the agency’s ability to
fulfill its mission by housing significantly more
offenders.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Omega Technical Violator Center Expansion - Malvern

To accommodate the unwieldy jail back-up list, the Technical Violator Center is seeking to increase its capacity by two-thirds,
adding 200 beds to its design. The substantial expansion necessitates considerable construction, site improvements, and
equipment outlay, but such an enlargement will greatly enhance the agency’s ability to fulfill its mission by housing significantly
more offenders.
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PROJECT TITLE & LOCATION: Omega Technical Violator Center Expansion - Malvern

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

35,500 $195.87 $6,953,385

6.50

7.50

$232,500

$488,895

$509,469
$30,000

$8,214,249

$35,751

$35,751

$8,250,000

$8,250,000

$1,722,381

$1,722,381

$1,722,381

$1,722,381

$1,722,381

$1,722,381

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities

$1,029,769

24

$506,075

$1,722,381

$186,537

$1,029,769

24

$506,075

$1,722,381

$186,537

$1,029,769

24

$506,075

$1,722,381

$186,537
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STATE AGENCY SUBMITTED BY DATE

RANK PROJECT TITLE STATE FEDERAL OTHER PROJECT TOTAL

DEPARTMENT OF CORRECTION Wendy Kelley, Director 12/20/2016

1 Lease Payments - Mandatory Debt
Service

$10,500,000 $10,500,000

2 Visitation Expansion - McPherson Unit $312,430 $312,430

3 Administration Building Addition -
McPherson

$395,439 $395,439

4 North Central Unit Expansion - 576 bed
expansion

$39,283,656 $39,283,656

5 Parking Lot Expansion - Ouachita River
Unit

$326,362 $326,362

6 New Armories - Varner/Maximum
Security Units

$138,399 $138,399

7 East Arkansas Unit Lift Station $79,313 $79,313

8 Tucker Water Treatment (Phase I of III) $1,093,848 $1,093,848

9 Grain Storage for Cummins/Tucker/East
Arkansas Farms

$2,430,250 $2,430,250

10 Feed Mill Upgrades - Cummins Farm $889,750 $889,750

TOTAL AGENCY REQUEST $52,129,447 $3,320,000 $55,449,447
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Lease Payments - Mandatory Debt Service
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X Lease Payments

X

No

Yes

Yes

Yes

7/1/2017

6/30/2019

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Mandatory Debt Obligation

No

Yes

DBA is the Leaseholder for the project

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Lease Payments - Mandatory Debt Service

     Lease Payments - $10,500,000.   Lease Payments to Division of Building Authority (DBA) to provide for costs associated with
the lease of prison facilities at Malvern and Newport for additional prison beds, including the Special Needs Unit at Malvern,
described as follows:

a. Series A - Act 1126 of 2007, Section 1 (A) provided appropriation for Lease Payments associated with debt service on a
948-bed institution at Malvern and a 400-bed addition at the Grimes Unit at Newport.  Consequently, ADC entered into a Sublease
Agreement and Trust Indenture with DBA.  In November 1999, bonds for the project were secured by proceeds from sale of
bonds and lease payments received under a lease agreement with the Arkansas Development Finance Authority and DBA and sub-
lease agreement with DBA and ADC.  The General Improvement Fund Special Projects Account set aside provided funding for the
FY00 through FY17.  In 2015 this bond was refinanced at a lower interest rate and is now the 2015 Series A. If the request is not
approved, DBA will be unable to make required debt service payments and the state’s bond rating will be jeopardized.  Amount
requested for the FY18-19 Biennium is $5,250,000.

b.  Series B - Act 1126 of 2007, Section 1 (A) provided appropriation for Lease Payments associated with debt service on
an 862-Bed Special Needs Unit and addition to the Ouachita River Unit at Malvern.  Consequently, ADC entered into a Sublease
Agreement and Trust Indenture with the DBA.  In October 2005, bonds for the project were secured by proceeds from sale of
bonds and lease payments received under a lease agreement with The Arkansas Department Finance Authority and DBA and sub-
lease agreement with DBA and ADC.  The General Improvement Fund Special Projects Account set aside provided funding for the
FY06 through FY17.  In 2013 this bond was refinanced at a lower interest rate and is now the 2013 Series A.  If request is not
approved, DBA will be unable to make required debt service payments and the states bond rating will be jeopardized. Amount
requested for the FY18-19 Biennium is $5,250,000.
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PROJECT TITLE & LOCATION: Lease Payments - Mandatory Debt Service

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$10,500,000Lease Payments

$10,500,000

$10,500,000

Lease Payments

$10,500,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

Yes

No

No

No

7/1/2017

6/30/2019

20

5

X

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Expansion to a Correctional Facility

No

No

Inmate Population has expanded to 1,000
inmates and this will allow for adequate space
for visitation for the expanded population.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Visitation Expansion - McPherson Unit

The current Visitation Center was designed based on a 600 inmate population.  Currently, the inmate population exceeds 1,000
and the visitation center will not accommodate all the units needs.  The expansion will allow visitation for the entire facility and
will provide space for programs, events, and training when not in use.
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PROJECT TITLE & LOCATION: Visitation Expansion - McPherson Unit

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

1,738 $150.00 $260,700

8.50

10.00

$22,160

$26,070

$308,930

$2,000

$1,500Health Dept. Plan Review, Reproduction and printing cost for
blueprints

$3,500

$312,430

$312,430

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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PROJECT TITLE AND LOCATION:

AGENCY RANK:

Administration Building Addition - McPherson
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

7/1/2017

6/30/2019

20

5

X

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Correctional Facility Addition

No

No

This facility has expanded to meet the needs of
the increased female population.  These offices
are needed to provide space for the additional
staff required for the increased inmate
population.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Administration Building Addition - McPherson

The existing Administration Area was designed back in 2000.  This facility has expanded to handle the female population growth
and now houses an additional 400 inmates.  These offices will provide much needed space for the additional staff that are
working to meet the needs of the increased population.  This will provide an additional 7 offices and a male and female restroom.
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PROJECT TITLE & LOCATION: Administration Building Addition - McPherson

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

1,890 $175.00 $330,750

8.50

10.00

$28,114

$33,075

$391,939

$2,000

$1,500Health Dept. Plan review, Reporduction & Prinitng cost for blueprints.

$3,500

$395,439

$395,439

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
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PROJECT TITLE AND LOCATION:

AGENCY RANK:

North Central Unit Expansion - 576 bed expansion

4
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

Yes

Yes

No

No

7/1/2017

6/30/2019

20

X

X

X

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Expansion of a Correctional Facility

No

Yes

It is expected the total inmate population will
continue to grow over the next several years
and additional bed space will be needed to help
relieve overcrowding in county jails.  This will
provide an additional 576 beds and help to
relieve the overcrowding.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: North Central Unit Expansion - 576 bed expansion

The request is for an addition to the existing North Central Unit and will provide 576 additional beds with an additional 30
Administrative Segregation beds abd additional Administration and Support Staff offices and program rooms.  Based on the
inmate population growth over the last several years and considering the population projections from JFA & Associates showing
continued growth additional bed space will be needed.
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PROJECT TITLE & LOCATION: North Central Unit Expansion - 576 bed expansion

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

88,442 $404.56 $35,780,096

4.75

5.00

$1,699,555

$1,789,005

$39,268,656

$15,000Health Dept plan review, Reproduction & printing of blueprints

$15,000

$39,283,656

$39,283,656

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Parking Lot Expansion - Ouachita River Unit

5

STATE AGENCY (OR INSTITUTION): DEPARTMENT OF CORRECTION

DEPARTMENT OF CORRECTION  - 0480

Wendy Kelley, Director

Page 207

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

7/1/2017

6/30/2019

15

X

X

X

X 125

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Parking for Correctional Facility

No

No

The existing parking lot is in need of repairs and
does not provide adequate space for the
Ouachita River facility.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DEPARTMENT OF CORRECTION  - 0480

Wendy Kelley, Director
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PROJECT TITLE & LOCATION: Parking Lot Expansion - Ouachita River Unit

The existing parking lot is in need of repairs and expansion.  This parking lot was built when the original unit was built in 2005 and
the facility only housed 1,000 inmates.  The opening of the Special Needs Unit and the expanded inmate population have resulted
in the number of staff increasing and there exists a shortage of parking spaces for staff.
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PART D - COST OF PROJECT, METHOD OF FINANCING
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Wendy Kelley, Director
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PROJECT TITLE & LOCATION: Parking Lot Expansion - Ouachita River Unit

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

280,170 $0.98

8.50

10.00

$274,567

$23,338

$27,457

$325,362

$1,000Health Dept plan review, Reproduction & printing of blueprints

$1,000

$326,362

$326,362

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

New Armories - Varner/Maximum Security Units

6

STATE AGENCY (OR INSTITUTION): DEPARTMENT OF CORRECTION

DEPARTMENT OF CORRECTION  - 0480

Wendy Kelley, Director
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

7/1/2017

6/30/2019

20

X

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Armory for Correctional Facilities

No

No

The Unit Armories in the past have been funded
from Non-Revenue receipts.  The FCC ruling
that prohibits Correctional Institutions from
receiving commission will cuase a lose of these
funds.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DEPARTMENT OF CORRECTION  - 0480

Wendy Kelley, Director

Page 211

PROJECT TITLE & LOCATION: New Armories - Varner/Maximum Security Units

The request is to construct two new armories one at Varner and the other at the Maximum Security Unit at Tucker.The two units
are the only remaining units still using the old tower armories.  The towers have high humidity and leak during rain storms which
causes rust to develop rapidly on weapons.  The spaces are small and do not provide adequate work space for repairs to be
made to weapons.  Tis will make the weapons more secure and provide adequarte space for repairs.  This is for two armories.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DEPARTMENT OF CORRECTION  - 0480

Wendy Kelley, Director
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PROJECT TITLE & LOCATION: New Armories - Varner/Maximum Security Units

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

2,352 $51.02 $119,999

4.50

10.00

$5,400

$12,000

$137,399

$1,000Health Depat. Review and Reproduction of blueprints

$1,000

$138,399

$138,399

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

East Arkansas Unit Lift Station

7

STATE AGENCY (OR INSTITUTION): DEPARTMENT OF CORRECTION

DEPARTMENT OF CORRECTION  - 0480

Wendy Kelley, Director

Page 213

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

7/1/2017

6/30/2019

15

15

X

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Lift Station for Correctional Facility

No

No

The existing station is old and parts are no
longer available.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DEPARTMENT OF CORRECTION  - 0480

Wendy Kelley, Director
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PROJECT TITLE & LOCATION: East Arkansas Unit Lift Station

Replacement of old, obsolete equipment used for the existing lift station for waste water at the East Arkansas Unit.  Parts for the
existing equipment are difficult to find and without this equipment the waste water from the unit cannot be pumped out to the
sewage treatment facility.  This poses a safety and sanitation danger for inmates and staff.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DEPARTMENT OF CORRECTION  - 0480

Wendy Kelley, Director
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PROJECT TITLE & LOCATION: East Arkansas Unit Lift Station

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

9.30

10.00

$65,000

$6,013

$6,500

$77,513

$300

$1,500Health Dept Plan review and Reproduction of blueprints

$1,800

$79,313

$79,313

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Tucker Water Treatment (Phase I of III)

8

STATE AGENCY (OR INSTITUTION): DEPARTMENT OF CORRECTION

DEPARTMENT OF CORRECTION  - 0480

Wendy Kelley, Director

Page 216

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

7/1/2017

6/30/2019

20

X

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Providing Water for approximately 1,800
inmates at a Correctional Facility

No

No

The existing water treatment facility is old and
antiquated and in need of replacement

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DEPARTMENT OF CORRECTION  - 0480

Wendy Kelley, Director
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PROJECT TITLE & LOCATION: Tucker Water Treatment (Phase I of III)

The existing Water Treatment Plant was designed and built to provide potable water to the Tucker Unit when it housed 750
inmates.  It currently serves over 1,500 inmates (Tucker, Tucker Max and Female Re-entry) and is past the design capacity for
treating water.  The equipment is worn out and cannot be taken offline for maintenance to perform work on it becuase it is the
only source for potable water.  If the plant fails both Tucker, Tucker Maximum Security and the Female Re-entry will be without
potable water.  This is one phase of a three phase project.  The next two phases will have similar price tags therefore; the full
cost will be around $3 million for a new plant.
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PROJECT TITLE & LOCATION: Tucker Water Treatment (Phase I of III)

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

300 $25.00

6.80

10.00

$7,500
$926,503

$63,045

$93,400

$1,090,448

$400

$3,000Health Dept. plan review and Reproduction of blueprints.

$3,400

$1,093,848

$1,093,848

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Grain Storage for Cummins/Tucker/East Arkansas Farms

9

STATE AGENCY (OR INSTITUTION): DEPARTMENT OF CORRECTION

DEPARTMENT OF CORRECTION  - 0480

Wendy Kelley, Director

Page 219

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

7/1/2017

6/30/2019

20

X

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Garin Storage for Correctional Farm

No

No

Additional Capacity needed

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DEPARTMENT OF CORRECTION  - 0480

Wendy Kelley, Director
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PROJECT TITLE & LOCATION: Grain Storage for Cummins/Tucker/East Arkansas Farms

Installing grain bins at Cummins, Tucker and East Arkansas Units will allow for storage of commodities and in return, all the
flexibilty of marketing crops to insure the timeliness of harvest.  This will also allow the farm program to harvest and store grain
until market prices rise to provide better return on the production of crops.  This will also allow for additional storage of grain for
feed for the livestock.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DEPARTMENT OF CORRECTION  - 0480

Wendy Kelley, Director
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PROJECT TITLE & LOCATION: Grain Storage for Cummins/Tucker/East Arkansas Farms

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

1,000 $2,050.00 $2,050,000

8.50

10.00

$174,250

$205,000

$2,429,250

$1,000Health Dept Plan review and Reproduction of blueprints

$1,000

$2,430,250Farm - Special Revenues

$2,430,250

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Feed Mill Upgrades - Cummins Farm

10

STATE AGENCY (OR INSTITUTION): DEPARTMENT OF CORRECTION

DEPARTMENT OF CORRECTION  - 0480

Wendy Kelley, Director

Page 222

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

7/1/2017

6/30/2019

20

X

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Correctional Facilities Farm program

No

No

The existing feed mill cannot produce the
tonnage need to feed livestock

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DEPARTMENT OF CORRECTION  - 0480

Wendy Kelley, Director

Page 223

PROJECT TITLE & LOCATION: Feed Mill Upgrades - Cummins Farm

The present feed mill cannot produce the necessary tonnage needed for the livestock.  This will also allow the feed mill to
produce a higher quality feed.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DEPARTMENT OF CORRECTION  - 0480

Wendy Kelley, Director
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PROJECT TITLE & LOCATION: Feed Mill Upgrades - Cummins Farm

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

8.50

10.00

$750,000

$63,750

$75,000

$888,750

$1,000Health Dept plan review and reproduction of blueprints

$1,000

$889,750Farm - Special Revenues

$889,750

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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PART A - SUMMARY OF 2017-2019 REQUESTS

DEPARTMENT OF EDUCATION  - 0500

Johnny Key, Commissioner of Education
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STATE AGENCY SUBMITTED BY DATE

RANK PROJECT TITLE STATE FEDERAL OTHER PROJECT TOTAL

DEPARTMENT OF EDUCATION Johnny Key, Commissioner of Education 12/27/2016

1 ADE Capitol Complex Renovation and
Repairs

$5,000,000 $5,000,000

TOTAL AGENCY REQUEST $5,000,000 $5,000,000



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

ADE Capitol Complex Renovation and Repairs

1

STATE AGENCY (OR INSTITUTION): DEPARTMENT OF EDUCATION

DEPARTMENT OF EDUCATION  - 0500

Johnny Key, Commissioner of Education

Page 226

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

7/1/2017

6/30/2019

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

N/A

No

Yes

ADE must maintain four (4) buildings owned by
the Agency.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: ADE Capitol Complex Renovation and Repairs

Appropriation Request $5,000,000
This request is for maintenance, repairs, renovations, and operations of four (4) ADE owned buildings located in the Capitol
Complex.  The request is necessary to maintain the buildings and is the continuation of the current ongoing program.  It includes
but is not limited to waterproofing, painting, restructuring office space, carpet replacement, heating and cooling units along with
general renovation of existing facilities.  Funding for this project will come from rents charged for the facilities.
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PROJECT TITLE & LOCATION: ADE Capitol Complex Renovation and Repairs

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$5,000,000

$5,000,000

$5,000,000TEB Fund

$5,000,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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STATE AGENCY SUBMITTED BY DATE

RANK PROJECT TITLE STATE FEDERAL OTHER PROJECT TOTAL

DEPARTMENT OF HIGHER EDUCATION Dr. Maria Markham, Director 12/20/2016

1 Governor's Distinguished Scholar
Program

$4,000,000 $4,000,000

TOTAL AGENCY REQUEST $4,000,000 $4,000,000



DEPARTMENT OF HIGHER EDUCATION  - 0700

Dr. Maria Markham, Director
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CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Governor's Distinguished Scholar Program

1

STATE AGENCY (OR INSTITUTION): DEPARTMENT OF HIGHER EDUCATION

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X Continue funding 200 Governor's
Distinguished Scholarships for the 2015-
2017 Biennium

X

No

Yes

No

No

7/1/2017

6/30/2019

2015-2017

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

continued scholarship funding

Section VIII. Project Usage
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DEPARTMENT OF HIGHER EDUCATION  - 0700

Dr. Maria Markham, Director
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PROJECT TITLE & LOCATION: Governor's Distinguished Scholar Program

ADHE Financial Aid Programs are funded through the Higher Education Grants Fund (HEG) which receives funding from General
Revenue and the Education Excellence Fund. For the past several years the HEG Fund had revenues that exceeded expenses and
built up a rather large fund balance. Further, pursuant to Section 17 of Act 286 of 2010, twenty million ($20,000,000) was
transferred by warrant to the Scholarship Shortfall Reserve Fund of the Arkansas Lottery Commission. All of these events have
reduced the HEG Fund balance to around $6,000,000. The current revenue and HEG Fund Balance will not be sufficient to sustain
all of the Financial Aid Programs. The Arkansas Governor’s Scholarship Program has seen a continued increase in the number of
eligible students and now runs at a level of 1,800 students which will require a change level of $2,000,000 each year to sustain
the current level of students.  Without these change levels and an increase in the funding of the Arkansas Governor’s Scholarship
Program, we will have to reduce the number of incoming students to insure that current students in the pipeline will be funded.
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PROJECT TITLE & LOCATION: Governor's Distinguished Scholar Program

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$4,000,000Scholarship

$4,000,000

$4,000,000

$4,000,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
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STATE AGENCY SUBMITTED BY DATE

RANK PROJECT TITLE STATE FEDERAL OTHER PROJECT TOTAL

DEPARTMENT OF PARKS AND TOURISM Kane Webb, Executive Director 12/20/2016

1 Delta Heritage Trail State Park
Development

$3,795,779 $3,795,779

2 Construct a New / Replacement Visitor
Center at Petit Jean State Park

$7,700,000 $7,700,000

TOTAL AGENCY REQUEST $11,495,779 $11,495,779



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Delta Heritage Trail State Park Development

1

STATE AGENCY (OR INSTITUTION): DEPARTMENT OF PARKS AND TOURISM

DEPARTMENT OF PARKS AND TOURISM  - 0900

Kane Webb, Executive Director

Page 234

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

Yes

Yes

Yes

Yes

7/1/2017

6/30/2019

75

N/A

X

X

X

30

2011-2013

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Site will be utilized by the public as a recreation
facility

No

Yes

This project is described in the Delta Heritage
Trail State Park Master Plan

Section VIII. Project Usage
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Kane Webb, Executive Director
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PROJECT TITLE & LOCATION: Delta Heritage Trail State Park Development

The Delta Heritage Trail (DHT) is a rail-to-trail conversion of an abandoned Missouri Pacific Railway line located in eastern
Arkansas.  The State of Arkansas, through efforts by the Arkansas Department of Parks and Tourism (ADPT) and Arkansas
Highway and Transportation Department (AHTD), acquired the abandoned right-of-way (ROW) corridor in 1992 through a land
donation from the Union Pacific Corporation.  Known as the Delta Heritage Trail State Park (DHT), the trail begins one mile south
of Lexa, AR (also known as Helena Junction, approximately six miles west of Helena, AR) and continues south for 73.2 miles to
Cypress Bend, AR (approximately five miles northeast of McGehee, AR). The acquisition of this railroad provides a corridor for
development of a major hiking and bicycling recreation facility in the East Arkansas Delta Region, an area of the state that has
been actively concerned with development of its tourism potential in recent years.  To date, approximately twenty-one miles of
trail corridor have been developed from Helena Junction to Elaine, in the northern one-third of the ROW corridor.  This rail-to-trail
facility is constructed of aggregate base material topped with crushed and compacted fines, rolled and compacted to a hardened
paved surface.

On November 17, 2011, the State Parks, Recreation and Travel Commission approved amending the Delta Heritage Trail Master
Plan to extend the DHT corridor’s southern segment to Arkansas City.  Overall, the trail’s ROW terminus at the Cypress Bend site
offered minimized opportunities for site development and access to public facilities.  Extension of the DHT to Arkansas City
provided additional access to recreation facilities, including facilities planned for development by the Arkansas Game and Fish
Commission (AGFC) at the Freddie Black Choctaw Island-Wildlife Management Areas.  Benefits of this extension included
opportunities for access to the Mississippi River and related eco-tourism possibilities.  The extension also provided a link to a
community with historical significance and heritage tourism opportunities.

ASP is currently underway with development of 23.9 miles of the DHT in the southern one-third of the trail development corridor
from Arkansas City to Watson.  ASP is requesting GIF funding for construction of the remaining 4.82 miles of trail to complete the
southern stretch of the DHT from Watson to the south bank of the Arkansas River.  Construction of the final phase of the southern
stretch will commence in the Town of Watson, end at the Arkansas River, and include construction of a trailhead on the dry-side
of the Arkansas River levee at the historic community of Yancopin.  The project will include 2,759 linear feet of bridge
construction, 4.3 miles of crushed gravel trail, and construction of a trailhead facility with parking, access, information kiosk,
bathhouse, and utilities.
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PROJECT TITLE & LOCATION: Delta Heritage Trail State Park Development

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

522 $330.00 $172,260

6.50

10.00

$211,447

$325,303

$709,010

$1,000

$5,000

$3,080,769

$3,086,769

$3,795,779

$3,795,779

$51,316

$51,316

$52,342

$52,342

$53,389

$53,389

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities

$51,316

$51,316

$52,342

$52,342

$53,389

$53,389



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Construct a New / Replacement Visitor Center at Petit Jean
State Park

2

STATE AGENCY (OR INSTITUTION): DEPARTMENT OF PARKS AND TOURISM

DEPARTMENT OF PARKS AND TOURISM  - 0900

Kane Webb, Executive Director

Page 237

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

Yes

No

No

No

7/1/2017

6/30/2019

25+

25+

X

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

Yes

Design is underway and being prepared using
professional consulting services provided by
Fennell-Purifoy Architects.

3/31/2017

Yes

Construction of a new visitor center was
approved by the State Parks Recreation and
Travel Commission in 2003 and 2014.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DEPARTMENT OF PARKS AND TOURISM  - 0900

Kane Webb, Executive Director
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PROJECT TITLE & LOCATION: Construct a New / Replacement Visitor Center at Petit Jean State
Park

The proposed visitor center will provide approximately 14,000 square feet of heated and cooled space to include approximately
3,000 square feet dedicated to offices for staff.  The remainder of the total space is to support delivery of guest services (lobby,
camper registration, park store, interpretive exhibit gallery, multi-purpose meeting room, etc.)

The proposed visitor center will be constructed on a site currently occupied by two structures, constructed circa 1948 and 1964,
that are are no longer able to meet modern building codes and visitor needs.  These structures will be removed to make way for
the new visitor center.

The proposed visitor center will replace an existing 4,084 square foot building constructed circa 1938 and expanded circa 1974.
The existing visitor center does not provide enough space to accommodate staff offices or guest services and does not comply
with modern building codes.  Once replaced, the circa 1938 building will be restored to its original configuration and utilized as an
exhibit building.

The proposed visitor center will support existing park programs to include staff offices, camper registration, visitor education and
recreation.  Approximately

The proposed visitor center and all associated access and utilities will be designed and constructed to meet current building codes
to include space standards, energy codes, etc.

There are no viable alternatives to construction of the proposed visitor center.  The building currently utilized as a visitor center is
a historic structure (constructed circa 1938) and cannot be renovated / expanded to meet current spaces standards and building
codes.

Failure to construct the proposed visitor center will result in failure to comply with current building codes to include the Americans
with Disabilities Act, Department of Labor regulations, current energy code requirements, et cetera.
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PROJECT TITLE & LOCATION: Construct a New / Replacement Visitor Center at Petit Jean
State Park

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

14,000 $350.00 $4,900,000

10.00 $490,000
$957,000

$6,347,000

$1,230,000

$123,00010% Contingency

$1,353,000

$7,700,000

$7,700,000

$120,360

$120,360

$122,767

$122,767

$125,223

$125,223

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities

$120,360

$120,360

$122,767

$122,767

$125,223

$125,223
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Larry W. Walther, Director
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STATE AGENCY SUBMITTED BY DATE

RANK PROJECT TITLE STATE FEDERAL OTHER PROJECT TOTAL

DFA - BUILDING AUTHORITY Larry W. Walther, Director 12/20/2016

1 501 04-16-03 Safety Upgrade $379,500 $379,500

1 501 04-16-05 Central Equipment HVAC $6,227,250 $6,227,250

1 Crime Lab 12-12-01 Energy Retro
Commissioning

$254,000 $254,000

1 DFA 04-05-03 - Renovation Of 2nd Floor $758,500 $758,500

1 DFA 04-05-04 - Renovation of 3rd Floor $958,000 $958,000

1 DFA 08-05-02 Exterior
Renovations/Improvements

$333,500 $333,500

1 DFA 12-05-2 Energy Retro-
Commissioning

$58,000 $58,000

1 Nat. Resources 12-10-01  Replace
Roofing System

$992,450 $992,450

1 Nat. Resources 12-10-02 - Replace VFDs
on AHU  #7

$50,600 $50,600

1 DBA Shop 10-21-01 Shop Safety $66,600 $66,600

1 Nat. Resources 10-10-02 - Security
Upgrades

$276,000 $276,000

1 616 Garrison 14-14-01 Construct ADA
Areas of Refuge at Stair Towers

$44,275 $44,275

1 MainStreet 14-17-02 Total Re-Roofing All
Areas

$1,280,000 $1,280,000

1 PSC 1000 Center 14-11-01 -Window
Replacement

$200,000 $200,000

1 501 14-16-02 Re-Roof Sixfth Floor $464,255 $464,255

1 Crime Lab 16-12-01 Replacement of AHU
#4

$86,000 $86,000
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STATE AGENCY SUBMITTED BY DATE

RANK PROJECT TITLE STATE FEDERAL OTHER PROJECT TOTAL

DFA - BUILDING AUTHORITY Larry W. Walther, Director 12/20/2016

1 Crime Lab 16-12-02 Renovation of
Existing Morgue & Addition of New
Morgue Building

$14,087,500 $14,087,500

1 PSC 1000 Center 16-11-01 - Reroof PSC
Bulding

$201,365 $201,365

1 PSC 1000 Center 16-11-02 - PSC Parking
Lot Improvements

$67,500 $67,500

1 Crime Lab 16-12-03 Renovation of
Existing Lab Space & Addition of New
Lab Building

$70,725,000 $70,725,000

1 Crime Lab 16-12-04 - Replace Building
Automation (Controls) Systems

$860,000 $860,000

1 410 14-19-04 Life Safety Upgrades $5,692 $5,692

1 410 16-19-01 Restroom Upgrades for
Accessibility

$7,500 $7,500

1 CP 16-30-01 CAPITOL PLACE NEW
OFFICE BUIDING & PARKING

$22,793,000 $22,793,000

2 501 04-16-02 ADA Modifications and
Upgrades

$493,235 $493,235

2 501 10-16-07 Electrical Sub-Panel
Service Upgrade

$853,875 $853,875

2 616 Garrison 04-14-07 Replace Obsolete
and Failing Equipment

$928,990 $928,990

2 616 Garrison 04-14-08  Fire  Sprinkler
System

$632,500 $632,500

2 616 Garrison 10-14-02 Exterior
Improvements

$308,027 $308,027

2 616 Garrison 12-14-01 Energy
Improvements and Retro-Commission

$139,150 $139,150

2 1515 Bldg 04-06-03 Public Space
Upgrades

$140,000 $140,000

2 1515 Bldg 08-06-02 Exterior
Improvements

$137,000 $137,000
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STATE AGENCY SUBMITTED BY DATE

RANK PROJECT TITLE STATE FEDERAL OTHER PROJECT TOTAL

DFA - BUILDING AUTHORITY Larry W. Walther, Director 12/20/2016

2 1515 Bldg 12-06-01 Energy Retro
Commissioning

$147,000 $147,000

2 Crime Lab 04-12-01 Repair Parking Lots,
Driveways, and Sidewalks

$212,750 $212,750

2 Crime Lab 12-12-03 ADA  Accessibility
Survey and Improvements

$35,000 $35,000

2 DFA 04-05-05 Exterior
Renovations/Improvements

$198,000 $198,000

2 Big Mac 10-09-02 Exterior Waterproofing $605,000 $605,000

2 Big Mac 10-09-04 Upgrades to Building
Elevators

$1,525,590 $1,525,590

2 Big Mac 12-09-01 Energy Assessment
and Retro-Commission

$640,750 $640,750

2 Big Mac 04-09-02 Interior Improvements
& Upgrades

$7,007,215 $7,007,215

2 MainStreet 04-17-04 ADA Improvements $349,000 $349,000

2 MainStreet 04-17-06 General
Maintenance and Improvements

$1,085,000 $1,085,000

2 MainStreet 12-17-01 Electrical
Distribution System Upgrades

$279,000 $279,000

2 Nat. Resources 04-10-02 - Surface and
General Building Improvements

$273,500 $273,500

2 Nat. Resources 08-10-03 Resurface
Parking Lots and Loop Drives

$214,000 $214,000

2 Big Mac 12-09-03 ADA  Accessibility
Survey and Improvements

$57,500 $57,500

2 1515 Bldg 14-06-01 Chiller Replacement $443,500 $443,500

2 Crime Lab 14-12-01 Chiller and Boiler
Replacement

$633,000 $633,000

2 DFA 14-05-01 Chiller and Boiler
Replacement

$443,500 $443,500
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STATE AGENCY SUBMITTED BY DATE

RANK PROJECT TITLE STATE FEDERAL OTHER PROJECT TOTAL

DFA - BUILDING AUTHORITY Larry W. Walther, Director 12/20/2016

2 DFA 14-05-02 Exterior Waterproofing $160,000 $160,000

2 MainStreet 14-17-01 Repair or Replace
Leaking Skylights

$158,000 $158,000

2 Nat. Resources 14-10-01 - Chiller and
Boiler Replacement

$760,000 $760,000

2 PSC 1000 Center 14-11-02 - Chiller
Replacement

$190,000 $190,000

2 PSC 1000 Center 14-11-03 - Waterproof
Exterior of Bulding

$160,000 $160,000

2 501 14-16-03 Entry Repairs/Code
Complaince

$151,800 $151,800

2 DBA Shop 16-21-01 Reroof of Shop
Operations Facility

$77,000 $77,000

2 Nat. Resources 16-10-01 Replace
Building Automation (Controls) Systems

$701,500 $701,500

2 Nat. Resources 16-10-03 - Renovate
Existing Lab for General Use

$11,250,000 $11,250,000

2 Miscellaneous 16-15-01 Parking Lot
Upgrades

$70,000 $70,000

2 DBA Shop 16-21-04 Replace HVAC at
Shop Breakroom Area

$29,000 $29,000

3 501 04-16-06 Energy Efficiencies -
Window Replacement

$3,085,450 $3,085,450

3 501 04-16-07 Life Safety and Security -
Fire Sprinklers

$1,851,500 $1,851,500

3 616 Garrison 10-14-01 Rest Room
Upgrades

$459,448 $459,448

3 Big Mac 04-09-09 Exterior Maintenance
- Landscape Upgrade

$743,365 $743,365

3 Big Mac 08-09-04 ADA &
Directional/Suite Signage

$66,500 $66,500
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STATE AGENCY SUBMITTED BY DATE

RANK PROJECT TITLE STATE FEDERAL OTHER PROJECT TOTAL

DFA - BUILDING AUTHORITY Larry W. Walther, Director 12/20/2016

3 MainStreet 14-17-03 Exterior Cleaning
and Waterproofing

$900,000 $900,000

TOTAL AGENCY REQUEST $159,772,132 $159,772,132



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

501 04-16-03 Safety Upgrade

1

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

10/1/2018

3/28/2019

50

20

X

X

X

X 74

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: 501 04-16-03 Safety Upgrade

501 Bldg.
151,238 sq.ft.
04-16-03
Safety Upgrade

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

This project will replace the current conventional fire alarm system that is approximately 22 years old and for which replacement
parts are no longer manufactured. The new system will be an addressable system with voice evacuation and directional sounders.
The project will also require the spot abatement of approximately fifty percent (50%) of the building to remove asbestos from the
structural members to allow a cable support system to be installed for the new fire alarm system.  The sixth floor and third floor
abatement and addressable system installation were completed under a tenant upgrade project for multiple tenants in 2014 and
2016 respectively.

This building is known or suspected of having asbestos containing material (ACM) in the original roofing materials.  ACM
inspection and abatement will be included as a part of this project.

COST ESTIMATE INLCUDES:

Replace existing conventional fire alarm system with new addressable system.

Spot abatement of building's fireproofing material to remove asbestos material to allow installation of cable support end system.
Estimates based on cable supports at 5 foot on center and abatement of center section floors 2 thru 6 and north basement thru 6.
These area represent the second phase of the building's construction in which asbestos was used in the spray on fireproofing.

Installation of cable management system throughout the entire building. Approximately 150 beam attached wide base cable
support systems per floor on 5 foot centers with multiple cable supports. Estimate covers 5 floors, basement and mezzanine.

Miscellaneous materials and ceiling and wall repairs.
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PROJECT TITLE & LOCATION: 501 04-16-03 Safety Upgrade

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$379,500

$379,500

$379,500

$379,500

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

501 04-16-05 Central Equipment HVAC

1

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 248

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

7/1/2017

12/1/2017

50

20

X

X

X

X 74

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: 501 04-16-05 Central Equipment HVAC

501 Bldg.
151,238 sq.ft.
04-16-05
Central Equipment - HVAC

ABA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving ABA the capability to maintain
ABA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the ABA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.
 
This project is designed to improve the operational efficiency of the building. One-half of the building was constructed in 1954 (62
years old) and the other half was constructed in 1963 (53 years old). Work under this project will include the replacement of the
original HVAC equipment and piping systems with new equipment and piping systems meeting today’s energy efficiency standards
and codes.  The original systems have long passed their normal useful life expectancy.  The fact that these systems are still
functioning is a testament to the quality of materials and workmanship from that era.

To ensure that heating and cooling are provided in an efficient manner, current two-pipe heating and cooling system will be
replaced with a four-pipe system to allow for individual change-over from heating to cooling on an as needed basis at each unit.
The existing system on the north tower allows only one selection, either heating or cooling, but not both or mixed air. During the
fall and spring, many of the spaces become uncomfortable because the HVAC system cannot respond quickly to the change in
outdoor temperatures. Most of the existing terminal fan coil units are old and parts are no longer available. These units will be
replaced with new units to allow proper space temperature control. Due to the average age of the piping systems (50 years old)
the piping must be replaced to avoid catastrophic failures, which will likely render portions, if not all of the building, unoccupied for
prolonged periods while repairs are made.  Additionally, to ensure proper air intake and ventilation, the air distribution ductwork
toilet exhaust systems will be modified.

This building is known to contain significant amounts of asbestos containing materials that must be abated to allow access for the
installation of the finish materials and replacement components. This work must precede the general renovation activities.

This building is known or suspected of having asbestos containing material (ACM) in the original fire proofing, floor tiles, piping
and ductwork mastic, flexible connectors and other miscellaneous materials.  ACM inspection and abatement will be included as a
part of this project.

COST ESTIMATE INCLUDE:

Conversion and replacement of existing HVAC two-pipe system to four- pipe systems

Replacement of steam boiler with high efficiency hot water boilers.

Connect heating plant on south end of building to north end piping.

Replace 555 individual fan coil units and upgrade temperature controls.

Replace 5 air handling units and enlarge air handler rooms.

Install 20 VAV boxes to provide zoned temperature control.
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PROJECT TITLE & LOCATION: 501 04-16-05 Central Equipment HVAC

Replace obsolete pneumatic temperature controls with new direct digital controls system.

General construction items and miscellaneous items.

Temporary relocation expenses for tenants during portions of the renovations.

ACM survey and abatement.
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PROJECT TITLE & LOCATION: 501 04-16-05 Central Equipment HVAC

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$6,227,250

$6,227,250

$6,227,250

$6,227,250

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Crime Lab 12-12-01 Energy Retro Commissioning

1

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 252

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

7/28/2017

12/29/2017

50

20

X

X

X

X 260

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Crime Lab 12-12-01 Energy Retro Commissioning

Crime Lab
79,802 sq.ft.
12-12-01
Energy Retro Commissioning

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

This project is a part of the DBA initiative to reduce energy consumption and is a part of the DBA Strategic Energy Plan. Scope of
work is based on recommendations in the TME, Inc. Energy Audit Report dated 8/12/14.

This building is not known or suspected of having asbestos containing material (ACM) in the original materials  affected by this
project.  However, in accordance with ADEQ Regulation 21 and ACM inspection will be included as a part of this project.

COST ESTIMATE INCLUDES:

Energy Retro Commissioning Plan.

ACM asbestos survey.
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PROJECT TITLE & LOCATION: Crime Lab 12-12-01 Energy Retro Commissioning

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$254,000

$254,000

$254,000

$254,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

DFA 04-05-03 - Renovation Of 2nd Floor

1

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 255

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

12/1/2017

12/17/2018

50

20

X

X

X

X 139

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: DFA 04-05-03 - Renovation Of 2nd Floor

DFA
43,188 sq.ft.
04-05-03
Renovation Of Second Floor

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

This project is necessary to replace non-functioning air-conditioning terminals and to bring the second floor up to the level of
safety and quality of finishes achieved with the first and fourth floor renovations completed in 1997.
 
The safety upgrades include extending the 1997 sprinkler system to the entire second floor.   The existing obsolete fire alarm
system will be replaced and the new devices connected to the new system installed in 1997.  Exit egress maps will be installed
and exit signs will be upgraded to meet current life safety code requirements.

The existing obsolete conditioning air terminal located above the ceiling will be replaced with new units and the digital control
system installed in 1997 will be extended to these terminals.  The existing out of date lighting system will be replaced with new
energy efficient fixtures and lamps.  A new 2’ x 2’ grid ceiling system will be installed.  These modifications not only will improve
the overall comfort level in the occupied space but will also reduce the energy and maintenance cost for these systems.

Other improvements to the second floor will include replacement of the aging plumbing fixtures with fixtures of modern design.

This building is known or suspected of having asbestos containing material (ACM).  ACM inspection and abatement will be
included as a part of this project.

COST ESTIMATE INCLUDE:

Replace obsolete VAV terminals.

Power and lighting upgrades.

Renovate restrooms & replace aging plumbing fixtures.

Fire sprinklers.

Replacement of ceiling.

Replace fire alarm panel.

ACM inspection, testing and abatement.
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PROJECT TITLE & LOCATION: DFA 04-05-03 - Renovation Of 2nd Floor

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$758,500

$758,500

$758,500

$758,500

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

DFA 04-05-04 - Renovation of 3rd Floor

1

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 258

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

7/16/2017

12/20/2017

50

20

X

X

X

X 139

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 259

PROJECT TITLE & LOCATION: DFA 04-05-04 - Renovation of 3rd Floor

DFA
43,188 sq.ft
04-05-04
Renovation of Third Floor

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.
 
This project is necessary to replace non-functioning air-conditioning terminals on the third floor and to improve its safety features
and quality of finishes to equal the same standards established with the first and fourth floor renovations completed in 1997.

The safety upgrades include extending the fire sprinkler system installed in 1997 to the third floor.  This system will provide
complete coverage of the floor.  The existing obsolete fire alarm system will be replaced and the new devices connected to the
new system installed in 1997. Exit egress maps will be installed through the building and exit signs will be upgraded to meet
current life safety code requirements.

The existing obsolete conditioning air terminal located above the ceiling will be replaced with new units and the digital control
system installed in 1997 will be extended to these terminals.  The existing out of date lighting system will be replaced with new
energy efficient fixtures and lamps.  A new 2’ x 2’ lay-in or grid ceiling system will be installed to replace the existing ceiling.
These modifications will improve the overall comfort level in the occupied space and reduce the energy and maintenance costs for
these systems. Other improvements to the third floor will include the replacement of the aging plumbing fixtures and trim with
fixtures of modern design.  Worn out carpeting and wall finishes will be replaced or repainted to enhance the visual presence of
the workspace and reduce the patch effect found today.

This building is known or suspected of having asbestos containing material (ACM) in the original roofing materials.  ACM
inspection and abatement will be included as a part of this project.

COST ESTIMATE INCLUDE:

Wall changes, vinyl covering and/or paint.

Remove & replace carpet.

Replace ceiling.

Replace obsolete VAV terminals.

Renovate restrooms and replace aging plumbing fixtures.

Power and lighting upgrades.

Add fire sprinklers.

Replace fire alarm devices.



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 260

PROJECT TITLE & LOCATION: DFA 04-05-04 - Renovation of 3rd Floor

ACM Inspection, testing and abatement of floor tile and piping mastic.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 261

PROJECT TITLE & LOCATION: DFA 04-05-04 - Renovation of 3rd Floor

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$958,000

$958,000

$958,000

$958,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

DFA 08-05-02 Exterior Renovations/Improvements

1

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 262

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

9/7/2018

11/27/2018

50

20

X

X

X

X 139

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 263

PROJECT TITLE & LOCATION: DFA 08-05-02 Exterior Renovations/Improvements

DFA
43,188 sq.ft.
08-05-02
Exterior Renovations/Improvements

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

This project is to replace leaking exterior fiberglass wall panels with pre-finished sheet metal panels at the rooftop penthouse
equipment well. The replacement may also require minor HVAC equipment modifications.

This building is known or suspected of having asbestos containing material (ACM) in the original roofing materials.  ACM
inspection and abatement will be included as a part of this project.

COST ESTIMATE INCLUDES:

Replace fiberglass panels with pre-finished metal panels.

ACM Inspection, testing and abatement.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 264

PROJECT TITLE & LOCATION: DFA 08-05-02 Exterior Renovations/Improvements

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$333,500

$333,500

$333,500

$333,500

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

DFA 12-05-2 Energy Retro-Commissioning

1

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 265

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

7/3/2017

12/29/2017

50

20

X

X

X

X 139

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 266

PROJECT TITLE & LOCATION: DFA 12-05-2 Energy Retro-Commissioning

DFA
43,188 sq.ft.
12-05-02
Energy Retro-Commissioning

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

This project is necessary to increase energy efficiency, reduce energy cost and meet the energy goals for state buildings.

This building is known or suspected of having asbestos containing material (ACM) in the original roofing materials.  ACM
inspection and abatement will be included as a part of this project.

COST ESTIMATE INCLUDES:

Energy Retro-Commissioning.

ACM inspection and testing.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 267

PROJECT TITLE & LOCATION: DFA 12-05-2 Energy Retro-Commissioning

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$58,000

$58,000

$58,000

$58,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Nat. Resources 12-10-01  Replace Roofing System

1

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 268

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

10/6/2017

1/31/2018

50

20

X

X

X

X 234

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are an essential elements in
DBA's comprehensive plan of critical
maintenance and are designed to maintain and
operate our facilities within tenantable
conditions, established codes, and functional
efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 269

PROJECT TITLE & LOCATION: Nat. Resources 12-10-01  Replace Roofing System

Natural Resources
76,422 sq.ft
12-10-01
Replace Roofing System

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.
 
This project consists of replacing the existing leaking roof system (57,505 sq ft) with a new roof system.  This new system would
solve the leaking problems, increase energy efficiency and reduce heating and cooling costs.  This project is a part of the DBA
initiatives to reduce energy use and is a part of the DBA Strategic Energy Plan.

This project site is not known or suspected of having asbestos containing material (ACM). ACM inspection and abatement will be
included as a part of this project.

COST ESTIMATE INCLUDES:

New roofing system.

Asbestos inspection and testing.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 270

PROJECT TITLE & LOCATION: Nat. Resources 12-10-01  Replace Roofing System

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$992,450

$992,450

$992,450

$992,450

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Nat. Resources 12-10-02 - Replace VFDs on AHU  #7

1

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 271

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

7/20/2017

11/22/2017

50

20

X

X

X

X 234

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are an essential elements in
ABA's comprehensive plan of critical
maintenance and are designed to maintain and
operate our facilities within tenantable
conditions, established codes, and functional
efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 272

PROJECT TITLE & LOCATION: Nat. Resources 12-10-02 - Replace VFDs on AHU  #7

Natural Resources
76,422 sq.ft
12-10-02
Replace VFDs on AHU #7

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

This project consists of the replacement of the variable frequency drives (VFDs) on air handler #7. The existing drive is worn out
and is no longer energy efficient to due to their advanced age and wear.

This area of the building is not known or suspected of having asbestos containing material (ACM) in the elements affected by the
work.  ACM inspection will not be included as a part of this project.

COST ESTIMATE INCLUDE:

Replace variable frequency drives (VFDs) on air handler #7.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 273

PROJECT TITLE & LOCATION: Nat. Resources 12-10-02 - Replace VFDs on AHU  #7

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$50,600

$50,600

$50,600

$50,600

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

DBA Shop 10-21-01 Shop Safety

1

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 274

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

1/29/2018

2/27/2018

50

20

X

X

X

X 61

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 275

PROJECT TITLE & LOCATION: DBA Shop 10-21-01 Shop Safety

DBA Shop
11,640 sq.ft.
10-21-01
Shop Safety

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

The installation of a fire sprinkler system to increase the safety of the building’s occupants and content.

This building is not known or suspected of having asbestos containing material (ACM) in the original materials affected by this
project.  However, in accordance with ADEQ Regulation 21 and ACM inspection will be included as a part of this project.

COST ESTIMATE INCLUDES:

Install fire sprinkler system and provide additional piping to run new fire service to the building.

Asbestos Survey.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 276

PROJECT TITLE & LOCATION: DBA Shop 10-21-01 Shop Safety

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$66,600

$66,600

$66,600

$66,600

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Nat. Resources 10-10-02 - Security Upgrades

1

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 277

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

12/10/2017

3/14/2018

50

20

X

X

X

X 234

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 278

PROJECT TITLE & LOCATION: Nat. Resources 10-10-02 - Security Upgrades

Natural Resources
66,034 sq.ft.
10-10-02
Security Upgrades

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

This project provides for the replacement of the existing high pressure sodium lighting system in the parking lots and around the
building with a new LED lighting system and a new CCTV system.

This building is not known or suspected of having asbestos containing material (ACM) in the original materials affected by this
project.  However, in accordance with ADEQ Regulation 21 and ACM inspection will be included as a part of this project.

THE COST ESTIMATE INCLUDES:

Installation of CCTV monitoring system and improved lighting system.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 279

PROJECT TITLE & LOCATION: Nat. Resources 10-10-02 - Security Upgrades

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$276,000

$276,000

$276,000

$276,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

616 Garrison 14-14-01 Construct ADA  Areas of Refuge at
Stair Towers

1

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 280

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

9/5/2017

1/8/2018

50

20

X

X

X

X 131

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 281

PROJECT TITLE & LOCATION: 616 Garrison 14-14-01 Construct ADA  Areas of Refuge at Stair
Towers

616 Garrison
67,040 sq.ft.
14-14-01
Conduct ADA Refuge at Stair Towers
 
DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

The purpose of this project is to create fire rated areas of refuge at each stair tower entrance on all floors above grade.  These
areas are required to provide safe refuge for individuals with disabilities such as wheelchair bound persons until fire rescue
personnel can provide assistance.  Each area will be equipped with two-communication between the area and the fireman control
center at the building entrance.

This building is known or suspected of having asbestos containing material (ACM) in the original materials affected by this project.
In accordance with ADEQ Regulation 21 and ACM inspection will be included as a part of this project.

COST ESTIMATE INCLUDES:

Construct fire rated compartments at stair entrance.

Install 2-way communication between area and fireman controlcenter.

ACM Inspection and Abatement



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 282

PROJECT TITLE & LOCATION: 616 Garrison 14-14-01 Construct ADA  Areas of Refuge at
Stair Towers

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$44,275

$44,275

$44,275

$44,275

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

MainStreet 14-17-02 Total Re-Roofing All Areas

1

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 283

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

2/28/2018

5/28/2018

50

20

X

X

X

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 284

PROJECT TITLE & LOCATION: MainStreet 14-17-02 Total Re-Roofing All Areas

MainStreet
184,139 sq.ft.
14-17-02
Partial Re-Roofing (Area-D)

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.
 
This project includes removing the existing roof and insulation down to the roof deck and installing new roof insulation and roof
membrane on a portion of the roof system.  Work will include repair or replacement of failing roof flashings in this area.

This building is not known or suspected of having asbestos containing material (ACM) in the original materials  affected by this
project.  However, in accordance with ADEQ Regulation 21 and ACM inspection will be included as a part of this project.

COST ESTIMATE INCLUDES:

Replace roofing insulation and membrane on all areas.

Repair or replace damaged flashing.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 285

PROJECT TITLE & LOCATION: MainStreet 14-17-02 Total Re-Roofing All Areas

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,280,000

$1,280,000

$1,280,000

$1,280,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

PSC 1000 Center 14-11-01 -Window Replacement

1

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 286

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

4/16/2018

9/22/2016

50

20

X

X

X 97

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 287

PROJECT TITLE & LOCATION: PSC 1000 Center 14-11-01 -Window Replacement

PSC 1000 Center
50,168 sq.ft.
14-11-01
Window Replacement

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

Replace existing windows in building for energy efficiency.  Estimate is based on a deduct credit from the contractor performing
work under project 3501308RLF in 2014.

This building is not known or suspected of having asbestos containing material (ACM) in the original materials  affected by this
project.  However, in accordance with ADEQ Regulation 21 and ACM inspection will be included as a part of this project.

COST ESTIMATE INCLUDES:

Window Replacement



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 288

PROJECT TITLE & LOCATION: PSC 1000 Center 14-11-01 -Window Replacement

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$200,000

$200,000

$200,000

$200,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

501 14-16-02 Re-Roof Sixfth Floor

1

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 289

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

8/4/2017

10/23/2017

30

20

X

X

X

X 74

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 290

PROJECT TITLE & LOCATION: 501 14-16-02 Re-Roof Sixfth Floor

501 Bldg.
151,238
14-16-02
Re-Roof Sixfth Floor

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.
 
Replace roofing membrane and damaged insulation on the sixth floor.  Work will include repair or replacement of damaged
flashings on this roof.  Areas subject to high volume foot traffic will be reinforced with additional roof membrane or walk boards.
This roof area has been previously abated of ACM.

This building is known or suspected of having asbestos containing material (ACM) in the original construction materials.  ACM
inspection and abatement (if necessary) will be included as a part of this project.

COST ESTIMATE INCLUES:

Replace existing 6th floor roofing including damaged flashings.

ACM survey, sampling, testing, removal and disposal of hazardous materials.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director
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PROJECT TITLE & LOCATION: 501 14-16-02 Re-Roof Sixfth Floor

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$464,255

$464,255

$464,255

$464,255

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Crime Lab 16-12-01 Replacement of AHU #4

1

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 292

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

10/9/2017

1/5/2018

50

20

X

X

X

X 260

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director
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PROJECT TITLE & LOCATION: Crime Lab 16-12-01 Replacement of AHU #4

Crime Lab
79,802 sq.ft.
16-12-01
Replacement of AHU #4

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

This project consists of the replacement of air handler #4. The existing unit is worn out and is no longer energy efficient to due to
advanced age and wear.

This building is not known or suspected of having asbestos containing material (ACM) in the original materials  affected by this
project.  However, in accordance with ADEQ Regulation 21 and ACM inspection will be included as a part of this project.

COST ESTIMATE INCLUDES:

Replace AHU #4.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director
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PROJECT TITLE & LOCATION: Crime Lab 16-12-01 Replacement of AHU #4

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$86,000

$86,000

$86,000

$86,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Crime Lab 16-12-02 Renovation of Existing Morgue & Addition
of New Morgue Building

1

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 295

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

10/9/2017

6/25/2019

50

20

X

X

X

X 260

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director
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PROJECT TITLE & LOCATION: Crime Lab 16-12-02 Renovation of Existing Morgue & Addition of
New Morgue Building

Crime Lab
79,802 sq.ft.
16-12-02
Renovation of Existing Morgue & Addition of New Morgue Building

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

This project consists of the renovation of the existing area of the morgue into general space and for other use, and the
construction of a new 10,000 sq. ft. morgue building

This building is not known or suspected of having asbestos containing material (ACM) in the original materials  affected by this
project.  However, in accordance with ADEQ Regulation 21 and ACM inspection will be included as a part of this project.

COST ESTIMATE INCLUDES:

Renovation of exist morgue area (approx. 9,000 sq ft at $250/SF).

New Morgue Building (10,000 sq ft at $1000/SF).



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director
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PROJECT TITLE & LOCATION: Crime Lab 16-12-02 Renovation of Existing Morgue & Addition
of New Morgue Building

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$14,087,500

$14,087,500

$14,087,500

$14,087,500

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

PSC 1000 Center 16-11-01 - Reroof PSC Bulding

1

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 298

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

8/27/2018

10/31/2018

50

20

X

X

X

X 97

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 299

PROJECT TITLE & LOCATION: PSC 1000 Center 16-11-01 - Reroof PSC Bulding

PSC 1000 Center
50,168 sq.ft.
16-11-01
Reroof PSC Building

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

The building is 36 years old.   The roof was replaced in 2003 and is nearing the end of its useful life expectancy and will need to
be replaced in the near future.  Additional roof insulation will be added to increase energy efficiency in accordance with the
Agency Strategic Energy Plan.

This building is not known or suspected of having asbestos containing material (ACM) in the original materials  affected by this
project.  However, in accordance with ADEQ Regulation 21 and ACM inspection will be included as a part of this project.

COST ESTIMATE INCLUDES:

Reroof entire building (+/-11,600 SF x $15/SF).

ACM testing.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director
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PROJECT TITLE & LOCATION: PSC 1000 Center 16-11-01 - Reroof PSC Bulding

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$201,365

$201,365

$201,365

$201,365

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

PSC 1000 Center 16-11-02 - PSC Parking Lot Improvements

1

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 301

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

8/27/2018

10/31/2018

50

20

X

X

X

X 97

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director
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PROJECT TITLE & LOCATION: PSC 1000 Center 16-11-02 - PSC Parking Lot Improvements

PSC 1000 Center
50,168 sq.ft.
16-11-02
PSC Parking Lot Improvements

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

Replace parking lot lighting with more energy efficient LED lighting.  Sealcoat and restripe both parking lots.

This building is not known or suspected of having asbestos containing material (ACM) in the original materials  affected by this
project.  However, in accordance with ADEQ Regulation 21 and ACM inspection will be included as a part of this project.

COST ESTIMATE INCLUDES:

Replace Exterior parking lot lighting (5 fixtures and poles).

Sealcoat and re-stripe 2 parking lots (approximately 33,000 SF x $0.75/SF.).



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 303

PROJECT TITLE & LOCATION: PSC 1000 Center 16-11-02 - PSC Parking Lot Improvements

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$67,500

$67,500

$67,500

$67,500

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Crime Lab 16-12-03 Renovation of Existing Lab Space &
Addition of New Lab Building

1

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 304

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

10/9/2017

6/25/2019

50

20

X

X

X

X 260

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director
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PROJECT TITLE & LOCATION: Crime Lab 16-12-03 Renovation of Existing Lab Space & Addition
of New Lab Building

Crime Lab
79,802 sq.ft.
16-12-03
Renovation of Existing Lab Space & Addition of New Lab Building

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

This project consists of the construction of a new 50,000 sq. ft. laboratory building with evidence receiving and the renovation of
the existing 45,000 sq. ft. lab areas into general space for other use.

This building is not known or suspected of having asbestos containing material (ACM) in the original materials  affected by this
project.  However, in accordance with ADEQ Regulation 21 and ACM inspection will be included as a part of this project.

COST ESTIMATE INCLUDES:

New Laboratory Building (50,000 sq ft at $1,000/SF).

Renovation of existing laboratory spaces in general office space (45,000 sq. ft. at $250/SF).



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 306

PROJECT TITLE & LOCATION: Crime Lab 16-12-03 Renovation of Existing Lab Space &
Addition of New Lab Building

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$70,725,000

$70,725,000

$70,725,000

$70,725,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Crime Lab 16-12-04 - Replace Building Automation (Controls)
Systems

1

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 307

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

10/19/2017

3/28/2018

50

20

X

X

X

X 260

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 308

PROJECT TITLE & LOCATION: Crime Lab 16-12-04 - Replace Building Automation (Controls)
Systems

Crime Lab
79,802 sq.ft.
16-12-03
Replace Building Automation (Controls) System

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

This project consists of the entire building HVAC controls system including but not limited to all front-end equipment, control
panels, components, devices and wiring.  The existing system is almost 20-years old and has outlived its nominal useful life.
Replacement parts are increasingly difficult to find and the software is obsolete.  A new system is necessary to provide positive
control of the building HVAC and Laboratory exhaust hoods in order to provide a safe and efficient operating condition for the
users and to maintain the laboratory certification credentials.

This area of the building is not known or suspected of having asbestos containing material (ACM) in the elements affected by the
work.  ACM inspection will not be included as a part of this project.

COST ESTIMATE INCLUDES:

Replace existing building HVAC controls system.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 309

PROJECT TITLE & LOCATION: Crime Lab 16-12-04 - Replace Building Automation (Controls)
Systems

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$860,000

$860,000

$860,000

$860,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

410 14-19-04 Life Safety Upgrades

1

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 310

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

10/2/2017

11/20/2017

50

20

X

X

X

X 2

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 311

PROJECT TITLE & LOCATION: 410 14-19-04 Life Safety Upgrades

410 Battery
1,834 Sq. Ft.
14-19-04
Life Safety Upgrades

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

The purpose of this project is to install a fire detection and intrusion detection system with remote monitoring capability in the
building.

This area of the building is known or suspected of having asbestos containing material (ACM) in the original materials affected by
this project.  In accordance with ADEQ Regulation 21 and ACM inspection will be included as a part of this project.

COST ESTIMATE INCLUDES:

Fire Alarm system and devices.

Intrusion Detection system and devices.

ACM Inspection.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director
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PROJECT TITLE & LOCATION: 410 14-19-04 Life Safety Upgrades

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$5,692

$5,692

$5,692

$5,692

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

410 16-19-01 Restroom Upgrades for Accessibility

1

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 313

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

10/2/2017

11/20/2017

50

20

X

X

X

X 2

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 314

PROJECT TITLE & LOCATION: 410 16-19-01 Restroom Upgrades for Accessibility

410 Battery
1,834 Sq. Ft.
16-19-01
Restroom Upgrades for Accessibility

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

The purpose of this project is to upgrade the existing restroom for accessibility by removing unused fixtures, reconfiguring the
room, and updating the plumbing and electrical to meet current codes.

This area of the building is known or suspected of having asbestos containing material (ACM) in the original materials affected by
this project.  In accordance with ADEQ Regulation 21 and ACM inspection will be included as a part of this project.

COST ESTIMATE INCLUDES:

Demolition.

New plumbing fixtures.

New room finishes and accessories.

ACM Inspection.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director
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PROJECT TITLE & LOCATION: 410 16-19-01 Restroom Upgrades for Accessibility

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$7,500

$7,500

$7,500

$7,500

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

CP 16-30-01 CAPITOL PLACE NEW OFFICE BUIDING &
PARKING

1

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 316

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

Yes

No

No

No

1/3/2018

6/28/2019

50

20

X

X

X

X 300

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical  maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 317

PROJECT TITLE & LOCATION: CP 16-30-01 CAPITOL PLACE NEW OFFICE BUIDING & PARKING

Capitol Place
16-30-01
Capitol Place New Office Building and Parking

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

This project consists of the construction of a new 100,000 sq. ft. multi-tenant office building with parking facilities for
approximately 300 employees.  This building will be constructed on the site of an existing 12,000 SF building that will be
demolished to make space for the new building.

COST ESTIMATE INCLUDES:

Demolition of existing structure.

New Building (100,000 SF at $150/SF).

Parking Facility (300 spaces at $15,000/Space.

Special Inspections (Building Code Required).



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director
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PROJECT TITLE & LOCATION: CP 16-30-01 CAPITOL PLACE NEW OFFICE BUIDING &
PARKING

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

100,000 $150.00 $15,000,000

10.00

5.00

$1,982,000

$991,000

$17,973,000

$120,000

$4,700,000Parking Structure

$4,820,000

$22,793,000

$22,793,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

501 04-16-02 ADA Modifications and Upgrades

2

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 319

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

1/23/2018

5/14/2018

50

20

X

X

X

X 74

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical  maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 320

PROJECT TITLE & LOCATION: 501 04-16-02 ADA Modifications and Upgrades

501 Bldg.
151,238
04-16-02
ADA Modifications and Upgrades

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.
 
This project is necessary to bring the building into compliance with the Americans with Disabilities Act (ADA) accessibility
guidelines and to make the building more accessible to disabled visitors and tenants.  This project includes the installation of new
unisex toilets that are ADA compliant on each floor.  Ground floor thru 3rd floor had new Unisex ADA restroom installed in 2016.
New drinking fountains will be installed on each floor for ADA compliance. DBA Operations has replaced 7 of 12 drinking fountains.
Five (5) more need replacement.  The plumbing systems in this building are also the original fixtures ranging from 53 to 61 years
old. These fixtures were manufactured long before water conservation was an issue. New fixtures will be installed to reduce
maintenance cost, modernize the public facilities, and reduce water consumption. Modifications will also be made to existing toilet
exhaust ductwork. Project will include upgrade of door hardware to meet accessibility guidelines.

This building is known or suspected of having asbestos containing material (ACM) in the original roofing materials.  ACM
inspection and abatement will be included as a part of this project.

COST ESTIMATE INCLUDES:

Replace existing door hardware in public spaces for ADA compliance.

Construction of new uni-sex toilet rooms with fixtures and vents.

Install ADA accessible drinking fountains on each floor (5 remaining).

Replace old fixtures and modify exhaust systems.

These are replacements and modifications to become compliant with the ADA Act.

ACM survey, sampling, testing, removal and disposal of hazardous materials.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 321

PROJECT TITLE & LOCATION: 501 04-16-02 ADA Modifications and Upgrades

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$493,235

$493,235

$493,235

$493,235

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

501 10-16-07 Electrical Sub-Panel Service Upgrade

2

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 322

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

2/15/2018

4/17/2018

50

20

X

X

X

X 74

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in ABA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 323

PROJECT TITLE & LOCATION: 501 10-16-07 Electrical Sub-Panel Service Upgrade

501 Bldg.
151,238
10-16-07
Electrical Sub-Panel Service Upgrade

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

This project provides for the replacement of 47 year old sub-panel systems with light switches in the building. The equipment has
exceeded its normal life expectancy.   Replacement parts are usually refurbished parts and the reliability of the main electrical
service is at risk and should be installed to meet Code requirements.

This building is known or suspected of having asbestos containing material (ACM) in the original construction materials.  ACM
inspection and abatement will be included as a part of this project.

COST ESTIMATE INCLUES:

Replace distribution panel boards and wiring in north and south areas of the building.

ACM survey, sampling, testing, removal and disposal of hazardous material.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 324

PROJECT TITLE & LOCATION: 501 10-16-07 Electrical Sub-Panel Service Upgrade

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$853,875

$853,875

$853,875

$853,875

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

616 Garrison 04-14-07 Replace Obsolete and Failing
Equipment

2

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 325

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

11/30/2017

6/12/2018

50

20

X

X

X

X 131

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 326

PROJECT TITLE & LOCATION: 616 Garrison 04-14-07 Replace Obsolete and Failing Equipment

616 Garrison
67,040 sq.ft.
04-14-07
Replace Obsolete and Failing Equipment

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

The project includes partial replacement of the building's temperature control system and upgrades to the existing direct digital
controls (DDC) system. The 38-year old pneumatic system is obsolete and requires constant maintenance and re-calibration to
maintain the minimum level of acceptable performance. The new controls system will be a direct digital control system meeting
the performance requirements of today’s workplace environment. The project also includes the replacement of the 45 cooling only
variable air volume terminals and 49 heating and cooling terminals in the air conditioning system.  Replacement of these terminals
is necessary to maintain acceptable temperature ranges in the occupied spaces.  This project is a part of the DBA initiative to
reduce energy use and is a part of the DBA Strategic Energy Plan.

This building is known or suspected of having asbestos containing material (ACM) in the original materials affected by this project.
ACM inspection and abatement will be included as a part of this project.

COST ESTIMATE INCLUDE:

Replace 43 cooling only HVAC terminal boxes with new boxes and DDC controls.

Replace 47 heating/cooling HVAC terminal boxes with new boxes and DDC controls.

Upgrade existing DDC controls on chillers, boilers and air handlers for BACNet compliance and web based access.

Replace and relocate fan coil unit servicing penthouse mechanical room.

Replace and relocate two expansion tanks from ceiling down to floor.

Remove and replace ceiling tiles to acess HVAC equipment. Existing ceiling grid to remain.

ACM survey, sampling, testing, removal and disposal of hazardous materials.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 327

PROJECT TITLE & LOCATION: 616 Garrison 04-14-07 Replace Obsolete and Failing
Equipment

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$928,990

$928,990

$928,990

$928,990

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

616 Garrison 04-14-08  Fire  Sprinkler System

2

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 328

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

2/5/2018

11/15/2018

50

20

X

X

X

X 131

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 329

PROJECT TITLE & LOCATION: 616 Garrison 04-14-08  Fire  Sprinkler System

616 Garrison
67,040 sq.ft.
04-14-08
Fire Sprinkler

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

A new fire sprinkler system will be installed throughout the building. Installation will include a new fire pump.

This building is known or suspected of having asbestos containing material (ACM) in the original materials affected by this project.
ACM inspection and abatement will be included as a part of this project.

COST ESTIMATE INCLUDES:

Install Fire Sprinkler System.

ACM survey, sampling, testing, removal and disposal of hazardous materials.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 330

PROJECT TITLE & LOCATION: 616 Garrison 04-14-08  Fire  Sprinkler System

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$632,500

$632,500

$632,500

$632,500

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

616 Garrison 10-14-02 Exterior Improvements

2

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 331

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

11/1/2018

12/21/2018

50

20

X

X

X

X 131

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 332

PROJECT TITLE & LOCATION: 616 Garrison 10-14-02 Exterior Improvements

616 Garrison
67,040 sq.ft.
10-14-02
Exterior Improvements
 

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

Weatherize exterior doors, windows clean and coat exterior walls and re-caulk outside sidewalks. Install small ladder with
platform and replace fix window with operable window for access to small section of room from second floor.

This building is not known or suspected of having asbestos containing material (ACM) in the original materials affected by this
project.  However, in accordance with ADEQ Regulation 21 and ACM inspection will be included as a part of this project.

COST ESTIMATE INCLUDES:

Weatherize exterior doors and windows, clean and coat exterior walls and re-caulk sidewalks around building.

Install short ladder with platform and replace fixed window with operable one.

ACM inspection and testing.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 333

PROJECT TITLE & LOCATION: 616 Garrison 10-14-02 Exterior Improvements

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$308,027

$308,027

$308,027

$308,027

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

616 Garrison 12-14-01 Energy Improvements and Retro-
Commission

2

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 334

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

10/9/2017

1/18/2018

50

20

X

X

X

X 131

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 335

PROJECT TITLE & LOCATION: 616 Garrison 12-14-01 Energy Improvements and Retro-
Commission

616 Garrison
67,040 sq.ft.
12-14-02
Energy Improvements and Retro-Commissioning
 

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

The purpose of this project is for an energy Improvements and retro-commissioning of the building.  Work includes but is not
limited to installation of occupancy sensors for lighting in restroom and mechanical rooms, replacing condenser water pumps and
adding variable frequency drives as identified in the HSA Engineering energy audit report dated 6/16/14.

This building is known or suspected of having asbestos containing material (ACM) in the original materials affected by this project.
In accordance with ADEQ Regulation 21 and ACM inspection will be included as a part of this project.

COST ESTIMATE INCLUDES:

Energy Improvements.

Retro-Commissioning Services

ACM Inspection Abatement



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 336

PROJECT TITLE & LOCATION: 616 Garrison 12-14-01 Energy Improvements and Retro-
Commission

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$139,150

$139,150

$139,150

$139,150

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

1515 Bldg 04-06-03 Public Space Upgrades

2

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 337

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

10/10/2017

4/24/2018

50

20

X

X

X

X 156

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical   maintenance
and are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 338

PROJECT TITLE & LOCATION: 1515 Bldg 04-06-03 Public Space Upgrades

1515 Bldg
54,062 sq ft
04-06-03
PUBLIC SPACE UPGRADES

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

The building is 53 years old, and a ‘scheduled’ project will involve the repair or replacement of obsolete and worn-out interior and
exterior finishes in public spaces as required for maintaining the building in tenantable conditions.

This building is not known or suspected of having asbestos containing material (ACM) in the original materials  affected by this
project.  However, in accordance with ADEQ Regulation 21 and ACM inspection will be included as a part of this project.

COST ESTIMATE INCLUDES:

Replace 1”x 1”ceramic tiles with 12”x 12” vinyl tiles in public restrooms.

Replace dated and deteriorating toilet partitions in public restrooms.

 Replace aging plumbing fixtures and trim in public restrooms.

Asbestos survey and testing.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 339

PROJECT TITLE & LOCATION: 1515 Bldg 04-06-03 Public Space Upgrades

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$140,000

$140,000

$140,000

$140,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

1515 Bldg 08-06-02 Exterior Improvements

2

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 340

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

3/1/2018

8/1/2018

50

20

X

X

X

X 156

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical   maintenance
and are designed to maintain and operate our
facilities within tenantable conditions,
established
codes abd function efficiencey.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 341

PROJECT TITLE & LOCATION: 1515 Bldg 08-06-02 Exterior Improvements

1515 Bldg
54,062
08-06-02
Exterior Improvements

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

Replace the existing roof excluding the penthouse (re-roofed in 2014) with a new insulated roof system and perimeter sheet
metal. Asbestos abatement is to be included.

This building is known or suspected of having asbestos containing material (ACM) in the original roofing materials.  ACM
inspection and abatement will be included as a part of this project.

COST ESTIMATE INCLUDES:

Replace existing roofs including penthouse and stairwell area. Includes asbestos abatement.

Asbestos abatement.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 342

PROJECT TITLE & LOCATION: 1515 Bldg 08-06-02 Exterior Improvements

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$137,000

$137,000

$137,000

$137,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

1515 Bldg 12-06-01 Energy Retro Commissioning

2

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 343

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

10/12/2017

3/19/2018

50

20

X

X

X

X 156

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical   maintenance
and are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
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DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director
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PROJECT TITLE & LOCATION: 1515 Bldg 12-06-01 Energy Retro Commissioning

1515 Bldg
54,062
12-06-01
Energy Retro Commissioning

 
DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

This project is necessary to increase energy efficiency, reduce energy cost and meet the energy goals for state buildings.  This
project is a part of the DBA initiatives to reduce energy use and is a part of the DBA Strategic Energy Plan.

This building is not known or suspected of having asbestos containing material (ACM) in the original materials  affected by this
project.  However, in accordance with ADEQ Regulation 21 and ACM inspection will be included as a part of this project.

COST ESTIMATE INCLUDES:

Retro-Commissioning Report.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director
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PROJECT TITLE & LOCATION: 1515 Bldg 12-06-01 Energy Retro Commissioning

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$147,000

$147,000

$147,000

$147,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Crime Lab 04-12-01 Repair Parking Lots, Driveways, and
Sidewalks

2

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 346

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

3/7/2019

6/24/2019

50

20

X

X

X

X 260

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director
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PROJECT TITLE & LOCATION: Crime Lab 04-12-01 Repair Parking Lots, Driveways, and Sidewalks

Crime Lab
79,802 sq.ft.
Repair Parking Lots, Driveways, and Sidewalks
04-12-01

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

This project is necessary to repair and maintain the existing 30-year old  parking lots and driveways before deterioration requires
total replacement.  Sidewalks on the south, west and north sides of the buildings will be repaired or replaced as needed.  This
project includes replacing the paving in the center of the main circular drive at the entry.

This project site is not known or suspected of having asbestos containing material (ACM) in the original materials  affected by this
project.  However, in accordance with ADEQ Regulation 21 and ACM inspection will be included as a

COST ESTIMATE INCLUDE:

Resurface all parking areas and re-stripe all parking stalls (approx. 64,000sq ft).

Repair or replace sidewalks and curbs.

Hazardous material inspection and survey.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 348

PROJECT TITLE & LOCATION: Crime Lab 04-12-01 Repair Parking Lots, Driveways, and
Sidewalks

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$212,750

$212,750

$212,750

$212,750

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Crime Lab 12-12-03 ADA  Accessibility Survey and
Improvements

2

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 349

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

2/28/2016

7/31/2016

50

20

X

X

X

X 260

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in
DBA's comprehensive plan of critical
maintenance and are designed to maintain and
operate our facilities within tenantable
conditions, established codes, and functional
efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 350

PROJECT TITLE & LOCATION: Crime Lab 12-12-03 ADA  Accessibility Survey and Improvements

Crime Lab
79,802 sq.ft.
12-12-03
ADA Accessibility Survey and Improvements

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

The purpose of this project is for a survey of the building for accessibility by individuals with disabilities and development of
alterations and improvements for access to the public areas for compliance with the 2010 ADA Standards for Accessible Design.

This building is not known or suspected of having asbestos containing material (ACM) in the original materials  affected by this
project.  However, in accordance with ADEQ Regulation 21 and ACM inspection will be included as a part of this project.

COST ESTIMATE INCLUDES:

Accessibility survey and report.

Accessible entry improvements.

Public space accessibility improvements.

ACM inspection and spot abatement.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 351

PROJECT TITLE & LOCATION: Crime Lab 12-12-03 ADA  Accessibility Survey and
Improvements

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$35,000

$35,000

$35,000

$35,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

DFA 04-05-05 Exterior Renovations/Improvements

2

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 352

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

4/30/2018

8/1/2018

50

20

X

X

X

X 139

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 353

PROJECT TITLE & LOCATION: DFA 04-05-05 Exterior Renovations/Improvements

DFA
43,188 sq.ft.
04-05-05
Exterior Renovations/Improvements

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

This project is designed to complete exterior deferred maintenance work on this building which was built in 1958. The goal is to
repair, overlay and re-stripe all the exterior paving on the parking lots and driveways at the DFA Building.

Paving work will include crack sealing and overlay of existing paving on the west lot as well as the drive area between the DFA
and 1515 Buildings.  In addition the drive between the buildings will be re-striped to better design the congested parking using
angled parking.

Additionally, fencing will be installed around the cooling towers to screen equipment from view.

This area of the project site is not known or suspected of having asbestos containing material (ACM) in the original materials
affected by this project.  However, in accordance with ADEQ Regulation 21 and ACM inspection will be included as a part of this
project if appropriate.

 
COST ESTIMATE INCLUDE:

Resurface/re-stripe parking lots (Approximately 7,000 sq. yd. @ $12.00/sq. yd.).

Replace sidewalk and ramp on west side of building.

Fence around Cooling Tower.
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PROJECT TITLE & LOCATION: DFA 04-05-05 Exterior Renovations/Improvements

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$198,000

$198,000

$198,000

$198,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Big Mac 10-09-02 Exterior Waterproofing

2

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 355

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

3/4/2019

6/24/2019

50

20

X

X

X

X 472

2011-2013

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Big Mac 10-09-02 Exterior Waterproofing

Big Mac
290,061 sq.ft.
10-09-02
Exterior Waterproofing

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

Clean and waterproof building envelope.

This area of the building is known or suspected of having asbestos containing material (ACM) in the original materials affected by
this project.  ACM inspection and abatement will be included as a part of this project.

COST ESTIMATE INCLUDES:

Powerwash and waterproof of building envelope.

Abatement of asbestos containing materials.
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PROJECT TITLE & LOCATION: Big Mac 10-09-02 Exterior Waterproofing

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$605,000

$605,000

$605,000

$605,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Big Mac 10-09-04 Upgrades to Building Elevators

2

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

12/7/2017

5/11/2018

50

20

X

X

X

X 472

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Big Mac 10-09-04 Upgrades to Building Elevators

Big Mac
290,061 sq.ft.
10-09-04
Upgrades to Building Elevators

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

Upgrade of four passenger elevators and one freight elevator. Upgrades to include new elevator machinery, controls and car
improvements.  Elevators are 40-years old and in need of modernization. Freight elevator to receive new interior car
improvements.  All other passenger elevators’ interiors were recently updated.

This building is not known or suspected of having asbestos containing material (ACM) in the original materials affected by this
project.  However, in accordance with ADEQ Regulation 21 and ACM inspection will be included as a part of this project.

COST ESTIMATE INCLUDES:

Upgrades motors and controls to four passenger and one freight elevator.

ACM inspection and testing.
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PROJECT TITLE & LOCATION: Big Mac 10-09-04 Upgrades to Building Elevators

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,525,590

$1,525,590

$1,525,590

$1,525,590

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Big Mac 12-09-01 Energy Assessment and Retro-Commission

2

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

9/5/2017

3/14/2018

50

20

X

X

X

X 472

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Big Mac 12-09-01 Energy Assessment and Retro-Commission

Big Mac
290,061 sq.ft.
12-09-01
Energy Assessment and Retro-Commission

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

The purpose of this project is for an energy assessment and retro-commissioning of the building.

This building is not known or suspected of having asbestos containing material (ACM) in the original materials affected by this
project.  However, in accordance with ADEQ Regulation 21 and ACM inspection will be included as a part of this project.

COST ESTIMATE INCLUDES:

Retro-commissioning.

Energy Efficiency Improvements

ACM inspection and spot abatement.
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PROJECT TITLE & LOCATION: Big Mac 12-09-01 Energy Assessment and Retro-Commission

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$640,750

$640,750

$640,750

$640,750

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Big Mac 04-09-02 Interior Improvements & Upgrades

2

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

1/12/2018

1/11/2019

50

20

X

X

X

X 442

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance
needs and are designed to maintain and operate
our facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Big Mac 04-09-02 Interior Improvements & Upgrades

Big Mac
290,061 sq.ft.
04-09-02
Interior Improvements & Upgrades

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

 
This project provides budgeting for interior repairs. Additional upgrades planned are: replacement of the burnt orange laminate
wall panels in public corridors with new accent colors.  To address fire code issues in the building and to enhance the safety of
the occupants and the protection of state property, a new fire sprinkler system will be installed throughout the building.  This will
necessitate the replacement of the existing ceiling system (tile and grid) which is an obsolete 20” X 60” system with a standard 24
” x 24” system.  Along with the ceiling system replacement, existing demountable wall system, the ceiling mounted air diffusers
and lighting fixtures will also be replaced.  The replacement of this equipment will result in a safer, cleaner, and more
aesthetically pleasing environment for the building occupants and the public.  Energy savings will also be gained with the new
lighting fixtures.

This building is not known or suspected of having asbestos containing material (ACM) in the original materials affected by this
project.  However, in accordance with ADEQ Regulation 21 and ACM inspection will be included as a part of this project.

THE PROJECT AND COST ESTIMATE INCLUDE:

Replace existing 5 by 5 ceiling grid with new 2 by 2 grid system.

Corridor/public spaces partial interior surface upgrade.

Replace all ceiling air grilles to conform to new grid system.

Install fire sprinkler system throughout the building.

Replace light fixtures to conform to new grid system.

ACM survey, sampling, testing, removal and disposal of hazardous materials.

Wall changes.
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PROJECT TITLE & LOCATION: Big Mac 04-09-02 Interior Improvements & Upgrades

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$7,007,215

$7,007,215

$7,007,215

$7,007,215

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

MainStreet 04-17-04 ADA Improvements

2

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

2/12/2019

5/23/2019

50

20

X

X

X

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: MainStreet 04-17-04 ADA Improvements

MainStreet
184,139 sq.ft
04-17-04
ADA Improvements

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

These improvements will provide better ADA access and add ADA restrooms for utilization by the public and tenants of the
MainStreet Mall facility. Project will include a comprehensive survey of the building public areas for accessibility issues.

This building is not known or suspected of having asbestos containing material (ACM) in the original materials  affected by this
project.  However, in accordance with ADEQ Regulation 21 and ACM inspection will be included as a part of this project.

COST ESTIMATE INCLUDE:

ADA  compliant ramp corrections with handrails.

Rest Rooms - upgrades with Unisex Toilet Rooms and existing toilet modifications on all floors.

ADA accessibility survey and report.

ACM inspection and testing.
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Larry W. Walther, Director
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PROJECT TITLE & LOCATION: MainStreet 04-17-04 ADA Improvements

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$349,000

$349,000

$349,000

$349,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

MainStreet 04-17-06 General Maintenance and Improvements

2

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 370

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

1/2/2019

6/21/2019

50

20

X

X

X

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: MainStreet 04-17-06 General Maintenance and Improvements

MainStreet
184,139 sq.ft.
04-17-06
General Maintenance and Improvements

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

This project is to replace broken and chipped quarry tile and the phased replacement of worn out carpet and cove base vinyl tile.

Additionally, the project provides for painting the atrium and public areas, fire stairs, and phased tenant spaces.  The aluminum
grid ceiling will be cleaned.

The walls, ceilings and partitions are not intended to be addressed at the same level of safety and health as the activities involving
the flooring.

This building is not known or suspected of having asbestos containing material (ACM) in the original materials affected by this
project.  However, in accordance with ADEQ Regulation 21 and ACM inspection will be included as a part of this project.

THE PROJECT AND COST ESTIMATE INCLUDE:

Replace quarry tile, carpet, and base.

Painting and cleaning of walls and ceilings.

ACM survey, sampling, testing, removal and disposal of hazardous materials.
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PROJECT TITLE & LOCATION: MainStreet 04-17-06 General Maintenance and Improvements

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,085,000

$1,085,000

$1,085,000

$1,085,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

MainStreet 12-17-01 Electrical Distribution System Upgrades

2

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 373

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

9/19/2017

12/21/2017

50

20

X

X

X

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: MainStreet 12-17-01 Electrical Distribution System Upgrades

MainStreet
184,139 sq.ft.
12-17-01
Electrical Distribution System Upgrades

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.
 
This project includes inspecting, repairing, and/or replacing electrical panels which have become worn or obsolete.  This project
will include an analysis of the electrical system power factor rating and installation of power factor correction capacitors if
appropriate.

This building is not known or suspected of having asbestos containing material (ACM) in the original materials  affected by this
project.  However, in accordance with ADEQ Regulation 21 and ACM inspection will be included as a part of this project.

COST ESTIMATE INCLUDES:

Power Factor Analysis and report.

Repair or replacement of electrical distribution panel boards.

Installation of power factor correction equipment.

ACM inspection and testing.
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PROJECT TITLE & LOCATION: MainStreet 12-17-01 Electrical Distribution System Upgrades

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$279,000

$279,000

$279,000

$279,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Nat. Resources 04-10-02 - Surface and General Building
Improvements

2

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

7/16/2018

9/25/2018

50

20

X

X

X

X 234

2011-2013

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical and  maintenance
and are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Nat. Resources 04-10-02 - Surface and General Building
Improvements

Natural Resources
76,422 sq.ft.
04-10-02
Surface and General Building Improvements

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

This project consists of deferred maintenance and general building and grounds improvements.  This project includes total
exterior cleaning, caulking and waterproofing.  Other than the expansion areas add to the building in the 2000 and 2015 remodel,
it has been 17+ years since the last waterproofing. The painting of soffits, eaves, and exterior doors would also fall into this time
frame.

This building is known or suspected of having asbestos containing material (ACM) in the flooring materials and mechanical piping
mastic.  ACM inspection and abatement will be included as a part of this project.

COST ESTIMATE INCLUDES:

Paint.

Spot area, clean, caulk, waterproof .

ACM inspection and testing.
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PROJECT TITLE & LOCATION: Nat. Resources 04-10-02 - Surface and General Building
Improvements

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$273,500

$273,500

$273,500

$273,500

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Nat. Resources 08-10-03 Resurface Parking Lots and Loop
Drives

2

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

4/19/2019

6/17/2019

50

20

X

X

X

X 234

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are an essential elements in
DBA's comprehensive plan of critical
maintenance and are designed to maintain and
operate our facilities within tenantable
conditions, established codes, and functional
efficiency.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Nat. Resources 08-10-03 Resurface Parking Lots and Loop Drives

Natural Resources
76,422 sq.ft
08-10-03
Resurface Parking Lots and Loop Drives

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.
 
Resurfacing is needed for the loop drive and surrounding parking lots.  The asphalt areas have not been improved since the
building came into service in 1978.

This project site is not known or suspected of having asbestos containing material (ACM). ACM inspection and abatement will be
included as a part of this project.

COST ESTIMATE INCLUDES:

Overlay parking lots and re-stripe (approx. 93,000sq ft).
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PROJECT TITLE & LOCATION: Nat. Resources 08-10-03 Resurface Parking Lots and Loop
Drives

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$214,000

$214,000

$214,000

$214,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Big Mac 12-09-03 ADA  Accessibility Survey and
Improvements

2

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

12/10/2018

3/20/2019

50

30

X

X

X

X 442

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance
needs and are designed to maintain and operate
our facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Big Mac 12-09-03 ADA  Accessibility Survey and Improvements

Big Mac
290,061 sq.ft.
12-09-03
ADA Accessibility Survey and Improvements

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

The purpose of this project is for a survey of the building for accessibility by individuals with disabilities and development of
alterations and improvements for access to the public areas for compliance with the 2010 ADA Standards for Accessible Design.

This building is known or suspected of having asbestos containing material (ACM) in the original materials affected by this project.
In accordance with ADEQ Regulation 21 and ACM inspection and abatement (if applicable) will be included as a part of this
project.

COST ESTIMATE INCLUDES:

Accessibility survey and report.

Public space accessibility improvements.

ACM inspection and spot abatement.



CAPITAL PROJECT APPROPRIATION REQUEST
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Larry W. Walther, Director
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PROJECT TITLE & LOCATION: Big Mac 12-09-03 ADA  Accessibility Survey and Improvements

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$57,500

$57,500

$57,500

$57,500

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

1515 Bldg 14-06-01 Chiller Replacement

2

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 385

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

1/2/2019

3/28/2019

50

20

X

X

X

X 156

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 386

PROJECT TITLE & LOCATION: 1515 Bldg 14-06-01 Chiller Replacement

1515 Bldg
54,062
14-06-01
Chiller Replacement

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

This project is to replace two 16 year old chillers that are reaching the end of their useful life.  Project will include replacement of
the mechanical room floor slab.  This slab has begun to fail due to the expansive clay soils beneath the building.  Due to time
required to replace the slab the project will include rental of a temporary chiller and pump package to allow continuation of air
conditioning during the construction period

This building is not known or suspected of having asbestos containing material (ACM) in the original materials  affected by this
project.  However, in accordance with ADEQ Regulation 21 and ACM inspection will be included as a part of this project.

COST ESTIMATE INCLUDES:

Chiller Replacement
Rental of temporary chiller and pump package
Removal/replacement of failed floor slab and replacement of subgrade
Asbestos Survey



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 387

PROJECT TITLE & LOCATION: 1515 Bldg 14-06-01 Chiller Replacement

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$443,500

$443,500

$443,500

$443,500

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Crime Lab 14-12-01 Chiller and Boiler Replacement

2

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 388

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

1/10/2018

3/30/2018

50

20

X

X

X

X 256

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 389

PROJECT TITLE & LOCATION: Crime Lab 14-12-01 Chiller and Boiler Replacement

Crime Lab
79,802 sq.ft.
14-12-01
Chiller and Boiler Replacement

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

The purpose of this project is to replace the two 15 year old chillers and two 15 year old boilers.  The equipment is nearing the
end of its nomal useful life.

This building is not known or suspected of having asbestos containing material (ACM) in the original materials  affected by this
project.  However, in accordance with ADEQ Regulation 21 and ACM inspection will be included as a part of this project.

COST ESTIMATE INCLUDES:

Replace existing chillers and boilers

ACM inspection and spot abatement.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 390

PROJECT TITLE & LOCATION: Crime Lab 14-12-01 Chiller and Boiler Replacement

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$633,000

$633,000

$633,000

$633,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

DFA 14-05-01 Chiller and Boiler Replacement

2

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 391

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

12/15/2017

3/9/2018

50

20

X

X

X

X 139

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 392

PROJECT TITLE & LOCATION: DFA 14-05-01 Chiller and Boiler Replacement

DFA
43,188 sq.ft.
14-05-01
Chiller and Boiler Replacement

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

The purpose of this project is the replacement of one chiller and two boilers in the building.

This building is known or suspected of having asbestos containing material (ACM) in the original roofing materials.  ACM
inspection and abatement will be included as a part of this project.

COST ESTIMATE INCLUDES:

Chiller and Boiler Replacement.

ACM inspection and spot abatement.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 393

PROJECT TITLE & LOCATION: DFA 14-05-01 Chiller and Boiler Replacement

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$443,500

$443,500

$443,500

$443,500

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

DFA 14-05-02 Exterior Waterproofing

2

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 394

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

No

No

3/14/2019

5/20/2019

50

20

X

X

X

X 139

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 395

PROJECT TITLE & LOCATION: DFA 14-05-02 Exterior Waterproofing

DFA
43,188 sq.ft.
14-05-02
Exterior Waterproofing

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

The purpose of this project is watrproof the exterior of the building.

This building is known or suspected of having asbestos containing material (ACM) in the original roofing materials.  ACM
inspection and abatement will be included as a part of this project.

COST ESTIMATE INCLUDES:

Building Waterproofing.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 396

PROJECT TITLE & LOCATION: DFA 14-05-02 Exterior Waterproofing

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$160,000

$160,000

$160,000

$160,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

MainStreet 14-17-01 Repair or Replace Leaking Skylights

2

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 397

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

7/5/2017

10/5/2017

50

20

X

X

X

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 398

PROJECT TITLE & LOCATION: MainStreet 14-17-01 Repair or Replace Leaking Skylights

MainStreet
184,139 sq.ft.
14-17-01
Repair or Replace Leaking Skylights

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.
 
This project includes inspecting, repairing, and/or replacing skylights on Main Street Mall.  Existing skylights were installed in the
mid-1980’s and have become brittle due to exposure to the outdoor elements.   The fiberglass panels have begun to de-laminate
allowing water into the building.  New skylights will be specified with appropriate OSHA compliant fall protection to prevent roof
maintenance personnel from accidently falling through the skylights.

This building is not known or suspected of having asbestos containing material (ACM) in the original materials  affected by this
project.  However, in accordance with ADEQ Regulation 21 and ACM inspection will be included as a part of this project.

COST ESTIMATE INCLUDES:

Repair or replace existing fiberglass panels in the original frames.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 399

PROJECT TITLE & LOCATION: MainStreet 14-17-01 Repair or Replace Leaking Skylights

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$158,000

$158,000

$158,000

$158,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Nat. Resources 14-10-01 - Chiller and Boiler Replacement

2

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 400

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

2/20/2016

6/28/2016

50

20

X

X

X

X 234

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 401

PROJECT TITLE & LOCATION: Nat. Resources 14-10-01 - Chiller and Boiler Replacement

Natural Resources
66,034 sq.ft
14-10-01
Chiller and Boiler Replacement

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

The purpose of this project is to replace the two 14 year old chillers and three 14 year old boilers.

This building is not known or suspected of having asbestos containing material (ACM) in the original materials affected by this
project.  However, in accordance with ADEQ Regulation 21 and ACM inspection will be included as a part of this project.

COST ESTIMATE INCLUDE:

Replace existing chillers and boilers.

ACM inspection and spot abatement.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 402

PROJECT TITLE & LOCATION: Nat. Resources 14-10-01 - Chiller and Boiler Replacement

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$760,000

$760,000

$760,000

$760,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

PSC 1000 Center 14-11-02 - Chiller Replacement

2

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 403

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

1/15/2018

3/12/2018

50

20

X

X

X

X 97

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 404

PROJECT TITLE & LOCATION: PSC 1000 Center 14-11-02 - Chiller Replacement

PSC 1000 Center
50,168 sq.ft.
14-11-02
Chiller Replacement

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

The scope of this project is to replace the 14-year old 170-Ton air cooled chiller with a more energy efficient chiller.

This building is not known or suspected of having asbestos containing material (ACM) in the original materials  affected by this
project.  However, in accordance with ADEQ Regulation 21 and ACM inspection will be included as a part of this project.

COST ESTIMATE INCLUDES:

Chiller Replacement



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 405

PROJECT TITLE & LOCATION: PSC 1000 Center 14-11-02 - Chiller Replacement

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$190,000

$190,000

$190,000

$190,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

PSC 1000 Center 14-11-03 - Waterproof Exterior of Bulding

2

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 406

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

2/27/2019

6/15/2017

50

20

X

X

X

X 97

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 407

PROJECT TITLE & LOCATION: PSC 1000 Center 14-11-03 - Waterproof Exterior of Bulding

PSC 1000 Center
50,168 sq.ft.
14-11-03
Waterproof Exterior of Building

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

The scope of this project is to waterproof the exterior of the building.

This building is not known or suspected of having asbestos containing material (ACM) in the original materials  affected by this
project.  However, in accordance with ADEQ Regulation 21 and ACM inspection will be included as a part of this project.

COST ESTIMATE INCLUDES:

Waterproof Building Exterior and Clean Envelope



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 408

PROJECT TITLE & LOCATION: PSC 1000 Center 14-11-03 - Waterproof Exterior of Bulding

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$160,000

$160,000

$160,000

$160,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

501 14-16-03 Entry Repairs/Code Complaince

2

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 409

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

3/1/2018

6/15/2018

50

20

X

X

X

X 74

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 410

PROJECT TITLE & LOCATION: 501 14-16-03 Entry Repairs/Code Complaince

501 Bldg.
151,238
14-16-03
Entry Repairs/Code Compliance

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

Replace or repair damaged limestone at South entry to match existing. Add guardrails to West and South Entries to be code
compliant.

This building is known or suspected of having asbestos containing material (ACM) in the original construction materials.  ACM
inspection and abatement (if necessary) will be included as a part of this project.

COST ESTIMATE INCLUES:

Replace or repair existing damaged limestone.

Add code compliant guard rails at both entries.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 411

PROJECT TITLE & LOCATION: 501 14-16-03 Entry Repairs/Code Complaince

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$151,800

$151,800

$151,800

$151,800

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

DBA Shop 16-21-01 Reroof of Shop Operations Facility

2

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 412

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

10/16/2017

12/29/2017

50

20

X

X

X

X 61

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 413

PROJECT TITLE & LOCATION: DBA Shop 16-21-01 Reroof of Shop Operations Facility

DBA Shop
11,640 sq.ft.
16-21-01
Refoof Shop Operations Facility

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

The existing is extremely old and leaks in areas.  Needs new roof in both shingle areas and metal roof areas.

This building is not known or suspected of having asbestos containing material (ACM) in the original materials affected by this
project.  However, in accordance with ADEQ Regulation 21 and ACM inspection will be included as a part of this project.

COST ESTIMATE INCLUDES:

Shingle Roof Area

Metal Roof Area



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 414

PROJECT TITLE & LOCATION: DBA Shop 16-21-01 Reroof of Shop Operations Facility

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$77,000

$77,000

$77,000

$77,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Nat. Resources 16-10-01 Replace Building Automation
(Controls) Systems

2

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 415

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

2/21/2018

6/28/2018

50

20

X

X

X

X 234

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 416

PROJECT TITLE & LOCATION: Nat. Resources 16-10-01 Replace Building Automation (Controls)
Systems

Natural Resources
66,034 sq.ft
16-10-01
Replace Building Automation (Controls) System

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

This project consists of the replacement of the entire building HVAC controls system including but not limited to front end
equipment, field panels, unitary controllers, and wiring.  The existing system is a mix of pneumatic controls installed in 1975 and
direct digital controls (DDC) installed in 2000.  Both systems have exceeded their normal expected useful life.  Repairs are
becoming increasingly frequent, costly and replacement parts are difficult to find.  The new system will return the building to a
more stable, reliable, and efficient system of controls.

This building is known or suspected of having asbestos containing material (ACM) in the original materials affected by this project.
In accordance with ADEQ Regulation 21 and ACM inspection and abatement (if applicable) will be included as a part of this
project.
 

COST ESTIMATE INCLUDE:

New DCC System and Software

ACM Inspection and Spot Abatement



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 417

PROJECT TITLE & LOCATION: Nat. Resources 16-10-01 Replace Building Automation
(Controls) Systems

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$701,500

$701,500

$701,500

$701,500

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Nat. Resources 16-10-03 - Renovate Existing Lab for General
Use

2

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 418

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

9/21/2017

5/27/2019

50

20

X

X

X

X 234

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director
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PROJECT TITLE & LOCATION: Nat. Resources 16-10-03 - Renovate Existing Lab for General Use

Natural Resources
76,422 sq.ft
16-10-02
Renovate Existing Lab for General Use

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

Renovation of the existing 45,000 sq. ft. lab area into new space for other use.

This building is known or suspected of having asbestos containing material (ACM) in the original materials affected by this project.
In accordance with ADEQ Regulation 21 and ACM inspection and abatement (if applicable) will be included as a part of this
project.
 

COST ESTIMATE INCLUDE:

Renovation of existing lab area (45,000 SF x $250/SF)



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director
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PROJECT TITLE & LOCATION: Nat. Resources 16-10-03 - Renovate Existing Lab for General
Use

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$11,250,000

$11,250,000

$11,250,000

$11,250,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Miscellaneous 16-15-01 Parking Lot Upgrades

2

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 421

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

8/1/2017

10/2/2017

50

20

X

X

X

X 330

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director
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PROJECT TITLE & LOCATION: Miscellaneous 16-15-01 Parking Lot Upgrades

Miscellaneous Parking
120.000 Sq. Ft.
16-15-01
Parking Lot Upgrades

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

Seal coat and re-stripe all the exterior paving on the parking lot known as the “bowl lot” located between Marshal Street and Wolf
Street and generally west of the Justice Building.  Project will include crack sealing and minor repairs of damaged asphalt paving.

This site is not known or suspected of having asbestos containing material (ACM) in the original materials affected by this project.

COST ESTIMATE INCLUDES:

Seal coat, re-stripe and minor repairs. (120,000SF x $0.50/SF.).



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director
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PROJECT TITLE & LOCATION: Miscellaneous 16-15-01 Parking Lot Upgrades

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$70,000

$70,000

$70,000

$70,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

DBA Shop 16-21-04 Replace HVAC at Shop Breakroom Area

2

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 424

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

2/22/2018

3/8/2018

50

20

X

X

X

X 61

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director
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PROJECT TITLE & LOCATION: DBA Shop 16-21-04 Replace HVAC at Shop Breakroom Area

DBA Shop
11,640 sq.ft.
16-21-04
Replace HVAC at Shop Breakroom Area

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

This project consists of the replacement of the HVAC unit and additional duct as required for the area which includes the break
room. The existing unit is worn out and is no longer energy efficient to due to advanced age and wear.

This building is not known or suspected of having asbestos containing material (ACM) in the original materials affected by this
project.  However, in accordance with ADEQ Regulation 21 and ACM inspection will be included as a part of this project.

COST ESTIMATE INCLUDES:

Replace HVAC unit at Breakroom area.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director
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PROJECT TITLE & LOCATION: DBA Shop 16-21-04 Replace HVAC at Shop Breakroom Area

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$29,000

$29,000

$29,000

$29,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

501 04-16-06 Energy Efficiencies - Window Replacement

3

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 427

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

3/12/2019

6/19/2019

50

20

X

X

X

X 74

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in ABA's
comprehensive plan of critical and deferred
maintenance and are designed to maintain and
operate our facilities within tenantable
conditions, established codes, and functional
efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director
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PROJECT TITLE & LOCATION: 501 04-16-06 Energy Efficiencies - Window Replacement

501 Bldg.
151,238 sq.ft.
04-16-06
Energy Efficiencies - Window Replacement

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

Exterior single glazed windows will be replaced with energy efficient double glazed windows to provide a weather tight, energy
efficient envelope for the building. This project is a part of the DBA initiatives to reduce energy use and is a part of the DBA
Strategic Energy Plan. This project should not be undertaken until the building HVAC systems is brought under more reliable
operational control so as to negate the need to open windows for local temperature control.

This building is known or suspected of having asbestos containing material (ACM) in the original roofing materials.  ACM
inspection and abatement will be included as a part of this project.

COST ESTIMTE INCLUDES:

Replace approximately 29,600 sq. ft. of existing single glazed glass with efficient double glazed glass.

Scaffolding to access the work area.

Replace 15 single glazed door units with efficient double glazed units.

Asbestos inspection and abatement.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director
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PROJECT TITLE & LOCATION: 501 04-16-06 Energy Efficiencies - Window Replacement

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$3,085,450

$3,085,450

$3,085,450

$3,085,450

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

501 04-16-07 Life Safety and Security - Fire Sprinklers

3

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 430

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

2/1/2018

6/18/2018

50

20

X

X

X

X 74

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in ABA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director
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PROJECT TITLE & LOCATION: 501 04-16-07 Life Safety and Security - Fire Sprinklers

501 Bldg.
151,238 sq.ft.
04-16-07
Life Safety And Security Fire Sprinklers

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

This project is comprised of the installation of fire sprinkler system and fire pump, and installation of fire stopping material. A
portion of this building was constructed 60 years ago when building codes were less stringent regarding fire protection.
Consequently, the building does not have the fire protection systems required in today’s modern office building. In order to provide
a safer office environment, the building should be retrofitted with an automatic fire sprinkler system.  In addition, fire stopping
material will be installed in all existing and new penetrations in fire compartment walls and between floors to minimize the spread
of fire or smoke. Spot abatement of ACM fire proofing materials will be required to install pipe support hangers. Fire sprinklers
where installed on the 6th floor in 2014 under the renovation project number 06-125-S8443 for ASU.  In addition, a fire pump was
installed under project number 3501402 to serve the entire building sprinkler system.  Fire Sprinklers were installed on the 3rd
floor under project number 3501513 in 2016.  Asbestos abatement was performed on the 6th floor in conjunction with the ASU
project installation of the fire spinkler systems.

This building is known or suspected of having asbestos containing material (ACM) in the original fire proofing materials in the
South Addition and vinyl floor tiles and mastic throughout the building.  ACM inspection and abatement will be included as a part
of this project.

COST ESTIMATE INCLUDES:

Install fire sprinkler system (approximately 151,000 sq. ft.)

Asbestos abatement above the ceiling (approximately 80,000 SF)

Replacement of ACM fire proofing above ceiling (80,000 SF)

Fire stopping in walls and ceilings

Temporary relocation allowance for tenants during installation



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director
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PROJECT TITLE & LOCATION: 501 04-16-07 Life Safety and Security - Fire Sprinklers

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,851,500

$1,851,500

$1,851,500

$1,851,500

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

616 Garrison 10-14-01 Rest Room Upgrades

3

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 433

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

1/2/2019

6/14/2019

50

20

X

X

X

X 131

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 434

PROJECT TITLE & LOCATION: 616 Garrison 10-14-01 Rest Room Upgrades

616 Garrison
67,040 sq.ft.
10-14-01
Rest Room Upgrades

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

Renovation of thirteen existing public restrooms. Renovation to include replacement of existing tile, urinals, sinks, water closets
and lighting with newer more efficient equipment. Current restrooms are dated and in need of renovation to improve appearance
for public use and to maximize energy and water savings due to high volume of use.

This building is known or suspected of having asbestos containing material (ACM) in the original materials affected by this project.
ACM inspection and abatement will be included as a part of this project.

COST ESTIMATE INCLUDES:

Renovation of thirteen restrooms. Renovation to include replacement of old floor tile. Installation of motion activates devices on all
plumbing fixtures and lighting.

ACM survey, sampling, testing, removal and disposal of hazardous materials.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 435

PROJECT TITLE & LOCATION: 616 Garrison 10-14-01 Rest Room Upgrades

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$459,448

$459,448

$459,448

$459,448

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Big Mac 04-09-09 Exterior Maintenance  - Landscape Upgrade

3

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 436

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

3/7/2019

6/13/2019

50

10

X

X

X

X 442

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in
DBA's comprehensive plan of critical
maintenance and are designed to maintain and
operate our facilities within tenantable
conditions, established codes, and functional
efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 437

PROJECT TITLE & LOCATION: Big Mac 04-09-09 Exterior Maintenance  - Landscape Upgrade

Big Mac
290,061 sq.ft.
04-09-09
Exterior Maintenance - Landscape Upgrade

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

The existing irrigation system is approximately 42 years old and obsolete. Replacement of the obsolete lawn irrigation system will
reduce maintenance costs. Some replanting has been included to replace some of the overgrown shrubbery and restore
landscaped bedding back to a desirable appearance.

Replacement of pavers at all entrances with concrete sidewalks.

This building is not known or suspected of having asbestos containing material (ACM) in the original materials affected by this
project.  However, In accordance with ADEQ Regulation 21 and ACM inspection will be included as a part of this project.

THE PROJECT AND COST ESTIMATE INCLUDE:

Replace irrigation system and provide for landscape improvements.

Replacement of pavers at all entrances with new concrete sidewalks.

Installation of new sidewalk and handrails from northwest exit turning west along side the north wall of the cooling tower and
additional handrails at steps west of building.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 438

PROJECT TITLE & LOCATION: Big Mac 04-09-09 Exterior Maintenance  - Landscape Upgrade

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$743,365

$743,365

$743,365

$743,365

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Big Mac 08-09-04 ADA & Directional/Suite Signage

3

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 439

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

2/11/2019

4/22/2019

50

20

X

X

X

X 442

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 440

PROJECT TITLE & LOCATION: Big Mac 08-09-04 ADA & Directional/Suite Signage

Big Mac
290,061 sq.ft.
08-09-04
ADA & Directional/Suite Signage

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

Install ADA, directional and suite signage in building.

This building is not known or suspected of having asbestos containing material (ACM) in the original materials affected by this
project.  However, in accordance with ADEQ Regulation 21 and ACM inspection will be included as a part of this project.

COST ESTIMATE INCLUDES:

Installation of signage for ADA, directional and suite identification.

 ACM inspection and testing.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 441

PROJECT TITLE & LOCATION: Big Mac 08-09-04 ADA & Directional/Suite Signage

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$66,500

$66,500

$66,500

$66,500

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

MainStreet 14-17-03 Exterior Cleaning and Waterproofing

3

STATE AGENCY (OR INSTITUTION): DFA - BUILDING AUTHORITY

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 442

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

3/4/2019

6/19/2019

50

20

X

X

X

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

These projects are essential elements in DBA's
comprehensive plan of critical maintenance and
are designed to maintain and operate our
facilities within tenantable conditions,
established codes, and functional efficiency.
.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 443

PROJECT TITLE & LOCATION: MainStreet 14-17-03 Exterior Cleaning and Waterproofing

MainStreet
184,139 sq.ft.
14-17-03
Exterior Cleaning and Waterproofing

DBA is mandated to maintain and operate its facilities within tenantable conditions.  As a public sector lessor for various state
agencies, Critical Maintenance Projects of this nature serve vital needs of these agencies by giving DBA the capability to maintain
DBA owned facilities safely, efficiently and at an appropriate level of repair. The Design Review team or the DBA Operations
Engineer acts as the project manager and oversees and directs these necessary improvements; the Building Operations team, as
the building operator, and the Real Estate Services team, as the state leasing agent, ensures these facilities are managed,
operated and contracted pursuant to state laws, regulations and building codes.

This project includes cleaning the exterior of the building, sealing joints, repairing flashing and caulking and applying a
waterproofing sealant to the exterior surfaces above grade.  This project does not include excavation or waterproofing of walls
below grade.

This building is not known or suspected of having asbestos containing material (ACM) in the original materials  affected by this
project.  However, in accordance with ADEQ Regulation 21 and ACM inspection will be included as a part of this project.

COST ESTIMATE INCLUDES:

Clean, caulk, and waterproof exterior of building estimated at 61,000 GSF

Scaffolding to access work area.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - BUILDING AUTHORITY  - 0615

Larry W. Walther, Director

Page 444

PROJECT TITLE & LOCATION: MainStreet 14-17-03 Exterior Cleaning and Waterproofing

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$900,000

$900,000

$900,000

$900,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART A - SUMMARY OF 2017-2019 REQUESTS

DFA - DISBURSING OFFICER  - 0620

Larry W. Walther, Director

Page 445

STATE AGENCY SUBMITTED BY DATE

RANK PROJECT TITLE STATE FEDERAL OTHER PROJECT TOTAL

DFA - DISBURSING OFFICER Larry W. Walther, Director 12/20/2016

1 State Motor Vehicle Acquisition $15,700,000 $15,700,000

2 Major Maintenance $500,000 $500,000

TOTAL AGENCY REQUEST $16,200,000 $16,200,000



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

State Motor Vehicle Acquisition

1

STATE AGENCY (OR INSTITUTION): DFA - DISBURSING OFFICER

DFA - DISBURSING OFFICER  - 0620

Larry W. Walther, Director

Page 446

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X State vehicles

X

No

Yes

Yes

Yes

9/1/2017

6/30/2019

5

2015-2017

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

Yes

The standard annual State Vehicle Replacement
prioritizing process is in place and will be used
to manage the project and allocate funds.

10/1/2016

No

A standard annual State Vehicle Replacement
prioritizing process is in place and does not
require ABA review.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - DISBURSING OFFICER  - 0620

Larry W. Walther, Director

Page 447

PROJECT TITLE & LOCATION: State Motor Vehicle Acquisition

The purchase, utilization, reporting and inventory management of State owned motor vehicles is governed by ACA §22-8-101 -
210, §19-4-903, §19-4-905 - 907, and §25-1-110. The Director of the Department of Finance and Administration is authorized to
purchase new and used vehicles for all State Agencies, Boards, Commissions, Departments, and Institutions of Higher Education.

This request is based on the replacement of State vehicles which qualify for replacement and submitted through an annual
prioritizing process. Vehicles meeting the minimum requirements for replacement are either older than five years, have over
75,000 miles, or are in need of repairs in excess of vehicle value.

Of the vehicles to be replaced, the number with more than 100,000 miles has increased significantly over the past decade. This is
indicative of the growing age of the State fleet.

   * In FY2003, 347 requests, (26% of all requests) were for vehicles with more than 100,000 miles.

   * In FY2012, 362 requests (42% of all requests) were for vehicles with more than 100,000 miles.

   * In 2013, 42 requests (35% of all requests) were made to replace vehicles with more than 100,000 miles.

   * In 2014, 454 requests (42% of all requests) were made to replace vehicles with more than 100,000 miles.

   * In 2015, 416 vehicles ( 54% of all requests) were made to replace vehicles with more than 100,000 miles.

   * For 2016, DFA has received requests to replace 738 vehicles (418 with more than 100,000 miles and 320 with less than
100,000 miless).

The total cost to replace qualified vehicles would be approximately $15.7 million.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - DISBURSING OFFICER  - 0620

Larry W. Walther, Director

Page 448

PROJECT TITLE & LOCATION: State Motor Vehicle Acquisition

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$15,700,000

$15,700,000

$15,700,000

$15,700,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Major Maintenance

2

STATE AGENCY (OR INSTITUTION): DFA - DISBURSING OFFICER

DFA - DISBURSING OFFICER  - 0620

Larry W. Walther, Director

Page 449

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

7/1/2017

6/30/2019

2015-2017

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

No

Contigency appropriation for unexpected repairs
and major maintenance during the biennium.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - DISBURSING OFFICER  - 0620

Larry W. Walther, Director

Page 450

PROJECT TITLE & LOCATION: Major Maintenance

This appropriation request for Major Maintenance would provide contingency appropriation for unexpexted repairs and major
maintenance during the FY 2017-2019 biennium.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - DISBURSING OFFICER  - 0620

Larry W. Walther, Director

Page 451

PROJECT TITLE & LOCATION: Major Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$500,000

$500,000

$500,000

$500,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART A - SUMMARY OF 2017-2019 REQUESTS

DFA - MANAGEMENT SERVICES  - 0610

Larry W. Walther, Director

Page 452

STATE AGENCY SUBMITTED BY DATE

RANK PROJECT TITLE STATE FEDERAL OTHER PROJECT TOTAL

DFA - MANAGEMENT SERVICES Larry W. Walther, Director 12/20/2016

1 AASIS Modernization $32,200,000 $32,200,000

TOTAL AGENCY REQUEST $32,200,000 $32,200,000



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

AASIS Modernization

1

STATE AGENCY (OR INSTITUTION): DFA - MANAGEMENT SERVICES

DFA - MANAGEMENT SERVICES  - 0610

Larry W. Walther, Director

Page 453

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X AASIS Modernization Implementation
Costs

X

No

No

No

No

7/1/2017

6/30/2019

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

No

Provide the State with a tool to automate,
simplify, and centralize their procure-to-pay
process flow.
Supports the iterative nature of the State’s
budget process and the related analysis.
Recruitment and succession planning
instruments for the State.
Provide the State with an integrated tool to
plan, budget, identify, obtain, and record all
funding related to grants.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DFA - MANAGEMENT SERVICES  - 0610

Larry W. Walther, Director

Page 454

PROJECT TITLE & LOCATION: AASIS Modernization

*Procurement

SAP Procurement will provide the State with a tool to automate, simplify, and centralize their procure-to-pay process flow. The
features and functions of the procurement software supports the full procurement lifecycle from source and purchase to pay to
spend and supplier performance management. SAP Procurement will help the State streamline operations, enforce compliance
with contracts and purchasing policies, and improve overall spend management. SAP Procurement will provide the State with
innovative methods to coordinate business processes with key suppliers and make the State more effective. SAP Procurement will
enable the State to optimize their procurement strategy, work more effectively with the supplier pool, and thus gain long-term
benefits from all supplier relationships.

*Budget

SAP Public Budget is a web-based application run on the SAP NetWeaver technology platform. It has been designed specifically for
the public sector providing functionality to improve efficiency, facilitate transparency, enable accountability, and optimize
integration with SAP FI and HCM modules. The PBF solution supports the iterative nature of the State’s budget process and the
related analysis.

*Personnel Management

SAP Talent Management includes recruitment and succession planning instruments that will help the State find new employees,
employ them in positions that suit their capabilities, promote their professional development, and retain them in the long term.
SAP Performance and Goals puts employee performance at the center of the process so employees always have the direction, the
feedback and the recognition that they need to perform at their best. Its comprehensive set of capabilities allows you to create a
unique performance management process that accurately evaluates past performance and improves future performance.

*Grants Management

SAP Grants Management is designed to provide the State with an integrated tool to plan, budget, identify, obtain, and record all
funding related to received grants. SAP Grants Management will allow the State to effectively manage sponsored programs,
differentiate between eligible and ineligible costs, bill and record sponsor amounts, and record / report all related costs, revenues,
and statistical information.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DFA - MANAGEMENT SERVICES  - 0610

Larry W. Walther, Director

Page 455

PROJECT TITLE & LOCATION: AASIS Modernization

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$32,200,000

$32,200,000

$32,200,000

$32,200,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART A - SUMMARY OF 2017-2019 REQUESTS

DHS - BEHAVIORAL HEALTH SERVICES - 0710

Cindy Gillespie, Director

Page 456

STATE AGENCY SUBMITTED BY DATE

RANK PROJECT TITLE STATE FEDERAL OTHER PROJECT TOTAL

DHS - BEHAVIORAL HEALTH SERVICES Cindy Gillespie, Director 12/20/2016

2 Emergency power upgrades - Arkansas
Health Center

$200,000 $200,000

4 AHC- Seal, Tuck Point, Re-Roof of
Various Buildings

$2,500,000 $2,500,000

9 ASH- Front Parking Lot Expansion $78,587 $78,587

10 ASH- Replace All Kitchen Equipment $275,301 $275,301

11 ASH- Construct Central Warehouse $303,330 $303,330

TOTAL AGENCY REQUEST $3,357,218 $3,357,218



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Emergency power upgrades - Arkansas Health Center

2

STATE AGENCY (OR INSTITUTION): DHS - BEHAVIORAL HEALTH SERVICES

DHS - BEHAVIORAL HEALTH SERVICES - 0710

Cindy Gillespie, Director

Page 457

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

7/1/2015

6/30/2017

20

X

X

X

X 500

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Ensure patient life safety at the Arkansas Health
Center long term care facility

No

No

Patient life safety issue.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DHS - BEHAVIORAL HEALTH SERVICES - 0710

Cindy Gillespie, Director

Page 458

PROJECT TITLE & LOCATION: Emergency power upgrades - Arkansas Health Center

Emergency power upgrades are needed for the Arkansas Health Center due to continuous weather problems and to ensure
compliance with regulatory requirements.  In the event of an outage, the center does not have adequate back-up power or
facilities to provide critical operations.  Improvement will allow for flexibility in contingency plans for minor disasters due to
weather and/or equipment failure.  The project entails purchasing generator sets and materials to meet mandated requirements
for operations.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DHS - BEHAVIORAL HEALTH SERVICES - 0710

Cindy Gillespie, Director
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PROJECT TITLE & LOCATION: Emergency power upgrades - Arkansas Health Center

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$200,000

$200,000

$200,000

$200,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

AHC- Seal, Tuck Point, Re-Roof of Various Buildings

4

STATE AGENCY (OR INSTITUTION): DHS - BEHAVIORAL HEALTH SERVICES

DHS - BEHAVIORAL HEALTH SERVICES - 0710

Cindy Gillespie, Director

Page 460

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

No

No

7/1/2017

6/30/2019

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Residential Facility

No

No

Six buildings have been identified to have leak
issues and are in need of this repair to prevent
major structural damage.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DHS - BEHAVIORAL HEALTH SERVICES - 0710

Cindy Gillespie, Director

Page 461

PROJECT TITLE & LOCATION: AHC- Seal, Tuck Point, Re-Roof of Various Buildings

Seal, Tuck Point, Re-Roof of Various Buildings:  $2,500,000
Six buildings have been identified to have leak issues and are in need of this repair to prevent major structural damage.  These
buildings include the Administration Building, Warehouse, and Central Kitchen, all of which are 80+ years old.  These buildings are
critical to continued operation of the facility.
Costs of repairs will be recovered through our  semi-annual Medicaid Cost Reports.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DHS - BEHAVIORAL HEALTH SERVICES - 0710

Cindy Gillespie, Director

Page 462

PROJECT TITLE & LOCATION: AHC- Seal, Tuck Point, Re-Roof of Various Buildings

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$2,500,000

$2,500,000

$2,500,000

$2,500,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

ASH- Front Parking Lot Expansion

9

STATE AGENCY (OR INSTITUTION): DHS - BEHAVIORAL HEALTH SERVICES

DHS - BEHAVIORAL HEALTH SERVICES - 0710

Cindy Gillespie, Director

Page 463

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

7/1/2017

6/30/2019

50

20

X

X

X

X 100

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Residential Facility

No

Yes

Expanded parking lot will improve safety and
provide efficient storm water management.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DHS - BEHAVIORAL HEALTH SERVICES - 0710

Cindy Gillespie, Director

Page 464

PROJECT TITLE & LOCATION: ASH- Front Parking Lot Expansion

Front Parking Lot Expansion  $70,518
Current front parking lot is insufficient.  Staff and visitors are utilizing gravel overflow area.  Expansion of parking lot will improve
safety and provide efficient storm water management.  Current utilization of 100%+ capacity happens on a daily basis with
current lot and overflow.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DHS - BEHAVIORAL HEALTH SERVICES - 0710

Cindy Gillespie, Director

Page 465

PROJECT TITLE & LOCATION: ASH- Front Parking Lot Expansion

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

3,000 $23.51

6.00

5.00

$70,530

$4,231

$3,526

$78,287

$300

$300

$78,587

$78,587

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

ASH- Replace All Kitchen Equipment

10

STATE AGENCY (OR INSTITUTION): DHS - BEHAVIORAL HEALTH SERVICES

DHS - BEHAVIORAL HEALTH SERVICES - 0710

Cindy Gillespie, Director

Page 466

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

7/1/2017

6/30/2019

10

X

X

X

X 50

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Residential Facility

No

Yes

Replacement needed to maintain continued
operations.  Current equipment is antiquated
and inefficient to today's operational needs.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

DHS - BEHAVIORAL HEALTH SERVICES - 0710

Cindy Gillespie, Director

Page 467

PROJECT TITLE & LOCATION: ASH- Replace All Kitchen Equipment

Replace All Kitchen Equipment    $275,000

Kitchen equipment replacement is needed to maintain continued operations.  Current equipment is antiquated and inefficient to
today’s operational needs.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DHS - BEHAVIORAL HEALTH SERVICES - 0710

Cindy Gillespie, Director

Page 468

PROJECT TITLE & LOCATION: ASH- Replace All Kitchen Equipment

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

1 $1.00 $1

$275,000

$275,001

$300

$300

$275,301

$275,301

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

ASH- Construct Central Warehouse

11

STATE AGENCY (OR INSTITUTION): DHS - BEHAVIORAL HEALTH SERVICES

DHS - BEHAVIORAL HEALTH SERVICES - 0710

Cindy Gillespie, Director

Page 469

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

7/1/2017

6/30/2019

50

X

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Residential Building

No

Yes

Project will reduce operational costs and staffing
needs, the logistics will be simplified by
relocating bulk inventory and staff to the main
hospital facility.  Current materials building is at
its end of life and renovation is not cost
effective in relation to relocation.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: ASH- Construct Central Warehouse

Construct Central Warehouse   $273,000
Project will reduce operational costs and staffing needs, the logistics will be simplified by relocating bulk inventory and staff to the
main hospital facility.  Current materials building is at its’ end of life and renovation is not cost effective in relation to relocation.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DHS - BEHAVIORAL HEALTH SERVICES - 0710

Cindy Gillespie, Director

Page 471

PROJECT TITLE & LOCATION: ASH- Construct Central Warehouse

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

1,382 $197.54

6.00

5.00

$273,000

$16,380

$13,650

$303,030

$300

$300

$303,330

$303,330

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART A - SUMMARY OF 2017-2019 REQUESTS

DHS - DEVELOPMENTAL DISABILITIES SERVICES - 0710

Cindy Gillespie, Director

Page 472

STATE AGENCY SUBMITTED BY DATE

RANK PROJECT TITLE STATE FEDERAL OTHER PROJECT TOTAL

DHS - DEVELOPMENTAL DISABILITIES SERVICES Cindy Gillespie, Director 12/20/2016

3 BHDC Master Plan $1,893,820 $1,893,820

7 JHDC- 8 Bed Crisis Home $1,010,000 $1,010,000

8 CHDC- New Infirmary $1,712,800 $1,712,800

TOTAL AGENCY REQUEST $2,722,800 $1,893,820 $4,616,620



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

BHDC Master Plan

3

STATE AGENCY (OR INSTITUTION): DHS - DEVELOPMENTAL DISABILITIES SERVICES

DHS - DEVELOPMENTAL DISABILITIES SERVICES - 0710

Cindy Gillespie, Director

Page 473

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

Yes

Yes

No

No

7/1/2017

6/30/2019

50

X

X

X

X 10

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Client Facility

No

Yes

To provide a more economical and safer living
area for the people we serve.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
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Page 474

PROJECT TITLE & LOCATION: BHDC Master Plan

BHDC Master Plan Initial phase- Construction of two new living units.  The 8-bed, 4,800 s/f living areas will be for our highest
need clients. A Men's Special Treatment Unit and a Women's Special Treatment Unit specializing in serving Arkansans with
intellectual disabilities and persistent, severe and chronic mental illness.  The new buildings will better serve these clients and
increase our capacity to 16 clients.



CAPITAL PROJECT APPROPRIATION REQUEST
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PROJECT TITLE & LOCATION: BHDC Master Plan

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

9,600 $180.00 $1,728,000

6.00

3.00

$103,680

$51,840

$1,883,520

$300

$5,000

$5,000Health Dept. plans review-($500+) Reproduction & Printing. (Blueprint
Costs vary from $500 to $5,000 depending on project size.)

$10,300

$1,893,820

$1,893,820

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

JHDC- 8 Bed Crisis Home

7

STATE AGENCY (OR INSTITUTION): DHS - DEVELOPMENTAL DISABILITIES SERVICES

DHS - DEVELOPMENTAL DISABILITIES SERVICES - 0710

Cindy Gillespie, Director

Page 476

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

Yes

No

No

No

7/1/2017

6/30/2019

50

X

X

X

X 10

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Client Facility

No

Yes

This building enables JDHC to better provide
crisis residential for community residents as well
as those who already live at the center

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: JHDC- 8 Bed Crisis Home

Crisis Residence- A home for persons with Developmental Delays who live in the community, as well as residents of the center
who are in crisis and are in need of a higher staff to client ratio and specialized services.  It will have higher levels of supervision
structurally as well.
8 Beds
6,000 square feet



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

DHS - DEVELOPMENTAL DISABILITIES SERVICES - 0710

Cindy Gillespie, Director
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PROJECT TITLE & LOCATION: JHDC- 8 Bed Crisis Home

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

6,000 $155.00 $930,000

6.00

2.00

$55,800

$18,600

$1,004,400

$600

$5,000

$5,600

$1,010,000

$1,010,000

$3,496

$11,504

$15,000

$3,496

$11,504

$15,000

$3,496

$11,504

$15,000

$3,496

$11,504

$15,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities

$15,000

$15,000

$15,000

$15,000

$15,000

$15,000

$15,000

$15,000



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

CHDC- New Infirmary

8

STATE AGENCY (OR INSTITUTION): DHS - DEVELOPMENTAL DISABILITIES SERVICES

DHS - DEVELOPMENTAL DISABILITIES SERVICES - 0710

Cindy Gillespie, Director

Page 479

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

No

No

1/1/2018

10/31/2018

40+

X

X

X 4

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Client Facility

No

Yes

The Infirmary would replace the current one
that is over 50 years old and outdated.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: CHDC- New Infirmary

Replace existing Infirmary that is over 50 years old.
Our infirmary has served its purpose well.  The infirmary was built and designed for a 1960’s patient.  The physical plant was
designed for short, recuperative stays and not for individuals who are either in an acute phase of illness, require extensive
convalescent or restorative services.  The physical environment is in need of modernization to meet and accommodate the needs
of adult medical/surgical patient, individuals with pulmonary disease, or individuals who have communicable illnesses. As
everyone who has worked at CHDC for anytime at all has observed, the individuals we serve are having more and more health
issues due to aging and physically declining disabilities.  In the last year we have had close to 250 admissions with an average of
eight days of stay.  In addition to our clients being served in our infirmary in recent years we have care for and provided
rehabilitation to clients from other Human Development Centers. Rejuvenation of our present medical physical or new construction
would allow us to meet the medical habitation needs of other Human Development clients.  I have identified five areas that clinical
services could be enhanced by a new or remodeled infirmary.
Space for clinical equipment and care:  Four individuals share approximately 400 square feet. This space must accommodate a
hospital bed, small cupboard for clothing, over the bed table and clinical care equipment.  There is little room left at the bedside
for personal items, chairs, multiple clinical equipment such as wheel chairs, IV pumps, feeding pumps, lifts, patient scales and
breathing treatment equipment.
Physical upgrades:  Modernization of bathing and toileting equipment is needed to meet the increasing needs of orthopedic
patients.   Clean laundry storage is needed in areas other than clinical bathing and toileting areas.  Electrical wiring is needed that
will carry modern day medical equipment and updated kitchen appliances.
Updating of equipment to deliver breathing therapy and suction: Many of our infirmary patients have a high respiratory acuity level
and many have disease process’ that involve breathing.  Patient care and the delivery of oxygen would be enhanced by in-the-wall
oxygen and suction equipment.
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PROJECT TITLE & LOCATION: CHDC- New Infirmary

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

5,000 $300.00

8.50

5.00

$1,500,000

$127,500

$75,000

$1,702,500

$300

$5,000

$5,000Health Dept. plans review ($500 +/-); Reproduction & Printing.
(Blueprint costs vary from $500 to $5,000 depending on project size.)

$10,300

$1,712,800

$1,712,800

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART A - SUMMARY OF 2017-2019 REQUESTS

DHS - YOUTH SERVICES - 0710

Cindy Gillespie, Director
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STATE AGENCY SUBMITTED BY DATE

RANK PROJECT TITLE STATE FEDERAL OTHER PROJECT TOTAL

DHS - YOUTH SERVICES Cindy Gillespie, Director 12/20/2016

1 DYS Surveillance System Upgrade -
Alexander

$1,000,076 $1,000,076

5 DYS Mansfield Juvenile Treatement
Center Sewer

$350,000 $350,000

6 DYS Locking Systems (AJATC; Dermott) $1,700,001 $1,700,001

12 DYS Foundation AJATC School Building $500,000 $500,000

TOTAL AGENCY REQUEST $3,550,077 $3,550,077



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

DYS Surveillance System Upgrade - Alexander

1

STATE AGENCY (OR INSTITUTION): DHS - YOUTH SERVICES

DHS - YOUTH SERVICES - 0710

Cindy Gillespie, Director

Page 483

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

7/1/2017

6/30/2018

6

X

X

X

X 200

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Surveillance for safety of Youth in Residential
Programs

No

Yes

DHS has made this a part of the DYS IT Plan

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
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Cindy Gillespie, Director
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PROJECT TITLE & LOCATION: DYS Surveillance System Upgrade - Alexander

This project is to upgrade and improve our existing DYS Surveillance System to be more efficient and to capture better
surveillance of incidents at the Arkansas Juvenile Assessment and Treatment Center in Saline County. This will improve  coverage
in areas that are lacking the necessary type of camera or amount of cameras.
If this upgrade were not to happen it would decrease youth safety as well as hamper the improvements to programming that
affect the youth.  DYS would also open itself up to more liability for lawsuits.  Currently there are 213 cameras on this facilties
system.  Of these,  164 of these are analog cameras.  These need to be replaced by current technology, IP cameras. The system
is operated by Milestone software using a management server and  two (2) recording servers at each site to capture and store
video for thirty (30) days.  The outdated analog cameras are connected to the DHS network using IP encoders.  With the analog
cameras updated to IP cameras, the new cameras will no longer require the encoders.  The cameras will be connected directly to
new Enterasys switches, which will improve the security and stability of the surveillance system. The two (2) recording servers
will need to be replaced as they have reached their useful life capacity of four (4) years and do not have adequate data storage
for the 90 day retention that is now required for investigation purposes.  New fiber optic cable runs will need to be installed as
well as the existing fiber optic runs are 20 years old.   Additional CAT 5 cable will need installed for all new IP cameras.



CAPITAL PROJECT APPROPRIATION REQUEST
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PROJECT TITLE & LOCATION: DYS Surveillance System Upgrade - Alexander

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

1 $1.00

9.00

$1

$82,575

$917,500

$1,000,076

$1,000,076

$1,000,076

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

DYS Mansfield Juvenile Treatement Center Sewer

5

STATE AGENCY (OR INSTITUTION): DHS - YOUTH SERVICES

DHS - YOUTH SERVICES - 0710

Cindy Gillespie, Director

Page 486

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

No

No

7/1/2016

6/30/2018

30

X

X

X

X 50

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Juvenile Treatment Facility

Yes

ABA Reviewed; Has been approved in previous
biennium;phase one completed; plans
developed for phase two; phase two funding
needed; safety concern

9/15/2016

No

Safety Concern to provide proper sewer services
at facility.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: DYS Mansfield Juvenile Treatement Center Sewer

The waste water treatment project at the Mansfield Juvenile Treatment Facility is necessary for the health and safety of the
residents, staff and surrounding Arkansas citizens. The current system is old, has many broken lines and failing parts, and is
creating a hazard for the residents at the facility and the citizens in the surrounding area. The project was approved in FY15-16
for a $590,205 amount for a two phase project that involves replacing all cracked, leaking and collapsing lines, and designing and
building a lift station. Phase one is being completed in FY17, and design and work will begin on phase two during FY17 with
anticipated completion in FY18.
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PROJECT TITLE & LOCATION: DYS Mansfield Juvenile Treatement Center Sewer

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$350,000

$350,000

$350,000

$350,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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PROJECT TITLE AND LOCATION:

AGENCY RANK:

DYS Locking Systems (AJATC; Dermott)

6

STATE AGENCY (OR INSTITUTION): DHS - YOUTH SERVICES

DHS - YOUTH SERVICES - 0710

Cindy Gillespie, Director
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

7/1/2017

6/30/2019

20

X

X

X

X 100

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Juvenile Treatment Center

Yes

Plans have been developed; new project;
safety/security concern

9/16/2016

No

Required as replacement of old, badly outdated
system that jeopardizes the safety of the youth
and staff.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: DYS Locking Systems (AJATC; Dermott)

Required as replacement of old, badly outdated system that jeopardizes the safety of the youth and staff.Required as replacement
of old, badly outdated system that jeopardizes the safety of the youth and staff.
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PROJECT TITLE & LOCATION: DYS Locking Systems (AJATC; Dermott)

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

1 $1.00 $1

$1,700,000

$1,700,001

$1,700,001

$1,700,001

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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PROJECT TITLE AND LOCATION:

AGENCY RANK:

DYS Foundation AJATC School Building

12

STATE AGENCY (OR INSTITUTION): DHS - YOUTH SERVICES

DHS - YOUTH SERVICES - 0710

Cindy Gillespie, Director
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

7/1/2017

6/30/2018

X

X

X

X 100

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Residential Facility

Yes

ABA Reviewed; New; safety; engineering study
in progress

9/16/2016

Yes

DYS requirement to provide education.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: DYS Foundation AJATC School Building

The concrete slab under the education building at the Alexander Juvenile facility is cracking and pulling away from the building,
due to erosion. This has caused the lines for the heating and air units for the building to break. Slab needs to be replaced under
the building with more support and stabilization to prevent future problems of this nature. The estimated cost of this project is
being determined by a study requested by the Division of Building Authority and project engineers. If approved bids would be
taken by DF&A Division of Building Authority.
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PROJECT TITLE & LOCATION: DYS Foundation AJATC School Building

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$500,000

$500,000

$500,000

$500,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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STATE AGENCY SUBMITTED BY DATE

RANK PROJECT TITLE STATE FEDERAL OTHER PROJECT TOTAL

EDUCATIONAL TELEVISION COMMISSION Allen Weatherly, Executive Director 12/20/2016

1 Maintenance and Matching $3,856,000 $3,856,000

2 Honoring Arkansas War Heroes $260,000 $260,000

TOTAL AGENCY REQUEST $4,116,000 $4,116,000



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Maintenance and Matching

1

STATE AGENCY (OR INSTITUTION): EDUCATIONAL TELEVISION COMMISSION

EDUCATIONAL TELEVISION COMMISSION  - 0516

Allen Weatherly, Executive Director

Page 496

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

7/1/2017

6/30/2019

20

10

X

X

X

X 100

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

Yes

Independent tower inspections have
increasingly resulted in lists of repairs and
maintenance needed at all AETN tower sites to
meet FCC and FAA mandates.  Federal
regulations require replacement equipment and
upgraded services.  On call engineers are
contracted to prepare any analysis and
specifications for emergency maintenance and
large maintenance projects.

10/3/2016

Yes

AETN requests funds to provide crucial
maintenance for its statewide infrastructure.
AETN and the State of Arkansas own more than
a mile of vertical tower steel that needs regular,
expert maintenance to assure it will safely hold
antennas and equipment.  Each tower site also
includes a building that houses transmission
equipment.  Twelve microwave relay sites with
short towers connect the transmitters to the
network headquarters allowing broadcast to
Arkansas.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Maintenance and Matching

AETN broadcasts to Arkansans 24 hours a day, 7 days a week through 6 digital transmitters (tall towers), 12 microwave repeaters
(short towers) and network operations headquarters at Conway where programs are received, produced and scheduled.  AETN
provides three streams of educational programming for all citizens from pre-school to life-long learners in addition to a channel
maintained by the network providing Radio Reading Services for the Blind.

Schools and teachers (public, private, charter schools and fast-growing services for home school educators) access free
classroom materials and extensive professional development training through AETN's ArkansasIDEAS portal.  As of September
2014, 40,000+ certified teachers in Arkansas are registered with AETN’s nationally acclaimed ArkansasIDEAS service and have
completed over 1,000,000 hours of Arkansas selected curriculum training to help educators meet mandated, tested professional
development hours/year required by law and monitored in each district by superintendents and principals.   AETN partners with
ADE to produce IDEAS program training for Arkansas educators (over 300 hours annually).

AETN’s statewide infrastructure serves as part of an unified national emergency alert system for public safety as mandated by the
federal Warning, Alert & Response Network Act (WARN) and provides technical distribution for severe weather alerts, serves as
an integral part of the Arkansas Morgan Nick Alert System and is working with a group to design a statewide emergency alert
system that relies upon AETN's transmitters. AETN also supports closed captioning for the hearing impaired and descriptive video
for the sight impaired. AETN’s state-owned and maintained infrastructure is the backbone for all these services and needs regular
maintenance to continue.

Lack of timely and professional tower maintenance can cause significant safety risks and loss of service to the state.  An example
is the January 2008 collapse of the tower at Redfield, AR.  The 2,000+ foot tower fell during contracted maintenance that was
overdue.  AETN had leased space on this tower since 1966.  After the tower collapsed AETN was off air in central Arkansas for 6
months, eventually relocating on the neighboring KASN tower that is aging as well.

AETN owns 4 of the 6 tall towers across the state and 9 of the 12 microwave short towers used for transmission across Arkansas.
In most cases there are no alternative towers available to lease if a tower falls.  Maintenance on tall towers is dangerous and
expensive work, climbing, installing, repairing, painting to prevent rust deterioration, and replacing strobe lights atop towers to
meet Federal Aviation Administration (FAA) visibility requirements for aircraft flying near them.  Transmitters in buildings at each
tower’s base create lots of heat and require adequate cooling to protect the equipment from burn out.  Regular preventative
maintenance is safer and less costly than repairing deteriorated equipment.  Cost estimates for long overdue deferred
maintenance over the biennium for broadcast infrastructure needs and network distribution needs are listed below.

In addition, at AETN network headquarters in Conway, long-deferred maintenance is necessary to provide the basic infrastructure
needed to support constant use for training and services.  AETN must maintain digital archival software and hardware to manage
its 3 program streams, secure valuable programming in retrievable formats, and save historically significant programs about
Arkansas created over the past 48 years.  Production facilities and equipment must be upgraded to meet current industry
standards and to capture Arkansas history and culture for our children in today’s formats.

AETN’s original network headquarters building is 50 years old and the "new" addition is now 16 years old. Long-deferred
maintenance is needed to support ongoing services, protect technical resources and assure up-to-date delivery and maintain
mandated FCC standards.  Approval of this funding will assure continued statewide delivery of AETN’s many services and
conservation of AETN resources.  Cost estimates for critical deferred maintenance at network headquarters total are listed below.

AETN requests funds totaling $3,856,000 over the next biennium to protect and maintain the state’s considerable and long-time
investment in AETN's statewide infrastructure and the necessary equipment to keep services going. These needs include:

Broadcast antenna and transmission line replacements (KAFT, KETG, KTEJ); end of life $800,000.
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Page 498

PROJECT TITLE & LOCATION: Maintenance and Matching

Broadcast tower painting/lighting/repair transmission lines at KETJ & KETG $325,000.  (Each tower should be on a five year
rotation for critical maintenance; tower maintenance is overdue.)
HVAC replacement KAFT, KETZ at end of 20 year life $160,000
Network headquarters building maintenance $200,000
Unanticipated emergency repairs $500,000
VMware cluster servers; end of life $36,000
Editing equipment replacement end of life, $200,000
HD studio production control room equipment to meet industry standards; at present have none for one studio $600,000
Broadcast software replacement at end of life $135,000
Automation system replacement at end of life $150,000
Production library digitization conversion and offsite storage; at present no ability to save legacy formats $400,000
Field equipment replacement; at present does not meet industry standards $350,000
 
AETN is limited in meeting competitive federal or other grants without an ongoing state funding commitment.  Approval of this
request will help AETN fund crucial maintenance of AETN’s statewide distribution infrastructure.

Also, understand that the FCC is working on plans for spectrum re-allocation and possible channel repacking. While we are not
certain this activity will affect AETN at first (depending on how the FCC proceeds), this would potentially add costs. Then, almost
assuredly, the FCC will move towards a new broadcast standard (known as ATSC - Advanced Television Standards Commission -
3.0). This will be a potential change from the original digital standards that came in with the transition from analog to digital in
2006. This could mean considerable new spending on technology but AETN cannot add it to this request because we just do not
know that this will all mean for stations and transmitters at this time.
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PROJECT TITLE & LOCATION: Maintenance and Matching

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$2,296,000
$1,560,000

$3,856,000

$3,856,000

$3,856,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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PROJECT TITLE AND LOCATION:

AGENCY RANK:

Honoring Arkansas War Heroes

2

STATE AGENCY (OR INSTITUTION): EDUCATIONAL TELEVISION COMMISSION

EDUCATIONAL TELEVISION COMMISSION  - 0516

Allen Weatherly, Executive Director
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X War Heroes Archival Project -
Continuation

X

No

Yes

Yes

Yes

7/1/2017

6/30/2019

NA

5

X

X

X

X 120

2009-2011

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

Yes

More than 15 years ago AETN began solicited
funds to record stories of Arkansas’ WWII
veterans and make them available for students
via the Internet.  Funds are requested to
continue this important project as we shift to
honoring Arkansas veterans in other conflicts,
beginning with the Vietnam War to coincide
with a major PBS documentary about the
Vietnam War from Ken Burns in 2017.

5/9/2006

Yes

This worthwhile project has been ongoing for
more than 10 years in an effort to save the
stories of Arkansas heroes on video tape, online
and on-air and to use all for student, teacher
and research use.  Adequate software and
hardware is needed for proper gathering,
storage, access and management of these
growing assets.  We request funds to continue
this important project and include additional
veterans from other eras for the study of
Arkansas history.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Honoring Arkansas War Heroes

AETN requests funding ($260,000) to continue work on the “Honoring Arkansas’ War Heroes” project.  AETN has solicited funds
for this worthy effort for over 15 years and began extensive work in 2006.  The testimonies of more than 600 Arkansas WWII
veterans were conducted and are now in an AETN project archive available to families and researchers.  These stories are a vital
part of Arkansas and world history.  The human faces on these stories help history come alive for students today and tomorrow.
Many of these war heroes had never before told their stories-not even to their families.  Their stories must not be forgotten.

The project is shifting in the new biennium to honor Arkansas veterans of other conflicts, including Vietnam, the wars in the
Mideast and others. These stories must be accessible for future generations. All AETN programs provide educational tools for the
schools and teachers of Arkansas as well as the lifelong learners in our state.  Funds are requested for a system (software and
hardware) to obtain, manage, store and archive media assets, and to adapt the current ITW program project for access to stories
and lessons that only our veterans can teach. Approval of these funds will help AETN to preserve the stories of Arkansas’ veterans
and to make their important stories available to all Arkansas students and citizens. We will begin with the Vietnam War, coinciding
with an upcoming major PBS documentary film from PBS and Ken Burns in 2017.
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PROJECT TITLE & LOCATION: Honoring Arkansas War Heroes

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$260,000Archival hardware,software, digitization & other fees

$260,000

$260,000

$260,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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STATE AGENCY SUBMITTED BY DATE

RANK PROJECT TITLE STATE FEDERAL OTHER PROJECT TOTAL

LAW ENFORCEMENT STANDARDS & TRAINING Jami L. Cook, Director 12/20/2016

1 North Dorm Renovation of Heat/AC $700,000 $700,000

2 IT - Various $236,000 $236,000

3 Upgrades to Facility $1,127,000 $1,127,000

4 Training Needs $68,000 $68,000

5 General Purpose Building at NW
Springdale Academy

$250,000 $250,000

TOTAL AGENCY REQUEST $2,381,000 $2,381,000
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

7/1/2017

6/30/2019

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

agency use

No

No

repairs needed

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: North Dorm Renovation of Heat/AC

North Dorm Renovation of Heat/AC - $700,000 - CLEST/ALETA Campus in Camden.
Replace the north dorm boiler system to include the chilled water cooling system, boiler water heating system and piping, all of
which are original to the building.  The system is often times inoperable and the maintenance costs are only increasing.  Leaks in
the system are also increasing and we are merely “band aiding” the problem.  It could easily cost upwards of $700,000 to remove
and replace the 1952 Chiller/Boiler units and existing piping, radiators and air handlers;  install new PTAC units in dorm rooms;
install new on demand hot water heaters; and install new electrical service to support all new equipment throughout the building.
I expect once we started this renovation there would likely be plumbing and structural issues that would need to be addressed.
The North Dorm provides 64 beds to ALETA for housing students.  Currently 5 of these beds (3 rooms) are uninhabitable due to
water damage and/or the lack of hot water in the rooms.  The South Dorm provides 81 beds for students and instructors.  ALETA
has seen a steady increase of students with the addition of the various training classes required by public safety entities
(Probation/Parole officers, Dispatchers, Coroners, Jailers, Specialized, etc).  Another factor contributing to the increase of basic
police students is the ever increasing attrition in the law enforcement profession.   ALETA staff is capable and excited to provide
this training, but we must have operational facilities to accommodate the training.  Often times, ALETA is at full capacity.  If the
boiler system becomes inoperable, the North Dorm would have to be shut down which would result in shutting down half of the
training that is provided.  In a time where training must be priority, decreasing what agencies rely on us to provide would be
devastating to the mission.   An alternative to upgrading the North Dorm could be to construct a new, energy efficient dormitory
on ALETA property (Estimate $2,500,000).  Should a new dorm be built, continued use of the old north dorm for active shooter
training and other practical based/scenario training classes could still be conducted.  Either way, it is merely a matter of time
before the North Dorm will not be available for housing students
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PROJECT TITLE & LOCATION: North Dorm Renovation of Heat/AC

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$700,000

$700,000

$700,000

$700,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities

$700,000

$700,000
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AGENCY RANK:

IT - Various
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X IT

No

X

No

No

No

7/1/2017

6/30/2019

10

10

X

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

agency needs

No

No

update agency IT

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: IT - Various

Hardware and Software Upgrades-$40,000
Upgrade and customize software and hardware that maintains certification and training records for all Arkansas police officers.
With the demand for professional oversight of law enforcement officers, it is Immediate that we have the technology that allows
for accountability in auditing the minimum requirements for officers.  We need to upgrade our Domain Controller ($20,000) and
upgrade some hardware in both of the academies and the Standards office ($20,000).

ALETA/NW ALETA/On-Line Testing $30,000
Purchase and install hardware and software that allows for online testing of students attending classes at AELTA and NW ALETA.

VirTra System Maintenance and Upgrades (3yrs) - $60,000
Provide maintenance contract with VirTra Systems for software upgrades and hardware maintenance for the next 3 yrs.  This will
also add another Scenario package to our system at no additional cost ($12,500).

Replace Audio/Visual Equipment in Classrooms-$20,000

Security Measure Cameras - $6,000
Install IP security cameras in key locations to better secure the location at NW Academy.

Update Internet Access to Allow Connection to State Network - $80,000 - NW Academy
Currently, the NW facility only has one option for internet connectivity and that is DSL from Centurylink.  It is quite slow and
unreliable.  To provide them a connection fast and stable enough to connect into the state network would require Centurylink or
Cox Communications to build out to their location.
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PROJECT TITLE & LOCATION: IT - Various

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$236,000

$236,000

$236,000

$236,000

$236,000

$236,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities

$236,000

$236,000
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AGENCY RANK:
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

No

X

No

No

No

7/1/2017

6/30/2019

25

25

X

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

Yes

Agency needs upgrades which are required.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Upgrades to Facility

Install 3-10 Ton PTAC Units in Gymnasium -$60,000
Currently, there is no type of climate control equipment located in the gymnasium built in 1975.  It is hot in the summer and cold
in the winter which presents a safety hazard when students are doing physical fitness and/or defensive tactics training.  The only
source of ventilation/circulation is to open the doors which create yet another problem when the mosquitos in south Arkansas
literally take over the room.

Enhanced Physical Security - $70,000
Install building access systems to improve security at the facilities.  ALETA adjoins a college campus and is a part of the Highland
Industrial Park.  Historically, the Highland Industrial Park has been deemed as a potential target.  Not only does the location call
for heightened security, the increasing instances of ambush on police facilities make it Immediate that we secure the facility.  All
entrances should be equipped with mag locks requiring an assigned access card for entry into the main building. Inmate barracks
and maintenance buildings should have mag locks on all entry points, allowing for enhanced security details of inmates.

Repair Firing Range-$30,000
Repair firing range to NRA specifications.  The berm is in poor shape and must be restored to specifications to prevent injury to
instructors and/or students.

Construct a “Traffic Stop” Pavilion-$15,000
Construct a 35’ covered pavilion type structure on a concrete slab to be utilized for vehicle stop, outdoor OC spray and other
practical training events.

Build a Hogan’s Alley Range-$10,000
To be used in reality based firearms and use of force training as well as advanced tactical firearms training.

Upgrade Inmate Barracks-$50,000
Complete the remodeling of the inmate barracks in order to increase the ALETA Inmate population from 20-25.  This will create a
savings to both ALETA and ADC.

Phase 2/Completion of the Driving Track-$750,000
The original intent for the construction of the driving track was to build in two phases.  The current track was the first phase and
further consideration of curved roads on both ends of the existing track would be Phase 2.  This funding would allow us to
complete Phase 2 which would further enhance our emergency vehicle operations training.

Replace HVAC-$12,000
Replace nonfunctioning HVAC systems throughout the facility.

Enhanced Physical Security - $10,000
Install building access systems to improve security at the NW-ALETA facility.  Two access points will need to be secured with mag
locks.

Perimeter and Security Measure-$120,000
Erect fencing to secure the perimeter of NW ALETA.  Approximately 6-10 acres of the West side of the property would remain
accessible to the public (Building entrance and Parking).  This leaves approximately 60 acres to be secured.
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PROJECT TITLE & LOCATION: Upgrades to Facility

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,127,000

$1,127,000

$1,127,000

$1,127,000

$1,127,000

$1,127,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities

$1,127,000

$1,127,000
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

7/1/2017

6/30/2019

10

10

X

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

used by law enforcement agencies statewide

No

Yes

required upgrades

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

LAW ENFORCEMENT STANDARDS & TRAINING  - 0950

Jami L. Cook, Director

Page 514

PROJECT TITLE & LOCATION: Training Needs

Upgrade Gymnasium Equipment-$10,000

Upgrade Defensive Tactics Equipment-$10,000

NW ACADEMY NEEDS
 
Extend the Berm on the Firing Range-$8,000
Extend the berm to the Northeast to create and accommodate a separate 5-10 lanes (200 yard range for rifles).

Upgrade Gymnasium Equipment-$7,500

Upgrade Defensive Tactics Equipment-$7,500

Construct a “Traffic Stop” Pavilion-$15,000
Construct a 35’ covered pavilion type structure on a concrete slab to be utilized for vehicle stop, outdoor OC spray and other
practical training events.

Build a Hogan’s Alley Range-$10,000
To be used in reality based firearms and use of force training as well as advanced tactical firearms training.
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PROJECT TITLE & LOCATION: Training Needs

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$68,000

$68,000

$68,000

$68,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

7/1/2017

6/30/2019

X

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

No

expanded training needs

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: General Purpose Building at NW Springdale Academy

General Purpose Building at Firing Range- $250,000
Construct a general purpose building.  There is no structure that provides any relief from the elements for our range users or
instructors.  We have nothing that provides heat or cool during adverse temperature conditions.  We have nothing to provide
users protection from anything other than a slight sprinkle of rain (a small, open-sided metal canopy).  Basically, a range building
would be extremely useful and increase the usability of the range, as well as the facility in general.  Ideally the range building
would accommodate1 Small Office, 1 Classroom (to seat 40), restrooms, and 1 Simulator Room for MILO.  If a general purpose
building is not fiscally possible, at least placing restroom facilities and running water at the firing range would be a huge
improvement. We currently do not water at the range (no hand/eye wash stations - portable toilets currently used).  The cost for
just running water and restrooms would be approximately $100,000.
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PROJECT TITLE & LOCATION: General Purpose Building at NW Springdale Academy

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$250,000

$250,000

$250,000

$250,000

$250,000

$250,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities

$250,000

$250,000
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STATE AGENCY SUBMITTED BY DATE

RANK PROJECT TITLE STATE FEDERAL OTHER PROJECT TOTAL

NORTHWEST TECHNICAL INSTITUTE Dr. Blake Robertson, President 12/20/2016

1 Allied Health Addition $3,940,394 $3,940,394

2 Allied Health Facility $5,805,432 $80,000 $5,885,432

3 Industrial Technology Center $2,471,400 $55,000 $2,526,400

4 Capital Improvements - GR Reclaim ACA
§19-5-1004

$1,000,000 $1,000,000

TOTAL AGENCY REQUEST $12,217,226 $1,135,000 $13,352,226
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Allied Health Addition
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

7/1/2017

6/30/2019

40

10

X

X

X

X 80

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

$295,800

Yes

Draft drawings prepared by Hight Jackson.

9/19/2016

Yes

NTI is creating an environment where we will be
able to expand our Allied Health Programs.  In
our Practical Nursing, Surgical Technology, and
Nursing Assistant programs there is a need to
increase enrollment 20 per cent or greater.
Also, we plan to start a new program in
phlebotomy.  This expansion of current facilities
would allow NTI to meet the goals of this
increased enrollment in our Allied Health fields.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Allied Health Addition

Summary:

The Northwest Technical Institute’s Allied Health Programs are seeking funding necessary for a 16,400 square foot addition to the
Collegiate Center which sits on the Northwest Technical Institute’s campus in Springdale.  This addition would house NTI’s
Practical Nursing Program, Surgical Technology Program, Certified Nursing Assistant Program, Northwest Arkansas’s only
accredited Phlebotomy Program, and all additional Allied Health programs being taught now or considered for future enrollment.
Currently, NTI’s Allied Health programs make up over 27% of NTI’s overall enrollment.  With more than 125 combined students,
the Allied Health Department currently utilizes 6 classrooms and 3 labs for instructional delivery.  Over the past 5 years, Allied
Health has grown to exceed NTI’s current capacity.  A proposed addition to a current facility dedicated to programs of study in
health related fields would have three major impacts, 1) Expand enrollment in current and future Allied Health Programs, 2) Use
classroom space currently being utilized by Allied Health to expand NTI’s other diploma programs that are currently at capacity,
and 3) Further meet the needs of the Northwest Arkansas health professions community.

Justifications:

1) Northwest Technical Institute is the only post-secondary Career and Technical institute in Northwest Arkansas that provides
training in Practical Nursing, Surgical Technology, and Hospital and Long-term Care Specific-Certified Nursing Assistant.
Employment growth in Northwest Arkansas for these respective areas are; Practical Nursing-2.2% over the next 10 years with an
average annual salary of $40,900.00, Surgical Technologist- 2.2% over the next 10 years with an average annual salary of
$41,500.00, Certified Nursing Assistant- 2.3% over the next 10 years with an average annual salary of $28,600.00.

2) Northwest Technical Institute currently has competitive enrollment in both its Practical Nursing and Surgical Technology
Programs.  Based on 2015-2016 enrollment and placement data NTI is placing approximately 48 LPNs and 11 Surgical
Technologist into the local labor market. This is 100% of each Practical Nursing and Surgical Technology graduating class.

3) Northwest Technical Institute does not receive budget compensation from the State for FTE enrollment.  A one-time investment
by the State of Arkansas to support the construction of an Allied Health Addition on NTI’s campus would allow NTI to meet the
greater need of Northwest Arkansas, while training an expanded number of health professionals at a cost of $0 per FTE to the
State.

4) The 5 Year Economic Impact of NTI’s Allied Health professions to the Northwest Arkansas area is approximately $9,179,480.

5) Employment in Career and Technical Education trades is in high demand.  NTI is at enrollment capacity in multiple programs of
study.  The creation of an Allied Health Addition would allow NTI to utilize space currently being occupied by Allied Health to
expand programs across the board.

6) Moving the Allied Health Programs of study into an independent facility would relieve classroom, lab, and office space for use in
other programs.  NTI is currently at capacity for the majority of its 12 diploma programs.  In order for NTI to expand its
enrollment across the board, space is critical.  NTI currently has an across the board job placement rate of 86%.  The economic
impact to Northwest Arkansas will go well beyond the Allied Health professions.

7) NTI currently has agreements in place with the following area health care providers. Expanded facilities will help NTI meet the
needs of the area:
· Washington Regional Medical Center
· Northwest Medical Center
· Mercy Medical Center
· Physicians Specialty Hospital
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PROJECT TITLE & LOCATION: Allied Health Addition

· Siloam Springs Medical Center
· Butterfield Trail Village
· Inns free Nursing and Rehab
· Jamestown
· North Hills Health and Rehab
· Shiloh Health and Rehab
· The Maples
· Prairie Grove Health and Rehab
· New Hope Health and Rehab
· Brookstone
· Clinic for Senior Health

Projected Cost:
Allied Health Facility (new construction)
· 16,400 sq. ft. x $160 per square foot               $2,624,000
 
· Paved parking area and other costs                       $285,000

· Contingencies                      $290,900

· Equipment and Furnishings         $500,000

· Architect Fee (based on approved state rate)                              $240,494

Total Projected Cost                  $3,940,394
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PROJECT TITLE & LOCATION: Allied Health Addition

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

16,400 $160.00

6.50

10.00

$2,624,000

$240,494

$290,900
$500,000

$3,655,394

$285,000Additional parking

$285,000

$3,940,394

$3,940,394

$158,118

$158,118

$158,118

$198,141

$356,259

$158,118

$198,141

$356,259

$158,118

$198,141

$356,259

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities

$158,118

3

$158,118

$261,259

5

$50,000

$356,259

$45,000

$261,259

5

$50,000

$356,259

$45,000

$261,259

5

$50,000

$356,259

$45,000
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

Yes

Yes

Yes

Yes

7/1/2017

6/30/2019

30

10

X

X

X

X 50

2015-2017

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

100 % for NTI classrooms and labs.

$292,430

Yes

CADD architectural drawings by Miller Boscus &
Lack inc.

8/28/2012

Yes

Northwest Technical Institute is currently at
capacity in multiple programs of study.  In order
for NTI to expand its enrollment additional
facilities are required.  The Allied Health building
would allow NTI to increase current enrollment
in LPN, Surgical Technology, CNA, Automotive,
and Secondary Career Center courses (high
school concurent credit classes) which will bring
in additional tutition for each program.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Allied Health Facility

Summary:

The Northwest Technical Institute Allied Health program is seeking funding necessary to construct a 30,000 sq. ft. Allied Health
Facility.  This facility would house NTI’s Licensed Practical Nursing Program, Surgical Technologist Program, Certified Nursing
Assistant Program, and all additional Allied Health programs being considered for future enrollment.  Currently, NTI’s Allied Health
programs make up over 30% of NTI’s overall enrollment.  With more than 125 combined students, the Allied Health Department
currently utilizes 6 classrooms and 3 labs for instructional delivery.  Over the past 5 years, Allied Health has grown to exceed NTI’s
current capacity.  A newly constructed facility dedicated to programs of study in health related fields would have three major
impacts, 1)Expansion of enrollment in current Allied Health Programs, 2)Use classroom space currently being utilized by Allied
Health to expand NTI programs that are currently at capacity, and 3)Further meet the needs of the Northwest Arkansas health
professions community.

Justifications:

1) Northwest Technical Institute is the only post-secondary institution in Northwest Arkansas that provides training in Licensed
Practical Nursing, Surgical Technology, and Hospital Specific-Certified Nursing Assistant.  Employment growth in Northwest
Arkansas for these respective areas are; Licensed Practical Nursing--13.4%, Surgical Technologist-34.3%, Certified Nursing
Assistant-19.9%.

2) Northwest Technical Institute currently has competitive enrollment in both its Licensed Practical Nursing and Surgical
Technology Programs.  Based on 2011-12 enrollment and placement data NTI is placing approximately 45 LPNs and 10 Surgical
Technologist into the local labor market.  Based on Labor Market projections this is an employment shortfall of 460 LPNs, 56
Surgical Technologists, and 507 CNAs (NTI has recently begun its Hospital Specific CNA program and approximates 30 graduates
per year).

3) Northwest Technical Institute does not receive budget compensation from the State for FTE enrollment.  A one-time investment
by the State of Arkansas to support the construction of an Allied Health Facility on NTI’s campus would allow NTI to meet the
greater need of Northwest Arkansas, while training an expanded number of health professionals at a cost of $0 per FTE to the
State.

4) The 5 Year Economic Impact of NTI’s Allied Health professions to the Northwest Arkansas area is approximately $9,179,480.

5) Employment in Career and Technical Education trades are in high demand.  NTI is at enrollment capacity in multiple programs
of study.  The creation of an Allied Health Facility would allow NTI to utilize space currently being occupied by Allied Health to
expand programs across the board.

6) Moving the Allied Health Programs of study into an independent facility would relieve classroom, lab, and office space for use in
other programs.  NTI is currently at capacity in 8 of its 15 diploma programs.  In order for NTI to expand its enrollment across the
board, space is critical.  NTI currently has an across the board completion rate of 70% and a job placement rate of 80% for
completers.  The economic impact to Northwest Arkansas will go well beyond the Allied Health professions.

7) NTI currently has agreements in place with the following area health care providers. Expanded facilities will help NTI meet the
needs of the area:
· Washington Regional Medical Center
· Northwest Medical Center
· Mercy Medical Center
· Physicians Specialty Hospital
· Siloam Springs Medical Center
· Butterfield Trail Village
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PROJECT TITLE & LOCATION: Allied Health Facility

· Inns free Nursing and Rehab
· Jamestown
· North Hills Health and Rehab
· Shiloh Health and Rehab
· The Maples
· Prairie Grove Health and Rehab
· New Hope Health and Rehab
· Brookstone
· Clinic for Senior Health

Projected Cost:
Allied Health Facility (new construction)
· 29,920sqft x $150 per square foot                   $4,488,000
 
· Paved parking area and other costs                       $163,000

· Contingencies                        $224,400

· Equipment and Furnishings         $500,000

· Architect Fee (based on approved state rate)                 $430,032

Total Projected Cost                     $5,805,432
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PROJECT TITLE & LOCATION: Allied Health Facility

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

29,920 $150.00 $4,488,000

8.00

5.00

$430,032

$224,400
$500,000

$5,642,432

$1,000

$12,000

$150,000Paved Parking for 150 vehicles

$163,000

$5,805,432

$80,000

$5,885,432

$80,000

$80,000

$80,000

$80,000

$80,000

$80,000

$80,000

$80,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities

$10,000

$80,000

$70,000

$10,000

$80,000

$70,000

$10,000

$80,000

$70,000

$10,000

$80,000

$70,000
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

Yes

Yes

No

No

7/1/2017

6/30/2019

30

10

X

X

X

2015-2017

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

100% for NTI classrooms and labs

$148,050

No

Yes

The agency's long term plan includes this facility
as the #1 priority.  This facility will allow the
growth in the programs that will be located in
the building and growth for other programs that
would move into the existing facilities.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Industrial Technology Center

Summary:

The Northwest Technical Institute Administration is requesting funding to build an Industrial Technology Center.  This center
would house our Electronics Technology, Industrial Maintenance Technology, and both our Secondary and Post-secondary Welding
programs.  This facility would be approximately 16,000 square feet consisting of classrooms, labs, and offices.  When constructed
this would free up space that the above programs are currently using, allowing our Automotive Service Technology Program and
some of our secondary programs to use the vacated space.  Currently we are turning away students in most of our programs.  By
increasing the square footage available for our technical programs, NTI would be able to enroll more students in multiple
programs.  This would provide more qualified technical employees for the state of Arkansas.

Justifications:

1) Northwest Technical Institute is the only institution in Northwest Arkansas that provides post-secondary diplomas in
Industrial Maintenance Technology, Welding, and Electronics Technology.   Employment in Northwest Arkansas for these types of
skilled jobs is continuing to grow.  The hands-on training that would be provided at NTI is imperative to obtain the workforce skills
for these technical positions.

2) Northwest Technical Institute does not receive budget compensation from the State for FTE enrollment.  A one-time
investment by the State of Arkansas to support the construction of an Industrial Technology Center on NTI’s campus would allow
NTI meet the greater need of Northwest Arkansas, while providing technical hands on education to an expanded number of
workforce professionals in the industrial field at a cost of $0 per FTE to the State.

3) Employment in Career and Technical Education trades is in high demand.  NTI is at enrollment capacity in multiple
programs of study.  The creation of an Industrial Technology Center would allow NTI to utilize space currently being occupied by
the Electronics, Industrial Maintenance, and Welding Technology programs to expand our other Career and Technical
Departments across the board.

4) Moving the Electronics, Industrial Maintenance, and Welding areas of study into an independent facility would relieve
classroom, lab, and office space for use in other programs.  NTI is currently at capacity 12 of its 15 diploma programs.  In order
for NTI to expand its enrollment across the board, space is critical.  NTI currently has an across the board graduation rate of 75%
and a job placement rate of 87% for completers.  The economic impact to Northwest Arkansas will go well beyond constructing
the Industrial Technology Center.

Projected Cost:

Industrial Technology Center (new construction)
· 16,000 square feet x $130 per square foot                  $2,080,000
 
· Paved parking area and other costs                         $113,000

· Contingencies                                           $52,000

· Equipment and Furnishings                            $60,000

· Architect Fee (based on approved state rate)         $166,400

Total Projected Cost                                   $2,471,400
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PROJECT TITLE & LOCATION: Industrial Technology Center

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

130 $16,000.00 $2,080,000

8.00

2.50

$166,400

$52,000
$60,000

$2,358,400

$1,000

$12,000

$100,000Paved parking spaces for 100

$113,000

$2,471,400

$55,000

$2,526,400

$55,000

$55,000

$55,000

$55,000

$55,000

$55,000

$55,000

$55,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities

$5,000

$55,000

$50,000

$5,000

$55,000

$50,000

$5,000

$55,000

$50,000

$5,000

$55,000

$50,000
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X Capital Improvements - GR Reclaim ACA
§19-5-1004

X

No

Yes

Yes

Yes

7/1/2017

6/30/2019

50

2015-2017

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

NTI USE

No

No

Capital Improvements - GR Reclaim ACA §19-5-
1004

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Capital Improvements - GR Reclaim ACA §19-5-1004

ACA 19-5-1004



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

NORTHWEST TECHNICAL INSTITUTE  - 0552

Dr. Blake Robertson, President

Page 533

PROJECT TITLE & LOCATION: Capital Improvements - GR Reclaim ACA §19-5-1004

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,000,000

$1,000,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART A - SUMMARY OF 2017-2019 REQUESTS

RIVERSIDE VOCATIONAL TECHNICAL SCHOOL  - 0582

Joe Kelnhofer, Director

Page 534

STATE AGENCY SUBMITTED BY DATE

RANK PROJECT TITLE STATE FEDERAL OTHER PROJECT TOTAL

RIVERSIDE VOCATIONAL TECHNICAL SCHOOL Joe Kelnhofer, Director 12/20/2016

1 Capital Improvements - GR Reclaim ACA
§19-5-1004

$1,000,000 $1,000,000

TOTAL AGENCY REQUEST $1,000,000 $1,000,000



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Capital Improvements - GR Reclaim ACA §19-5-1004

1

STATE AGENCY (OR INSTITUTION): RIVERSIDE VOCATIONAL TECHNICAL SCHOOL

RIVERSIDE VOCATIONAL TECHNICAL SCHOOL  - 0582

Joe Kelnhofer, Director

Page 535

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X Capital Improvements - GR Reclaim ACA
§19-5-1004

X

No

Yes

Yes

Yes

7/1/2015

6/30/2017

50

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

RVT USE

No

No

Capital Improvements - GR Reclaim ACA §19-5-
1004

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

RIVERSIDE VOCATIONAL TECHNICAL SCHOOL  - 0582

Joe Kelnhofer, Director

Page 536

PROJECT TITLE & LOCATION: Capital Improvements - GR Reclaim ACA §19-5-1004

**



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

RIVERSIDE VOCATIONAL TECHNICAL SCHOOL  - 0582

Joe Kelnhofer, Director

Page 537

PROJECT TITLE & LOCATION: Capital Improvements - GR Reclaim ACA §19-5-1004

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,000,000GR Reclaim

$1,000,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART A - SUMMARY OF 2017-2019 REQUESTS

SCHOOL FOR THE BLIND  - 0510

James Caton, Superintendent

Page 538

STATE AGENCY SUBMITTED BY DATE

RANK PROJECT TITLE STATE FEDERAL OTHER PROJECT TOTAL

SCHOOL FOR THE BLIND James Caton, Superintendent 12/20/2016

1 ASB ADA Compliance $829,500 $829,500

2 ASB Waterproofing Various Buildings $949,800 $949,800

3 ASB Electrical Upgrades $474,000 $474,000

4 ASB Plumbing and Sewer Line Repair
and Upgrades

$355,500 $355,500

5 ASB Renovation and Updating of
Dormitories

$949,800 $949,800

6 ASB Renovation and Updating of Physical
Education Building

$475,800 $475,800

7 ASB Sidewalks and Covered Sidewalks $296,250 $296,250

TOTAL AGENCY REQUEST $4,330,650 $4,330,650



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

ASB ADA Compliance

1

STATE AGENCY (OR INSTITUTION): SCHOOL FOR THE BLIND

SCHOOL FOR THE BLIND  - 0510

James Caton, Superintendent

Page 539

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

7/1/2017

6/30/2019

X

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Education facilities for blind and vision impaired
students.

No

Yes

To meet state and federal requirements.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

SCHOOL FOR THE BLIND  - 0510

James Caton, Superintendent

Page 540

PROJECT TITLE & LOCATION: ASB ADA Compliance

The Arkansas School for the Blind is in need of updates in order for some if its facilities to be ADA Compliant. Public school
systems must ensure that programs, services, and activities are accessible to and usable by individuals with disabilities. Ensuring
program accessibility is an important aspect of enhancing opportunity for people with disabilities. Both Title II of the Americans
with Disabilities Act and Section 504 of the Rehabilitation Act of 1973 prohibit public school systems from denying people with
disabilities equal opportunity to participate in programs, services, and activities because school facilities are either inaccessible to
them or unusable by them.

The Arkansas School for the Blind needs to install and/or update 4 elevators on its campus. In addition, accessibility updates are
being requested for ramps, expansion of doorways, updating ADA compliant bathrooms, etc.

The total request for ADA compliant updates is $829,500.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

SCHOOL FOR THE BLIND  - 0510

James Caton, Superintendent

Page 541

PROJECT TITLE & LOCATION: ASB ADA Compliance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

8.50

10.00

$59,500

$70,000

$700,000

$829,500

$829,500

$829,500

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

ASB Waterproofing Various Buildings

2

STATE AGENCY (OR INSTITUTION): SCHOOL FOR THE BLIND

SCHOOL FOR THE BLIND  - 0510

James Caton, Superintendent

Page 542

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

7/1/2017

6/30/2019

40

NA

X

X

X

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Educational facilities for blind and vision
impaired students.

Yes

Originally made on 9/23/1998 but continually
under review and revision as needed.

9/28/1998

Yes

Educational services are being provided to blind
and vision impaired students at the Arkansas
School for the Blind in buildings that were
constructed between 1940 and 1980.
Waterproofing will help the continued use of
these buildings.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

SCHOOL FOR THE BLIND  - 0510

James Caton, Superintendent

Page 543

PROJECT TITLE & LOCATION: ASB Waterproofing Various Buildings

The Arkansas School for the Blind is requesting General Improvement funds for major repairs and renovations to existing buildings
on its campus located at 2600 West Markham, Little Rock, Arkansas.  The scope of the work to be accomplished includes:  repairs
to exterior walls and windows, cleaning, miscellaneous tuck pointing, and sealing of exterior walls of each building and other
miscellaneous repairs to buildings on campus.  The following buildings will be affected:  Vocational Building (constructed 1976),
Exceptional Unit (constructed 1953), Maintenance Building (constructed 1940), Physical Ed Building (constructed 1980), Infirmary,
(constructed 1938), Administration Building (constructed 1939), Woolly Auditorium (constructed 1977), and Hill Cottage
(constructed 1942).

This request is necessary to extend the useful life of the facilities being used to provide educational services to blind and visually
impaired students within the boundaries of our State.  As you can see from the above list, the newest construction at the School
for the Blind is from the 1970's. Failure to make these repairs will result in additional damage to these facilities and even new
construction to replace, costing much more in the long run.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

SCHOOL FOR THE BLIND  - 0510

James Caton, Superintendent

Page 544

PROJECT TITLE & LOCATION: ASB Waterproofing Various Buildings

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

8.50

10.00

$68,000

$80,000

$800,000

$948,000

$300

$1,500Health Dept. plans review ($500 +/-); Reproduction and Printing of
Blueprints.

$1,800

$949,800

$949,800

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

ASB Electrical Upgrades

3

STATE AGENCY (OR INSTITUTION): SCHOOL FOR THE BLIND

SCHOOL FOR THE BLIND  - 0510

James Caton, Superintendent

Page 545

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

7/1/2017

6/30/2019

X

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Education facilities for blind and vision impaired
students.

No

Yes

The buildings were built or acquired between
the 1930's and 1950's and are in need of
electrical upgrades.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

SCHOOL FOR THE BLIND  - 0510

James Caton, Superintendent

Page 546

PROJECT TITLE & LOCATION: ASB Electrical Upgrades

The Arkansas School for the Blind is requesting General Improvement funds for major repairs and renovations to existing buildings
on its campus located at 2600 West Markham, Little Rock, Arkansas. The scope of the work to be accomplished includes electrical
upgrades in the following buildings:

Hill Cottage- Constructed in 1942
Infirmary- Constructed in 1938
Administration Building- Constructed in 1939
Learning Center- Constructed in 1958
Maintenance Building- Constructed in 1940

The buildings targeted for electrical upgrades were constructed between the 1930's and 1950's. They are in need of electrical
upgrades and repairs. This request is necessary to extend the useful life of these buildings.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

SCHOOL FOR THE BLIND  - 0510

James Caton, Superintendent

Page 547

PROJECT TITLE & LOCATION: ASB Electrical Upgrades

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

8.50

10.00

$34,000

$40,000

$400,000

$474,000

$474,000

$474,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

ASB Plumbing and Sewer Line Repair and Upgrades

4

STATE AGENCY (OR INSTITUTION): SCHOOL FOR THE BLIND

SCHOOL FOR THE BLIND  - 0510

James Caton, Superintendent

Page 548

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

7/1/2017

6/30/2019

X

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Education facilities for blind and vision impaired
students.

No

Yes

Plumbing and sewer line upgrades for buildings
built between 1938 and 1958. This is needed to
extend the usable life of the building.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

SCHOOL FOR THE BLIND  - 0510

James Caton, Superintendent

Page 549

PROJECT TITLE & LOCATION: ASB Plumbing and Sewer Line Repair and Upgrades

The Arkansas School for the Blind is requesting General Improvement funds for major repairs and renovations to existing buildings
on its campus located at 2600 West Markham, Little Rock, Arkansas. The scope of the work to be accomplished includes plumbing
and sewer line upgrades and/or repairs for the following buildings:

Administration Building- Constructed in 1939
Hill Cottage- Constructed in 1942
Infirmary- Constructed in 1938
Learning Center- Constructed in 1958
Prewitt Hall- 1958

This request is necessary to extend the useful life of these buildings. These buildings were built or acquired between 1938 and
1958. They are in need of plumbing and sewer line upgrades.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

SCHOOL FOR THE BLIND  - 0510

James Caton, Superintendent

Page 550

PROJECT TITLE & LOCATION: ASB Plumbing and Sewer Line Repair and Upgrades

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

8.50

10.00

$25,500

$30,000

$300,000

$355,500

$355,500

$355,500

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

ASB Renovation and Updating of Dormitories

5

STATE AGENCY (OR INSTITUTION): SCHOOL FOR THE BLIND

SCHOOL FOR THE BLIND  - 0510

James Caton, Superintendent

Page 551

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

No

No

7/1/2017

6/30/2019

40

NA

X

X

X

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Dormitory space for blind and vision impaired
students.

No

Yes

Some of the dormitories were built in the 1940's
and 1950's. Some updating has been done over
time. However, the bathrooms and plumbing
are seriously outdated and the interior of the
buildings need to be repainted.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: ASB Renovation and Updating of Dormitories

The Arkansas School for the Blind is requesting General Improvement Funds for major repairs, renovations and updating of
dormitory space on its campus located at 2600 W. Markham, Little Rock, AR. The scope of work to be accomplished includes:
replacing fixtures and repairing plumbing to bathrooms and shower areas; replacing severely outdated and worn out dorm room
and common area furnishings; and painting the interior walls in the bedrooms and common areas.

This request is necessary to extend the useful life of these dormitory buildings. These dormitories were built or acquired between
1953 and 1975. Although, the school has maintained these buildings in the best manner possible based on available funding, there
have not been any serious improvements to these building other than updating and replacement of the HVAC Systems. Nearly all
the bathrooms need new fixtures and plumbing replacement. Much of the furnishings in these buildings have been in place for 20-
30 years or more, and are just worn out. There has not been a total repainting of most of the interior of these buildings in ten
years or more.

All of the renovation and updating of these dormitories are necessary to provide decent accommodations to our residential
students. As it stands now, there are areas in our dormitories that do not leave a favorable impression on parents that are
considering sending their children to the Arkansas School for the Blind. Students who reside on the ASB campus benefit from
residential staff who provide assistance based on student's daily care and special needs, access to recreational activities, and on
site health services and meals. Students prosper socially and learn independent living skills. Residential students stay on campus
five nights a week.
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PROJECT TITLE & LOCATION: ASB Renovation and Updating of Dormitories

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

8.50

10.00

$68,000

$80,000

$800,000

$948,000

$300

$1,500Health Dept. plans review ($500+/-); Reproduction & printing.
(Blueprint costs vary from $500 to $5000 depending on project size)

$1,800

$949,800

$949,800

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

No

No

7/1/2017

6/30/2019

40

N/A

X

X

X

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Administrative Offices, Gymnasium, Swimming
Pool, Dressing Rooms, and Storage Space for
blind & vision imparied students.

No

Yes

This facility houses the administrative offices,
gymnasium, swimming pool, dressing rooms
and storage space for physical activities for
blind and vision impaired students at the
Arkansas School for the Blind. Completion of
this request would assure continued use of this
facility.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: ASB Renovation and Updating of Physical Education Building

The Arkansas School for the Blind is requesting General Improvement Funds for major repairs, renovation, and updating to the
Physical Education Building on its campus located at 2600 W. Markham, Little Rock, AR. The scope of the work to be accomplished
includes: renovation and updating of the girls and boys dressing rooms, repairs and renovations to the swimming pool area,
window replacement, door replacement, flooring replacement, bleacher replacement, and HVAC upgrades. The renovation and
updating is necessary to extend the useful life of the Physical Education Building. This building was built in 1979. Both dressing
rooms need to be completely re-plumbed and need new fixtures.

Sports can play a key role in the lives and communities of people with disabilities, the same as it can for people without a
disability. There is a wealth of evidence to support participation in sport and physical activity for people with a disability concerning
trends, barriers and benefits of participation. Over the past three decades, numerous studies have revealed that physical activity
and sport participation result in improved functional status and quality of life among people with selected disabilities (Sports and
Development, 2016).
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PROJECT TITLE & LOCATION: ASB Renovation and Updating of Physical Education Building

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

8.50

10.00

$34,000

$40,000

$400,000

$474,000

$300

$1,500Health Dept. Plan Review ($500+/-); Reproduction and Printing,
(Blueprint costs vary from $500 to $5000 depending on project size

$1,800

$475,800

$475,800

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

7/1/2017

6/30/2019

30

N/A

X

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Sidewalks will be used by blind and visually
impaired students.

No

Yes

Deteriorating sidewalks are a hazard for blind
and visually impaired students.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: ASB Sidewalks and Covered Sidewalks

Broken sidewalks make the campus less accessible, especially for the blind and those who use wheelchairs, canes, or walkers.
The sidewalks on campus are in need of major replacement and/or repair. They are a potential hazard for students and an
accessibility issue. ASB would also like to add covers to selected sidewalks that students use to get to certain areas of campus
during the school day in order to protect them from adverse weather conditions when moving from one class to the next. This is
an important feature for blind and visually impaired students. Currently, only one section of the campus has a covered sidewalk.
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PROJECT TITLE & LOCATION: ASB Sidewalks and Covered Sidewalks

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

8.50

10.00

$21,250

$25,000

$250,000

$296,250

$296,250

$296,250

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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STATE AGENCY SUBMITTED BY DATE

RANK PROJECT TITLE STATE FEDERAL OTHER PROJECT TOTAL

SCHOOL FOR THE DEAF Dr. Janet Dickinson, Superintendent 12/20/2016

1 ASD Various Facilities and Real Property $19,516,808 $19,516,808

2 ASD Education & Vocational Center $30,673,849 $30,673,849

3 ASD Residental Life/Life Skills/Dining $20,857,650 $20,857,650

4 ASD Athletics/Admin/Maintenance $19,827,551 $19,827,551

TOTAL AGENCY REQUEST $90,875,858 $90,875,858
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

7/1/2017

6/30/2019

30

10

X

X

X

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Educational Facilities for deaf and hard of
hearing students

Yes

Facilities Assessment Report
Smith Associates Architects, PA
Pettit and Pettit Consulting Engineers

9/30/2016

Yes

Educational services are being provided to Deaf
and Hard of Hearing students in 20 buildings
that were constructed between 1931 and 1978. 
Renovation will help perserve the continued use
of these buildings for instructional needs to the
students.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: ASD Various Facilities and Real Property

The Arkansas School for the Deaf is requesting General Improvement funds based on the facilities asssessment report that the
school had done in September 2016.  These repairs are considered life and safe needs to protect the students and staff and to
create a suitable learning environment.  Listed below are the building and total cost of the repairs/improvements that are needed
to our current facilities.

Campus Safety 1,584,400.00
Emergency Power 844,200.00
Lower Dorm (Elementary Children)  1,216,300
Owens Hall (Highschool Girls & Classrooms) 458,140.00
Adcock Hall (Business & HR offices and Dormrooms) 1,493,650.00
Shibley Hall (Transportation & Maintenance offices and Dormrooms) 1,493,650.00
Nutt Athletic (Gym and classrooms) 1,898,680.00
Parnell Hall (Middle School, Gym & Auditorium) 1,988,920.00
Lower School (Elementary School)  1,966,280.00
Rasnick Hall (Health and IT Departments) 1,430,820.00
Vocational Building 2,017,360.00
High School 808,125.00
Cafeteria 662,350.00
McCoy (training classes and offices) 112,560.00
Bradley Hall (Girls Dorm)   151,020.00
Marsden Hall (Boys Dorm)  148,830.00
Administration Building   171,000.00
ASD Museum    233,345.00
ASD Maintenance   148,378.00
Other Campus Needs   688,800.00
Total 19,516,808.00
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PROJECT TITLE & LOCATION: ASD Various Facilities and Real Property

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

6.77

10.00

$1,132,200

$1,671,328

$16,713,280

$19,516,808

$19,516,808

$19,516,808

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

7/1/2017

6/30/2019

40

10

X

X

X

X 40

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Educational Facilities for deaf and hard of
hearing students

No

Yes

Educational services are being provided to Deaf
and Hard of Hearing students in 20 buildings
that were constructed between 1931 and 1978. 
A new education and vocational building would
provide instructional needs for the students and
additional space for student growth.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: ASD Education & Vocational Center

To understand the very idea of an environment and building designed for education, one needs to clearly understand the
population whose needs it will serve.  State schools for the deaf are increasingly examining the specific needs of their students,
and the educational programs that will maximize their academic success.  Likewise, for an architectural viewpoint, we consider
the educational adequacy of their facilities as part of their overall facility condition assessment program.

It is no longer enough to be structurally sound, weather-tight and served by dependable mechanical and electrical systems
(although many current facilities would be happy to settle for this), facilities must also further and support the teaching mission
uniquely appropriate to deaf students.

Educational adequacy criteria are used to evaluate and prioritize conditions that may be remedied as part of a general renovation
program, as well as to identify functionally obsolete or unsuitable conditions that may be economically unfeasible to remedy. Such
conditions may include inappropriately sized teaching spaces; the lack of, or poor distribution of, toilet facilities; sun and glare
control systems at building fenestration; technology designed specifically for deaf learning and undersized or lacking core spaces
such as cafeterias, gymnasiums, libraries and auditoriums.

To best describe the justification and physical properties of the deaf educational facilities, we first offer here a review of
information relevant to students, faculty, and staff. Through research in the field, we can clearly identify the most salient needs of
deaf students with regard to the concepts of placement, programming, and facilities planning.

Agencies, architects and planners for today’s special education facilities must be forward thinking and solution-oriented. Plans
must provide for new technologies and specialized communication. For example, hallway widths and lighting systems should allow
for comfortable lip reading and sign language communication. Mechanical and lighting systems must also be designed and sited so
as not to interfere with the operation of hearing aids and cochlear implants. In depth design and planning expertise ensures that
the unique needs of deaf children and staff are a central consideration in the design of their educational facilities.

The needs of deaf and hard of hearing students regarding appropriate educational facilities, as well as respective design
guidelines are most clearly described in the document titled “National Standard K-12 Educational Design Guidelines for the Deaf,
Hard-of-Hearing, and Cochlear Implanted Students” by Dickinson+Partners.

Currently, Arkansas School for the Deaf’s buildings are significantly outdated, and present serious life and safety issues. Full
implementation of the ASD Campus Master Plan will allow the ASD to reach its optimum potential in achieving the most cost-
effective delivery method for its education program, provide a safe and effective learning environment for deaf students, and
more closely meet the values established by the Arkansas Building Authority, including sustainable building design.

MAJOR COMPONENTS FOR ASD:

·Safety and security is the # 1 concern and priority. The physical condition of all buildings is of critical concern. All the buildings
are outdated and most present serious life and safety issues for students and staff members.
·The current campus layout represents clusters of buildings without a clear organization or plan. This layout impacts safety and
security.
·Develop and support curriculum opportunities

ASD ENROLLMENT PROJECTION:
Arkansas School for the Deaf is experiencing tremendous growth. Nearly 30 new students have enrolled for the 2016-17 School
Year.  If this rate of growth continues, even with students graduating each year, we project an overall enrollment of 210 students
within the next six years. Therefore, it seems reasonable to plan for a building facilities with a capacity of 210 students.Currently,
there are over 1,100 Deaf children across Arkansas.  Through our Statewide Services staff, we serve many of these children in
their homes, classroom, and schools.
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PROJECT TITLE & LOCATION: ASD Education & Vocational Center

Phase 1 - Proposed Improvements:

· Develop an in-depth Campus Master Plan with Drawings and a Program of Spaces.
· Design and build a new Educational & Vocational Center

The following structures are to be demolished for student health and safety. They are deteriorating and in various stages of
disrepair. All are located within the path of student’s day to day activity and pose a life safety concern.

· Demolition of the Lower School Building
· Demolition of the Vocational Building
· Demolition of the High School Building
· Demolition of the Adcock Hall
· Demolition of the Shibley Hall

The following Facilities have significant issues and pose a life safety concern. Repairs should be considered to ensure safety of
students.

· Parnell Hall
· Rasnick Hall

EXPECTED OUTCOMES OF LONG RANGE PLAN:

1. All Campus Buildings will be designed, built and renovated to meet all state and national building codes, Life Safety and
Fire Codes as well as all aspects of HVAC, Electrical and Technology standards for a campus of this type.
2. The entire Campus as well as all Buildings will be secure and meet all state standards for safe schools.
3. Classrooms will incorporate building, lighting, acoustical, and textural aspects that contribute to efficient learning for
deaf children.
4. All learning spaces - classrooms, public spaces, residential halls - will be designed to accommodate collaborative
5. A multiple use learning center will be the hub of the campus with a design that encourages learning, socialization and
communication for all students and staff.
6. All campus buildings will be designed, built and renovated to provide a 21st Century Learning Environment that will
meet or exceed all national standards for Deaf students.
7. Rigorous instruction that dominates the entire day of all students - supported by learning spaces that invite study and
are supported through state of the art technology that is constantly renewed.
8. All student materials will be current and readily available through personal online access 24/7 in any location on
campus.
9. All educational areas will be accessible to Deaf students throughout Arkansas through a unique long distance learning
platform.

PREPARING FOR THE FUTURE:

A popular assumption for many years was that in the near future, deaf children would be “cured” of deafness. Through
technology, medical advancements, and specifically cochlear implants, it was predicted that deaf students would someday have
normal hearing and would learn in public schools alongside their peers.

Today we know that this is not a likely outcome within the foreseeable future.  Across the nation, deaf children are receiving
cochlear implants, and in almost all cases, those children continue to rely on visual learning supports while gaining bilingual skills.
A percentage of deaf students are not candidates for cochlear implants, and therefore, become strong signing students.  Even
research studies of successful cochlear implant students reveals challenges and struggles that require specifically trained
professionals to address.
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PROJECT TITLE & LOCATION: ASD Education & Vocational Center

Therefore, it is our belief that deaf schools will continue to hold a critical role in the lives of deaf children for many coming years.
This belief is substantiated by the nation-wide trend of increased enrollments at the elementary school level in deaf schools.

OVERVIEW - Large Department Areas
Sq. Ft.

Early Childhood 6,650
Elementary 12,675
Middle School 8,890
High School 11,370
CTE Center 11,860
Therapy & Related Services 9,350
Library / Media Center Spaces 5,650
Visual Arts Spaces 2,760
Health Center 2,350
Life Skills Training 2,380
Statewide Services 2,800
Administrative Spaces 2,650
Building Services (Halls, etc) 17,893
TOTAL 97,278
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PROJECT TITLE & LOCATION: ASD Education & Vocational Center

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

97,278 $271.50 $26,410,977

8.50

5.00

$2,244,933

$1,320,549
$486,390

$30,462,849

$1,000

$10,000

$200,000

$211,000

$30,673,849

$30,673,849

$696,000

$696,000

$721,000

$721,000

$746,000

$746,000

$771,000

$771,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities

$400,000

$696,000

$296,000

$425,000

$721,000

$296,000

$450,000

$746,000

$296,000

$475,000

$771,000

$296,000
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

Yes

X

No

No

No

7/1/2017

6/30/2019

40

10

X

X

X

X 40

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Educational Facilities for deaf and hard of
hearing students

No

Yes

Educational services are being provided to Deaf
and Hard of Hearing students in 20 buildings
that were constructed between 1931 and 1978. 
A new residental life/life skills/dining buildings
would provide adequate living and dining spaces
for the students and additional space for
student growth.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: ASD Residental Life/Life Skills/Dining

To understand the very idea of an environment and building designed for education, one needs to clearly understand the
population whose needs it will serve.  State schools for the deaf are increasingly examining the specific needs of their students,
and the educational programs that will maximize their academic success.  Likewise, for an architectural viewpoint, we consider
the educational adequacy of their facilities as part of their overall facility condition assessment program.

It is no longer enough to be structurally sound, weather-tight and served by dependable mechanical and electrical systems
(although many current facilities would be happy to settle for this), facilities must also further and support the teaching mission
uniquely appropriate to deaf students.

Educational adequacy criteria are used to evaluate and prioritize conditions that may be remedied as part of a general renovation
program, as well as to identify functionally obsolete or unsuitable conditions that may be economically unfeasible to remedy. Such
conditions may include inappropriately sized teaching spaces; the lack of, or poor distribution of, toilet facilities; sun and glare
control systems at building fenestration; technology designed specifically for deaf learning and undersized or lacking core spaces
such as cafeterias, gymnasiums, libraries and auditoriums.

To best describe the justification and physical properties of the deaf educational facilities, we first offer here a review of
information relevant to students, faculty, and staff. Through research in the field, we can clearly identify the most salient needs of
deaf students with regard to the concepts of placement, programming, and facilities planning.

Agencies, architects and planners for today’s special education facilities must be forward thinking and solution-oriented. Plans
must provide for new technologies and specialized communication. For example, hallway widths and lighting systems should allow
for comfortable lip reading and sign language communication. Mechanical and lighting systems must also be designed and sited so
as not to interfere with the operation of hearing aids and cochlear implants. In depth design and planning expertise ensures that
the unique needs of deaf children and staff are a central consideration in the design of their educational facilities.

The needs of deaf and hard of hearing students regarding appropriate educational facilities, as well as respective design
guidelines are most clearly described in the document titled “National Standard K-12 Educational Design Guidelines for the Deaf,
Hard-of-Hearing, and Cochlear Implanted Students” by Dickinson+Partners.

Currently, Arkansas School for the Deaf’s buildings are significantly outdated, and present serious life and safety issues. Full
implementation of the ASD Campus Master Plan will allow the ASD to reach its optimum potential in achieving the most cost-
effective delivery method for its education program, provide a safe and effective learning environment for deaf students, and
more closely meet the values established by the Arkansas Building Authority, including sustainable building design.

MAJOR COMPONENTS FOR ASD:

·Safety and security is the # 1 concern and priority. The physical condition of all buildings is of critical concern. All the buildings
are outdated and most present serious life and safety issues for students and staff members.
·The current campus layout represents clusters of buildings without a clear organization or plan. This layout impacts safety and
security.
·Develop and support curriculum opportunities
ASD ENROLLMENT PROJECTION:
Arkansas School for the Deaf is experiencing tremendous growth. Nearly 30 new students have enrolled for the 2016-17 School
Year.  If this rate of growth continues, even with students graduating each year, we project an overall enrollment of 210 students
within the next six years. Therefore, it seems reasonable to plan for a building facilities with a capacity of 210 students.
Currently, there are over 1,100 Deaf children across Arkansas.  Through our Statewide Services staff, we serve many of these
children in their homes, classroom, and schools.

Phase 2 - Proposed Improvements
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· Design and build a new Residential Life Units with central Student Center & Cafeteria.

The following structures are to be demolished for student health and safety. They are deteriorating and in various stages of
disrepair. All are located within the path of student’s day to day activity and pose a life safety concern.

· Demolition of the Marsden Hall
· Demolition of the Bradley Hall EXPECTED OUTCOMES OF LONG RANGE PLAN:
1. All Campus Buildings will be designed, built and renovated to meet all state and national building codes, Life Safety and
Fire Codes as well as all aspects of HVAC, Electrical and Technology standards for a campus of this type.
2. The entire Campus as well as all Buildings will be secure and meet all state standards for safe schools.
3. Classrooms will incorporate building, lighting, acoustical, and textural aspects that contribute to efficient learning for
deaf children.
4. All learning spaces - classrooms, public spaces, residential halls - will be designed to accommodate collaborative
5. A multiple use learning center will be the hub of the campus with a design that encourages learning, socialization and
communication for all students and staff.
6. All campus buildings will be designed, built and renovated to provide a 21st Century Learning Environment that will
meet or exceed all national standards for Deaf students.
7. Rigorous instruction that dominates the entire day of all students - supported by learning spaces that invite study and
are supported through state of the art technology that is constantly renewed.
8. All student materials will be current and readily available through personal online access 24/7 in any location on
campus.
9. All educational areas will be accessible to Deaf students throughout Arkansas through a unique long distance learning
platform.

PREPARING FOR THE FUTURE:

A popular assumption for many years was that in the near future, deaf children would be “cured” of deafness. Through
technology, medical advancements, and specifically cochlear implants, it was predicted that deaf students would someday have
normal hearing and would learn in public schools alongside their peers.

Today we know that this is not a likely outcome within the foreseeable future.  Across the nation, deaf children are receiving
cochlear implants, and in almost all cases, those children continue to rely on visual learning supports while gaining bilingual skills.
A percentage of deaf students are not candidates for cochlear implants, and therefore, become strong signing students. Even
research studies of successful cochlear implant students reveals challenges and struggles that require specifically trained
professionals to address.

Therefore, it is our belief that deaf schools will continue to hold a critical role in the lives of deaf children for many coming years.
This belief is substantiated by the nation-wide trend of increased enrollments at the elementary school level in deaf schools.

OVERVIEW - RESIDENTIAL LIFE / LIFE SKILLS / DINING
Sq. Ft.

Culinary Arts & Dining 9,484
Residential Life 44,860
Independent Living 10,820
TOTAL 65,164
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PROJECT TITLE & LOCATION: ASD Residental Life/Life Skills/Dining

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

65,164 $271.50 $17,692,026

10.00

5.00

$1,769,203

$884,601
$325,820

$20,671,650

$1,000

$10,000

$175,000

$186,000

$20,857,650

$20,857,650

$469,820

$469,820

$494,000

$494,000

$519,000

$519,000

$544,000

$544,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities

$325,820

$469,820

$144,000

$350,000

$494,000

$144,000

$375,000

$519,000

$144,000

$400,000

$544,000

$144,000
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

Yes

No

No

No

7/1/2017

6/30/2019

40

10

X

X

X

X 40

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Educational Facilities for deaf and hard of
hearing students

No

Yes

Educational services are being provided to Deaf
and Hard of Hearing students in 20 buildings
that were constructed between 1931 and 1978. 
A new Athletic/Admin/Maintenance buildings
would provide athletic needs for the students
and additional space for student growth.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: ASD Athletics/Admin/Maintenance

To understand the very idea of an environment and building designed for education, one needs to clearly understand the
population whose needs it will serve.  State schools for the deaf are increasingly examining the specific needs of their students,
and the educational programs that will maximize their academic success.  Likewise, for an architectural viewpoint, we consider
the educational adequacy of their facilities as part of their overall facility condition assessment program.

It is no longer enough to be structurally sound, weather-tight and served by dependable mechanical and electrical systems
(although many current facilities would be happy to settle for this), facilities must also further and support the teaching mission
uniquely appropriate to deaf students.

Educational adequacy criteria are used to evaluate and prioritize conditions that may be remedied as part of a general renovation
program, as well as to identify functionally obsolete or unsuitable conditions that may be economically unfeasible to remedy. Such
conditions may include inappropriately sized teaching spaces; the lack of, or poor distribution of, toilet facilities; sun and glare
control systems at building fenestration; technology designed specifically for deaf learning and undersized or lacking core spaces
such as cafeterias, gymnasiums, libraries and auditoriums.

To best describe the justification and physical properties of the deaf educational facilities, we first offer here a review of
information relevant to students, faculty, and staff. Through research in the field, we can clearly identify the most salient needs of
deaf students with regard to the concepts of placement, programming, and facilities planning.

Agencies, architects and planners for today’s special education facilities must be forward thinking and solution-oriented. Plans
must provide for new technologies and specialized communication. For example, hallway widths and lighting systems should allow
for comfortable lip reading and sign language communication. Mechanical and lighting systems must also be designed and sited so
as not to interfere with the operation of hearing aids and cochlear implants. In depth design and planning expertise ensures that
the unique needs of deaf children and staff are a central consideration in the design of their educational facilities.

The needs of deaf and hard of hearing students regarding appropriate educational facilities, as well as respective design
guidelines are most clearly described in the document titled “National Standard K-12 Educational Design Guidelines for the Deaf,
Hard-of-Hearing, and Cochlear Implanted Students” by Dickinson+Partners.

Currently, Arkansas School for the Deaf’s buildings are significantly outdated, and present serious life and safety issues. Full
implementation of the ASD Campus Master Plan will allow the ASD to reach its optimum potential in achieving the most cost-
effective delivery method for its education program, provide a safe and effective learning environment for deaf students, and
more closely meet the values established by the Arkansas Building Authority, including sustainable building design.

MAJOR COMPONENTS FOR ASD:

·Safety and security is the # 1 concern and priority. The physical condition of all buildings is of critical concern. All the buildings
are outdated and most present serious life and safety issues for students and staff members.
·The current campus layout represents clusters of buildings without a clear organization or plan. This layout impacts safety and
security.
·Develop and support curriculum opportunities

ASD ENROLLMENT PROJECTION:

Arkansas School for the Deaf is experiencing tremendous growth. Nearly 30 new students have enrolled for the 2016-17 School
Year.  If this rate of growth continues, even with students graduating each year, we project an overall enrollment of 210 students
within the next six years. Therefore, it seems reasonable to plan for a building facilities with a capacity of 210 students.
Currently, there are over 1,100 Deaf children across Arkansas.  Through our Statewide Services staff, we serve many of these
children in their homes, classroom, and schools.
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PROJECT TITLE & LOCATION: ASD Athletics/Admin/Maintenance

Phase 3 - Proposed Improvements

· Renovate/ design and build a new Physical Education Facility

The following structures are to be demolished for student health and safety. They are deteriorating and in various stages of
disrepair. All are located within the path of student’s day to day activity and pose a life safety concern.

· Demolition of the Admin
· Demolition of the Nutt Athletic Facility
· Demolition of the Maintenance Shop EXPECTED OUTCOMES OF LONG RANGE PLAN:
1. All Campus Buildings will be designed, built and renovated to meet all state and national building codes, Life Safety and
Fire Codes as well as all aspects of HVAC, Electrical and Technology standards for a campus of this type.
2. The entire Campus as well as all Buildings will be secure and meet all state standards for safe schools.
3. Classrooms will incorporate building, lighting, acoustical, and textural aspects that contribute to efficient learning for
deaf children.
4. All learning spaces - classrooms, public spaces, residential halls - will be designed to accommodate collaborative
5. A multiple use learning center will be the hub of the campus with a design that encourages learning, socialization and
communication for all students and staff.
6. All campus buildings will be designed, built and renovated to provide a 21st Century Learning Environment that will
meet or exceed all national standards for Deaf students.
7. Rigorous instruction that dominates the entire day of all students - supported by learning spaces that invite study and
are supported through state of the art technology that is constantly renewed.
8. All student materials will be current and readily available through personal online access 24/7 in any location on
campus.
9. All educational areas will be accessible to Deaf students throughout Arkansas through a unique long distance learning
platform.

PREPARING FOR THE FUTURE:

A popular assumption for many years was that in the near future, deaf children would be “cured” of deafness. Through
technology, medical advancements, and specifically cochlear implants, it was predicted that deaf students would someday have
normal hearing and would learn in public schools alongside their peers.

Today we know that this is not a likely outcome within the foreseeable future.  Across the nation, deaf children are receiving
cochlear implants, and in almost all cases, those children continue to rely on visual learning supports while gaining bilingual skills.
A percentage of deaf students are not candidates for cochlear implants, and therefore, become strong signing students.  Even
research studies of successful cochlear implant students reveals challenges and struggles that require specifically trained
professionals to address.

Therefore, it is our belief that deaf schools will continue to hold a critical role in the lives of deaf children for many coming years.
This belief is substantiated by the nation-wide trend of increased enrollments at the elementary school level in deaf schools.

OVERVIEW -ATHLETICS / ADMIN / MAINTENANCE
Sq. Ft.

Athletics 42,087
Administration 9,632
Maintenance 11,003
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PROJECT TITLE & LOCATION: ASD Athletics/Admin/Maintenance

TOTAL 67,722
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PROJECT TITLE & LOCATION: ASD Athletics/Admin/Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

62,722 $271.50 $17,029,023

8.50

5.00

$1,447,467

$851,451
$313,610

$19,641,551

$1,000

$10,000

$175,000

$186,000

$19,827,551

$19,827,551

$411,000

$411,000

$471,000

$471,000

$526,000

$526,000

$581,000

$581,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities

$315,000

$411,000

$96,000

$365,000

$471,000

$106,000

$415,000

$526,000

$111,000

$465,000

$581,000

$116,000
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STATE AGENCY SUBMITTED BY DATE

RANK PROJECT TITLE STATE FEDERAL OTHER PROJECT TOTAL

SECRETARY OF STATE Honorable Mark Martin, Secretary of State 12/20/2016

1 Replacement of Voting Machine
Equipment -  Statewide

$30,000,000 $30,000,000

2 HVAC Upgrade  - North end of Capitol $6,500,000 $6,500,000

3 Roof and Window Repair of the Capitol $2,500,000 $2,500,000

4 North Entry Promenade I & II $538,112 $538,112

5 Drains and Storm Water System
Renovations

$483,000 $483,000

6 Interior Plumbing and Sump Pump
Replacement

$108,393 $108,393

7 Electrical Panel Replacement in the
Capitol

$212,980 $212,980

8 Capitol As-Built Drawings $250,000 $250,000

9 Green initiatives $1,500,000 $1,500,000

10 Stone restoration of east side of Capitol
Buidling

$3,500,000 $3,500,000

TOTAL AGENCY REQUEST $45,592,485 $45,592,485
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Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X To replace statewide voting equipment
infrastructure

No

X

No

No

No

7/1/2017

6/30/2019

5.

X

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

No

Statewide election equipment infrastructure is
becoming incompatible with new technological
changes.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Replacement of Voting Machine Equipment -  Statewide

Statewide voting infrastructure needs (which include equipment, programming, installation, upgrades and maintenance) are
becoming more urgent due to the following:
 1. Incompatibility with new technology.
 2. Aging machinery
 3. Maintenance eventually becoming unavailable due to 1 and 2
 4. New legislation which could require technological upgrades

 



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING
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PROJECT TITLE & LOCATION: Replacement of Voting Machine Equipment -  Statewide

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$30,000,000

$30,000,000

$30,000,000

$30,000,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

HVAC Upgrade  - North end of Capitol

2

STATE AGENCY (OR INSTITUTION): SECRETARY OF STATE

SECRETARY OF STATE  - 0063

Honorable Mark Martin, Secretary of State

Page 582

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

No

No

7/1/2017

6/30/2019

20.

X

X

X

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

No

North end of Capitol has an older HVAC system
that does not adequately ventilate the space for
staff and visitors.

Section VIII. Project Usage
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Page 583

PROJECT TITLE & LOCATION: HVAC Upgrade  - North end of Capitol

Some HVAC systems in the north end of the Capitol have several drawbacks such as poor control in many areas. During certain
times of the year, the air handling units cannot maintain control of temperature and humidity in these spaces. The north end
system would be upgraded to a variable air volume system to match those in other areas of the building. At least two separate
systems on the east and west side would be added to the north end of the Capitol.



CAPITAL PROJECT APPROPRIATION REQUEST
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PROJECT TITLE & LOCATION: HVAC Upgrade  - North end of Capitol

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

8.50

10.00

$466,245

$548,523

$5,485,232

$6,500,000

$6,500,000

$6,500,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Roof and Window Repair of the Capitol

3

STATE AGENCY (OR INSTITUTION): SECRETARY OF STATE

SECRETARY OF STATE  - 0063

Honorable Mark Martin, Secretary of State

Page 585

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

No

No

7/1/2017

6/30/2019

20

X

X

X

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

No

The roof and rotunda windows of the Capitol
allow water into the building which can damage
the interior.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Roof and Window Repair of the Capitol

The main areas above the fourth floor level are in need of maintenance. Roof core samples are in poor condition. The Capitol
should have a complete tear-off of the existing roof system with the installation of a new roofing system and insulation. Flashing
also needs to be replaced to improve energy efficiency and help ensure a watertight building.

All  windows, except around the perimeter of the rotunda dome, need repair. Water damage is evident from the paint peeling off
the building due to water infiltration. There is also a wall leak on the south end of the building. Additionally, the Capitol also needs
improved roof drainage.



CAPITAL PROJECT APPROPRIATION REQUEST
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PROJECT TITLE & LOCATION: Roof and Window Repair of the Capitol

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

9.00

5.00

$197,368

$109,650

$2,192,982

$2,500,000

$2,500,000

$2,500,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

North Entry Promenade I & II

4

STATE AGENCY (OR INSTITUTION): SECRETARY OF STATE

SECRETARY OF STATE  - 0063

Honorable Mark Martin, Secretary of State

Page 588

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

7/1/2017

6/30/2019

40

0

X

X

X

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

Yes

Architectual and Engineering
Clements & Associates

10/1/2006

No

Reworking landscape for access and viewing.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

SECRETARY OF STATE  - 0063
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PROJECT TITLE & LOCATION: North Entry Promenade I & II

This project will address serious drainage issues. The project will also involve the addition of lighting to unlit or dark areas and an
upgrade of the irrigation system for that area of the Capitol Grounds. The project will also provide landscaping and plantings to an
otherwise under-utilized area. Shown below is a schematic opinion of probable construction costs from a local architectural firm:

 Site Demolition    $    25,848
 Concrete Curbs    $    17,940
 Architectural Precast Concrete  $  157,348
 Site Work    $      7,038
, Asphalt Repair    $      6,900
 Irrigation    $    20,700
 Sod     $    16,560
 Metal Handrails    $    49,680
 New Concrete Walks   $  102,790
 Concrete Foundations   $    16,160
 Concrete Bollards   $      7,452
 Electrical Allowance   $      6,900
 Planting Bed prep & edging  $      4,140
 Landscape Materials   $      6,900
 Metal Wetters    $      2,070
 Overhead    $   89,686
  Subtotal     $538,112
 

 



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

SECRETARY OF STATE  - 0063

Honorable Mark Martin, Secretary of State
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PROJECT TITLE & LOCATION: North Entry Promenade I & II

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

10.00

10.00

$44,843

$44,843

$448,426

$538,112

$538,112

$538,112

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Drains and Storm Water System Renovations

5

STATE AGENCY (OR INSTITUTION): SECRETARY OF STATE

SECRETARY OF STATE  - 0063

Honorable Mark Martin, Secretary of State

Page 591

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

No

No

7/1/2017

6/30/2019

50

X

X

X

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

No

Storm and drain lines with an adequate path are
needed to continue the functioning of the
Capitol.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

SECRETARY OF STATE  - 0063

Honorable Mark Martin, Secretary of State

Page 592

PROJECT TITLE & LOCATION: Drains and Storm Water System Renovations

Storm drains around the building need to be cleaned to verify that there is an adequate path for water to exit the building. All roof
drain fixture installations on the roof need to be reworked to ensure adequate openings at the fixture drain opening. Drain leaders
will need to be resized to ensure adequate drainage. Underground lines also need to be updated.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

SECRETARY OF STATE  - 0063

Honorable Mark Martin, Secretary of State

Page 593

PROJECT TITLE & LOCATION: Drains and Storm Water System Renovations

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

10.00

10.00

$40,250

$40,250

$402,500

$483,000

$483,000

$483,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Interior Plumbing and Sump Pump Replacement

6

STATE AGENCY (OR INSTITUTION): SECRETARY OF STATE

SECRETARY OF STATE  - 0063

Honorable Mark Martin, Secretary of State

Page 594

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

No

No

7/1/2017

6/30/2019

20

X

X

X

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

No

This project replaces aging sump pumps and
plumbing items within the Capitol. Failure would
impact the visitor and staff experience and
could reduce access to areas of the building.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

SECRETARY OF STATE  - 0063

Honorable Mark Martin, Secretary of State

Page 595

PROJECT TITLE & LOCATION: Interior Plumbing and Sump Pump Replacement

Several interior plumbing projects are requested for the biennium. All water heaters in the building are in need of replacement.
Improved water heaters would improve staff and visitors' experience within the Capitol.

The electric water coolers around the Capitol are in need of replacement. Piping in the water closet needs replacement and
insulation to improve energy efficiency. Sump pumps in the basement are in need of replacement. New controllers for each sump
pump would have both visual and audible alarms.

Not completing these projects will impact Capitol visitors' experience of the facility. Sump pumps are also needed to prevent water
damage to agencies occupying the Capitol Building.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

SECRETARY OF STATE  - 0063

Honorable Mark Martin, Secretary of State

Page 596

PROJECT TITLE & LOCATION: Interior Plumbing and Sump Pump Replacement

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

12.50

5.00

$11,531

$4,612

$92,250

$108,393

$108,393

$108,393

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Electrical Panel Replacement in the Capitol

7

STATE AGENCY (OR INSTITUTION): SECRETARY OF STATE

SECRETARY OF STATE  - 0063

Honorable Mark Martin, Secretary of State

Page 597

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

No

No

7/1/2017

6/30/2019

20

X

X

X

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

No

Electrical panel replacement supports all
agencies within the Capitol Building in their
electricity consumption.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

SECRETARY OF STATE  - 0063

Honorable Mark Martin, Secretary of State

Page 598

PROJECT TITLE & LOCATION: Electrical Panel Replacement in the Capitol

Electrical panels within the Capitol Building are in need of updating to meet user needs. These electrical panels allow for the
distribution of power to Capitol staff and visitors.

Not doing this project places the availability of  electricity in the Capitol at risk. Repair and replacement of circuit panels could
cause power interruptions in the Building.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

SECRETARY OF STATE  - 0063

Honorable Mark Martin, Secretary of State

Page 599

PROJECT TITLE & LOCATION: Electrical Panel Replacement in the Capitol

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

10.75

5.00

$19,780

$9,200

$184,000

$212,980

$212,980

$212,980

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Capitol As-Built Drawings

8

STATE AGENCY (OR INSTITUTION): SECRETARY OF STATE

SECRETARY OF STATE  - 0063

Honorable Mark Martin, Secretary of State

Page 600

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X Building Plans for Multiple Agency Use

No

X

Yes

No

No

7/1/2017

6/30/2019

X

X

X

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

No

All agencies could use the plan for rennovation
and maintenance projects within their area of
the Capitol.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
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SECRETARY OF STATE  - 0063

Honorable Mark Martin, Secretary of State
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PROJECT TITLE & LOCATION: Capitol As-Built Drawings

Existing drawings of the Capitol are inaccurate, incomplete or just lacking as-built plan information due to years of remodel and
renovation. A complete as-built set of electronic drawings would show architectural, mechanical, plumbing and electrical
diagrams. The as-built drawings would help with future planning efficiency.



CAPITAL PROJECT APPROPRIATION REQUEST
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Honorable Mark Martin, Secretary of State
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PROJECT TITLE & LOCATION: Capitol As-Built Drawings

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$250,000

$250,000

$250,000

$250,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Green initiatives

9

STATE AGENCY (OR INSTITUTION): SECRETARY OF STATE

SECRETARY OF STATE  - 0063

Honorable Mark Martin, Secretary of State

Page 603

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

No

X

No

No

No

7/1/2017

6/30/2019

30

20

X

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

No

To upgrade energy deficiencies throughout the
agency.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

SECRETARY OF STATE  - 0063

Honorable Mark Martin, Secretary of State

Page 604

PROJECT TITLE & LOCATION: Green initiatives

"Green" initiatives for the State Capitol builidng, facilities, and grounds include ventilation system cleaning, energy efficiency
improvements and assessment, analysis and consulting  services, recycling programs and /or related construction, renovation and
equipping of and/or conversion to or purchase of CNG (Compressed Natural Gas) vehicles and equipment including installation of a
refueling station.



CAPITAL PROJECT APPROPRIATION REQUEST
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SECRETARY OF STATE  - 0063

Honorable Mark Martin, Secretary of State
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PROJECT TITLE & LOCATION: Green initiatives

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

8.50

10.00

$107,596

$126,582
$1,265,822

$1,500,000

$1,500,000

$1,500,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Stone restoration of east side of Capitol Buidling

10

STATE AGENCY (OR INSTITUTION): SECRETARY OF STATE

SECRETARY OF STATE  - 0063

Honorable Mark Martin, Secretary of State

Page 606

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

7/1/2017

6/30/2019

30

X

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

No

No

Ongoing deterioration of the limestone
components could eventually become a public
hazard.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

SECRETARY OF STATE  - 0063

Honorable Mark Martin, Secretary of State

Page 607

PROJECT TITLE & LOCATION: Stone restoration of east side of Capitol Buidling

 East side stone restoration, cleaning and repointing would require the following:

 Cleaning of all stone surfaces
 Patching and consolidating stones which have deteriorated, where possible.
 Replacing stones where other mothods of perservation are not an option.
 Replacement stones will be of Indiana limestone and an exact replica of the original shape and texture.
 Removing existing mortar and repoint with new mortar.
 Removing all existing sealants and replace with new urethane sealants.
 Investigate and replace all flashings with new where deterioration is apparent.
 Determine cause of any leakage
 
 



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

SECRETARY OF STATE  - 0063

Honorable Mark Martin, Secretary of State
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PROJECT TITLE & LOCATION: Stone restoration of east side of Capitol Buidling

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

12.00 $375,000

$3,125,000

$3,500,000

$3,500,000

$3,500,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART A - SUMMARY OF 2017-2019 REQUESTS

STATE CRIME LABORATORY  - 0955

Kermit Channell, Director

Page 609

STATE AGENCY SUBMITTED BY DATE

RANK PROJECT TITLE STATE FEDERAL OTHER PROJECT TOTAL

STATE CRIME LABORATORY Kermit Channell, Director 12/20/2016

1 Lowell Lab $4,700,000 $4,700,000

2 Laboratory Scientific Equipment and
LIMS upgrade

$1,250,000 $1,250,000

TOTAL AGENCY REQUEST $5,950,000 $5,950,000



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Lowell Lab

1

STATE AGENCY (OR INSTITUTION): STATE CRIME LABORATORY

STATE CRIME LABORATORY  - 0955

Kermit Channell, Director

Page 610

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

Yes

X

No

No

No

7/1/2017

6/30/2019

30

30

X

X

X

X 25

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Facility will be used as a forensic laboratory to
process criminal evidence submitted by law
enfocement agencies.

Yes

We are currently working with the Arkansas
State Police on the plans.  They are constructing
the facility and providing a space for us to utilize
for drug and toxicological testing.

9/19/2016

Yes

We are preparing to build and equip this
satellite lab in NW Arkansas to better serve law
enforcement agencies in that area with testing
needs.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
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STATE CRIME LABORATORY  - 0955

Kermit Channell, Director
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PROJECT TITLE & LOCATION: Lowell Lab

The Arkansas State Crime Laboratory (ASCL) provides forensic science services to the criminal justice community, including over
350 law enforcement agencies across Arkansas’ 75 counties. The laboratory receives 30,000 cases per year. The services
provided are: CODIS (DNA database), Digital Evidence, DNA, Drug Analysis, Firearms and Toolmarks, Forensic Pathology, Latent
Prints, Serology, Trace Evidence, and Toxicology. The ASCL is currently the only full service forensic laboratory in the state.
The laboratory is accredited by the American Society of Crime Laboratory Directors/Laboratory Accreditation Board (ASCLD/LAB)
and the National Association of Medical Examiners (NAME).
The mission of the Arkansas State Crime Laboratory is to provide the highest-quality forensic science services to the criminal
justice community and the State of Arkansas in an efficient and timely manner. This is accomplished through a team of skilled and
dedicated employees utilizing scientific equipment and validated methodologies appropriate to the forensic community.

The national epidemic drug problem is present in Arkansas and is continuing to worsen, as seen in the number of drug and
toxicology submissions to the ASCL. Two-thirds of the ASCL’s case submissions are cases involving controlled substance testing.
Of these, 37% are submitted from northwest Arkansas. Two of these counties, Benton and Washington, have been designated as
High Intensity Drug Trafficking Areas (HIDTA). These cases range from testing for drugs of abuse and driving while impaired
(DWI), to postmortem testing to help coroners determine the cause and manner of death.
*The counties included in these statistics are: Baxter, Benton, Boone, Carroll, Crawford, Franklin, Johnson, Logan, Madison,
Marion, Newton, Pope, Scott, Searcy, Sebastian and Washington.



CAPITAL PROJECT APPROPRIATION REQUEST
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STATE CRIME LABORATORY  - 0955

Kermit Channell, Director
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PROJECT TITLE & LOCATION: Lowell Lab

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

10,000 $220.00 $2,200,000

$2,500,000

$4,700,000

$4,700,000

$4,700,000

$4,700,000

$4,700,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities

$4,700,000

$4,700,000



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Laboratory Scientific Equipment and LIMS upgrade

2

STATE AGENCY (OR INSTITUTION): STATE CRIME LABORATORY

STATE CRIME LABORATORY  - 0955

Kermit Channell, Director

Page 613

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X Equipment and lab information
management system upgrade

X

No

Yes

Yes

Yes

7/1/2017

6/30/2019

10

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

to process casework labwide

No

No

Necessary to purchase new and replacement
equipment in order to maintain accreditation
and meet the needs of the criminal justice
system.

Section VIII. Project Usage
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Kermit Channell, Director
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PROJECT TITLE & LOCATION: Laboratory Scientific Equipment and LIMS upgrade

We are requesting the following:

Analytical Equipment for Forensic Chemistry and Biology sections, and new x-ray lighting and imaging equipment for the Medical
Examiner's office - $500,000.

LIMS (Labwide Information Management System) upgrade - our current software/system was purchased in 2006.  We spend
approximately $100,000 a year for licensing and maintenance of this system.  While the system is still very useful we anticipate
soon needing a major upgrade in the software and also additional storage for digital data.  We anticipate this upgrade to cost
$750,000



CAPITAL PROJECT APPROPRIATION REQUEST
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STATE CRIME LABORATORY  - 0955

Kermit Channell, Director
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PROJECT TITLE & LOCATION: Laboratory Scientific Equipment and LIMS upgrade

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$500,000
$750,000

$1,250,000

$1,250,000

$1,250,000

$1,250,000

$1,250,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities

$1,250,000

$1,250,000
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General Mark Berry, Adjutant General
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STATE AGENCY SUBMITTED BY DATE

RANK PROJECT TITLE STATE FEDERAL OTHER PROJECT TOTAL

STATE MILITARY DEPARTMENT General Mark Berry, Adjutant General 12/20/2016

1 Youth Program Facility Civilian Student
Training Program & Youth Challenge
Program

$10,000,000 $10,000,000

2 ADA Compliance for Armories $750,000 $750,000 $1,500,000

3 Armory Construction Fund (ACT 96
Section 3(A)

$2,500,000 $2,500,000

4 Camp J. T. Robinson Energy Projects $3,210,000 $3,210,000

5 Camp J. T. Robinson Solar Array Project $1,867,890 $1,867,890

6 Camp Robinson Sustainment Restoration
and Moderization

$10,700,000 $10,700,000

7 Dining Facility Additition/Alteration Bldg.
2501

$2,853,078 $2,853,078

8 Fort Chaffee Energy Projects $3,210,000 $3,210,000

9 Fort Chaffee Solar Array Project $1,867,890 $1,867,890

10 Fort Chaffee Sustainment, Restoration
and Moderization

$10,700,000 $10,700,000

11 Maryland Gate Access Control, Camp J.
T. Robinson

$2,193,360 $2,193,360

12 Multi-Purpose Machinegun Range, Camp
J. T. Robinson

$5,859,500 $5,859,500

13 Readiness Center Addition/Alteration
Bldg. 17303 Camp J. T. Robinson

$1,852,606 $5,557,817 $7,410,423

14 Readiness Center Addition/Alteration
Bldg. 24346 Camp J. T. Robinson

$988,665 $2,965,995 $3,954,660

15 Readiness Centers Energy Projects $1,070,000 $1,070,000 $2,140,000

16 Readiness Centers Sustainment,
Restoration and Modernization

$8,025,025 $8,025,025 $16,050,050



CAPITAL PROJECT APPROPRIATION REQUEST
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STATE AGENCY SUBMITTED BY DATE

RANK PROJECT TITLE STATE FEDERAL OTHER PROJECT TOTAL

STATE MILITARY DEPARTMENT General Mark Berry, Adjutant General 12/20/2016

17 KBMB53 (ACt 96 Section 1(D) $26,310 $26,310

TOTAL AGENCY REQUEST $22,712,606 $60,830,555 $2,500,000 $86,043,161



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Youth Program Facility Civilian Student Training Program &
Youth Challenge Program

1

STATE AGENCY (OR INSTITUTION): STATE MILITARY DEPARTMENT

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General

Page 618

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

Yes

X

Yes

Yes

Yes

7/1/2017

6/30/2019

50

12

X

X

X 50

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

Youth Programs

No

Yes

The current Civilian Student Training Program
(CSTP) youth are currently housed in old trailers
and the Youth Challange Program youth are in
old National Guard barracks.

Section VIII. Project Usage
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General Mark Berry, Adjutant General
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PROJECT TITLE & LOCATION: Youth Program Facility Civilian Student Training Program & Youth
Challenge Program

By providing a facility to house both Youth Programs here at the State Military Department it will allows us to increase the number
of students we can take in the program.  The success rate is much higher than the current juvenile programs in the state and is
more productive.  The mission of the National Guard Youth ChalleNGe Program is to intervene in and reclaim the lives of 16-18
year old high school dropouts, producing program graduates with the values, life skills, education, and self-discipline necessary to
succeed as productive citizens.  The current facility is housed in National Guard barracks that were built for soldiers use. The
barracks needs to return to the original purpose and be used by National Guard soldiers.  The Arkansas National Guard Youth
Challenge Program provides for the personal services and operational costs to support a residential educational training program
for high school dropouts to enable them to receive a General Educational Development (GED) Diploma and assistance for further
education or employment.

The current facility for the Civilian Student Training Program (CSTP) is located in a number of portable trailers on post.  The
Civilian Student Training Program is a state funded program that provides a structured, discipline base and military style, behavior
modification environment.  The program accepts adjudicated male nonviolent offenders ranging in age from 11-17.  The nine
week residential multi-phase program stresses value-based learning, physical fitness, academic, life skills education, and
community service.  The program was proposed by the Arkansas National Guard and established by the state legislature in 1993.
All participants are enrolled under court order.

100% State



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General
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PROJECT TITLE & LOCATION: Youth Program Facility Civilian Student Training Program &
Youth Challenge Program

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

50,000 $150.00 $7,500,000

7.00

5.00

$525,000

$375,000
$1,500,000

$9,900,000

$100

$9,900

$25,000

$20,000

$45,000LEED

$100,000

$10,000,000

$10,000,000

$259,375

$155,625

$415,000

$259,375

$155,625

$415,000

$259,375

$155,625

$415,000

$259,375

$155,625

$415,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities

$250,000

$415,000

$165,000

$250,000

$415,000

$165,000

$250,000

$415,000

$165,000

$250,000

$415,000

$165,000



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

ADA Compliance for Armories

2

STATE AGENCY (OR INSTITUTION): STATE MILITARY DEPARTMENT

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General

Page 621

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

Yes

Yes

Yes

7/1/2017

6/30/2019

50

10

X

X

X

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

State Military Use Only

No

Yes

This appropriation is for planned American
Disabilities Act (ADA) compliance projects in
support of the Arkansas Army National Guard
Readiness Centers and facilities with a
Federal/State cost share.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General
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PROJECT TITLE & LOCATION: ADA Compliance for Armories

For planned American Disabilities Act (ADA) compliance projects in support of the Arkansas Army National Guard Readiness
Centers and facilities with a Federal/State cost share. These projects will help our old facilitiies become more ADA compliant.

50% State
50% Federal
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PROJECT TITLE & LOCATION: ADA Compliance for Armories

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,500,000

$1,500,000

$750,000

$750,000

$1,500,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Armory Construction Fund (ACT 96 Section 3(A)

3

STATE AGENCY (OR INSTITUTION): STATE MILITARY DEPARTMENT

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General

Page 624

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X Various Construction Projects

X

No

Yes

No

No

7/1/2017

6/30/2019

50

10

X

X

X

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

State Military Use Only

No

Yes

Act 96 of Fiscal Session 2016-Section 3(A)
A.C.A. 19-5-1008  This program is for the
construction, improvement, or equipping of AR
ARNG Readiness Centers throughout the state.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Armory Construction Fund (ACT 96 Section 3(A)

Act 96 of Fiscal Session 2016-Section 3(A) -A.C.A.19-5-1008 Armory Construction Fund

(a) There is established on the books of the Treasurer of State, the Auditor, and the Chief Fiscal Officer of the State a fund to be
known as the Armory Construction Fund.

(b) This fund shall constist of proceeds derived from the sale or other disposition of National Guard armories or property thereof,
there to be used for the construction, improvement , or equipping of National Guard armories or for such other purposes as may
be provided by law.



CAPITAL PROJECT APPROPRIATION REQUEST
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PROJECT TITLE & LOCATION: Armory Construction Fund (ACT 96 Section 3(A)

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$2,500,000Sale of Armories

$2,500,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Camp J. T. Robinson Energy Projects

4

STATE AGENCY (OR INSTITUTION): STATE MILITARY DEPARTMENT

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General

Page 627

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

Yes

No

No

No

7/1/2017

6/30/2019

50

10

X

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

State Military Use Only

No

Yes

This appropriation is for planned energy
reduction projects for current Camp Robinson
facilities.  This program is maintained with
federal dollars.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Camp J. T. Robinson Energy Projects

The project is for planned energy reduction projects for current Camp Robinson facilities.  These projects include but are not
limited to: Lighting upgrades, HVAC upgrades, automation controls, water reduction efforts, window upgrades, site Energy
Monitoring and Control System (EMCS) installaton.  These projects will ultimately reduce the energy use on Camp Robinson.

100% Federal
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PROJECT TITLE & LOCATION: Camp J. T. Robinson Energy Projects

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

7.00 $210,000

$3,000,000

$3,210,000

$3,210,000

$3,210,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Camp J. T. Robinson Solar Array Project

5

STATE AGENCY (OR INSTITUTION): STATE MILITARY DEPARTMENT

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General

Page 630

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

Yes

No

No

No

7/1/2017

6/30/2019

50

10

X

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

State Military Use Only

No

Yes

This appropriation is for planned energy
reduction project for Camp Robinson. This
program is maintained with federal dollars.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Camp J. T. Robinson Solar Array Project

Design and construct a photovoltaic system to service Camp J.T. Robinson. Project will include the installation of solar modules
with wiring and racking for ground-mounted photovotaic system. Construction includes advanced metering with data collection
software to remotely upload electrical generation data directly into Army Energy and Water Management System (AEWRS) and
web-based real-time performance monitoring.

100% Federal Funds
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PROJECT TITLE & LOCATION: Camp J. T. Robinson Solar Array Project

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

8.00

5.00

$132,240

$82,650

$1,653,000

$1,867,890

$1,867,890

$1,867,890

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Camp Robinson Sustainment Restoration and Moderization

6

STATE AGENCY (OR INSTITUTION): STATE MILITARY DEPARTMENT

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General

Page 633

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

7/1/2017

6/30/2019

50

10

X

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

State Military Use Only

No

Yes

This appropriation is for sustainment,
restoration and modernization projects on Camp
J. T. Robinson. This program is maintained with
state and federal dollars.

Section VIII. Project Usage
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PROJECT TITLE & LOCATION: Camp Robinson Sustainment Restoration and Moderization

This appropriation is for sustainment, restoration and modernization projects on Camp J. T. Robinson. These projects include but
are not limited to: minor new facility construction, facility renovations, roof repair/replacement, upgrade latrines, upgrade
windows and doors, parking and road resufacing, and general maintenance.

100% Federal
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PROJECT TITLE & LOCATION: Camp Robinson Sustainment Restoration and Moderization

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

7.00 $700,000

$10,000,000

$10,700,000

$10,700,000

$10,700,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Dining Facility Additition/Alteration Bldg. 2501

7

STATE AGENCY (OR INSTITUTION): STATE MILITARY DEPARTMENT

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General

Page 636

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

Yes

Yes

Yes

Yes

7/1/2017

6/30/2019

50

15

X

X

X

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

State Military Use Only

No

Yes

This project will expand the dining facility that
supports the National Guard Bureau (NGB)
Professional Education Center.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General

Page 637

PROJECT TITLE & LOCATION: Dining Facility Additition/Alteration Bldg. 2501

An expansion of the existing PEC Concord Hall Dining Facility to include alteration of 10,050 SF and 4,725 SF of new construction.
The project will include additional kitchen space, ADA compliant latrines, and additional seating.  The project will also include a
Fire suppression System in order to bring the building up to current Fire Safety Code.  This facility will be designed to meet
Industry Standards as well as all local, State, and Federal building code.  This project is not yet approved for design or
construction by the National Guard Bureau but has been submitted for consideration for the execution in 2018.

100% Federal



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General

Page 638

PROJECT TITLE & LOCATION: Dining Facility Additition/Alteration Bldg. 2501

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

14,775 $169.21

9.00

5.00

$2,500,078

$225,000

$125,000

$2,850,078

$500

$2,500

$3,000

$2,853,078

$2,853,078

$135,000

$135,000

$135,000

$135,000

$135,000

$135,000

$135,000

$135,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities

21

$80,000

$135,000

$55,000

21

$80,000

$135,000

$55,000

21

$80,000

$135,000

$55,000

21

$80,000

$135,000

$55,000



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Fort Chaffee Energy Projects

8

STATE AGENCY (OR INSTITUTION): STATE MILITARY DEPARTMENT

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General

Page 639

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

No

X

No

No

No

7/1/2017

6/30/2019

50

10

X

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

State Military Use Only

No

Yes

This appropriation is for planned energy
reduction projects for current Fort Chaffee
facilities.  This program is maintained with
federal dollars.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General

Page 640

PROJECT TITLE & LOCATION: Fort Chaffee Energy Projects

The appropriation is for planned energy reduction projects for current Fort Chaffee facilities.  These projects include but are not
limited to: Lighting ugrades, HVAC upgrades, automation controls, water reduction efforts, window upgrades, site Energy
Monitoring and Control System (EMCS) installation. These projects will ultimately reduce the energy use on Fort Chaffee.

100% Federal



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General

Page 641

PROJECT TITLE & LOCATION: Fort Chaffee Energy Projects

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

7.00 $210,000

$3,000,000

$3,210,000

$3,210,000

$3,210,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Fort Chaffee Solar Array Project

9

STATE AGENCY (OR INSTITUTION): STATE MILITARY DEPARTMENT

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General

Page 642

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

7/1/2017

6/30/2019

50

10

X

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

State Military Use Only

No

Yes

This appropriation is for planned energy
reduction project for Fort Chaffee.  This
program is maintained with federal dollars.
This appropriation is for planned energy
reduction project for Fort Chaffee.  This
program is maintained with federal dollars.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General

Page 643

PROJECT TITLE & LOCATION: Fort Chaffee Solar Array Project

Design and construct a photovoltaic system to services Fort Chaffee. Project will include the installation of solar modules with
wiring and racking for a ground-mounted photovoltaic system.  Construction includes advanced metering with data collection
software to remotely upload electrial generation data directly into Army Energy and Water Management System (AEWRS) and
web-based realtime performance monitoring.

100% Federal



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General

Page 644

PROJECT TITLE & LOCATION: Fort Chaffee Solar Array Project

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

8.00

5.00

$132,240

$82,650

$1,653,000

$1,867,890

$1,867,890

$1,867,890

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Fort Chaffee Sustainment, Restoration and Moderization

10

STATE AGENCY (OR INSTITUTION): STATE MILITARY DEPARTMENT

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General

Page 645

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X Various Projects that fall into several
catagories above

X

No

No

No

No

7/1/2017

6/30/2019

50

10

X

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

State Military Use Only

No

Yes

This appropriation is for sustainment,
restoration and modernization projects on Fort
Chaffee. This program is maintained with state
and federal dollars.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General

Page 646

PROJECT TITLE & LOCATION: Fort Chaffee Sustainment, Restoration and Moderization

This appropriation is for sustainment, restoration and modernization projects for Fort Chaffee.  These projects include but not
limited to: Minor new facility construction, facility renovations, roof repair/replacement, upgrade latrines, upgrade windows and
doors, parking and road resurfacing, and general facility maintainance.

100% Federal



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General

Page 647

PROJECT TITLE & LOCATION: Fort Chaffee Sustainment, Restoration and Moderization

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

7.00 $700,000

$10,000,000

$10,700,000

$10,700,000

$10,700,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Maryland Gate Access Control, Camp J. T. Robinson

11

STATE AGENCY (OR INSTITUTION): STATE MILITARY DEPARTMENT

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General

Page 648

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

Yes

No

No

No

7/1/2017

6/30/2019

50

15

X

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

State Military Use Only

No

Yes

This project will improve the access control to
Camp Robinson. This project is part of the
Agency's Master Plan

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General

Page 649

PROJECT TITLE & LOCATION: Maryland Gate Access Control, Camp J. T. Robinson

A specially designed Access Contol Building of permanent construction.  The Access Control Building includes the following items
that are integral to the facility; Access Control Buidling, Overhead Protection, and Guard Booth.  This project is not yet approved
for design or construction by National Guard Bureau but has been submitted for consideration for execution in 2018.  If approved,
design funds will be needed in FY2018 and construction dollars in FY2019.

100% Federal



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General

Page 650

PROJECT TITLE & LOCATION: Maryland Gate Access Control, Camp J. T. Robinson

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

19,240 $100.00 $1,924,000

9.00

5.00

$173,160

$96,200

$2,193,360

$2,193,360

$2,193,360

$22,000

$22,000

$22,000

$22,000

$22,000

$22,000

$22,000

$22,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities

5

$10,000

$22,000

$12,000

5

$10,000

$22,000

$12,000

5

$10,000

$22,000

$12,000

5

$10,000

$22,000

$12,000



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Multi-Purpose Machinegun Range, Camp J. T. Robinson

12

STATE AGENCY (OR INSTITUTION): STATE MILITARY DEPARTMENT

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General

Page 651

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

Yes

X

No

No

No

7/1/2017

6/30/2019

50

15

X

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

State Military Use Only

No

Yes

This project will expand the capability of the
Camp Robinson Range Complex.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General

Page 652

PROJECT TITLE & LOCATION: Multi-Purpose Machinegun Range, Camp J. T. Robinson

A standard design Multi-purpose Macine Gun Range.  Range is designed IAW the TC-28.  This range is used to train and test
Soldiers on the skills necessary to zero, detect, identify, engage, and defeat stationary and moving infantry targets along with
stationary armor targets in a tactical array using the M249 squard automation weapon (SAW), M60 MG, M240B MG, MK19, M24
sniper weapon system, M110 semi-automatic sniper system and the M2 MG.  All targets are fully automated and the event-specific
target scenario is computer-driven and scored from the tower.  The range operating system is fully capable of providing
immediate performance feedback to the using participants.  The faciliity will include a standard ROCA (range control tower,
operations storage, ammo breakdown building, bleacher enclosure, latrine, covered mess and classroom building).  This project is
not yet approved for design or construction by the National Guard Bureau but has been submitted for consideration for execution
in 2023.  If approved, design appropriation will be needed in FY 2019.

100% Federal



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General

Page 653

PROJECT TITLE & LOCATION: Multi-Purpose Machinegun Range, Camp J. T. Robinson

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

34,000 $150.00 $5,100,000

9.00

5.00

$459,000

$255,000

$5,814,000

$500

$10,000

$35,000

$45,500

$5,859,500

$5,859,500

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Readiness Center Addition/Alteration Bldg. 17303 Camp J. T.
Robinson

13

STATE AGENCY (OR INSTITUTION): STATE MILITARY DEPARTMENT

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General

Page 654

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

Yes

Yes

Yes

Yes

7/1/2017

6/30/2019

50

15

X

X

X

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

State Military Use Only

No

Yes

This project will replace an old Arkansas Army
National Guard facility.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General

Page 655

PROJECT TITLE & LOCATION: Readiness Center Addition/Alteration Bldg. 17303 Camp J. T.
Robinson

To construct an addition of 25,677 SF and alter the 23,375 SF National Guard Readiness Center that supports the training,
administrative and logistical requirements for the 39th Infantry Brigade Combat Team HQ, a unit of the Arkansas Army National
Guard.  This project is not yet approved for design or construction by the National Guard Bureau but has been submitted for
consideration for execution in FY 2018.  If approved, design funds will be needed in FY 2018 and construction dollars in FY 2019.

25% State
75% Federal



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General

Page 656

PROJECT TITLE & LOCATION: Readiness Center Addition/Alteration Bldg. 17303 Camp J. T.
Robinson

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

49,052 $132.52

9.00

5.00

$6,500,371

$585,033

$325,019

$7,410,423

$1,852,606

$5,557,817

$7,410,423

$33,750

$101,250

$135,000

$33,750

$101,250

$135,000

$33,750

$101,250

$135,000

$33,750

$101,250

$135,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities

$75,000

$135,000

$60,000

$75,000

$135,000

$60,000

$75,000

$135,000

$60,000

$75,000

$135,000

$60,000



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Readiness Center Addition/Alteration Bldg. 24346 Camp J. T.
Robinson
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STATE AGENCY (OR INSTITUTION): STATE MILITARY DEPARTMENT

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General

Page 657

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

Yes

No

No

No

7/1/2017

6/30/2019

50

15

X

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

State Military Use Only

No

Yes

This project will expand a Readiness Center to
its required size.  This project is part of the
Agency's Master Plan..

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General

Page 658

PROJECT TITLE & LOCATION: Readiness Center Addition/Alteration Bldg. 24346 Camp J. T.
Robinson

To construct an addition of 19,087 SF and alter 21,405 SF National Guard Readiness Center that supports the training,
administrative and logistical requirements for the 1-114 Av BN, a unit of the Arkansas Armory National Guard.  This project is not
yet approved for design or construction by the National Guard Bureau but has been submitted for consideration for execution in FY
2018.  If approved, design funds will be needed in FY2018 and construction dollars in FY2019.

25% State
75% Federal Funds



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General
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PROJECT TITLE & LOCATION: Readiness Center Addition/Alteration Bldg. 24346 Camp J. T.
Robinson

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

19,087 $170.32 $3,250,898

9.00

5.00

$312,210

$173,450

$218,000

$3,954,558

$988,665

$2,965,995

$3,954,660

$33,750

$101,250

$135,000

$33,750

$101,250

$135,000

$33,750

$101,250

$135,000

$33,750

$101,250

$135,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities

$75,000

$135,000

$60,000

$75,000

$135,000

$60,000

$75,000

$135,000

$60,000

$75,000

$135,000

$60,000



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Readiness Centers Energy Projects
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STATE AGENCY (OR INSTITUTION): STATE MILITARY DEPARTMENT

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General

Page 660

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

7/1/2017

6/30/2019

50

10

X

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

State Military Use Only

No

Yes

This appropriation is for planned energy
reduction projects for current Arkansas Army
National Guard Readiness Centers throughout
the State.  This program is maintained with
state and federal cost share dollars.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General

Page 661

PROJECT TITLE & LOCATION: Readiness Centers Energy Projects

This project is for planned energy reduction projects for current Arkansas Army National Guard Readiness Centers throughout the
State and other locations that have a State cost.  These projects include but not limited to: Lighting upgrades, HVAC upgrades,
automation controls, water reduction efforts, window upgrades, site Energy Monitoring and Control System (EMCS) installation.
These projects will ultimately reduce the energy use at the various Readiness Centers.

50% State
50% Federal



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General

Page 662

PROJECT TITLE & LOCATION: Readiness Centers Energy Projects

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

7.00 $140,000

$2,000,000

$2,140,000

$1,070,000

$1,070,000

$2,140,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Readiness Centers Sustainment, Restoration and Modernization
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STATE AGENCY (OR INSTITUTION): STATE MILITARY DEPARTMENT

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General

Page 663

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

7/1/2017

6/30/2019

50

10

X

X

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

State Military Use Only

No

Yes

This appropriation is for the sustainment,
restoration and modernization projects of the
Arkansas Army National Guard Readiness
Centers throughtout the state. All facilities with
a State/Federal cost share.  This program is
maintained with State and Federal dollars.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General
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PROJECT TITLE & LOCATION: Readiness Centers Sustainment, Restoration and Modernization

This appropriation is for planned sustainment, restoration and modernization projects of the Arkansas Army National Guard
Readiness Centers throughtout the state. These projects include but are not limited to: Minor new facility construction, facility
renovations, roof repair/replacement, upgrade latrines, upgrade windows and doors, parking and road resurfacing, and general
facility maintenance.

50% State
50% Federal



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General

Page 665

PROJECT TITLE & LOCATION: Readiness Centers Sustainment, Restoration and Modernization

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

66,667 $150.00

7.00

$10,000,050

$1,050,000

$5,000,000

$16,050,050

$8,025,025

$8,025,025

$16,050,050

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

KBMB53 (ACt 96 Section 1(D)
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STATE AGENCY (OR INSTITUTION): STATE MILITARY DEPARTMENT

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General

Page 666

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X ADA

X

No

Yes

Yes

Yes

7/1/2017

6/30/2019

50

10

X

X

X

2013-2015

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

No

State Military Use Only

No

No

ADA Funding reamining matching funds

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General

Page 667

PROJECT TITLE & LOCATION: KBMB53 (ACt 96 Section 1(D)

Authority ot spend remaining ADA matching funds from KBMB53V (53V) for ADA.

50% State
50% Federal



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

STATE MILITARY DEPARTMENT  - 0975

General Mark Berry, Adjutant General
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PROJECT TITLE & LOCATION: KBMB53 (ACt 96 Section 1(D)

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$26,310

$26,310

$26,310

$26,310

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART A - SUMMARY OF 2017-2019 REQUESTS

WAR MEMORIAL STADIUM COMMISSION  - 0338

Jerry Cohen, Stadium Manager

Page 669

STATE AGENCY SUBMITTED BY DATE

RANK PROJECT TITLE STATE FEDERAL OTHER PROJECT TOTAL

WAR MEMORIAL STADIUM COMMISSION Jerry Cohen, Stadium Manager 12/20/2016

1 North & South Scoreboards $500,000 $1,000,000 $1,500,000

2 Field Turf Replacement $500,000 $500,000

TOTAL AGENCY REQUEST $500,000 $1,500,000 $2,000,000



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

North & South Scoreboards

1

STATE AGENCY (OR INSTITUTION): WAR MEMORIAL STADIUM COMMISSION

WAR MEMORIAL STADIUM COMMISSION  - 0338

Jerry Cohen, Stadium Manager

Page 670

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

1/1/2017

8/31/2017

10

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

Yes

Engineers have done analysis.

9/30/2016

No

The scoreboards need to be upgraded due to
changing technology and to meet the demands
of renters.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

WAR MEMORIAL STADIUM COMMISSION  - 0338

Jerry Cohen, Stadium Manager

Page 671

PROJECT TITLE & LOCATION: North & South Scoreboards

The Stadium's north and south scoreboards were upgraded in 2006.  Due to changing technology and to meet the demands of
renters, they both need to be replaced soon.  The analysis by the engineers state that both scoreboards currently need to be
replaced.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

WAR MEMORIAL STADIUM COMMISSION  - 0338

Jerry Cohen, Stadium Manager

Page 672

PROJECT TITLE & LOCATION: North & South Scoreboards

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

1,000 $1,500.00 $1,500,000

$1,500,000

$500,000

$1,000,000

$1,500,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART B - PROJECT OVERVIEW

PROJECT TITLE AND LOCATION:

AGENCY RANK:

Field Turf Replacement

2

STATE AGENCY (OR INSTITUTION): WAR MEMORIAL STADIUM COMMISSION

WAR MEMORIAL STADIUM COMMISSION  - 0338

Jerry Cohen, Stadium Manager

Page 673

Section I. Project Type

New Construction

Addition, Renovation, or Replacement of Existing Facility

Major Maintenance, Renovation, or Repair

Deferred Maintenance

Equipment Only

Energy Related

Other(Specify):

Section II. Project Purpose

Improvement or Expansion of Exisiting Programs

New Program

Section III. Propriety (For new construction projects)

The agency certifies that new construction is the
most appropriate and cost effective method of
addressing the need for this project, in lieu of
repair/renovation of existing facilities.

Section IV. Project History

Has this project been previously requested?

Was this project recommended by the Governor?

Was this project recommended by the General Assembly?

Date Requested (If applicable) :

Section V. Project Timetable

Estimated project initiation date:

Estimated project completion date:

Section VI. Project Life(in years)

Estimated useful life of facility:

Estimated useful life of fixed equipment:

Section VII. Project Support Requirements

Site Currently owned

Site to be acquired

Utilities available

Access available

Parking available for vehicles

X

X

No

No

No

No

1/1/2017

8/31/2017

10

X

Will this project be used by other State
(Public) Agencies? (if no, explain):

Income to be generated during the first year of
Operation (If applicable):

Section IX. Project Planning

Have plans been prepared for this project?
Explain:

Date plans prepared:

Section X. Purpose - ABA Review

Is this part of agency's long range
capital plan?

If yes, explain how the project relates to the
agency's plan:

If no, explain why this project has become
an agency priority:

Yes

Yes

Engineers have done analysis.

9/30/2016

No

The field at the stadium needs to be replaced by
2017.  The current field is six (6) years old.  The
field has a life span of 8-10 years due to
weathering and usage.

Section VIII. Project Usage



CAPITAL PROJECT APPROPRIATION REQUEST
PART C - PROJECT DESCRIPTION/JUSTIFICATION

WAR MEMORIAL STADIUM COMMISSION  - 0338

Jerry Cohen, Stadium Manager
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PROJECT TITLE & LOCATION: Field Turf Replacement

The Stadium's Field was upgraded in 2010.  Due to weather, wear and tear, it will need to be replaced soon.  The analysis by the
engineers that was done states that it will need to be replaced again within the next 2 years.



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

WAR MEMORIAL STADIUM COMMISSION  - 0338

Jerry Cohen, Stadium Manager

Page 675

PROJECT TITLE & LOCATION: Field Turf Replacement

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$500,000

$500,000

$500,000

$500,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

AR STATE UNIVERSITY - BEEBE  - 0120

Dr. Karla Fisher, Chancellor

Page 676

PROJECT TITLE & LOCATION: State Hall

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,375,000

$1,375,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

AR STATE UNIVERSITY - BEEBE  - 0120

Dr. Karla Fisher, Chancellor

Page 677

PROJECT TITLE & LOCATION: Deferred Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,070,000

$1,070,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

AR STATE UNIVERSITY - BEEBE  - 0120

Dr. Karla Fisher, Chancellor

Page 678

PROJECT TITLE & LOCATION: Replacement Equipment & Library

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$445,250

$445,250

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

AR STATE UNIVERSITY - JONESBORO  - 0125

Dr. Tim Hudson, Chancellor

Page 679

PROJECT TITLE & LOCATION: College of Ed/Comm Restrooms Renovation

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$908,500

$908,500

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

AR STATE UNIVERSITY - JONESBORO  - 0125

Dr. Tim Hudson, Chancellor

Page 680

PROJECT TITLE & LOCATION: Library HVAC System Modernization

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$2,000,000

$2,000,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

AR STATE UNIVERSITY - JONESBORO  - 0125

Dr. Tim Hudson, Chancellor

Page 681

PROJECT TITLE & LOCATION: Lab Sciences Lab and HVAC System Modernization

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,291,500

$1,291,500

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

AR STATE UNIVERSITY - JONESBORO  - 0125

Dr. Tim Hudson, Chancellor

Page 682

PROJECT TITLE & LOCATION: Deferred Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$4,940,000

$4,940,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

AR STATE UNIVERSITY - JONESBORO  - 0125

Dr. Tim Hudson, Chancellor

Page 683

PROJECT TITLE & LOCATION: Replacement Equipment & Library

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$2,342,774

$2,342,774

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

AR STATE UNIVERSITY - MOUNTAIN HOME  - 0128

Dr. Robin Myers, Chancellor

Page 684

PROJECT TITLE & LOCATION: Occupational Technical Center

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,850,000

$1,850,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

AR STATE UNIVERSITY - MOUNTAIN HOME  - 0128

Dr. Robin Myers, Chancellor

Page 685

PROJECT TITLE & LOCATION: Health and Wellness Center

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,000,000

$1,000,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

AR STATE UNIVERSITY - MOUNTAIN HOME  - 0128

Dr. Robin Myers, Chancellor

Page 686

PROJECT TITLE & LOCATION: Critical Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$90,000

$90,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

AR STATE UNIVERSITY - MOUNTAIN HOME  - 0128

Dr. Robin Myers, Chancellor

Page 687

PROJECT TITLE & LOCATION: Deferred Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$220,000

$220,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

AR STATE UNIVERSITY - MOUNTAIN HOME  - 0128

Dr. Robin Myers, Chancellor

Page 688

PROJECT TITLE & LOCATION: Replacement Equipment & Library

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$162,705

$162,705

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

AR STATE UNIVERSITY - NEWPORT  - 0129

Dr. Sandra Massey, Chancellor

Page 689

PROJECT TITLE & LOCATION: Building and Transportation Tech Building ASUN Newport

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$547,500

$547,500

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

AR STATE UNIVERSITY - NEWPORT  - 0129

Dr. Sandra Massey, Chancellor

Page 690

PROJECT TITLE & LOCATION: Main Building Remodel ASUN Jonesboro Campus

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$552,500

$552,500

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

AR STATE UNIVERSITY - NEWPORT  - 0129

Dr. Sandra Massey, Chancellor

Page 691

PROJECT TITLE & LOCATION: Critical Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$20,000

$20,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

AR STATE UNIVERSITY - NEWPORT  - 0129

Dr. Sandra Massey, Chancellor

Page 692

PROJECT TITLE & LOCATION: Deferred Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$340,000

$340,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

AR STATE UNIVERSITY - NEWPORT  - 0129

Dr. Sandra Massey, Chancellor

Page 693

PROJECT TITLE & LOCATION: Replacement Equipment & Library

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$264,730

$264,730

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

AR TECH UNIVERSITY  - 0130

Dr. Robin Bowen, President

Page 694

PROJECT TITLE & LOCATION: Allied Health Building Re-Roof - Ozark Campus

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$107,731

$107,731

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

AR TECH UNIVERSITY  - 0130

Dr. Robin Bowen, President

Page 695

PROJECT TITLE & LOCATION: Technology

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$5,832,533

$5,832,533

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

AR TECH UNIVERSITY  - 0130

Dr. Robin Bowen, President

Page 696

PROJECT TITLE & LOCATION: Instructional Technology - Ozark Campus

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$244,213

$244,213

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

AR TECH UNIVERSITY  - 0130

Dr. Robin Bowen, President

Page 697

PROJECT TITLE & LOCATION: Critical Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$300,000

$300,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

AR TECH UNIVERSITY  - 0130

Dr. Robin Bowen, President

Page 698

PROJECT TITLE & LOCATION: Technology Building Restroom Renovation - Ozark Campus

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$120,589

$120,589

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

AR TECH UNIVERSITY  - 0130

Dr. Robin Bowen, President

Page 699

PROJECT TITLE & LOCATION: Deferred Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$2,460,000

$2,460,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

AR TECH UNIVERSITY  - 0130

Dr. Robin Bowen, President

Page 700

PROJECT TITLE & LOCATION: Critical Maintenance - Ozark Campus

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$30,000

$30,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

AR TECH UNIVERSITY  - 0130

Dr. Robin Bowen, President

Page 701

PROJECT TITLE & LOCATION: Replacement Equipment & Library

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,361,321

$1,361,321

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

AR TECH UNIVERSITY  - 0130

Dr. Robin Bowen, President

Page 702

PROJECT TITLE & LOCATION: Deferred Maintenance - Ozark Campus

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$190,000

$190,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

AR TECH UNIVERSITY  - 0130

Dr. Robin Bowen, President

Page 703

PROJECT TITLE & LOCATION: Replacement Equipment & Library - Ozark Campus

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$149,510

$149,510

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

ARKANSAS NORTHEASTERN COLLEGE  - 0180

Dr. James Shemwell, President

Page 704

PROJECT TITLE & LOCATION: Workforce Training Building

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,850,000

$1,850,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

ARKANSAS NORTHEASTERN COLLEGE  - 0180

Dr. James Shemwell, President

Page 705

PROJECT TITLE & LOCATION: Critical Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$350,000

$350,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

ARKANSAS NORTHEASTERN COLLEGE  - 0180

Dr. James Shemwell, President

Page 706

PROJECT TITLE & LOCATION: Deferred Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$360,000

$360,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

ARKANSAS NORTHEASTERN COLLEGE  - 0180

Dr. James Shemwell, President

Page 707

PROJECT TITLE & LOCATION: Replacement Equipment & Library

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$138,225

$138,225

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

ARKANSAS STATE UNIVERSITY - MID-SOUTH  - 0177

Dr. Debra West, President

Page 708

PROJECT TITLE & LOCATION: Critical Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$20,000

$20,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

ARKANSAS STATE UNIVERSITY - MID-SOUTH  - 0177

Dr. Debra West, President

Page 709

PROJECT TITLE & LOCATION: Deferred Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$460,000

$460,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

ARKANSAS STATE UNIVERSITY - MID-SOUTH  - 0177

Dr. Debra West, President

Page 710

PROJECT TITLE & LOCATION: Replacement Equipment & Library

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$159,060

$159,060

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

BLACK RIVER TECHNICAL COLLEGE  - 0675

Dr. Eric Turner, President

Page 711

PROJECT TITLE & LOCATION: Student Information System Upgrade

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,062,000

$1,062,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

BLACK RIVER TECHNICAL COLLEGE  - 0675

Dr. Eric Turner, President

Page 712

PROJECT TITLE & LOCATION: "A" & "B" Bldg. Renovation

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$157,500

$157,500

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

BLACK RIVER TECHNICAL COLLEGE  - 0675

Dr. Eric Turner, President

Page 713

PROJECT TITLE & LOCATION: Fire Science Equipment Storage

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$157,500

$157,500

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

BLACK RIVER TECHNICAL COLLEGE  - 0675

Dr. Eric Turner, President

Page 714

PROJECT TITLE & LOCATION: AC/Library Equipment Replacement

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$54,000

$54,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

BLACK RIVER TECHNICAL COLLEGE  - 0675

Dr. Eric Turner, President

Page 715

PROJECT TITLE & LOCATION: Technical Education Building

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,167,000

$1,167,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

BLACK RIVER TECHNICAL COLLEGE  - 0675

Dr. Eric Turner, President

Page 716

PROJECT TITLE & LOCATION: RCDC Renovation

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$162,000

$162,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

BLACK RIVER TECHNICAL COLLEGE  - 0675

Dr. Eric Turner, President

Page 717

PROJECT TITLE & LOCATION: Critical Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$10,000

$10,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

BLACK RIVER TECHNICAL COLLEGE  - 0675

Dr. Eric Turner, President

Page 718

PROJECT TITLE & LOCATION: Deferred Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$390,000

$390,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

BLACK RIVER TECHNICAL COLLEGE  - 0675

Dr. Eric Turner, President

Page 719

PROJECT TITLE & LOCATION: Replacement Equipment & Library

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$201,595

$201,595

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

COLLEGE OF THE OUACHITAS  - 0685

Stephen Schoonmaker, President

Page 720

PROJECT TITLE & LOCATION: Technology Infrastructure Improvements

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$250,000

$250,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

COLLEGE OF THE OUACHITAS  - 0685

Stephen Schoonmaker, President

Page 721

PROJECT TITLE & LOCATION: Critical Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$50,000

$50,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

COLLEGE OF THE OUACHITAS  - 0685

Stephen Schoonmaker, President

Page 722

PROJECT TITLE & LOCATION: Deferred Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$200,000

$200,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

COLLEGE OF THE OUACHITAS  - 0685

Stephen Schoonmaker, President

Page 723

PROJECT TITLE & LOCATION: Replacement Equipment & Library

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$129,325

$129,325

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

COSSATOT COMMUNITY COLLEGE-UNIV OF AR  - 0677

Steve Cole, Chancellor

Page 724

PROJECT TITLE & LOCATION: Technology Upgrades

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$600,000

$600,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

COSSATOT COMMUNITY COLLEGE-UNIV OF AR  - 0677

Steve Cole, Chancellor

Page 725

PROJECT TITLE & LOCATION: Student Commons

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,000,000

$1,000,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

COSSATOT COMMUNITY COLLEGE-UNIV OF AR  - 0677

Steve Cole, Chancellor

Page 726

PROJECT TITLE & LOCATION: Deferred Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$300,000

$300,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

COSSATOT COMMUNITY COLLEGE-UNIV OF AR  - 0677

Steve Cole, Chancellor

Page 727

PROJECT TITLE & LOCATION: Replacement Equipment & Library

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$144,070

$144,070

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

EAST AR COMMUNITY COLLEGE  - 0170

Dr. Coy Grace, President

Page 728

PROJECT TITLE & LOCATION: Technology Infrastructure & Systems

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$363,500

$363,500

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

EAST AR COMMUNITY COLLEGE  - 0170

Dr. Coy Grace, President

Page 729

PROJECT TITLE & LOCATION: Maintenance Building

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$280,950

$280,950

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

EAST AR COMMUNITY COLLEGE  - 0170

Dr. Coy Grace, President

Page 730

PROJECT TITLE & LOCATION: Student Center

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,250,000

$1,250,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

EAST AR COMMUNITY COLLEGE  - 0170

Dr. Coy Grace, President

Page 731

PROJECT TITLE & LOCATION: Renovation of Classroom Bld. 3

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$455,550

$455,550

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

EAST AR COMMUNITY COLLEGE  - 0170

Dr. Coy Grace, President

Page 732

PROJECT TITLE & LOCATION: Critical Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$30,000

$30,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

EAST AR COMMUNITY COLLEGE  - 0170

Dr. Coy Grace, President

Page 733

PROJECT TITLE & LOCATION: Deferred Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$290,000

$290,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

EAST AR COMMUNITY COLLEGE  - 0170

Dr. Coy Grace, President

Page 734

PROJECT TITLE & LOCATION: Replacement Equipment & Library

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$116,675

$116,675

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

HENDERSON STATE UNIVERSITY  - 0100

Glen Jones, President

Page 735

PROJECT TITLE & LOCATION: HPER Building

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$3,000,000

$3,000,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

HENDERSON STATE UNIVERSITY  - 0100

Glen Jones, President

Page 736

PROJECT TITLE & LOCATION: Russell Fine Arts Building

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$3,000,000

$3,000,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

HENDERSON STATE UNIVERSITY  - 0100

Glen Jones, President

Page 737

PROJECT TITLE & LOCATION: School of Business Building

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,200,000

$1,200,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

HENDERSON STATE UNIVERSITY  - 0100

Glen Jones, President

Page 738

PROJECT TITLE & LOCATION: Deferred Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,820,000

$1,820,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

HENDERSON STATE UNIVERSITY  - 0100

Glen Jones, President

Page 739

PROJECT TITLE & LOCATION: Replacement Equipment & Library

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$541,895

$541,895

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

NATIONAL PARK COLLEGE  - 0175

Dr. John A. Hogan, President

Page 740

PROJECT TITLE & LOCATION: Infrastructure Improvements

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,605,000

$1,605,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

NATIONAL PARK COLLEGE  - 0175

Dr. John A. Hogan, President

Page 741

PROJECT TITLE & LOCATION: Classroom Technology

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$720,000

$720,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

NATIONAL PARK COLLEGE  - 0175

Dr. John A. Hogan, President

Page 742

PROJECT TITLE & LOCATION: Deferred Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$470,000

$470,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

NATIONAL PARK COLLEGE  - 0175

Dr. John A. Hogan, President

Page 743

PROJECT TITLE & LOCATION: Replacement Technology & Library

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$166,755

$166,755

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

NORTH AR COLLEGE  - 0185

Dr. Jacquelyn Elliot, President

Page 744

PROJECT TITLE & LOCATION: Admin. ERP & SIS Software System

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,300,000

$1,300,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

NORTH AR COLLEGE  - 0185

Dr. Jacquelyn Elliot, President

Page 745

PROJECT TITLE & LOCATION: N. Campus Student Resource Area

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$100,000

$100,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

NORTH AR COLLEGE  - 0185

Dr. Jacquelyn Elliot, President

Page 746

PROJECT TITLE & LOCATION: Deferred Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$470,000

$470,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

NORTH AR COLLEGE  - 0185

Dr. Jacquelyn Elliot, President

Page 747

PROJECT TITLE & LOCATION: Replacement Equipment & Library

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$204,955

$204,955

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

NORTHWEST AR COMMUNITY COLLEGE  - 0198

Dr. Evelyn Jorgenson, President

Page 748

PROJECT TITLE & LOCATION: Burns Hall Bathroom Renovation

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$160,000

$160,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

NORTHWEST AR COMMUNITY COLLEGE  - 0198

Dr. Evelyn Jorgenson, President

Page 749

PROJECT TITLE & LOCATION: Library Remodel

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$111,300

$111,300

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

NORTHWEST AR COMMUNITY COLLEGE  - 0198

Dr. Evelyn Jorgenson, President

Page 750

PROJECT TITLE & LOCATION: Storm Drainage, Leveling, Replanting (after removal of railroad
spur)

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$190,000

$190,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

NORTHWEST AR COMMUNITY COLLEGE  - 0198

Dr. Evelyn Jorgenson, President

Page 751

PROJECT TITLE & LOCATION: Burns Hall East WIng Renovation

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$151,900

$151,900

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

NORTHWEST AR COMMUNITY COLLEGE  - 0198

Dr. Evelyn Jorgenson, President

Page 752

PROJECT TITLE & LOCATION: Parking Garage

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,500,000

$1,500,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

NORTHWEST AR COMMUNITY COLLEGE  - 0198

Dr. Evelyn Jorgenson, President

Page 753

PROJECT TITLE & LOCATION: NCPTC Generator

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$40,000

$40,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

NORTHWEST AR COMMUNITY COLLEGE  - 0198

Dr. Evelyn Jorgenson, President

Page 754

PROJECT TITLE & LOCATION: New Physical Plant Facility

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$400,000

$400,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

NORTHWEST AR COMMUNITY COLLEGE  - 0198

Dr. Evelyn Jorgenson, President

Page 755

PROJECT TITLE & LOCATION: Emergency Notification Enhancements

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$43,000

$43,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

NORTHWEST AR COMMUNITY COLLEGE  - 0198

Dr. Evelyn Jorgenson, President

Page 756

PROJECT TITLE & LOCATION: Deferred Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$490,000

$490,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

NORTHWEST AR COMMUNITY COLLEGE  - 0198

Dr. Evelyn Jorgenson, President

Page 757

PROJECT TITLE & LOCATION: Replacement Equipment and Library Holdings

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$742,865

$742,865

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

OZARKA COLLEGE  - 0687

Dr. Richard L. Dawe, President

Page 758

PROJECT TITLE & LOCATION: Deferred Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$240,000

$240,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

OZARKA COLLEGE  - 0687

Dr. Richard L. Dawe, President

Page 759

PROJECT TITLE & LOCATION: Replacement Equipment and Library

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$128,510

$128,510

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

PHILLIPS COMMUNITY COLLEGE OF U/A  - 0190

Dr. G. Keith Pinchback, Chancellor

Page 760

PROJECT TITLE & LOCATION: Roof Repair and Replacement- 6 Buildings

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,100,000

$1,100,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

PHILLIPS COMMUNITY COLLEGE OF U/A  - 0190

Dr. G. Keith Pinchback, Chancellor

Page 761

PROJECT TITLE & LOCATION: Renovation of Gymnasium

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$220,000

$220,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

PHILLIPS COMMUNITY COLLEGE OF U/A  - 0190

Dr. G. Keith Pinchback, Chancellor

Page 762

PROJECT TITLE & LOCATION: ADA Improvements

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$280,000

$280,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

PHILLIPS COMMUNITY COLLEGE OF U/A  - 0190

Dr. G. Keith Pinchback, Chancellor

Page 763

PROJECT TITLE & LOCATION: Campus Security Upgrades

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$100,000

$100,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

PHILLIPS COMMUNITY COLLEGE OF U/A  - 0190

Dr. G. Keith Pinchback, Chancellor

Page 764

PROJECT TITLE & LOCATION: Small Business Incubator Elevator

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$120,000

$120,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

PHILLIPS COMMUNITY COLLEGE OF U/A  - 0190

Dr. G. Keith Pinchback, Chancellor

Page 765

PROJECT TITLE & LOCATION: Deferred Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$910,000

$910,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

PHILLIPS COMMUNITY COLLEGE OF U/A  - 0190

Dr. G. Keith Pinchback, Chancellor

Page 766

PROJECT TITLE & LOCATION: Replacement Equipment and Library Holdings

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$142,145

$142,145

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

PULASKI TECHNICAL COLLEGE  - 0693

Dr. Margaret Ellibee, President

Page 767

PROJECT TITLE & LOCATION: Critical Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$210,000

$210,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

PULASKI TECHNICAL COLLEGE  - 0693

Dr. Margaret Ellibee, President

Page 768

PROJECT TITLE & LOCATION: Deferred Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$560,000

$560,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

PULASKI TECHNICAL COLLEGE  - 0693

Dr. Margaret Ellibee, President

Page 769

PROJECT TITLE & LOCATION: Replacement Equipment and Library

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$850,945

$850,945

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

RICH MOUNTAIN COMMUNITY COLLEGE  - 0192

Phillip Wilson, President

Page 770

PROJECT TITLE & LOCATION: Technology Upgrade of Science Labs

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$620,500

$620,500

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

RICH MOUNTAIN COMMUNITY COLLEGE  - 0192

Phillip Wilson, President

Page 771

PROJECT TITLE & LOCATION: Technology Upgrade of Lecture Hall

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$590,500

$590,500

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

RICH MOUNTAIN COMMUNITY COLLEGE  - 0192

Phillip Wilson, President

Page 772

PROJECT TITLE & LOCATION: Allied Health Equipment

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$200,500

$200,500

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

RICH MOUNTAIN COMMUNITY COLLEGE  - 0192

Phillip Wilson, President

Page 773

PROJECT TITLE & LOCATION: Critical Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$40,000

$40,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

RICH MOUNTAIN COMMUNITY COLLEGE  - 0192

Phillip Wilson, President

Page 774

PROJECT TITLE & LOCATION: Deferred Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$90,000

$90,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

RICH MOUNTAIN COMMUNITY COLLEGE  - 0192

Phillip Wilson, President

Page 775

PROJECT TITLE & LOCATION: Replacement Equipment and Library

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$82,065

$82,065

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

SOUTH AR COMMUNITY COLLEGE  - 0193

Dr. Barbara Jones, President

Page 776

PROJECT TITLE & LOCATION: Critical Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$70,000

$70,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

SOUTH AR COMMUNITY COLLEGE  - 0193

Dr. Barbara Jones, President

Page 777

PROJECT TITLE & LOCATION: Deferred Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$430,000

$430,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

SOUTH AR COMMUNITY COLLEGE  - 0193

Dr. Barbara Jones, President

Page 778

PROJECT TITLE & LOCATION: Replacement Equipment and Library

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$166,910

$166,910

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

SOUTHEAST ARKANSAS COLLEGE  - 0691

Dr. Stephen L. Hilterbran, President

Page 779

PROJECT TITLE & LOCATION: General Studies North-South Sewer

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$790,000

$790,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

SOUTHEAST ARKANSAS COLLEGE  - 0691

Dr. Stephen L. Hilterbran, President

Page 780

PROJECT TITLE & LOCATION: General Studies South - Transformer

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$25,000

$25,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

SOUTHEAST ARKANSAS COLLEGE  - 0691

Dr. Stephen L. Hilterbran, President

Page 781

PROJECT TITLE & LOCATION: McGeorge Hall - Boiler

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$25,000

$25,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

SOUTHEAST ARKANSAS COLLEGE  - 0691

Dr. Stephen L. Hilterbran, President

Page 782

PROJECT TITLE & LOCATION: Founders Hall - Boiler

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$25,000

$25,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

SOUTHEAST ARKANSAS COLLEGE  - 0691

Dr. Stephen L. Hilterbran, President

Page 783

PROJECT TITLE & LOCATION: Core Server Switch

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$82,169

$82,169

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

SOUTHEAST ARKANSAS COLLEGE  - 0691

Dr. Stephen L. Hilterbran, President

Page 784

PROJECT TITLE & LOCATION: Library - Brick Failure

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$25,000

$25,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

SOUTHEAST ARKANSAS COLLEGE  - 0691

Dr. Stephen L. Hilterbran, President

Page 785

PROJECT TITLE & LOCATION: Projectors for Classrooms

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$105,000

$105,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

SOUTHEAST ARKANSAS COLLEGE  - 0691

Dr. Stephen L. Hilterbran, President

Page 786

PROJECT TITLE & LOCATION: Critical Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$90,000

$90,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

SOUTHEAST ARKANSAS COLLEGE  - 0691

Dr. Stephen L. Hilterbran, President

Page 787

PROJECT TITLE & LOCATION: Deferred Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$330,000

$330,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

SOUTHEAST ARKANSAS COLLEGE  - 0691

Dr. Stephen L. Hilterbran, President

Page 788

PROJECT TITLE & LOCATION: Replacement Equipment and Library

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$156,625

$156,625

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

SOUTHERN AR UNIVERSITY  - 0105

Dr. Trey Berry, President

Page 789

PROJECT TITLE & LOCATION: Technology Upgrades

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$3,465,750

$3,465,750

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

SOUTHERN AR UNIVERSITY  - 0105

Dr. Trey Berry, President

Page 790

PROJECT TITLE & LOCATION: STEM Training Center

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$2,384,250

$2,384,250

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

SOUTHERN AR UNIVERSITY  - 0105

Dr. Trey Berry, President

Page 791

PROJECT TITLE & LOCATION: Critical Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$420,000

$420,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

SOUTHERN AR UNIVERSITY  - 0105

Dr. Trey Berry, President

Page 792

PROJECT TITLE & LOCATION: Deferred Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,780,000

$1,780,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

SOUTHERN AR UNIVERSITY  - 0105

Dr. Trey Berry, President

Page 793

PROJECT TITLE & LOCATION: Replacement Equipment & Library

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$618,586

$618,586

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

SOUTHERN AR UNIVERSITY-TECH BRANCH  - 0115

Dr. Corbet Lamkin, Chancellor

Page 794

PROJECT TITLE & LOCATION: Career and Workforce Development Center

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,850,000

$1,850,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

SOUTHERN AR UNIVERSITY-TECH BRANCH  - 0115

Dr. Corbet Lamkin, Chancellor

Page 795

PROJECT TITLE & LOCATION: Deferred Maintenance - Environmental Training Academy

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$20,000

$20,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

SOUTHERN AR UNIVERSITY-TECH BRANCH  - 0115

Dr. Corbet Lamkin, Chancellor

Page 796

PROJECT TITLE & LOCATION: Dormitory - Fire Training Academy

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,050,000

$1,050,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

SOUTHERN AR UNIVERSITY-TECH BRANCH  - 0115

Dr. Corbet Lamkin, Chancellor

Page 797

PROJECT TITLE & LOCATION: Critical Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$60,000

$60,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

SOUTHERN AR UNIVERSITY-TECH BRANCH  - 0115

Dr. Corbet Lamkin, Chancellor

Page 798

PROJECT TITLE & LOCATION: Administration/Business Building Renovation

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,000,000

$1,000,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

SOUTHERN AR UNIVERSITY-TECH BRANCH  - 0115

Dr. Corbet Lamkin, Chancellor

Page 799

PROJECT TITLE & LOCATION: Deferred Maintenance - Fire Training Academy

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$50,000

$50,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

SOUTHERN AR UNIVERSITY-TECH BRANCH  - 0115

Dr. Corbet Lamkin, Chancellor

Page 800

PROJECT TITLE & LOCATION: Deferred Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$750,000

$750,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

SOUTHERN AR UNIVERSITY-TECH BRANCH  - 0115

Dr. Corbet Lamkin, Chancellor

Page 801

PROJECT TITLE & LOCATION: Replacement Equipment and Library

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$169,540

$169,540

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

U OF A  MEDICAL SCIENCES CAMPUS  - 0150

Dr. Daniel W. Rahn, Chancellor

Page 802

PROJECT TITLE & LOCATION: Central Building Code Upgrade

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$4,200,000

$4,200,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

U OF A  MEDICAL SCIENCES CAMPUS  - 0150

Dr. Daniel W. Rahn, Chancellor

Page 803

PROJECT TITLE & LOCATION: EPIC Expansion/Implementation Primary Care & Northwest
Clinics

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$2,000,000

$2,000,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

U OF A  MEDICAL SCIENCES CAMPUS  - 0150

Dr. Daniel W. Rahn, Chancellor

Page 804

PROJECT TITLE & LOCATION: EPIC Expansion/Implementation Hospital Clinical Equipment

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,000,000

$1,000,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

U OF A  MEDICAL SCIENCES CAMPUS  - 0150

Dr. Daniel W. Rahn, Chancellor

Page 805

PROJECT TITLE & LOCATION: Critical Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$2,030,000

$2,030,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

U OF A  MEDICAL SCIENCES CAMPUS  - 0150

Dr. Daniel W. Rahn, Chancellor

Page 806

PROJECT TITLE & LOCATION: Deferred Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$10,730,000

$10,730,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

U OF A  MEDICAL SCIENCES CAMPUS  - 0150

Dr. Daniel W. Rahn, Chancellor

Page 807

PROJECT TITLE & LOCATION: Replacement Equipment & Library

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,927,257

$1,927,257

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

U OF A COMMUNITY COLLEGE AT BATESVILLE  - 0168

Deborah Frazier, Chancellor

Page 808

PROJECT TITLE & LOCATION: Instructional Equipment

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$600,000

$600,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

U OF A COMMUNITY COLLEGE AT BATESVILLE  - 0168

Deborah Frazier, Chancellor

Page 809

PROJECT TITLE & LOCATION: Stabilization for Vehicular Bridge

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$250,000

$250,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

U OF A COMMUNITY COLLEGE AT BATESVILLE  - 0168

Deborah Frazier, Chancellor

Page 810

PROJECT TITLE & LOCATION: Critical Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$330,000

$330,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

U OF A COMMUNITY COLLEGE AT BATESVILLE  - 0168

Deborah Frazier, Chancellor

Page 811

PROJECT TITLE & LOCATION: Deferred Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$170,000

$170,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

U OF A COMMUNITY COLLEGE AT BATESVILLE  - 0168

Deborah Frazier, Chancellor

Page 812

PROJECT TITLE & LOCATION: Replacement Equipment and Library Holdings

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$143,800

$143,800

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

U OF A COMMUNITY COLLEGE AT HOPE  - 0167

Chris Thomason, Chancellor

Page 813

PROJECT TITLE & LOCATION: Instructional Technology

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$420,000

$420,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

U OF A COMMUNITY COLLEGE AT HOPE  - 0167

Chris Thomason, Chancellor

Page 814

PROJECT TITLE & LOCATION: Testing Center

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$685,000

$685,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

U OF A COMMUNITY COLLEGE AT HOPE  - 0167

Chris Thomason, Chancellor

Page 815

PROJECT TITLE & LOCATION: Critical Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$60,000

$60,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

U OF A COMMUNITY COLLEGE AT HOPE  - 0167

Chris Thomason, Chancellor

Page 816

PROJECT TITLE & LOCATION: Deferred Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$230,000

$230,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

U OF A COMMUNITY COLLEGE AT HOPE  - 0167

Chris Thomason, Chancellor

Page 817

PROJECT TITLE & LOCATION: Replacement Equipment and Library

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$136,535

$136,535

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

U OF A COMMUNITY COLLEGE AT MORRILTON  - 0689

Dr. Larry Davis, Chancellor

Page 818

PROJECT TITLE & LOCATION: Technology III

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,000,000

$1,000,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

U OF A COMMUNITY COLLEGE AT MORRILTON  - 0689

Dr. Larry Davis, Chancellor

Page 819

PROJECT TITLE & LOCATION: Deferred Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$400,000

$400,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

U OF A COMMUNITY COLLEGE AT MORRILTON  - 0689

Dr. Larry Davis, Chancellor

Page 820

PROJECT TITLE & LOCATION: Replacement Equipment and Library

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$231,395

$231,395

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

UNIVERSITY OF AR AT FAYETTEVILLE  - 0135

Dr. Joseph E. Steinmetz, Chancellor

Page 821

PROJECT TITLE & LOCATION: Arkansas Agricultural Research and Extention Centers and
Stations - UA-Agri

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$2,900,000

$2,900,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

UNIVERSITY OF AR AT FAYETTEVILLE  - 0135

Dr. Joseph E. Steinmetz, Chancellor

Page 822

PROJECT TITLE & LOCATION: Servers/Production Upgrade - UA - Clinton School

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$75,000

$75,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

UNIVERSITY OF AR AT FAYETTEVILLE  - 0135

Dr. Joseph E. Steinmetz, Chancellor

Page 823

PROJECT TITLE & LOCATION: CJI Forensic Lab and Classroom Equipment - UA - Criminal
Justice Institute

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$103,700

$103,700

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

UNIVERSITY OF AR AT FAYETTEVILLE  - 0135

Dr. Joseph E. Steinmetz, Chancellor

Page 824

PROJECT TITLE & LOCATION: Technology Upgrades - UA - System

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$250,000

$250,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

UNIVERSITY OF AR AT FAYETTEVILLE  - 0135

Dr. Joseph E. Steinmetz, Chancellor

Page 825

PROJECT TITLE & LOCATION: ADA  Accessible Doors - UA-AAS

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$43,500

$43,500

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

UNIVERSITY OF AR AT FAYETTEVILLE  - 0135

Dr. Joseph E. Steinmetz, Chancellor

Page 826

PROJECT TITLE & LOCATION: Technology Infrastructure Improvements - Arkansas Cloud
Equipment Upgrades - AREON

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$525,000

$525,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

UNIVERSITY OF AR AT FAYETTEVILLE  - 0135

Dr. Joseph E. Steinmetz, Chancellor

Page 827

PROJECT TITLE & LOCATION: Coleman Creek Bank Stabilization - UA-Agri

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$200,000

$200,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

UNIVERSITY OF AR AT FAYETTEVILLE  - 0135

Dr. Joseph E. Steinmetz, Chancellor

Page 828

PROJECT TITLE & LOCATION: CJI Facility Equipment Upgrades - UA - Criminal Justice
Institute

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$240,000

$240,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

UNIVERSITY OF AR AT FAYETTEVILLE  - 0135

Dr. Joseph E. Steinmetz, Chancellor

Page 829

PROJECT TITLE & LOCATION: System Office Expansion - UA - System

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$775,000

$775,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

UNIVERSITY OF AR AT FAYETTEVILLE  - 0135

Dr. Joseph E. Steinmetz, Chancellor

Page 830

PROJECT TITLE & LOCATION: Deferred Maintenance - UA - AAS

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$80,000

$80,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

UNIVERSITY OF AR AT FAYETTEVILLE  - 0135

Dr. Joseph E. Steinmetz, Chancellor

Page 831

PROJECT TITLE & LOCATION: Critical Maintenance - UA - System

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$10,000

$10,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

UNIVERSITY OF AR AT FAYETTEVILLE  - 0135

Dr. Joseph E. Steinmetz, Chancellor

Page 832

PROJECT TITLE & LOCATION: Critical Maintenance - UA - Agri

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$70,000

$70,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

UNIVERSITY OF AR AT FAYETTEVILLE  - 0135

Dr. Joseph E. Steinmetz, Chancellor

Page 833

PROJECT TITLE & LOCATION: Deferred Maintenance - UA-Agri

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,600,000

$1,600,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

UNIVERSITY OF AR AT FAYETTEVILLE  - 0135

Dr. Joseph E. Steinmetz, Chancellor

Page 834

PROJECT TITLE & LOCATION: Deferred Maintenance - UA - System

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$40,000

$40,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

UNIVERSITY OF AR AT FAYETTEVILLE  - 0135

Dr. Joseph E. Steinmetz, Chancellor

Page 835

PROJECT TITLE & LOCATION: Critical Maintenance - UA-Proper

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$3,390,000

$3,390,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

UNIVERSITY OF AR AT FAYETTEVILLE  - 0135

Dr. Joseph E. Steinmetz, Chancellor

Page 836

PROJECT TITLE & LOCATION: Deferred Maintenance - UA-Proper

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$9,090,000

$9,090,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

UNIVERSITY OF AR AT FAYETTEVILLE  - 0135

Dr. Joseph E. Steinmetz, Chancellor

Page 837

PROJECT TITLE & LOCATION: Replacement Equipment & Library - UA-Proper

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$4,555,200

$4,555,200

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

UNIVERSITY OF AR AT LITTLE ROCK  - 0145

Dr. Joel Anderson, Chancellor

Page 838

PROJECT TITLE & LOCATION: Technology Infrastructure Improvements

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$4,000,000

$4,000,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

UNIVERSITY OF AR AT LITTLE ROCK  - 0145

Dr. Joel Anderson, Chancellor

Page 839

PROJECT TITLE & LOCATION: Bldg. Infrastructure / Critical Maint.

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,700,000

$1,700,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

UNIVERSITY OF AR AT LITTLE ROCK  - 0145

Dr. Joel Anderson, Chancellor

Page 840

PROJECT TITLE & LOCATION: Critical Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$6,620,000

$6,620,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

UNIVERSITY OF AR AT LITTLE ROCK  - 0145

Dr. Joel Anderson, Chancellor

Page 841

PROJECT TITLE & LOCATION: Deferred Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$5,300,000

$5,300,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

UNIVERSITY OF AR AT LITTLE ROCK  - 0145

Dr. Joel Anderson, Chancellor

Page 842

PROJECT TITLE & LOCATION: Replacement Equipment & Library

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,802,560

$1,802,560

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

UNIVERSITY OF AR AT MONTICELLO  - 0155

Dr. Karla Hughes, Chancellor

Page 843

PROJECT TITLE & LOCATION: Workforce/Collegiate Center UAM - Crossett Campus

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,050,000

$1,050,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

UNIVERSITY OF AR AT MONTICELLO  - 0155

Dr. Karla Hughes, Chancellor

Page 844

PROJECT TITLE & LOCATION: Renovation of Old Student Union

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$2,000,000

$2,000,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

UNIVERSITY OF AR AT MONTICELLO  - 0155

Dr. Karla Hughes, Chancellor

Page 845

PROJECT TITLE & LOCATION: Deferred Maintenance - Crossett Campus

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$110,000

$110,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

UNIVERSITY OF AR AT MONTICELLO  - 0155

Dr. Karla Hughes, Chancellor

Page 846

PROJECT TITLE & LOCATION: Deferred Maintenance - McGehee Campus

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$140,000

$140,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

UNIVERSITY OF AR AT MONTICELLO  - 0155

Dr. Karla Hughes, Chancellor

Page 847

PROJECT TITLE & LOCATION: Critical Maintenance - McGehee

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$70,000

$70,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

UNIVERSITY OF AR AT MONTICELLO  - 0155

Dr. Karla Hughes, Chancellor

Page 848

PROJECT TITLE & LOCATION: Renovation of Library and Technology Center

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$325,000

$325,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

UNIVERSITY OF AR AT MONTICELLO  - 0155

Dr. Karla Hughes, Chancellor

Page 849

PROJECT TITLE & LOCATION: Renovation of Fine Arts Center

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$375,000

$375,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

UNIVERSITY OF AR AT MONTICELLO  - 0155

Dr. Karla Hughes, Chancellor

Page 850

PROJECT TITLE & LOCATION: Replacement Equipment & Library - Crossett Campus

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$27,895

$27,895

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

UNIVERSITY OF AR AT MONTICELLO  - 0155

Dr. Karla Hughes, Chancellor

Page 851

PROJECT TITLE & LOCATION: Replacment Equipment & Library - McGehee Campus

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$28,830

$28,830

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

UNIVERSITY OF AR AT MONTICELLO  - 0155

Dr. Karla Hughes, Chancellor

Page 852

PROJECT TITLE & LOCATION: Critical Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,340,000

$1,340,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

UNIVERSITY OF AR AT MONTICELLO  - 0155

Dr. Karla Hughes, Chancellor

Page 853

PROJECT TITLE & LOCATION: Deferred Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,710,000

$1,710,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

UNIVERSITY OF AR AT MONTICELLO  - 0155

Dr. Karla Hughes, Chancellor

Page 854

PROJECT TITLE & LOCATION: Replacement Equipment & Library

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$387,969

$387,969

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

UNIVERSITY OF AR AT PINE BLUFF  - 0160

Dr. Laurence Alexander, Chancellor

Page 855

PROJECT TITLE & LOCATION: Campus Renovations & Repair

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$3,000,000

$3,000,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

UNIVERSITY OF AR AT PINE BLUFF  - 0160

Dr. Laurence Alexander, Chancellor

Page 856

PROJECT TITLE & LOCATION: Nanotechnology/Biotechnology Center

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$2,000,000

$2,000,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

UNIVERSITY OF AR AT PINE BLUFF  - 0160

Dr. Laurence Alexander, Chancellor

Page 857

PROJECT TITLE & LOCATION: Deferred Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,500,000

$1,500,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

UNIVERSITY OF AR AT PINE BLUFF  - 0160

Dr. Laurence Alexander, Chancellor

Page 858

PROJECT TITLE & LOCATION: Replacement Equipment & Library

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$387,294

$387,294

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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Page 859

PROJECT TITLE & LOCATION: Math-Science Building Upgrade and Lab Modernization

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$3,000,000

$3,000,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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PROJECT TITLE & LOCATION: Math-Science Building Expansion

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$2,000,000

$2,000,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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PROJECT TITLE & LOCATION: Critical Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$290,000

$290,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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PROJECT TITLE & LOCATION: Deferred Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,460,000

$1,460,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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PROJECT TITLE & LOCATION: Replacement Equipment & Library

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$829,488

$829,488

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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PROJECT TITLE & LOCATION: Lewis Science Center Replacement

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$4,000,000

$4,000,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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PROJECT TITLE & LOCATION: Critical Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$1,340,000

$1,340,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities



CAPITAL PROJECT APPROPRIATION REQUEST
PART D - COST OF PROJECT, METHOD OF FINANCING

UNIVERSITY OF CENTRAL ARKANSAS  - 0165

Tom Courtway, President

Page 866

PROJECT TITLE & LOCATION: Institute for Wellness & Restorative Health

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$2,100,000

$2,100,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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PROJECT TITLE & LOCATION: Fine Arts Building

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$2,100,000

$2,100,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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PROJECT TITLE & LOCATION: Deferred Maintenance

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$3,650,000

$3,650,000

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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PROJECT TITLE & LOCATION: Replacment Equipment & Library

Section I. Estimated Project Costs
(A1) New Building Construction Costs

Based on

(A2) Renovated Building Construction Costs:

(B) Built-in Equipment:
(C) Architectural & Engineering Fees:

% of Construction Costs
(D) Contingency Fee:

% of Construction Costs
(E) Moveable Equipment, Furnishings, & Exhibits:
(F) Repairs & Major Maintenance Costs:

sq. ft @ est. cost/sq. ft

Based on sq. ft @ est. cost/sq. ft

TOTAL BASE COSTS:

(G) Other Costs (Items 1,3, & 5 are Reimbursable Expenses
on Professional Services Contracts)

(1) Advertising:

(2) Land and Right of Way Acquisition Costs:

(3) Site Survey, Soil Borings, and Testing:

(4) Site Improvements:

(5) Other (specify):

TOTAL OTHER COSTS:

Section II. Method of Financing

Source of Funds: State

Cash

Federal

Bond Proceeds

Other (Specify)

TOTAL FUNDING:

Section IV. Operating Fund Sources

Section III. Anticipated Facility Operations

2017-2018

General Revenue

Cash

Federal

Special Revenue

TOTAL

2018-2019 2019-2020 2020-2021

Other

$2,041,509

$2,041,509

2017-2018

Personal Services
Number of Positions

Maintenance & Operations

TOTAL

2018-2019 2019-2020 2020-2021

Utilities
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